
 

  

Tender No. NEPPL/FY26-27/RFP/Pre-Engineered Buildings Works/Assam 
 
Request for Proposal (“RFP”) issued by NHIT Eastern Projects Private Limited (NEPPL) for 
Engagement of Agency/Firm for Supply, Installation, Testing and Commissioning of Pre-
Engineered Buildings for the projects under NEPPL in state of Assam. 
 

BID SUMMARY 

(i) 
Last date and time for receipt of Bidding 
Documents 

09 June 2026 up to 14:00 Hour 

(ii) Date and Time of Opening of Bids 09 June 2026 at 16:00 Hour 

(iii) Place of Opening of Bids 
Unit No.: 325, 3rd Floor, D21 - Corporate Park, 
Sector21, Dwarka-110077, New Delhi. 

 
Note: - Bids will be opened in the presence of bidders who choose to attend as above. 

 

NHIT Eastern Projects Private Limited 
Unit No.: 325, 3rd Floor, D21 - Corporate Park, 

Sector-21, Dwarka -110077, New Delhi 
Email: tender@nhit.co.in  

Date: 29.05.2026 
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Disclaimer 
 
The information contained in this Request for Proposal ("RFP") or subsequently provided to 
Bidder(s), in documentary or any other form, by or on behalf of NHIT, or by any authorized 
person(s), is provided to the interested parties on the terms and conditions set out in this RFP 
and any other terms and conditions under which such information is provided. 

This RFP is not an agreement, offer, or invitation by NHIT to any interested parties. Its purpose is 
solely to provide Bidders with relevant information to assist them in preparing and submitting 
their proposals (“Proposal” or “Bid”) for selection as a vendor for NHIT under the specified norms. 

NHIT makes no representation or warranty and shall not be liable to any Bidder or other person 
to the fullest extent permissible under applicable laws for any loss, damage, cost, or expense 
arising from reliance on this RFP or any related process. This includes any inaccuracies, 
omissions, assumptions, or assessments made based on the information provided. 

Each Bidder warrants that the information it provides to NHIT in its Proposal and during the 
bidding process is accurate and complete to the best of its knowledge and belief. The Bidder 
further indemnifies and holds NHIT harmless from any claims, liabilities, or expenses arising from 
errors, defaults, or non-compliance with applicable laws by the Bidder, including the submission 
of inaccurate statutory forms or documents. 

The issuance of this RFP does not commit NHIT to accept any Proposal, award any contract, or 
enter into any agreement. NHIT reserves the right to amend, modify, or annul the bidding 
process at any time prior to the issuance of a Letter of Award/Work Order, without incurring any 
liability or obligation to any Bidder. 

NHIT reserves the right to withdraw, cancel, or terminate this RFP process at any stage, including 
after the receipt of Proposals, without assigning any reason and without any obligation to 
proceed with the tender. In the event that no contract is awarded, NHIT shall not be liable for any 
claims, expenses, or losses incurred by any Bidder in connection with the preparation and 
submission of their Proposal. Bidders shall have no right to seek any form of relief, compensation, 
or damages from NHIT, whether in contract, tort, or otherwise, in relation to the cancellation or 
non-award of this RFP. 

All costs associated with the preparation and submission of Proposals, including any 
demonstrations, presentations, or related expenses, shall be borne solely by the Bidder. Under 
no circumstances shall NHIT be liable for such costs, regardless of the conduct or outcome of 
this RFP process. 
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1. Invitation for Bids (IFB) 

1.1. Brief Overview of the Work under Consideration 

  

The scope and details of the work under consideration are provided in the Contract Data Sheet. 
Bidders are advised to refer to it for further information. 

 

1.2. Key Dates 

The key dates related to this RFP, including submission deadlines and evaluation timelines, 
and their respective locations and modes, are provided in the Contract Data Sheet. Bidders 
are advised to refer to it for further information. 

Event Description Date & Time Location / Mode 

Invitation of RFP   

Last date of Receiving Queries / 
Clarifications 

  

Pre-Bid Meeting date   

Pre-Bid meeting Venue   

Client’s response to queries / 
Clarifications 

  

Last date of Bid Submission   

Physical Submission of Bid Security / POA 
etc. 

  

Opening of Technical Bid   

Declaration of Eligible / Qualified bidders   

Opening of Financial Bid   

Letter of Award   

Validity of bids   

Signing of Agreement   

 

1.3. Eligibility Criteria (Summary) 

The eligibility criteria for this bid are specified in Clause 3 (Eligibility and Qualification Criteria) of 
this RFP. Bidders are required to meet all the technical, financial, and legal requirements outlined 
therein. 

 

For complete details, bidders must refer to Clause 3. 

 



National Highways Infra Trust 

 
RFP for Construction of Pre-

Engineered Buildings 

Doc No.: NEPPL/FY26-27/RFP/ 
Pre-Engineered Buildings 
Works/Assam 

 

Page 7 of 93 
 

1.4. Contact Information 

Contact Person Designation Contact Number Email Address 

    

    

    

 

In case of any change in the Contractor's contact details, constitution, or organizational 
hierarchy, they shall immediately notify the Client.  
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2. Instructions to Bidders (ITB) 

2.1. Definitions and Interpretations 

The following terms, unless repugnant to the context, shall have the meanings assigned 
hereunder. All definitions are listed alphabetically: 

 

Term Definition 

Addendum shall mean any written clarification, revision, amendment, or 
modification issued by the Client to the RFP before the bid 
submission deadline, which forms an integral part of the RFP 
document. An Addendum is intended to address queries, provide 
additional information, or make necessary changes to the bidding 
requirements, and all Bidders shall be required to consider it in 
their Bid submissions. 

Agreement Shall mean the legally binding contract executed between the 
Client and the Contractor for providing services related to road 
construction and maintenance projects. It includes the General 
Conditions of Contract (GCC), Special Conditions of Contract 
(SCC), Annexures, Letter of Award (LoA), schedules, and any 
mutually agreed amendments or modifications. The Agreement 
defines the roles, responsibilities, deliverables, timelines, and 
performance standards expected of the Contractor and governs 
the contractual relationship between the parties in accordance 
with applicable laws, regulations, and standards, including those 
specified by the Ministry of Road Transport and Highways (MoRTH) 
and other relevant authorities. 

Annexures shall mean the documents, schedules, drawings, specifications, 
and any other supplementary material attached to or referenced 
in this RFP. These Annexures form an integral part of the RFP and, 
once the Contract is awarded, shall be binding on the Contractor. 

Authority Shall mean the National Highways Authority of India (NHAI) or its 
authorized representative. 

Bank Guarantee Shall mean a written guarantee issued by a bank, on behalf of the 
Contractor, to secure the performance or payment obligations 
under the contract, ensuring that the bank will fulfil the financial 
commitments in the event of the Contractor's failure to perform as 
per the terms and conditions of the contract. 

Bid shall mean the formal offer submitted by a Bidder in response to 
the Request for Proposal (RFP), comprising all required documents, 
technical and financial proposals, declarations, and any other 
information stipulated in the bidding documents. A Bid represents 
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Term Definition 

the Bidder’s commitment to execute the works or services as per 
the terms, conditions, and specifications outlined in the Contract, 
subject to acceptance by NHIT. 

Bid Due Date Shall mean the last date and time specified for submission of Bids 
in the RFP. 

Bid Security shall mean the financial guarantee furnished by a Bidder in the 
form of a Bank Guarantee, Demand Draft, or any other approved 
instrument, as specified in the RFP, to secure the Bidder’s 
commitment to the bidding process. It ensures that the Bid 
remains valid and that the Bidder complies with all requirements 
outlined in the bidding documents. The terms governing the 
submission, validity, and forfeiture of the Bid Security shall be as 
stipulated in the RFP and Contract.  

Bidder shall mean any individual, firm, company, joint venture (JV), or 
consortium that submits a Bid in response to the Request for 
Proposal (RFP). The Bidder must meet the eligibility criteria 
specified in the RFP and shall be responsible for complying with all 
terms, conditions, and obligations outlined in the bidding 
documents.  

Bidding Process shall mean the entire sequence of activities undertaken by NHIT for 
the selection of a Contractor, Supplier, or Service Provider, starting 
from the issuance of the Request for Proposal (RFP) until the final 
award of the Contract. This includes, but is not limited to, the 
issuance of bidding documents, pre-bid meetings, submission 
and evaluation of bids, clarifications, negotiations (if applicable), 
selection of the successful bidder, and issuance of the Letter of 
Award (LOA).  

Client / Employer Shall refer to NHIT and its subsidiaries, incorporated under the 
Companies Act, along with their legal successors, assignees, and 
authorized officers, who are entitled to the rights and remedies as 
outlined in the Contract. 

Confidential / 
Confidentiality 

shall mean any information, document, data, or communication, 
whether disclosed in writing, verbally, electronically, or by any 
other means, that is designated as confidential or that, by its 
nature, should reasonably be considered confidential. This 
includes, but is not limited to, technical data, trade secrets, 
financial information, proprietary methodologies, business 
strategies, project details, and any information shared during 
the bidding or contract execution process. 
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Term Definition 

Confidentiality requires that such information shall not be 
disclosed, reproduced, shared, or used for any purpose other 
than its intended use under the Contract, except with the prior 
written consent of the Client or as required by law. The obligation 
of confidentiality shall remain in effect throughout the bidding 
process, contract duration, and for a specified period thereafter, 
as defined in the Contract. 

Construction 
Works 

shall mean all activities covered under this Contract, including 
Road Construction, Periodic Maintenance, Routine 
Maintenance, Electrical Works, and Electrical Maintenance. It 
encompasses the development, widening, strengthening, and 
new construction of highways, bridges, culverts, embankments, 
and associated infrastructure. It also includes periodic 
maintenance activities such as resurfacing, overlays, rejuvenation 
treatments, and structural rehabilitation to ensure the longevity of 
road assets. Routine maintenance obligations, including pothole 
patching, crack sealing, drainage cleaning, shoulder repairs, and 
signage upkeep, form an integral part of Construction Works to 
maintain operational efficiency and road safety. 

Additionally, Construction Works extend to electrical infrastructure, 
covering the installation, testing, commissioning, servicing, and 
maintenance of street lighting systems, transformers, power 
supply networks, and associated electrical components to ensure 
continuous functionality. For the purposes of this RFP, Construction 
Works shall exclude ATMS (Advanced Traffic Management 
System) and TMS (Traffic Management System), which shall be 
governed under a separate contractual framework. 

Contract shall mean the legally binding agreement executed between NHIT 
and the selected Contractor for the execution of works, supply of 
goods, or provision of services as specified in the bidding 
documents. The Contract shall include the Letter of Award (LOA), 
General Conditions of Contract (GCC), Special Conditions of 
Contract (SCC), Contract Data, Scope of Work, Technical 
Specifications, Bill of Quantities (BoQ), and any other documents 
forming part of the agreement, along with all amendments, 
addendums, and modifications issued thereafter.  

Contract Price shall mean the total amount payable to the Contractor by NHIT for 
the execution of the works, supply of goods, or provision of services 
as specified in the Contract. The Contract Price shall be as stated 
in the Letter of Award (LOA) and shall be subject to adjustments, 
variations, deductions, or additions in accordance with the terms 
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Term Definition 

and conditions of the Contract, including approved change orders, 
price variations, and applicable taxes as per the governing law. 

Contractor shall mean the Successful Bidder to whom the Contract has been 
awarded by NHIT for the execution of the works, supply of goods, or 
provision of services as per the terms and conditions of the 
Contract. The term shall include the Contractor’s legal 
successors, permitted assigns, subcontractors, or agents 
engaged in the performance of the Contract, subject to the 
approval of NHIT where required.  

Day Shall mean a calendar day unless otherwise specified. 

Default shall mean any failure, omission, or non-performance by the 
Contractor in fulfilling its contractual obligations, whether due to 
negligence, wilful misconduct, or inability to comply with the terms 
and conditions of the Contract. This includes, but is not limited to, 
failure to execute the works as per agreed specifications and 
timelines, non-compliance with statutory and regulatory 
requirements, defective or substandard work, breach of financial 
obligations, or any act that compromises the safety, quality, or 
serviceability of the road construction and maintenance works. 

Defect Liability 
Period 

shall mean the specified period commencing from the date of 
completion and acceptance of the works by NHIT, during which the 
Contractor is responsible for rectifying any defects, deficiencies, 
or faults arising due to defective materials, workmanship, or non-
compliance with the Contract specifications. The Contractor shall 
carry out all necessary repairs, replacements, or corrections at no 
additional cost to NHIT within the timeframe stipulated in the 
Contract. The Defect Liability Period shall be as specified in the 
Contract Data and may be extended in case of delayed 
rectification or repeated defects.  

Dispute Dispute" shall mean any disagreement, conflict, claim, 
controversy, or difference of opinion arising between the 
Contractor and NHIT in connection with the interpretation, 
execution, performance, or enforcement of the Contract. This 
includes, but is not limited to, disputes related to scope of work, 
quality of execution, contractual obligations, payment issues, 
delays, penalties, variations, termination, or any other matter 
affecting the rights and obligations of the parties under the 
Contract. 
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Term Definition 

Draft Contract 
Agreement 

shall mean the preliminary version of the contractual document 
included in the RFP, which outlines the terms, conditions, 
obligations, rights, and responsibilities of both the Client and the 
Successful Bidder. The Draft Contract Agreement serves as the 
base document for finalizing the formal contract, subject to 
modifications, negotiations (if applicable), and execution upon 
award of the Contract. 

Eligible Bidder shall mean an individual, firm, company, joint venture (JV), or 
consortium that meets the eligibility criteria specified in the RFP, 
including but not limited to technical qualifications, financial 
capacity, legal compliance, and past experience. The Bidder must 
not be debarred, blacklisted, or disqualified by any government 
authority, regulatory body, NHAI, NHIT, or its subsidiaries. An Eligible 
Bidder shall comply with all requirements outlined in the bidding 
documents and shall be legally capable of entering into a contract 
with NHIT. 

Letter of 
Acceptance (LoA) 

shall mean the formal written communication issued by NHIT to 
the Successful Bidder, confirming the acceptance of their bid and 
awarding the Contract, subject to the fulfilment of any 
preconditions specified therein. The LOA shall constitute a binding 
commitment between NHIT and the Successful Bidder, requiring 
the execution of the formal Contract Agreement within the 
stipulated time. The issuance of the LOA does not, by itself, create 
a right to commence work unless expressly stated in the 
document.  

Lowest Responsive 
Bid 

shall mean the bid that offers the lowest price among those 
determined to be Responsive Bids, meeting all eligibility, 
technical, and financial criteria outlined in the RFP. The bid must 
also fulfil the qualification requirements specified in Clause 3, 
ensuring that the bidder has the necessary technical capability, 
resources, and financial strength to execute the contract 
successfully. The determination of the Lowest Responsive Bid shall 
be made based on both price competitiveness and compliance 
with the overall workability and feasibility requirements set forth 
in the RFP. 

 

Material Litigation shall mean any legal dispute, claim, arbitration, or proceeding—
whether pending, resolved, or threatened—that has or may have a 
significant impact on the Bidder’s financial stability, technical 
capability, or ability to perform contractual obligations. Material 
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Term Definition 

Litigation includes cases where the claimed or potential liability 
exceeds a specified threshold (e.g., 10% of the Bidder’s net worth 
or turnover, as defined in the RFP) or where the outcome could 
materially affect the Bidder’s credibility, resources, or legal 
standing in contract execution. 

NHIT "National Highways Infra Trust (NHIT)" shall mean an irrevocable 
infrastructure trust set up by the National Highways Authority of 
India (NHAI) under the provisions of the Indian Trusts Act, 1882, 
and registered as an Infrastructure Investment Trust (InvIT) 
under the Securities and Exchange Board of India (Infrastructure 
Investment Trusts) Regulations, 2014 (SEBI InvIT Regulations) 
with registration number IN/InvIT/20-21/0014. 

NHIT, along with its Special Purpose Vehicles (SPVs) and 
subsidiaries, acts as the Client/Employer in this RFP and 
subsequent Contract. It is responsible for the development, 
operation, maintenance, and management of highway 
infrastructure projects and shall exercise all rights, obligations, 
and authority as specified in the bidding documents and the 
Contract. 

Wherever "NHIT" is mentioned in this RFP or the Contract, it shall 
be deemed to include NHIT, its SPVs, and its subsidiaries, all of 
whom shall act as the Client/Employer for the purposes of this 
agreement. 

Notice to Proceed shall mean the formal written instruction issued by the Client to the 
Contractor, authorizing the commencement of work in 
accordance with the terms, conditions, and timelines specified in 
the Contract. The issuance of the Notice to Proceed marks the 
official start of the Contractor’s obligations under the Contract.  

Overlapping 
Constituents 

shall mean any situation where two or more Bidders share 
common ownership, management, key personnel, shareholders, 
parent companies, subsidiaries, affiliates, or any other controlling 
interests that may compromise the fairness, competitiveness, or 
integrity of the bidding process. This includes but is not limited to 
instances where entities have direct or indirect influence over each 
other’s bidding decisions, access to each other’s confidential 
information, or any arrangement that creates a conflict of interest. 

Procuring 
Authority 

shall mean the designated department, division, or official(s) 
within NHIT responsible for overseeing the procurement process, 
issuing the RFP, evaluating bids, and awarding contracts. This may 
include, but is not limited to, NHIT’s Procurement Department, 



National Highways Infra Trust 

 
RFP for Construction of Pre-

Engineered Buildings 

Doc No.: NEPPL/FY26-27/RFP/ 
Pre-Engineered Buildings 
Works/Assam 

 

Page 14 of 93 
 

Term Definition 

Project Department, or any other authorized entity delegated with 
such responsibilities under this RFP. 

RFP shall mean the official bidding document issued by the Client to 
invite proposals from eligible Bidders for the execution of specified 
works or services. The RFP includes all amendments, Addendum, 
Annexures, appendices, clarifications, and any other 
documents provided by the Client during the bidding process. It 
outlines the scope of work, eligibility criteria, bidding procedures, 
evaluation parameters, and contractual terms, serving as the 
foundation for bid preparation and contract formation.  

Scope of Work shall mean the comprehensive description of all activities, tasks, 
responsibilities, and deliverables that the Contractor is required to 
perform under the Contract. It includes, but is not limited to, the 
technical specifications, performance requirements, quality 
standards, timelines, and compliance obligations as defined in 
the RFP and its associated documents. The Scope of Work 
establishes the contractual expectations, execution 
methodology, and measurable outcomes for the successful 
completion of the project. 

Statutory Auditor shall mean a Chartered Accountant (CA) who is legally 
authorized and appointed under applicable laws and regulations 
to conduct statutory audits, financial verifications, and 
compliance assessments as required by governing authorities. A 
Statutory Chartered Accountant is responsible for certifying 
financial statements, ensuring regulatory compliance, and 
providing independent assurance on the financial health and 
operations of an entity. Their appointment, role, and 
responsibilities shall be in accordance with the applicable 
statutory provisions, including but not limited to the Companies 
Act, Income Tax Act, or any other relevant financial regulations. 

Statutory 
Chartered 
Accountant 

shall mean a Chartered Accountant (CA) who is legally 
authorized and appointed under applicable laws and regulations 
to conduct statutory audits, financial verifications, and 
compliance assessments as required by governing authorities. A 
Statutory Chartered Accountant is responsible for certifying 
financial statements, ensuring regulatory compliance, and 
providing independent assurance on the financial health and 
operations of an entity. Their appointment, role, and 
responsibilities shall be in accordance with the applicable 
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Term Definition 

statutory provisions, including but not limited to the Companies 
Act, Income Tax Act, or any other relevant financial regulations. 

Responsive Bid shall mean a bid that complies in all material aspects with the 
eligibility criteria, technical requirements, specifications, terms, 
and conditions of the Request for Proposal (RFP). A Responsive Bid 
must meet the submission requirements, including the correct 
form and format, and must not contain any material deviations or 
omissions. 

Successful Bidder shall mean the Bidder whose proposal has been evaluated as the 
most responsive and compliant with the requirements set forth in 
the RFP and has been formally accepted by the Client for the 
award of the Contract. The Successful Bidder is the entity that has 
met all technical, financial, and eligibility criteria and has been 
issued the Letter of Acceptance (LOA) or any other official 
communication confirming the contract award.  

Technical Proposal Shall mean the section of the Bid submitted by a Bidder that 
provides a detailed description of their technical approach, 
methodology, and plan for executing the Work. It includes but not 
limited to the information on the resources, timeline, and technical 
expertise to be applied in the project. 

Terms of 
Reference (ToR) 

shall mean the comprehensive framework outlining the objectives, 
scope, methodology, deliverables, performance standards, and 
reporting requirements that the Contractor must adhere to under 
the Contract. It defines the roles, responsibilities, and expectations 
of all stakeholders, ensuring alignment with technical, quality, 
compliance, and regulatory requirements as specified in the RFP 
and associated documents. 

Work Shall mean all activities, services, and deliverables to be 
performed by the Contractor as specified in the RFP. This includes, 
but is not limited to, the execution of tasks, provision of resources, 
and fulfilment of requirements outlined in the Scope of Work, 
regardless of the specific nature of the project. 

Written 
Communication 

Shall mean any correspondence exchanged in writing, which 
includes, but is not limited to, letters, emails, notices, memos, and 
any other forms of written documentation used for 
communication between the Client and the Contractor or among 
parties involved in the project. 
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2.2. Instructions to Bidders - General Instructions 

2.2.1. Submission of Bids – Individual, Joint Venture or Consortium (Refer clause 5.3 of CDS) 

2.2.1.1. Prohibition on Multiple Bid Submissions  

A bidder shall submit only one bid for the same project, either as an individual 
entity or as part of a Joint Venture (JV) or Consortium, but not in both 
capacities. 

 

A bidder participating as a member of a JV or Consortium shall not submit a 
separate bid as an individual entity or as a member of another JV/Consortium 
for the same project. 

 

Any violation of this provision shall lead to immediate disqualification of all 
bids submitted by the bidder in any form.  

 

2.2.1.2. Joint Venture and Consortium Participation 

Bidders may form Joint Ventures (JVs) or Consortiums to submit bids, 
provided that: 

i. The JV/Consortium appoints a Lead Member, who shall be responsible for 
contractual obligations. 

ii. The members of the JV/Consortium jointly and severally undertake to fulfil 
the contract. 

iii. The composition of the JV/Consortium shall not be altered without prior 
approval from NHIT. 

 

2.2.1.3. Declaration of Agreements and Responsibilities 

i. All members of the JV/Consortium must submit a legally binding 
agreement, defining their roles, responsibilities, and financial commitments. 

ii. NHIT reserves the right to request additional documentation or conduct due 
diligence to verify the independence and capability of the bidding entities. 

 

2.2.1.4. Restrictions on Subcontracting 

i. While JVs and Consortiums are permitted, subcontracting key project 
obligations to external entities without prior approval from NHIT shall not be 
allowed. 

ii. NHIT reserves the right to reject bids where subcontracting arrangements 
undermine the bidder's core responsibilities. 

 

2.2.1.5. Disqualification for Non-Compliance 
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i. Any bid violating these provisions—such as multiple submissions from the 
same entity under different capacities—shall be rejected. 

ii. Any false or misleading information regarding the JV/Consortium structure 
shall lead to disqualification and possible legal action by NHIT. 

 

2.2.2. Power of Attorney (PoA) for Bidders 

2.2.2.1. Requirement for PoA Submission 

All bidders, whether domestic (national) or international, and whether submitting 
bids individually, as part of a Joint Venture (JV), or as a Consortium, must provide 
a valid Power of Attorney (PoA) authorizing the signatory to represent the bidder 
in all matters related to the submission of the bid and the execution of the contract 
if awarded. 

2.2.2.2. Compliance with Local and Indian Laws 

i. The PoA should adhere to the legal formalities and requirements of both the 
bidder’s home country and India to ensure its validity and enforceability in 
legal proceedings. 

ii. It must be prepared and validated in a manner that aligns with the legal 
framework and authorities of the bidder’s home country and must be duly 
recognized under Indian law to be considered valid for the bidding process. 

2.2.2.3. Attestation & Notarization Requirements 

i. If issued outside India, the PoA must be duly notarized and attested by the 
appropriate authority, including consular authentication where required, to 
ensure enforceability in India. 

ii. If issued within India, the PoA must be executed on a non-judicial stamp 
paper of appropriate value and duly notarized. 

2.2.2.4. Reference for Other Clauses 

Any requirement related to the authorization of the bidder’s representative, legal 
authority, or signature verification in other sub-clauses shall refer to this clause 
(2.2.2) instead of repeating PoA requirements. 

2.2.2.5. Non-Compliance & Disqualification 

Failure to submit a valid PoA as per the above requirements shall result in 
disqualification of the bidder or consortium from the bidding process. 

 

2.2.3. Notwithstanding anything to the contrary contained in this RFP, the detailed terms and 
conditions specified in the agreement, including but not limited to the General Conditions 
of Contract (GCC), Special Conditions of Contract (SCC), Contract Data, Terms of 
Reference, Particular Conditions of Contract, Bill of Quantities (BoQ), and any other 
contract-related documents, shall have an overriding effect. In the event of any conflict 
or inconsistency between the terms in the RFP and those in the agreement, the provisions 
of the agreement shall prevail, unless specifically mentioned in the LOA. Any 
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amendments or modifications to these terms shall be mutually agreed upon by the 
Client and the Contractor in writing. 

 

2.2.4. Conflict of Interest 

2.2.4.1. Bidders shall at all times provide professional, objective, and impartial advice, 
prioritizing the interests of the NHIT Entities above all else. Bidders must avoid conflicts 
with other assignments or their own corporate interests, ensuring their actions are free 
from any considerations of future work opportunities. Under no circumstances shall two 
Bidders have overlapping constituents, nor shall any arrangement exist whereby a 
third-party gains access to the confidential information of another Bidder. 

2.2.4.2. Bidders must sign a Non-Disclosure Agreement (NDA) with NHIT post issuance of the 
Letter of Award (LOA), should NHIT deem it necessary. 

2.2.4.3. Bidders are required to disclose any existing relationships or engagements with 
NHIT, its affiliates, or other stakeholders that could potentially lead to a conflict of 
interest. Such disclosures must be made in writing at the time of bid submission and 
updated promptly if any changes occur during the bidding process or execution of the 
contract. 

2.2.4.4. Any conflict of interest discovered during the execution of the contract must be 
immediately reported to NHIT. Failure to disclose such conflicts may result in penalties, 
including termination of the contract and disqualification from future bidding 
processes. 

2.2.4.5. Bidders must implement robust internal controls to ensure compliance with this 
clause, including measures to prevent unauthorized access to confidential information 
and to maintain the integrity of the bidding process. 

2.2.4.6. NHIT reserves the right to audit the Bidders' practices and processes to verify 
compliance with the conflict-of-interest provisions outlined in this clause. Non-
compliance identified during such audits may attract sanctions as deemed 
appropriate by NHIT. 

 

2.2.5. Fraud & Corruption  

2.2.5.1. Bidders shall observe the highest standard of ethics during the selection process and 
throughout the execution of the work. For the purposes of this clause, NHIT defines: 

2.2.5.1.1. Corrupt Practice: The offering, giving, receiving, or soliciting of anything of value to 
influence the action of a public official in the selection process or during contract 
execution. 

2.2.5.1.2. Fraudulent Practice: Any act of misrepresentation or false declaration of facts 
intended to influence the selection process or execution of a contract to the detriment 
of NHIT. This includes collusive practices among bidders, whether prior to or after 
submission of proposals, aimed at depriving NHIT of the benefits of fair and open 
competition. 
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2.2.5.2. NHIT reserves the right to reject any proposal if it determines that the bidder 
recommended for selection has engaged in corrupt or fraudulent practices during the 
bidding process. 

2.2.5.3. NHIT may declare a bidder ineligible to participate in any future procurement 
processes, either indefinitely or for a specified duration, if it determines at any time that 
the bidder has engaged in corrupt or fraudulent practices. 

2.2.5.4. Bidders declared ineligible for corrupt or fraudulent practices under this clause 
shall be prohibited from participating in the selection process for any work or services 
tendered by NHIT during the specified period of ineligibility. 

2.2.5.5. Any instances of corrupt or fraudulent practices discovered during contract 
execution shall result in immediate termination of the contract, forfeiture of any 
performance guarantees, and potential legal action as deemed appropriate by NHIT. 

2.2.5.6. NHIT reserves the right to conduct audits or investigations to ensure compliance 
with this clause. Bidders must cooperate fully with such audits or investigations, 
providing access to all relevant records, documents, and personnel. 

2.2.5.7. Bidders are required to include a written declaration as part of their proposal, 
confirming that they have not engaged in and will not engage in any corrupt or 
fraudulent practices as defined in this clause. Non-compliance with this declaration 
may result in disqualification. 

2.2.5.8. NHIT reserves the right to share information regarding ineligible bidders with 
other public entities or organizations to promote transparency and accountability. 

2.2.5.9. Any breach of this clause shall entitle NHIT to recover any damages incurred due to the 
corrupt or fraudulent practices, in addition to other remedies available under 
applicable law. 

 

2.2.6. Termination of RFP Process 

2.2.6.1. The Procuring Authority reserves the right to terminate the RFP process at any stage 
without assigning any reason and without incurring any liability to the bidders, including 
but not limited to costs or expenses incurred in the preparation or submission of 
proposals. 

2.2.6.2. Such termination may occur under, but is not limited to, the following circumstances: 

a) Significant changes in the scope, objectives, or requirements of the project 
that necessitate re-evaluation of the procurement approach. 

b) Non-compliance with applicable laws, regulations, or internal policies 
during the RFP process. 

c) Insufficient or inadequate responses received that do not meet the 
minimum qualification criteria or technical specifications outlined in the 
RFP. 

d) Detection of fraudulent practices, misrepresentation, or conflict of interest 
among any participating bidders. 
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e) Budgetary constraints or unavailability of funds. 

f) Force Majeure events or other unforeseen circumstances that make the 
continuation of the RFP process impracticable. 

2.2.6.3. In the event of termination, the Procuring Authority shall publish a notification regarding 
such termination on the official NHIT website. It shall be the sole responsibility of the 
bidders to stay informed of any updates or changes. The Procuring Authority shall not 
be liable for any claims arising due to a bidder’s failure to take note of such publication. 
The Procuring Authority may, at its discretion, issue a new RFP for the same or 
substantially similar scope of work. 

2.2.6.4. The Procuring Authority shall not be obligated to provide reasons for the 
termination of the RFP process or to disclose any internal evaluations, decisions, or 
deliberations related to the termination. 

2.2.6.5. The termination of the RFP process shall not confer any rights upon any bidder or 
entity, nor shall it result in any claim or cause of action against the Procuring Authority 
or its representatives. 

2.2.6.6. This clause is independent of any termination provisions applicable to the subsequent 
contract, which shall be governed by the terms of the General Conditions of Contract 
(GCC) or Special Conditions of Contract (SCC). 

 

2.2.7. Bid Capacity 

2.2.7.1. Qualification Based on Bid Capacity: 

Bidders meeting the minimum qualification criteria outlined in this RFP shall 
qualify only if their assessed available bid capacity exceeds the estimated bid 
value of INR 40 crores (for calculation purposes only; this figure does not reflect 
the actual bid value). The available bid capacity shall be determined as 
follows: 

Assessed Available Bid Capacity = (A × N × 2.5) – B + C 

Where: 

A = Maximum value of civil engineering works excluding the amount of bonus 
received, if any, in respect of EPC Projects executed in any one year during the last 
three years (updated to the price level of the year indicated in table at Note-3 
below) taking into account the completed as well as works in progress. The EPC 
projects include turnkey projects/ Item rate contract/ Construction works. 

 

N = Duration (in years) specified for completion of the works under this RFP. 

B = Value (updated to the price level of the year indicated in table at Notes for 
Calculation below) of existing commitments, works for which the bidder has 
emerged as the winner of the bids or on-going work to be completed during the 
period of completion of the works for which BID is invited. For the sake of clarification, 
it is mentioned that works for which bidder has emerged as the winner of the bids, 
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but LOA has not been issued as on the day before opening the financial bids shall 
also be considered while calculating value of B. 

 

C= The amount of bonus received, if any, in EPC Projects during the last 3 years 
(updated to the price level of the year indicated in table at Notes for Calculation 
below). 

 

2.2.7.2. Notes for Calculation: 

2.2.7.2.1. Price Level Adjustment Factors: 

The following factors shall be used to update the annual turnover and 
commitments to the current price level: 

Year Year-1 (Current Financial 
Year) 

Year-2 (Previous 
Year) 

Year-3 (Two Years 
Prior) 

Updation 
Factor 

1.00 1.05 1.10 

Year-1: Refers to the current financial year or, if the bid due date falls within three 
months of the close of the last financial year, the preceding financial year. 

Year-2 and Year-3: Refer to the financial years immediately preceding Year-1. 

 

2.2.7.3. Verification of Commitments: 

The bidder must submit a statement detailing all current commitments, 
including ongoing works and works for which the bidder has been declared 
the winner but not yet issued an LOA. This statement must include the following 
details for each work: 

i. Name of work. 

ii. Value of the contract (updated to current price levels as per Note 1). 

iii. Stipulated completion period and remaining completion timeline. 

The statement must be: 

i. Countersigned by the Engineer-in-Charge (not below the rank of Executive 
Engineer) for EPC projects or by the Concessionaire/Authorized Signatory of 
the SPV for BOT projects. 

ii. Verified and certified by the bidder’s Statutory Auditor. 

Failure to submit the required statement or submission of an incomplete or unverified 
statement shall result in disqualification of the bid as per Clause 3 (Eligibility and 
Qualification Criteria). 

2.2.7.4. General Provisions: 

i. Bidders shall submit the required details for the calculation of 'A' and 'C' in the 
prescribed format as provided in the Annexure of this document. Failure to 
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furnish these details in the specified format shall render the bid non-
compliant and subject to disqualification. 

ii. Bidders must ensure accurate and complete disclosure of commitments and 
turnover figures. Any misrepresentation or omission may result in 
disqualification. 

iii. NHIT reserves the right to seek additional clarifications or conduct 
independent verification of the submitted data. 

iv. This bid capacity assessment is non-negotiable and binding for all bidders 
participating in this RFP process. 

v. The amount of bonus received, if any, in EPC Projects should be countersigned 
by the Client or its Engineer-in-charge not below the rank of Executive 
Engineer or equivalent in respect of EPC Projects. 

 

2.2.8. Earnest Money Deposit (EMD) 

The Bidder is required to submit an Earnest Money Deposit (EMD) as part of the bid 
security. All provisions related to EMD, including its amount, mode of submission, 
validity, refund conditions, and forfeiture, are specified under Clause 2.4 (Bid Security 
Details). Bidders are required to comply with the provisions mentioned therein. 

 

2.2.9. Key Terms and Conditions of Appointment/Engagement 

2.2.9.1. Right to Modify Validity Period: NHIT reserves the absolute right to either curtail or 
extend the validity period of the engagement/appointment of the appointed 
Agency/Firm, at its sole discretion, as deemed necessary for the successful execution 
of the project or in the best interest of NHIT. Any extension or reduction in the validity 
period will be communicated to the Agency/Firm in writing. 

2.2.9.2. Notification of Changes: In case of any modification to the validity period, NHIT will 
provide written notice specifying the new terms and conditions, including the extended 
or shortened period, and any associated adjustments, if applicable. 

2.2.9.3. Obligations During Extension or Curtailment: The appointed Agency/Firm shall 
continue to fulfil all obligations under this engagement, including performance 
deliverables, timelines, and other agreed-upon terms, during the entire extended or 
curtailed period, unless otherwise notified by NHIT. 

2.2.9.4. Contractor’s Obligations Upon Termination 

i. In the event of termination under the provisions of the Termination of 
Contract clause in the GCC, the Contractor shall continue to perform all 
contractual obligations diligently until the effective date of termination, as 
specified in the termination notice. The Contractor shall not:  

a) unilaterally cease work before the termination date.  

b) obstruct or interfere with other agencies executing parallel works; or  

c) damage, disrupt, or delay any ongoing or completed work. 
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ii. The Contractor shall ensure a smooth handover of the site, including all 
relevant documents, materials, and work records, in coordination with the 
Client and any succeeding agency. Failure to comply with these obligations 
shall be treated as a breach of contract, entitling the Client to impose 
penalties, recover damages, forfeit performance security, or take any other 
legal action deemed necessary. 

iii. The Client reserves the right to blacklist the Contractor from future projects for 
a specified period in the event of non-compliance with this clause. 

 

2.2.9.5. No Claims for Extension or Curtailment: The appointed Agency/Firm acknowledges 
and agrees that there shall be no entitlement to any claim or compensation in 
connection with any extension or reduction in the engagement period, unless explicitly 
agreed upon by both parties in writing. 

 

2.2.10. MSME Status of Agency/Firm 

2.2.10.1. Confirmation of MSME Status: The Bidder shall confirm whether it is registered as 
a Micro Enterprise, Small Enterprise, or Medium Enterprise under the relevant laws and 
regulations governing MSMEs. The Bidder shall submit their Registration Number along 
with a copy of the Registration Certificate issued by the appropriate authority. 

2.2.10.2. Notification of Change in Status: The Bidder agrees to notify NHIT promptly in 
writing of any change in the status of their organization with respect to the classification 
under the Micro, Small, and Medium Enterprises (MSME) Development Act or any 
other relevant legislation. This includes, but is not limited to, any changes that may 
affect their eligibility for MSME benefits or status. 

2.2.10.3. Responsibility for Non-Notification: The Bidder acknowledges that it shall be 
solely responsible for any failure to inform NHIT of any change in its MSME status. NHIT 
will not be held liable for any consequences arising from the Bidder’s failure to update 
its status in a timely and accurate manner. 

2.2.10.4. Obligation to Provide Updated Documentation: In the event of any change in the 
Bidder’s MSME status, the Bidder shall promptly submit the updated Registration 
Certificate or any other relevant documentation to NHIT for verification. 

2.2.10.5. Impact on Contractual Obligations: The Bidder understands that failure to 
comply with the above requirements may result in the disqualification of their bid or 
termination of any contract awarded, as determined by NHIT in its sole discretion. 

 

2.2.11. Indemnification 

The Agency shall indemnify, defend, and hold NHIT harmless, including its affiliates, 
directors, officers, employees, agents, and representatives, from and against any and 
all claims, demands, penalties, fines, losses, damages, costs, expenses, or 
proceedings (whether actual or threatened), including but not limited to legal fees 
and expenses, arising directly or indirectly from: 
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2.2.11.1. Breach of Laws or Regulations: Any breach or contravention of any applicable laws, 
statutes, regulations, or governmental directives, whether local, national, or 
international, by the Agency or its personnel during the performance of services under 
this agreement. 

2.2.11.2. Non-compliance: Any failure by the Agency to comply with the terms, conditions, 
or provisions outlined in this order or agreement. 

2.2.11.3. Third-Party Claims: Any claims or actions initiated by third parties, including 
employees or agents of the Agency, arising from the Agency’s negligence, misconduct, 
or breach of its contractual obligations. 

2.2.11.4. Intellectual Property Infringement: Any claims, losses, or damages arising out of 
infringement or alleged infringement of third-party intellectual property rights, 
including patents, trademarks, copyrights, or trade secrets, caused by the Agency’s 
actions or omissions. 

2.2.11.5. Environmental or Safety Violations: Any penalties, fines, or legal actions arising 
from violations of environmental laws or safety regulations directly attributable to the 
Agency’s activities. 

The indemnity obligations under this clause shall apply irrespective of the negligence, 
whether active or passive, of NHIT or any of its affiliates, and shall survive the 
termination or expiration of this agreement. 

The Agency agrees to assume full responsibility for its actions, or those of its 
employees, subcontractors, or agents, that result in any of the above-mentioned 
claims. 

2.2.11.6. Indemnification Procedures: 

2.2.11.6.1. Notice of Claim: In the event that NHIT is subject to a claim or proceeding that is 
subject to indemnification, NHIT shall promptly notify the Agency in writing. The 
Agency shall have the right to assume and control the defense of any such claim or 
proceeding, at its own expense, provided that NHIT may participate in such defense 
at its own cost and discretion. 

2.2.11.6.2. Cooperation: NHIT agrees to cooperate fully with the Agency in defending or 
settling any claim subject to indemnification. However, the Agency shall not settle, 
admit liability, or enter into any agreement or compromise concerning such claims 
without the prior written consent of NHIT’s authorized representative, as per NHIT’s 
internal approval framework, which may include final approval from the CEO of NHIT. 

Any settlement that imposes financial obligations, penalties, restrictions, or liabilities 
on NHIT shall be void and unenforceable unless expressly approved in writing by NHIT. 
NHIT reserves the right to review, participate in, or assume control of the defense and 
settlement process at its sole discretion, should it determine that the proposed 
resolution may adversely impact NHIT’s legal, financial, or reputational interests. 

 

2.2.11.6.3. Blacklisting Disclosure & Indemnification 
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At any stage of the RFP process, upon award of the contract, during its execution, or 
at any time before or after completion of contractual obligations, if the Contractor 
is blacklisted, debarred, or otherwise disqualified from bidding or executing 
contracts Central Public Sector Undertaking (CPSU), State Public Sector 
Undertaking (SPSU), government companies, government organizations, or 
regulatory authorities, NHAI, NHIT and NHIT’s subsidiaries, the Contractor shall 
immediately notify NHIT in writing, providing a detailed explanation of the reasons 
and circumstances leading to such blacklisting. 

 

Failure to disclose such blacklisting shall be considered a material breach of 
contract, entitling NHIT to take appropriate action, including but not limited to: 

a) Contract termination without liability to NHIT, 

b) Forfeiture of performance security, 

c) Recovery of damages resulting from reputational harm, project delays, or 
financial loss, 

d) Blacklisting the Contractor from future NHIT projects, and 

e) Triggering indemnification provisions to recover any costs incurred due to 
the Contractor’s blacklisting. 

 

NHIT reserves the right to assess the impact of the blacklisting on ongoing 
contractual obligations and may, at its sole discretion, impose additional 
safeguards, request alternative arrangements, or initiate necessary legal 
proceedings to protect its interests 

 

2.2.12. Eligible Bidders 

Bidders must meet the eligibility and qualification requirements specified under 
Clause 3 (Eligibility & Qualification Criteria) to participate in the bidding process. 
The detailed technical, financial, and legal criteria, including the necessary 
supporting documents, are outlined therein. 

 

2.2.13. Disqualification Criteria 

The disqualification conditions applicable to bidders are set forth under Clause 3.8 
(Disqualification Criteria). Bidders failing to meet the specified requirements, 
providing false information, or engaging in prohibited practices shall be 
disqualified. 

 

2.2.14. Payment Terms 

The payment terms for this project are governed by the provisions set forth in the General 
Conditions of Contract (GCC), Special Conditions of Contract (SCC), and the Contract 



National Highways Infra Trust 

 
RFP for Construction of Pre-

Engineered Buildings 

Doc No.: NEPPL/FY26-27/RFP/ 
Pre-Engineered Buildings 
Works/Assam 

 

Page 26 of 93 
 

Data. Bidders are advised to refer to these documents for detailed information regarding 
the payment schedule, invoicing requirements, and any associated terms. 

Key Points: 

2.2.14.1. Invoice Submission: 

i. All payments shall be made in accordance with the terms outlined in the 
Contract, based on the successful submission and approval of invoices by 
NHIT. The required supporting documentation must be provided with each 
invoice. In case the required documents are not submitted along with the 
invoice, the payment shall not be disbursed, nor shall the invoice be 
considered as submitted. An invoice shall only be deemed submitted if it is 
accompanied by all necessary details and documents required for the 
verification of its authenticity. 

2.2.14.2. Payment Milestones: 

i. Payment will be made in accordance with the approved payment schedule, 
subject to the successful completion and acceptance of the corresponding 
milestones, as specified in the Contract Data. 

2.2.14.3. Currency and Method of Payment: 

i. Payments will be made in the currency specified in the Contract, through the 
payment method outlined therein. All payment-related banking charges, if 
any, shall be borne by the Bidder. 

2.2.14.4. Delay in Payment: 

i. In the event of delays in payments due to issues on NHIT’s part, no interest shall 
be payable on any overdue payments. The payment will be processed as per 
the terms outlined in the General Conditions of Contract (GCC) and Special 
Conditions of Contract (SCC). 

ii. Bidders are advised to review the GCC and SCC for the relevant provisions 
regarding payment timelines and procedures. 

iii. Bidders are advised to review the relevant sections of the GCC, SCC, and 
Contract Data for a comprehensive understanding of the payment 
procedures, including any penalties, deductions, or conditions related to 
payment processing. 

 

2.2.15. Documents to be Submitted Along with the Bid 

i. Bidders are required to submit the following documents as part of their Bid. 
Failure to provide these documents in the required format may result in 
disqualification of the Bid: 

2.2.15.1. Authorization Documents: 

2.2.15.2. Power of Attorney – Refer clause 2.2.2 Bid Form: 

i. The Bid in the form provided in the RFP, duly completed and signed by the 
authorized representative of the Bidder on all pages. 
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2.2.15.3. Bidder Profile: 

A detailed profile of the Bidder, certified by the Authorized Signatory, including 
organizational structure, key personnel, and areas of expertise. 

2.2.15.4. Eligibility and Experience Documentation: 

i. Documents supporting the Bidder's claims regarding eligibility and experience, 
duly signed by the authorized representative on all pages. 

ii. Copies of work orders, purchase orders, completion certificates, and 
performance certificates must be included. NHIT reserves the right to request 
third-party certifications at a later stage. 

2.2.15.5. Undertaking: 

i. A declaration or undertaking in the format provided in the RFP, duly signed by 
the authorized representative on all pages, affirming compliance with the 
terms and conditions of the RFP. 

2.2.15.6. Company Registration and Compliance Certificates: 

i. Copy of the Company Registration Certificate, GST Registration Certificate, and 
MSME Certificate (if applicable). 

ii. Copies of PAN and TAN registrations (as applicable). 

iii. Any other statutory registration certificates required by law. 

2.2.15.7. Experience Credentials: 

i. Experience certificates self-attested by the Authorized Signatory, along with 
copies of supporting documents such as Work Orders/Purchase Orders and 
Completion Certificates. 

2.2.15.8. Financial Documentation: 

i. Audited financial statements for the last three financial years, including 
Balance Sheets, Profit and Loss Statements, and Auditor’s Reports. 

ii. A Certificate from a Statutory Chartered Accountant specifying the annual 
turnover of the Bidder for the last three financial years. 

iii. The Bidder shall not have been involved in material litigation that, in aggregate, 
exceeds 10% of their net worth or annual turnover over the last [5] years. For 
the purposes of this clause, 'material litigation' refers to any legal dispute, 
arbitration, or claim that may adversely affect the Bidder’s ability to execute 
the project. The Bidder must provide a declaration of all ongoing and past 
material litigation, along with supporting documents, if any, for verification by 
NHIT. 

2.2.15.9. Bid Security: 

i. Earnest Money Deposit (EMD) in the form and value specified in the RFP, along 
with proof of submission. 

2.2.15.10. Technical Proposal (if applicable): 

i. A detailed technical proposal (if required by the RFP) demonstrating the 
Bidder’s approach, methodology, and understanding of the scope of work. 
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2.2.15.11. Other Relevant Documents: 

i. Any additional information or documentation specified in the RFP or deemed 
necessary to substantiate the Bidder's eligibility and compliance. 

 

2.2.16. Anti-Bribery & Corruption (ABC) Policy 

NHIT is committed to conducting all its business activities with honesty, integrity, and the 
highest ethical standards. We maintain a zero-tolerance approach to bribery and 
corruption in all forms and are dedicated to acting professionally and fairly in all our 
business dealings and relationships, regardless of location. 

To ensure compliance, we implement and enforce robust systems and controls designed 
to prevent and detect bribery and corruption. We expect all employees, contractors, 
suppliers, and stakeholders to adhere strictly to these principles. 

If you encounter or are subject to any improper demands, including bribery or corrupt 
practices involving NHIT employees, you are encouraged to report such incidents 
immediately. Reports can be made confidentially by sending an email to 
whistleblow@nhit.co.in. 

NHIT ensures that all whistleblowers will be protected from retaliation and that their 
reports will be handled with the utmost confidentiality, in line with applicable laws and 
organizational policies. 

 

2.2.17. Ethics & Integrity 

The selected Agency/Firm is expected to uphold the highest standards of professional 
ethics, integrity, and accountability in all its dealings, operations, and interactions 
associated with NHIT. The Agency/Firm shall: 

a) Act in NHIT’s Best Interests: Ensure that all actions, decisions, and conduct are aligned 
with NHIT’s objectives and do not, in any manner, harm or compromise NHIT’s reputation, 
business interests, or operational effectiveness. 

b) Avoid Conflicts of Interest: Proactively disclose any actual, potential, or perceived 
conflicts of interest that may arise during the execution of duties. The Agency/Firm must 
take appropriate measures to mitigate any such conflicts to ensure impartiality and 
transparency in all dealings. 

c) Adhere to Laws and Regulations: Comply with all applicable laws, rules, and regulations 
governing professional conduct, anti-corruption, anti-bribery, and fair business 
practices. 

d) Confidentiality: Safeguard all proprietary, confidential, or sensitive information 
entrusted by NHIT and ensure that such information is not used for personal gain or 
disclosed to any unauthorized party. 

e) Fair Practices: Engage in fair business practices, avoiding any acts of dishonesty, fraud, 
misrepresentation, or unethical conduct. 
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f) Non-Malfeasance: Refrain from any behaviour, directly or indirectly, that may be 
detrimental to NHIT’s interests, reputation, or relationships with its stakeholders, clients, 
or partners. 

NHIT reserves the right to terminate the contract and take appropriate legal action if the 
Agency/Firm is found to be in violation of any aspect of this clause. Compliance with 
these principles is a mandatory requirement, and failure to adhere may result in 
disqualification, penalties, or other remedial measures as deemed necessary by NHIT. 

 

2.2.18. Confidentiality Obligations under the RFP 

The Agency/Firm acknowledges that Clause 32 (Confidentiality and Non-Disclosure) 
and Clause 36.3 (Confidentiality and Intellectual Property Rights) of the General 
Conditions of Contract (GCC) comprehensively govern the obligations of confidentiality 
and the treatment of intellectual property rights under the contract. In addition to those 
provisions, the following confidentiality obligations apply specifically to the RFP stage: 

2.2.18.1. Scope of Confidentiality During the RFP Process: 

All information, documents, or data shared by NHIT as part of the Request for Proposal 
(RFP) process, including but not limited to RFP documents, evaluation criteria, 
communication, and other proprietary information, shall be treated as confidential by 
the Agency/Firm. 

2.2.18.2. Prohibited Actions: 

a) The Agency/Firm shall not disclose, reproduce, or use any RFP-related 
information for any purpose other than preparing and submitting a proposal in 
response to this RFP. 

b) The Agency/Firm shall not share any RFP-related information with third parties, 
except with employees or advisors directly involved in the proposal preparation, 
who must also comply with these confidentiality obligations. 

2.2.18.3. Reference to GCC Obligations: 

The obligations under Clause 32 and Clause 36.3 of the GCC shall apply to all information 
disclosed during the RFP process, including the preservation of confidentiality for 
intellectual property, trade secrets, and proprietary data of NHIT. 

2.2.18.4. Exclusions from Confidentiality: 

a) Confidentiality obligations under this clause shall not apply to information that: 
Is publicly available at the time of disclosure or subsequently becomes publicly 
available through no fault of the Agency/Firm. 

b) Was lawfully in the Agency/Firm’s possession before disclosure by NHIT. 

c) Is required to be disclosed by law, regulation, or court order, provided that the 
Agency/Firm gives prior written notice to NHIT, where permissible, and takes 
reasonable measures to limit the extent of such disclosure. 

2.2.18.5. Survival of Obligations: 
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The confidentiality obligations outlined herein shall remain binding on the Agency/Firm 
regardless of the outcome of the RFP process and shall survive the conclusion or 
cancellation of this RFP for a period of at least five (5) years or as specified in Clause 32 
and Clause 36.3 of the GCC, whichever is longer, or until the information becomes public 
by lawful disclosure. 

2.2.18.6. Breach and Remedies: 

Any breach of this confidentiality clause may result in disqualification of the Agency/Firm 
from the RFP process, forfeiture of the Earnest Money Deposit (EMD), or other legal or 
contractual remedies as deemed appropriate by NHIT. 

2.2.18.7. Acknowledgment of Obligations: 

By participating in this RFP, the Agency/Firm explicitly agrees to abide by the 
confidentiality obligations stated herein and acknowledges the applicability of Clause 
32 and Clause 36.3 of the GCC to the RFP process. 

 

2.2.19. Right of Removal 

NHIT reserves the sole and absolute right to remove any selected Agency/Firm from the 
selection list at its discretion, without the obligation to provide any justification or to bear 
any costs, liabilities, or compensation arising from such removal. Furthermore, NHIT 
retains the right, at any stage, to replace, remove, or appoint a new Agency/Firm to fulfil 
ongoing or future requirements as it deems necessary to ensure the efficient execution 
of its projects or operations. 

The exercise of this right by NHIT shall not be construed as a breach of any contractual 
obligations under the Request for Proposal (RFP) process or subsequent agreements, 
and no claims for damages, loss of opportunity, or compensation shall be entertained 
from the removed Agency/Firm. 

 

2.2.20. Right to descope part of full 

2.2.20.1. Right to Descope Due to Contractor’s Failure or Other Conditions 

"Notwithstanding anything contained in the Contract, NHIT reserves the right to partially 
or fully descoped the Contractor’s scope of work under the following circumstances: 

 

a. Failure to Perform: If the Contractor fails to meet performance standards, timelines, 
or quality requirements as per the Contract, despite being given reasonable 
opportunity to rectify the deficiencies. 

b. Persistent Non-Compliance: If the Contractor fails to adhere to contractual 
obligations, including but not limited to safety regulations, statutory compliance, or 
approved work methodologies. 

c. Material Breach of Contract: If the Contractor commits a material breach that does 
not warrant immediate termination but requires NHIT to take corrective action. 
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d. Financial or Technical Inability: If NHIT determines that the Contractor is financially 
unstable or lacks the technical resources to execute the project efficiently. 

e. Regulatory or Statutory Directives: If NHIT is required to modify the scope due to legal, 
environmental, or regulatory changes affecting the project. 

f. Project Restructuring or Budgetary Constraints: If NHIT decides to restructure, 
reschedule, or optimize the project scope for administrative or financial reasons. 

 

2.2.20.2. Consequences of Descope 

In case of partial descoping, the Contractor shall continue with the remaining scope as 
per the Contract, and the Contract Price shall be adjusted proportionately based on 
agreed unit rates. 

NHIT shall have the right to re-allocate the descoped portion to another agency or 
execute it through its own resources without any claims or objections from the 
Contractor. 

If the descoping is due to Contractor’s failure, non-performance, or breach, NHIT reserves 
the right to recover additional costs incurred in getting the work executed from another 
party. 

Performance Security shall not be released until all adjustments, claims, and recoveries 
(if any) are settled to NHIT’s satisfaction. 

 

2.2.20.3. Linkage with GCC Termination Clause 

If the failure or non-performance leading to descoping is severe and beyond 
rectification, NHIT reserves the right to initiate termination as per the provisions of the 
Termination Clause under the GCC. 

 

2.2.21. General Information 

2.2.21.1. Vendor Profile: 

The Vendor shall provide a comprehensive profile detailing the constitution, ownership 
structure, and core business activities of their organization. This information must be 
submitted as part of the Bid/Proposal to enable NHIT to assess the Vendor’s 
qualifications and suitability for the assignment. 

2.2.21.2. Analysis of Rates: 

The Bidder is required to include a detailed Analysis of Rates as part of their Financial 
Proposal. The Analysis should clearly outline the basis of cost estimates, ensuring 
transparency and facilitating an informed evaluation by NHIT. 

2.2.21.3. Conflict of Interest and Commitments (refer clause 2.2.4 of RFP): 

The Bidder shall disclose any existing commitments, obligations, or circumstances that 
may either act as a constraint or result in a conflict of interest concerning the proposed 
assignment. Such disclosures must accompany the Bid/Proposal to ensure full 
transparency. 
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2.2.21.4. Site Visit Requirement: 

It is mandatory for the Bidder to conduct a site visit prior to the submission of the 
Bid/Proposal. The purpose of the site visit is to enable the Bidder to assess all relevant 
conditions and requirements necessary for the preparation of an informed and accurate 
proposal. By submitting their Bid/Proposal, the Bidder acknowledges that they have 
accounted for all site-related considerations. 

2.3. Bid Process Overview 

2.3.1. Two-Envelope System (Technical & Financial) 

The selection of the Successful Bidder shall follow a Two-Envelope System, comprising 
the Technical Proposal and the Financial Proposal, submitted in separate sealed 
envelopes: 

(a) Technical Proposal 

i. Shall mean the part of the Bid containing the Bidder’s qualifications, 
experience, methodology, and proposed approach for executing the Work as 
specified in the RFP. 

ii. The Technical Proposal shall be evaluated based on the criteria outlined in 
the RFP, including, but not limited to, experience in similar projects, equipment 
ownership, and personnel capabilities. 

iii. Only those Bidders whose Technical Proposals meet or exceed the prescribed 
minimum score shall proceed to the Financial Proposal evaluation. 

iv. Details of evaluation of technical proposal is given in the Section 3 – Eligibility 
and Qualification Criteria. 

(b) Financial Proposal 

i. Shall mean the part of the Bid containing the financial offer, including the total 
Contract Price for executing the Work in accordance with the terms of the RFP. 

ii. The Financial Proposal shall be opened only for Bidders whose Technical 
Proposals are qualified, and the evaluation shall be conducted as per the 
methodology defined in the RFP. 

(c) Evaluation Process 

i. The Authority shall open and evaluate the Technical Proposals first. 

ii. Financial Proposals of only technically qualified Bidders shall be opened. 

iii. The selection of the Successful Bidder shall be based on the evaluation 
methodology outlined in Clause 3 – Eligibility and Qualification Criteria, 
following the Quality and Cost Based Selection (QCBS) system as per NHIT’s 
practices. The final ranking of bidders shall be determined based on their 
combined Technical Score (TS) and Financial Score (FS), as described in the 
RFP. 

 

2.3.2. Bid Submission Procedures 

2.3.2.1. General Requirements 
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i. Bids shall be prepared and submitted in strict accordance with the 
instructions specified in the Request for Proposal (RFP). 

ii. The Bidder shall ensure that all documents and forms are complete, accurate, 
and duly signed by an authorized representative. 

iii. Late, incomplete, or non-compliant Bids shall not be considered and will be 
summarily rejected. 

 

2.3.2.2. Submission Format 

i. The Bid shall be submitted in two separate sealed envelopes, clearly marked 
as follows: 

 

Envelope 1: “Technical Proposal for [Project Name]” 

Envelope 2: “Financial Proposal for [Project Name]” 

ii. Both envelopes shall be placed in an outer sealed envelope marked as: 

“Bid Submission for [Project Name] – Do Not Open Before [Bid Opening Date]” 

 

2.3.2.3. Mode of Submission 

i. Bids must be submitted either in person or via registered post/courier to the 
address specified in the RFP, ensuring that they are received before the Bid 
Due Date and time. 

ii. The Employer/Authority shall not be responsible for any delays in submission 
due to postal, courier services, or other external factors. The Bidder is solely 
responsible for ensuring timely submission. 

iii. If electronic submission is permitted as per Clause 2.3.2.8, Bidders may also 
submit their Bids through the designated online platform, subject to 
compliance with the RFP requirements. 

 

2.3.2.4. Bid Validity 

i. The Bid shall remain valid for a period of [120 days] from the Bid Due Date, 
unless extended by mutual written agreement between the Employer and the 
Bidder. 

ii. The Employer may request an extension of Bid validity if required during the 
evaluation period. The Bidder shall respond promptly to such requests. 

 

2.3.2.5. Modification or Withdrawal of Bids 

i. The Bidder may modify or withdraw its Bid before the Bid Due Date by 
submitting a written notice to the Employer/Authority. 

ii. No Bid shall be modified or withdrawn after the Bid Due Date. Any attempt to 
do so will result in the disqualification of the Bidder. 
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2.3.2.6. Bid Opening 

i. The Technical Proposals shall be opened on the date and time specified in the 
RFP, in the presence of Bidder representatives who choose to attend. 

ii. The Financial Proposals shall only be opened for those Bidders who are found 
technically qualified. The date and time for the opening of Financial Proposals 
shall be communicated separately to the qualified Bidders. 

 

2.3.2.7. Late Bids 

Any Bid received after the Bid Due Date and time, as stipulated in the RFP, shall be considered 
late and shall not be evaluated. Such Bids will be returned unopened to the Bidder, unless the 
delay was caused by force majeure or other exceptional circumstances, as determined by the 
Employer. 

 

2.3.2.8. Electronic Submission (if applicable) 

i. If electronic submission of Bids is permitted, the Bidder shall submit the Bid via 
the designated online platform, ensuring that the required digital signatures 
are affixed. 

ii. The Bidder must ensure that the submission complies with the technical 
specifications and format requirements as outlined in the RFP. 

iii. In case both electronic and physical submissions are permitted, the 
physically submitted Bid shall prevail in the event of any discrepancies. 

iv. If the Contract Data Sheet (CDS) mandates only electronic submission, then 
physical submission will not be required. 

 

2.3.2.9. Bid Clarifications 

i. The Employer reserves the right to request clarifications or additional 
information from the Bidders during the evaluation process. 

ii. All clarifications shall be requested in writing, and Bidders shall respond in a 
timely manner. 

iii. Any response or clarification provided by the Bidder will be considered part of 
the Bid and may be evaluated accordingly. 

2.3.2.10. Rejection of Non-Compliant Bids 

i. Any Bid that does not comply with the Bid submission procedures as outlined 
in this Sub-Clause 2.3 shall be rejected by the Employer. 

ii. Bidders shall ensure that their Bids are fully compliant with the submission 
requirements, including format, documents, and signatures, to avoid 
rejection. 
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2.4. Bid Security Details 

The Bidder shall furnish Bid Security (Earnest Money Deposit, or "EMD") as a guarantee to ensure 
the Bidder’s bona fide intention to participate in the bidding process and to safeguard the 
Employer from the risk of Bidder’s withdrawal or failure to comply with the terms of the RFP or 
any other conditions specified in the Contract. The EMD shall be submitted as per the details set 
forth below. 

2.4.1. Earnest Money Deposit (EMD) 

The Earnest Money Deposit (EMD) amount shall be either a fixed sum or a percentage of the 
estimated project cost, as specified hereinbelow. The EMD must be submitted by the Bidder in 
the prescribed form and shall be in accordance with the instructions provided in this Clause 
Failure to submit the EMD in the specified format shall result in the disqualification of the Bid. 

i. Amount/Percentage: [As specified in Contract Data Sheet] 

ii. Mode of Submission: The EMD shall be submitted in the form of a Demand Draft (DD), 
Banker's Cheque, or a Bank Guarantee issued by a Scheduled Commercial Bank in India, 
payable in favour of [Employer Name]. The validity of the EMD shall be for a period of 
[90] days. 

iii. Retention & Refund: 

a) The EMD of the successful Bidder shall be retained until the execution of the 
Contract Agreement or the submission of the Performance Security, whichever 
occurs earlier. 

b) The EMD of unsuccessful Bidders will be refunded promptly upon finalization of 
the contract award process. 

c) No interest shall be payable on the EMD amount under any circumstances.  

iv. Forfeiture of EMD: 

a) The EMD may be forfeited under the following conditions: 

b) If the Bidder withdraws or modifies its bid during the bid validity period. 

c) If the Bidder refuses to accept the Letter of Award (LOA) after being selected as 
the successful Bidder. 

d) If the successful Bidder fails to sign the Contract Agreement within the stipulated 
time. 

e) If the Bidder fails to furnish the required Performance Security within the 
prescribed period. 

f) If any fraudulent or misleading information is found in the bid documents. 

 

2.4.2. Bank Guarantee Template for Bid Security 

A Bank Guarantee, in lieu of the Earnest Money Deposit (EMD), may be submitted as an 
alternative mode of Bid Security. In such cases, the Bank Guarantee must comply with the 
prescribed format and requirements specified in Annexure [B1] of this RFP. 

The Bank Guarantee shall: 
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• Be issued by a Scheduled Commercial Bank in India. 

• Be irrevocable and unconditional. 

• Be valid for a period of [180] days from the final date for submission of the bid (including 
any extension period). 

• Contain a clear and specific statement of the guarantee amount and a reference to the 
Invocation Clause, as detailed in the Bank Guarantee template provided in the 
Annexure. 

A template of the Bank Guarantee format is provided in Annexure [B1], which must be strictly 
adhered to while submitting the Bank Guarantee. 

 

2.5. Clarifications and Addendum 

2.5.1. Pre-Bid Queries and Responses 

(a) Submission of Queries: Bidders may submit queries or seek clarifications regarding 
the bid documents within the timeline specified in the Key Dates section of this RFP. 
All queries shall be submitted in writing via email or through the official 
communication channel specified in Section 1.4. 

(b) Format for Queries: Queries must be submitted in the prescribed format, mentioning 
the relevant section, Clause No., or provision of the RFP for which clarification is 
sought. 

(c) Response to Queries: The Client shall provide responses to all queries received within 
the stipulated timeline. These responses shall be made available to all bidders via 
email or uploaded on the official tender portal. 

(d) No Individual Clarifications: No bidder shall communicate directly with any Authority 
representative for clarification outside the specified channels. 

2.5.2. Issuance of Corrigendum/Addendum 

(a) Client's Right to Amend: The Client reserves the right to modify, amend, or issue 
Corrigendum to the RFP documents before the bid submission deadline. 

(b) Communication of Changes: All Corrigendum/Addendum shall be communicated 
via the official tender portal. If deemed necessary, the Authority may also notify 
bidders via the email address provided during registration. No other form of 
communication shall be deemed valid. 

(c) Binding Nature: All Corrigendum/Addendum issued by the Authority shall be 
considered an integral part of the RFP documents and binding upon all bidders. 

(d) Deadline Extensions: If necessary, the Authority may, at its discretion, extend the bid 
submission deadline to provide adequate time for bidders to incorporate changes 
communicated through Corrigendum/Addendum. 

(e) Responsibility of Bidders: All Corrigendum/Addendum uploaded on the official 
tender portal shall be deemed to have been duly communicated to all bidders. It 
shall be the sole responsibility of bidders to regularly check the official portal for 
updates. If a corrigendum/addendum is also communicated via email, bidders shall 
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acknowledge receipt within the specified timeframe. Failure to acknowledge shall not 
absolve the bidder from complying with the issued modifications. 

 

2.6. Bid Validity Period 

The Bid shall remain valid for a period of 120 days from the last date of submission of the 
Financial Bid. The Bidder agrees to keep the offer open and unaltered for acceptance by the 
Employer during this period, without modification or withdrawal. 

The following terms and conditions shall apply with respect to the Bid Validity Period: 

• Commencement of Validity: 

The 120-day validity period shall commence from the last date of submission of the 
Financial Bid, and shall expire on the 120th day thereafter, unless extended by mutual 
consent of the Employer and the Bidder. 

• Extension of Validity: 

If, in the opinion of the Employer, the bid evaluation process cannot be concluded within 
the validity period, the Employer may request an extension of the validity period. The 
Bidder shall, at the sole discretion of the Employer, extend the validity of the Bid for the 
requested period, on the same terms and conditions, including the pricing. Such an 
extension shall be formalized through a written agreement between the Employer and 
the Bidder. 

• Bidder’s Obligation During Bid Validity: 

During the Bid Validity Period, the Bidder shall not revoke or withdraw their Bid. The Bidder 
shall keep their Bid open for acceptance without any unilateral alteration to the terms, 
conditions, or prices specified in their submission. 

However, in the following circumstances, a Bidder may be allowed to revise and resubmit 
their Bid: 

 

a. Changes or Addendums by NHIT: If NHIT issues any corrigendum, addendum, or 
modification to the RFP documents after Bid submission, Bidders shall have the right 
to revise and resubmit their Bids in accordance with the revised terms, within the 
prescribed timeframe. 

 

b. Correction of Genuine Errors Prior to Bid Opening: A Bidder (only once) may request 
a revision of their submitted Bid before the scheduled bid opening date if they provide 
a written request along with a detailed justification and analysis of the error, 
demonstrating that the revision is necessary due to an inadvertent mistake and not 
due to any malpractice or unfair advantage. 

 

c. Ensuring Fair Competition: Any request for Bid revision shall be subject to NHIT’s 
approval, ensuring that no unfair advantage is given to any Bidder. NHIT reserves the 
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right to reject any revision request if it finds that the change could compromise the 
integrity of the bidding process or create an imbalance among competing Bidders. 

 

Once the Bids are opened, no revisions, modifications, or withdrawals shall be permitted 
under any circumstances. 

 

• Failure to Extend Validity: 

If the Bidder refuses or fails to extend the Bid Validity Period when requested by the 
Employer, the Bid shall be considered non-responsive, and the Bidder shall be 
disqualified from further consideration. 

 

• Force Majeure: 

In the event of Force Majeure or other circumstances beyond the control of the Employer, 
the Bid Validity Period may be extended, subject to mutual agreement between the 
Employer and the Bidder. 

 

2.7. Evaluation Process 

The evaluation of Bids shall be conducted in accordance with the eligibility, technical, and 
financial criteria detailed in Clause 3 (Eligibility and Qualification Criteria) of this RFP. The 
process shall be fair, transparent, and objective, based on the information provided by the 
Bidders. 

2.7.1. Technical Bid Evaluation (for details refer clause no. 3.4 – Technical evaluation 
Criteria) 

The Technical Bid shall be evaluated based on key parameters, including but not limited to 
bidder’s experience, technical approach, methodology, key personnel, equipment, financial 
capacity, and past performance. For detailed evaluation criteria and scoring methodology, 
refer to Clause 3.4 – Technical Evaluation Criteria. 

The Technical Bid will be evaluated on a pass/fail basis. Any Bid that does not meet the 
minimum technical requirements specified in the RFP will be deemed non-responsive and 
disqualified from further evaluation. 

2.7.2. Financial Bid Evaluation 

The Financial Bids of only the technically qualified Bidders shall be opened and evaluated to 
determine the most advantageous offer, considering the bid price, conformance to payment 
terms, and completeness of the financial proposal. The Financial Bid evaluation shall be 
conducted in accordance with the criteria specified in Clause 3.6 – Financial Criteria. 

 

The Financial Bid will be scored based on the lowest responsive bid, considering both the total 
cost and the value offered in terms of quality, safety, and time. In the event of a tie, the Employer 
may decide to engage in negotiations or apply additional criteria to determine the final award. 
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3. Eligibility and Qualification Criteria 

This section outlines the eligibility and qualification criteria for bidders to ensure that only 
qualified and capable entities participate in the bidding process. The bidder must meet the 
specified technical, financial, and legal requirements to be considered eligible for the award of 
the contract. 

The detailed technical and financial eligibility requirements specific to this project are 
provided in the Contract Data Sheet (CDS). Bidders are advised to carefully refer to the 
Contract Data Sheet and all associated annexures for project-specific qualification 
parameters, thresholds, formats, and documentary requirements before preparing their bid. 

 

3.1. General Eligibility Criteria 

3.1.1. To be eligible for bidding, the Bidder must fulfil the following general eligibility 
requirements: 

3.1.2. Legally Established Entity:  

The Bidder must be a legally registered entity in India or an eligible international entity, 
including a consortium, joint venture (JV) if allowed for this RFP (refer CDS clause 5.3), or 
partnership. Valid proof such as a certificate of incorporation, partnership deed, or joint 
venture agreement must be provided. 

3.1.3. Notification of Changes in Firm’s Name, Structure, or Merger 

At any stage during the RFP process or after contract award, the Bidder must 
immediately notify NHIT in writing in the event of: 

i. A change in the name of the firm or its legal identity. 

ii. Any restructuring, reorganization, or change in the ownership or controlling 
interest of the firm. 

iii. Merger, acquisition, or amalgamation with any other entity, whether 
domestic or international. 

NHIT reserves the right to assess the impact of such changes on the Bidder’s eligibility and 
performance obligations. If NHIT determines that such changes adversely affect the Bidder’s 
qualifications, financial stability, or conflict-of-interest status, NHIT may: 

a. Disqualify the Bidder from the RFP process. 

b. Terminate the contract without liability to NHIT. 

c. Invoke performance security and recover damages for any financial or 
reputational impact. 

 

Failure to disclose any such change shall be treated as a material breach of contract and 
may result in immediate disqualification or contract termination. 

3.1.4. Experience & Capability: The Bidder must demonstrate experience in executing 
infrastructure projects of a similar nature and scale. The total value of work completed 
should reflect the Bidder’s financial and technical ability to handle the project. 
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Supporting documents such as completion certificates, project references, and contract 
details must be provided. 

3.1.5. Statutory Compliance: The Bidder must have valid GST registration, PAN, and other 
applicable statutory registrations. Documentary proof must be submitted. 

3.1.6. No Blacklisting: The Bidder should not have been blacklisted or debarred by Central 
Public Sector Undertaking (CPSU), State Public Sector Undertaking (SPSU), 
government companies, government organizations, or regulatory authorities, NHAI, 
NHIT and NHIT’s subsidiaries. A self-declaration certificate confirming the non-
blacklisting status must be provided. 

3.1.7. Financial Soundness: The Bidder must meet the minimum financial criteria specified 
under Clause 3.4 (Financial Criteria) to demonstrate its ability to execute the contract 
successfully. 

3.1.8. As part of the eligibility assessment, bidders must comply with the requirements 
specified in Clause 2.2.7.3 (Verification of Commitments). Failure to submit the required 
statement of commitments, or submission of an incomplete or unverified statement, 
may result in disqualification of the bid. 

3.1.9. Failure to meet these general eligibility criteria shall result in automatic disqualification 
from the bidding process. 

 

3.2. Technical Criteria (Similar Project Experience) refer cl. 5.2 of CDS 

The Bidder must demonstrate relevant experience in executing projects of similar nature, scope, 
and complexity. The technical qualifications shall be based on the Bidder’s proven capability in 
handling projects that are comparable in scale and scope to the one proposed herein. The 
technical criteria for eligibility shall be as follows: 

3.2.1. Similar Project Experience:  

3.2.1.1. The Bidder should have successfully completed, as the lead contractor or a joint 
venture partner, at least [3] projects of a similar nature, involving relevant projects 
as specified in the Scope of Work.  

3.2.1.2. These projects should have been completed within the last [5] years. 

3.2.2. Nature of Work:  

i. The projects should have involved activities such as Bridge Rehabilitation and 
Repair of similar scale, complexity, and technology as outlined in this RFP. 

3.2.3. Value of Works Executed:  

i. The Bidder must have executed works with a minimum total contract value of [as 
specified in Contract Data Sheet], either individually or collectively across similar 
projects.  

ii. The value of such works should have been completed in the past [5] years. 

3.2.4. Supporting Documentation: The Bidder shall submit the following documents to 
substantiate their technical experience: 

i. Completion certificates from the Employer or the client for each project undertaken. 



National Highways Infra Trust 

 
RFP for Construction of Pre-

Engineered Buildings 

Doc No.: NEPPL/FY26-27/RFP/ 
Pre-Engineered Buildings 
Works/Assam 

 

Page 41 of 93 
 

ii. Detailed description of the project scope, including the Bidder’s role and 
responsibilities. 

iii. Contract value and duration of the project. 

Failure to provide the required documentation or evidence of similar project experience may 
result in the disqualification of the Bidder. 

 

3.3. Specific Eligibility Criteria – refer Cl. 5.2 of CDS 

Bidders must meet the following project-specific eligibility requirements based on the type of 
work they are bidding for: 

3.3.1. Road Maintenance Works 

i. The Bidder must have successfully completed at least three (3) road maintenance 
projects on national or state highways within the past five (5) years. 

ii. The total value of these completed projects must be at least for the amount as 
specified in Contract Data Sheet, demonstrating financial capacity. 

iii. The scope of work should include periodic maintenance, overlays, and routine 
upkeep of road infrastructure. 

iv. The Bidder must own or have access to essential equipment such as milling 
machines, pavers, compactors, and hot-mix plants. 

v. Supporting documents: Project completion certificates, scope of work, and proof of 
equipment ownership/access. 

3.3.2. Toll Management Works 

i. The Bidder must have a minimum of two (2) years of experience in toll plaza 
operation and management. 

ii. The total value of toll management contracts handled should reflect the Bidder’s 
ability to manage toll revenue and operations. 

iii. Experience should include operation of electronic toll collection systems, manual toll 
collection, and revenue reconciliation. 

iv. Supporting documents: Performance certificates, reference letters, and toll 
operations reports. 

3.3.3. Civil Works 

i. The Bidder must have completed civil engineering projects related to highway 
construction, bridge repairs, or related infrastructure. 

ii. The scope should include road construction, bituminous macadam, reinforced 
concrete structures, grading, and drainage systems. 

iii. The total value of such projects must be at least [as specified in Contract Data 
Sheet] amount within the last five [5] years. 

iv. The Bidder must own or have access to batching plants, transit mixers, bitumen 
sprayers, and crushers. 
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v. Supporting documents: Project details, completion certificates, proof of equipment 
ownership/access. 

3.3.4. Electrical Works 

i. The Bidder must have experience in installation, operation, and maintenance of 
electrical systems for highways or toll plazas. 

ii. Experience should cover highway lighting, traffic signals, and high-mast lighting 
installations. 

iii. The total value of executed electrical works should be at least [as specified in 
Contract Data Sheet] amount. 

iv. The Bidder must own or have access to cranes, hydraulic platforms, and certified 
testing devices. 

v. Supporting documents: Project completion certificates, safety compliance reports, 
and equipment access proof. 

 

3.4. Technical Evaluation Criteria 

The technical evaluation of the bids will be carried out based on the criteria outlined in the table 
below. Each bidder will be evaluated on the basis of the following parameters, and the maximum 
marks that can be awarded under each criterion are specified.  

Minimum Qualifying Score - The bidder must achieve a minimum of 60 marks (out of 100) in 
the technical evaluation to qualify for the financial bid opening. Bidders who score below the 
minimum qualifying score will not be considered further in the evaluation process. 

3.4.1. Technical Evaluation Matrix 

Sr. No. Evaluation criteria & scoring guidance 
Maximum 

Points 

1 

Minimum 05 Years’ Experience in Construction of Pre-Engineered 
Structures Works: 

  
25 

05 Years to less than 07 Years: 15 Marks 
 07 Years to less than 10 Years: 20 Marks 
> 10 Years: 25 Marks  

2 

Cumulative Turnover for Last Three years: 
  

25 
5 Crore to less than 10 Crore: 15 Marks 
10 Crore to less than 20 Crore: 20 Marks 
20 Crore or more: 25 Marks 

3 

Manpower Requirements – Minimum 5 Employees 

25 
  

5 Employees to 10 Employees – 15 Marks  
11 Employees to 20 Employees – 20 Marks 
21 or More Employees – 25 Marks 
Proof of the same shall be submitted as part of Bid 

4 
Number of Similar Projects completed in last 5 years – Minimum 03 
Projects  25 
a) 03 Projects to 05 Projects – 15 Marks 



National Highways Infra Trust 

 
RFP for Construction of Pre-

Engineered Buildings 

Doc No.: NEPPL/FY26-27/RFP/ 
Pre-Engineered Buildings 
Works/Assam 

 

Page 43 of 93 
 

Sr. No. Evaluation criteria & scoring guidance 
Maximum 

Points 
b) 06 Projects to less 10 Projects – 20 Marks 
c) 10 or More Projects – 25 Marks 

  Total Technical Score 100 
NOTE: The Bidder who were declared qualified in Tender Ref. No.  NSPPL/FY25-26/RFP/BS-MH-
SB/ Pre-Engineered ATMS Buildings Works uploaded on NHIT website dated: 02 April 2026 
need not to submit technical proposal, they will be considered prequalified and shall submit 
only Financial Proposal in sealed envelope on or before bid due date.  

3.5. Documents to be Furnished 

Bidders must provide the following documents to support their technical proposals. Failure to 
provide the required documents will result in disqualification: 

3.5.1. General Eligibility Documents: 

a) Registration certificate of the bidder entity (including consortium or joint venture, if 
applicable). 

b) GST certificate. 

c) PAN card. 

d) A self-declaration stating that the bidder is not blacklisted by any government authority 
in India. 

3.5.2. Technical Proposal Documents: 

a) A detailed technical approach and methodology document outlining the steps and 
processes to be followed. 

b) CVs and qualifications of key personnel, demonstrating their expertise in managing 
similar projects. 

c) List and description of the equipment and technology that will be used during the project. 

d) Equipment ownership or lease agreements. 

3.5.3. Financial Documents: 

a) Audited financial statements for the last three financial years. 

b) Bank statements showing financial capacity. 

c) Proof of tax compliance. 

3.5.4. Experience Documents: 

a) Completion certificates for at least three projects of a similar nature and scale, 
along with client references. 

b) Details of completed projects (including scope, value, and timelines) to 
substantiate the bidder's experience. 

3.5.5. Safety and Environmental Management Documents: 

a) A safety management plan. 

b) Environmental compliance certificates or reports from previous projects. 
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c) Details of any relevant certifications related to quality or safety management 
systems (e.g., ISO). 

3.5.6. Previous Performance on NHAI/Highway Projects: 

a) Reference letters or performance certificates from clients for projects similar in 
scope or value. 

b) Evidence of the bidder’s past performance on NHAI or highway projects. 

3.5.7. Evaluation Methodology 

The evaluation will be conducted in the following manner:  

i. Step 1: Preliminary Scrutiny – Checking completeness of documents. 

ii. Step 2: Technical Evaluation – Assessing bidder experience, project execution capability, 
equipment, and personnel based on the above matrix and document submitted. 

Bidders must secure a minimum of 60 marks in the technical evaluation to move to the next 
stage. 

iii. Step 3: Financial Qualification – Evaluating financial soundness based on audited 
statements and turnover. Financial proposals of only those bidders who have qualified in the 
technical evaluation will be opened and evaluated. 

iv. Step 4: Final Scoring & Selection – Assigning weighted scores and finalizing technically 
qualified bidders. 

The Client reserves the right to reject any technical proposal that does not meet the minimum 
requirements or fails to submit the requisite documents. 

 

3.6. Financial Criteria (Net Worth, Turnover, etc.) 

The Bidder must satisfy the financial eligibility criteria to ensure their financial stability and 
capacity to undertake and complete the project. Additionally, the evaluation of the Financial 
Bids shall consider compliance with cost structure, payment terms, and bid completeness. The 
criteria for financial evaluation are as follows: 

3.6.1. Financial Eligibility Criteria: 

The Bidder must meet the following financial requirements to qualify for bid evaluation: 

i. Net Worth: The Bidder must have a minimum net worth of [as specified in Contract Data 
Sheet] as of the most recent financial year. The net worth should be certified by a 
Chartered Accountant or an equivalent financial expert, and the certificate must be 
included with the bid. 

ii. Annual Turnover: The Bidder must have an average annual turnover of at least [as 
specified in Contract Data sheet] over the last [3] financial years. This turnover must 
be derived from core business activities related to infrastructure development and 
project management. 

iii. Solvency and Credit Rating: The Bidder should provide a letter from a recognized 
financial institution stating their current solvency and creditworthiness, which shall 
demonstrate their ability to mobilize funds for the project. 

iv. Financial Documents: The Bidder must submit the following: 
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a) Audited financial statements for the last [3] years, including profit and loss 
statements, balance sheets, and cash flow statements. 

b) A certificate from a Chartered Accountant stating the average annual turnover and the 
net worth for the relevant period. 

c) Any other documents that demonstrate the Bidder’s financial strength, including letters 
of credit, bank statements, or solvency certificates, if applicable. 
Failure to meet the financial criteria or provide the required supporting documents may 
lead to the rejection of the bid. 

3.6.2. Financial Bid Evaluation: 

The Financial Bids of only the technically qualified Bidders shall be opened and evaluated to 
determine the most advantageous offer, considering the following: 

i. Bid Price: The overall price quoted by the Bidder shall be evaluated to ensure compliance 
with the cost structure and pricing details specified in the RFP. The Employer reserves the 
right to reject any bid if the pricing is deemed excessively high or unreasonably low. 

ii. Conformance to Payment Terms: The financial proposal must align with the payment 
schedule and terms defined in the RFP. 

iii. Completeness of Financial Proposal: The financial bid shall be assessed for 
completeness, ensuring that all required items, works, and deliverables under the 
Contract are properly priced. 

The Financial Bid shall be evaluated based on the Lowest Responsive Bid, considering both the 
total cost and the value offered in terms of quality, safety, and timely execution. In case of a tie, 
the Employer may opt for negotiations or apply additional criteria to determine the final award. 

 

3.7. Legal and Regulatory Requirements 

The Bidder must comply with all applicable laws, regulations, and statutory obligations under 
Indian law, as well as the regulatory requirements set by the Employer, including but not limited 
to the following: 

3.7.1. Incorporation and Legal Status: The Bidder must be a legally constituted entity under 
Indian law, registered as a corporation, partnership, or joint venture. The Bidder must 
provide a copy of the certificate of incorporation, articles of association, and other 
relevant documents proving their legal status. 

3.7.2. Tax Compliance: The Bidder must submit a valid Goods and Services Tax (GST) 
registration certificate, along with evidence of good standing in compliance with all 
applicable tax obligations. In addition, the Bidder must have filed tax returns for the last 
[5] years. 

3.7.3. No Litigation or Legal Disputes: The Bidder must declare that they are not involved in any 
litigation or legal disputes that may affect their ability to perform the contract. The Bidder 
must submit a self-certification regarding the absence of any ongoing or past legal 
disputes, particularly those that may affect the project’s execution. 

3.7.4. Debarment or Blacklisting: The Bidder must not be debarred, blacklisted, or otherwise 
disqualified from bidding on projects by NHIT and its subsidiaries, any government 
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agency, department, or public authority. A declaration confirming this must be provided 
by the Bidder. 

3.7.5. Other Regulatory Compliance: The Bidder must comply with all relevant local, state, and 
central government laws and regulations, including but not limited to labor laws, 
environmental regulations, and safety standards. The Bidder must submit necessary 
documentation to demonstrate compliance with these regulatory requirements. 

Failure to meet these legal and regulatory requirements, or to provide the necessary 
documentation, may result in the rejection of the Bidder’s proposal. 

 

3.8. Disqualification Criteria 

NHIT reserves the right to disqualify any bidder or Respondent, at its sole discretion, at any stage 
during the evaluation of proposals, in the event that the Respondent: 

3.8.1. Late Submission: 

Submits the proposal documents after the specified bid due date and time, regardless 
of the reason for delay. 

3.8.2. Misrepresentation or False Information: 

Makes any misleading or false representations, or provides false, inaccurate, or 
incomplete information in the forms, statements, or supporting documents submitted to 
demonstrate eligibility or compliance with the requirements. 

3.8.3. Failure to Provide Clarifications: 

Fails to provide relevant clarifications or additional information, as requested by NHIT, 
within the stipulated time frame. 

3.8.4. Ineligibility Due to Debarment or Blacklisting:  

The Respondent, or any of its directors, shall be deemed ineligible if they have been 
declared ineligible or debarred by any Central Public Sector Undertaking (CPSU), State 
Public Sector Undertaking (SPSU), government companies, government organizations, 
regulatory authorities, NHAI, NHIT, or NHIT’s subsidiaries for involvement in corrupt 
practices, fraudulent conduct, or any other criminal activity. Additionally, any bidder 
found to be blacklisted by such entities will be disqualified from participation in this RFP 
process. 

 

3.8.5. Mandatory Disclosure & Consequences of Non-Disclosure 

The Bidder shall submit a self-declaration affidavit stating that neither the Bidder nor any 
of its directors or key personnel have been debarred or blacklisted by any entity 
mentioned in Clause 3.8.1.4. This affidavit shall be provided along with the bid submission. 

In the event that NHIT discovers, at any stage of the bidding process or contract 
execution, that the Bidder was blacklisted or debarred at the time of submission and 
failed to disclose such information: 

i. The bid shall be summarily rejected, or the contract shall be terminated immediately. 
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ii. NHIT shall forfeit any performance security or earnest money deposit (EMD) submitted 
by the Bidder. 

iii. NHIT reserves the right to recover damages for any financial, reputational, or operational 
loss incurred due to the misrepresentation. 

iv. The Bidder shall be permanently blacklisted from future NHIT projects. 

 

NHIT may also conduct background verification checks at its sole discretion to confirm 
the authenticity of the Bidder’s disclosures. Any false statement, concealment, or 
misrepresentation shall be treated as fraudulent practice, and NHIT shall be entitled to 
take appropriate legal action. 

 

3.8.6. Joint Venture (JV) Eligibility: Bidders submitting their proposal as a Joint Venture (JV) 
must strictly adhere to the eligibility criteria as specified in this RFP. Any JV submitted in 
a form other than that prescribed in this document will be deemed non-compliant. Such 
JV bidders shall be considered ineligible, and their bids will be summarily rejected 
without further consideration. 

 

3.8.7. Disputes with NHIT Entities: Bidders who have an unresolved dispute with any NHIT 
entities or have previously defaulted in the provision of services or execution of works for 
NHIT shall be deemed ineligible to participate in this RFP. The Bidder's past performance 
with NHIT Entities will be thoroughly reviewed, and any history of defaults or contractual 
disputes may result in disqualification from the bidding process. 

 

3.8.8. Non-Workable & Unjustified Bids 

A Bidder shall be liable for disqualification from the RFP process or contract termination 
if the bid submitted is deemed non-workable, irrationally low, or lacking proper 
justification. The following conditions shall apply: 

i. Unrealistic Pricing: If NHIT determines that the Bidder has submitted an abnormally low 
bid that appears non-workable, with the potential to compromise project quality, 
financial viability, or timely completion. 

ii. Failure to Justify Quoted Rates: If the Bidder fails to submit a detailed rate analysis, cost 
breakdown, or backup documentation demonstrating the viability of the quoted rates 
within the stipulated time upon NHIT’s request. 

iii. Inability to Provide Work Methodology: If the Bidder is unable to furnish a credible work 
methodology, resource allocation plan, or execution strategy ensuring compliance with 
project deliverables as outlined in the scope document. 

iv. Malafide Intentions or Price Disruption: If it is reasonably established that the Bidder has 
deliberately submitted an abnormally low bid with mala-fide intent to manipulate prices, 
disrupt fair competition, or create a non-competitive market scenario. 
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v. Non-Compliance with Deliverables: If the quoted rates, work methodology, or resource 
commitments fail to meet the scope and quality requirements, thereby affecting project 
execution, NHIT reserves the right to disqualify the Bidder at any stage of the bidding or 
execution process. 

NHIT, at its sole discretion, may seek additional clarifications, rate justifications, or 
performance commitments from the Bidder. If the Bidder fails to provide satisfactory 
explanations or evidence of feasibility, NHIT reserves the right to: 

a) Disqualify the Bidder from the tender process. 

b) Terminate the contract if already awarded. 

c) Invoke performance security and recover damages for project risks caused due 
to the non-workable bid. 

d) Blacklisting the Bidder from future NHIT projects. 

 

NHIT’s decision in assessing the workability of the bid shall be final and binding, and 
no claims or disputes regarding disqualification under this clause shall be 
entertained. 

 

General Provisions: 

• NHIT reserves the right to evaluate the responsiveness, eligibility, and 
qualification of Bidders based on the information provided in the proposal and 
any clarifications sought by NHIT. 

The decision to disqualify a Bidder under the above criteria shall be final and binding, 
and no claims for compensation or reconsideration shall be entertained. 

 

3.8.9. Disqualification for Duplicate Bids or Collusion 

A bidder shall be disqualified from the RFP process, and their bid shall be summarily 
rejected, if at any stage NHIT determines that: 

 

i. Duplicate or Multiple Bids – The Bidder has submitted more than one bid for the same 
project, either directly or indirectly, through different entities, Joint Ventures, Consortiums, 
or affiliated companies, in violation of Clause 2.2.1.5. 

 

ii. Collusion with NHIT Employees – The Bidder is found to have engaged in direct or 
indirect collusion with any NHIT employee, representative, or consultant to gain an unfair 
advantage in the bidding process. 

 

iii. Prohibition on Collusion Among Bidders 

"Collusion Among Bidders: If NHIT determines that two or more Bidders have engaged 
in any form of collusion, cartelization, price-fixing, bid rotation, or any other anti-
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competitive practice to manipulate the bidding process or restrict fair competition, all 
such Bidders shall be immediately disqualified from the RFP process. 

 

In addition, NHIT reserves the right to: 

a. Forfeit the Earnest Money Deposit (EMD) or Performance Security of the colluding 
Bidders. 

b. Blacklist the involved Bidders from future NHIT tenders for a specified period. 

c. Report the collusion to relevant regulatory authorities for further legal action. 

 

The determination of collusion shall be at NHIT’s sole discretion and may be based on 
direct evidence, circumstantial findings, or independent investigation. Any such 
decision shall be final and binding, with no claims entertained from the affected 
Bidders. 

 

iv. Fraudulent or Manipulative Practices – The Bidder has attempted to influence the RFP 
process by unethical means, including bribery, coercion, or unauthorized 
communication with NHIT officials regarding bid evaluation. 

 

If any of the above violations are detected at any stage of the RFP process or contract 
execution, NHIT reserves the right to: 

a) Reject the bid immediately without further evaluation. 

b) Terminate the contract if already awarded. 

c) Forfeit the Earnest Money Deposit (EMD) or Performance Security. 

d) Blacklist the Bidder from participating in future NHIT projects. 

e) Initiate legal proceedings as per applicable laws. 

 

NHIT shall not be liable for any claims, damages, or expenses incurred by the Bidder 
due to disqualification under this clause.  
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4. Project Information 

As provided in the Contract Data Sheet 

 

4.1. Scope of Work 

The Scope of Work under this Request for Proposal (RFP) is outlined in detail in Annexure 
[C2], which constitutes an integral and binding part of this document. The works to be 
undertaken by the successful bidder shall align with the objectives of this RFP and 
encompass activities associated with the maintenance, management, procurement, or 
consultancy of road infrastructure and allied systems. 

The successful bidder shall assume full responsibility for the planning, execution, and 
completion of the assigned works in strict accordance with the terms and conditions set 
forth in the contract agreement. This includes unwavering adherence to all applicable 
technical standards, specifications, and industry best practices, ensuring compliance with 
quality, safety, environmental, and statutory requirements at all stages of the project. 

All works shall be executed with the highest standards of professionalism, diligence, and 
efficiency, ensuring the timely delivery of services while minimizing disruptions to ongoing 
operations. The bidder shall deploy appropriate and adequate resources, including skilled 
personnel, equipment, and materials, to achieve the objectives outlined in the detailed 
Scope of Work. 

The specific obligations, deliverables, timelines, and performance metrics are 
comprehensively detailed in Annexure [C2], which forms an integral and binding part of 
this RFP. Bidders are required to thoroughly review, comprehend, and unconditionally 
acknowledge the provisions set forth in Annexure [C2] as a mandatory prerequisite for 
submitting their proposals. Non-compliance with this requirement may result in the 
rejection of the proposal. 

Furthermore, the bidder shall proactively address any challenges or deviations 
encountered during the execution of the works, ensuring prompt communication with the 
contracting authority and effective resolution of issues in alignment with the contract 
terms. 

The Bidder is required to carefully review the entire Scope of Work to ensure they 
understand all the activities and responsibilities entailed in the project execution. 

 

4.2. Site Details and Location Maps 

This section provides essential information about the project site, including site 
conditions, access, and any specific challenges that may affect the execution of the 
works. The Bidder must thoroughly review these details to assess the feasibility and 
plan for project implementation. 

4.2.1. Site Location: The project is located at Annexure [C4]. The exact coordinates of the site 
can be found in the attached site location maps. The site is accessible via [insert access 
roads] and is situated in proximity to key transport hubs, making transportation of 
materials and equipment relatively easy. 
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4.2.2. Topographical and Site Conditions: The site consists of [refer Annexure [C4]. The 
existing road network requires maintenance and repair works, including resurfacing, 
drainage improvements, and signages. 

4.2.3. Site Restrictions: The Bidder must consider the following site-specific factors: 

i. Right of Way: Ensure access to the site without any encumbrances. 

ii. Traffic Management: Special consideration must be given to managing traffic 
during working hours, including diversions and road closures as necessary. 

iii. Space Availability: The available area for material storage, equipment placement, 
and construction camps is limited and needs careful planning. 

4.2.4. Location Maps: 

i. Detailed location maps, site layouts, and access points are provided in the Annexure 
[C4] for the Bidder’s reference. These maps should be reviewed thoroughly to 
understand site boundaries, existing infrastructure, and areas of work. 

4.2.5. Pre-Construction Surveys: The Contractor is required to carry out their own survey to 
verify the existing conditions of the site, including sub-soil investigations, topographic 
surveys, and geotechnical assessments. These surveys will form the baseline for the 
execution of the works. 

The Bidder must submit a plan for the logistics and execution of works, considering the 
site-specific challenges and requirements outlined above. 

 

4.3. Environmental and Statutory Clearances 

The Contractor is responsible for ensuring that all necessary environmental and 
statutory clearances are obtained prior to commencing any works on the project site. 
This section provides an overview of the clearances required and the expectations for 
compliance with environmental and statutory regulations. 

4.3.1. Environmental Clearances: The project must adhere to the environmental regulations 
set forth by the Ministry of Environment, Forest and Climate Change (MoEFCC) and other 
relevant authorities. The Contractor must ensure compliance with the following: 

i. Environmental Impact Assessment (EIA): The Contractor must obtain an EIA 
approval if required for the nature and scope of the work. 

ii. Air, Water, and Noise Pollution Control: The Contractor must implement 
measures to mitigate air, water, and noise pollution during the construction 
phase in accordance with the prescribed limits and guidelines. 

iii. Waste Management: The Contractor must implement a waste management 
plan, including the disposal of construction debris, hazardous materials, and non-
hazardous waste, ensuring compliance with local regulations. 

4.3.2. Statutory Clearances: The following statutory clearances must be obtained by the 
Contractor before work commences: 

i. Permits for Excavation and Groundwork: Approvals from local authorities for any 
excavation and groundwork activities. 
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ii. Clearance for Traffic Diversion: Approval from relevant traffic authorities for any 
required road closures or diversions during the work. 

iii. Land Use and Building Approvals: Any necessary approvals from local 
authorities regarding land use or construction work. 

4.3.3. Compliance and Documentation: The Contractor shall submit copies of all clearance 
certificates, permits, and approvals obtained from the relevant authorities. These 
documents must be provided as part of the pre-construction documentation before the 
commencement of the work. 

4.3.4. Environmental Management Plan (EMP): The Contractor shall prepare an 
Environmental Management Plan (EMP) that outlines the measures to be implemented 
to protect the environment throughout the project lifecycle. The EMP shall include details 
on waste management, pollution control, and mitigation measures for any 
environmental impacts identified during the pre-construction surveys. Detailed Format 
for Environmental Management Plan (EMP) is given in Section 16. 

 

The Contractor shall be responsible for the timely acquisition of all necessary clearances 
and ensuring that the work is carried out in full compliance with environmental and 
statutory requirements. 
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5. Terms and Conditions of Contract 

5.1. General Conditions of Contract (GCC) 

The General Conditions of Contract (GCC) shall govern the contractual relationship between 
the Employer and the Contractor, detailing the rights, obligations, and responsibilities of both 
parties. The GCC provides comprehensive terms covering scope, performance standards, 
payment terms, safety measures, dispute resolution mechanisms, and termination 
conditions, among other relevant provisions. 

 

The GCC forms an integral part of this RFP and is appended as Annexure [A1] for reference. 
Bidders are advised to carefully review the GCC to ensure complete understanding and 
compliance. By submitting their Proposal, Bidders confirm their acceptance of the terms 
outlined in the GCC, except for any deviations explicitly stated and agreed upon during the 
bid evaluation process. 

 

In case of any inconsistency between the provisions of this RFP and the GCC, the provisions 
of the GCC shall prevail unless explicitly stated otherwise in the Special Conditions of 
Contract (SCC) or other contractual documents. 

 

5.2. Special Conditions of Contract (SCC) 

The Special Conditions of Contract (SCC) shall supplement the General Conditions of 
Contract (GCC) and shall specify project-specific requirements, terms, and obligations 
applicable to the execution of the contract. 

 

The SCC is designed to address particular aspects of the project, including but not limited to 
scope variations, additional responsibilities, payment milestones, performance security, 
warranties, and project timelines. In case of any conflict between the GCC and SCC, the 
provisions of the SCC shall prevail to the extent of such conflict. 

 

The detailed Special Conditions of Contract are provided as an Annexure [A2] to this RFP 
document. Bidders are advised to thoroughly review the SCC and incorporate its provisions 
into their bids. The SCC forms an integral part of the contract and shall be binding on all 
parties upon the signing of the agreement. 

 

5.3. Contract Data (Project-Specific Details) 

The Contract Data provides essential project-specific details that supplement the General 
and Special Conditions of the Contract. These details are integral to understanding the 
scope, execution, and management of the contract. The Contract Data shall be referenced 
by all Bidders during the preparation and submission of their Bids and by the successful 
Bidder during project execution. 
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All relevant project-specific information, including but not limited to, the following, shall be 
included in the Contract Data and annexed to this RFP: 

a) Project Title and Location: A brief description of the project and its geographical 
location. 

b) Scope of Work: Outline of key deliverables, milestones, and specific requirements. 

c) Key Dates and Timeframes: Including Bid submission deadlines, contract 
commencement date, and project completion timelines. 

d) Payment Terms: Details regarding billing cycles, interim payments, and final settlement. 

e) Performance Requirements: Any specific performance indicators or metrics applicable 
to the project. 

f) List of Minimum Equipment: Required machinery and tools to be owned or deployed by 
the contractor, as applicable. 

g) Quality Standards and Testing Protocols: Reference to applicable standards and 
frequency of testing, if any. 

h) Safety and Environmental Compliance: Specific safety and environmental guidelines 
for the project. 

i) Contact Points: Designated representatives for communication and coordination, 
including their roles and responsibilities. 

The detailed Contract Data is provided as Annexure [C1] of this RFP and forms an integral 
part of the bidding documents. Bidders are advised to review the Annexure thoroughly to 
ensure their Bids are compliant with the project-specific requirements. Any clarifications 
regarding the Contract Data must be sought in accordance with the procedure outlined in 
Clause No. [2.5 – Clarifications and Addendum] of this RFP. 
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6. Design and Construction Requirements 

6.1. Design Requirements 

The Contractor shall ensure that all designs conform to: 

i. MoRTH Specifications for Road and Bridge Works (5th Revision) published by IRC. 

ii. Relevant IRC codes and guidelines. 

iii. Relevant IS codes and standards. 

Design submissions must align with the project’s functional and safety requirements, 
incorporating: 

i. Detailed design reports, calculations, and drawings for structural and non-structural 
components. 

ii. Safety provisions, environmental sustainability, and traffic management plans. 

All design requirements are detailed in Annexure [C5], which includes specific parameters and 
submission protocols. 

 

6.2. Construction Requirements 

All construction activities shall comply with: 

i. MoRTH Specifications for Road and Bridge Works (5th Revision). 

ii. Approved project schedules and methodologies. 

iii. Standards for material quality, workmanship, and safety. 

The Contractor must ensure testing, quality assurance, and the use of appropriate equipment. 
Non-compliance shall be subject to penalties as specified in the contract. For further details, 
refer to Annexure [C6]. 

 

6.3. Technical Specifications 

All technical specifications shall strictly follow: 

i. MoRTH Specifications for Road and Bridge Works (5th Revision). 

ii. Relevant IRC codes for design, materials, and construction. 

iii. Relevant IS codes for materials, testing, and compliance. 

The detailed technical specifications for the project are provided in Annexure [C7]. Any 
deviations require prior approval from NHIT. 

 

6.4. Approved Drawings (Plans, Layouts, Sections, etc.) 

The project shall be executed in strict accordance with the approved drawings, which include: 

i. General Arrangement Drawings (GAD), detailed layouts, and sections. 

ii. Structural reinforcement details and material specifications. 

iii. Utility layouts and drainage systems. 

The approved drawings are appended as Annexure [C8]. Any revisions or updates shall be 
issued formally by NHIT. 
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6.5. Utility Shifting Guidelines (if applicable) 

If utility shifting is part of the project scope, the Contractor shall: 

i. Follow the protocols outlined in MoRTH Specifications for Road and Bridge Works (5th 
Revision) and relevant IRC/IS codes. 

ii. Liaise with utility owners to minimize disruptions. 

iii. Ensure proper safety, environmental compliance, and timely execution. 

Detailed guidelines for utility shifting, including coordination protocols and safety measures, are 
provided in Annexure [A4]. 

 

Note 

All technical specifications, drawings, and guidelines shall adhere to the latest editions of MoRTH 
Specifications for Road and Bridge Works (5th Revision), relevant IRC codes, and IS codes. 
Annexures referenced in this section are integral to the RFP document. 
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7. Quality Assurance and Control Requirements 

7.1. Standards to be Adhered to (MoRTH, IRC, IS, etc.) 

Standards to be Adhered to 

The Contractor shall strictly follow the latest versions of the following standards for all aspects 
of quality assurance and control: 

1. MoRTH Specifications for Road and Bridge Works (5th Revision): 

i. Clause No. 900, which comprehensively addresses quality management and control 
measures for road and bridge works. 

2. Relevant IRC Codes: 

i. For design, materials, and construction practices. 

3. Relevant IS Codes: 

i. For testing methods, material standards, and compliance procedures. 

All testing, inspections, and certifications shall conform to the guidelines outlined in 
these codes. Where discrepancies arise, the most stringent requirement shall prevail. 

 

7.2. Contractor’s QA/QC Obligations 

The Contractor is required to implement a robust QA/QC plan as per Clause No. 900 of the 
MoRTH Specifications for Road and Bridge Works (5th Revision), which includes but is not 
limited to: 

1. Establishment of a QA/QC System: 

i. Develop and submit a comprehensive QA/QC plan for approval prior to the 
commencement of works. 

ii. Designate a dedicated QA/QC manager and support team responsible for 
quality management. 

2. Material Testing and Certification: 

i. Conduct all material testing in accordance with the relevant IRC and IS codes. 

ii. Submit test results and certifications from approved laboratories as per project 
requirements. 

3. Inspection and Approval: 

i. Facilitate inspections by the Engineer or authorized representatives at all stages 
of work. 

ii. Obtain prior approval for materials, equipment, and methodologies before use or 
implementation. 

4. Documentation and Reporting: 

i. Maintain detailed records of all QA/QC activities, including test reports, inspection 
logs, and certifications. 

ii. Submit periodic quality reports to the Engineer for review and verification. 

5. Rectification of Defects: 
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i. Address any defects or non-compliance issues promptly as identified during 
inspections or audits. 

ii. Ensure that rectification measures conform to the approved standards and 
specifications. 

6. Site Laboratory and Testing Facilities: 

i. Establish a fully equipped site laboratory to conduct routine tests. 

ii. Ensure availability of trained personnel to perform and validate tests as required. 

Failure to comply with QA/QC obligations may lead to penalties, suspension of work, or 
termination of the contract, as deemed appropriate by the Employer. 
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8. Health, Safety, and Environmental (HSE) Guidelines 

This section establishes the mandatory Health, Safety, and Environmental (HSE) guidelines that 
the Contractor must adhere to during the execution of the project. The Contractor is obligated 
to implement appropriate measures to ensure the safety of workers, the protection of the 
environment, and compliance with statutory regulations. 

 

8.1. HSE Requirements 

The Contractor shall be responsible for ensuring the health, safety, and welfare of all persons 
employed or engaged in the performance of the work. Additionally, the Contractor must take all 
necessary precautions to protect the environment, ensure the safety of the general public, and 
minimize disruptions to traffic and nearby properties. Strict adherence to traffic management 
protocols, construction best practices, and all applicable health, safety, and environmental 
(HSE) regulations is mandatory. The Contractor shall comply with NHIT's HSE Policy & 
Requirements as detailed in Annexure [A5] of this RFP throughout the project duration. 

The following HSE guidelines must be strictly adhered to throughout the project duration: 

1. General HSE Obligations: 

i. The Contractor shall implement all necessary measures to safeguard the health and 
safety of workers, visitors, and any other persons who may be affected by the project 
activities. 

ii. The Contractor shall provide and maintain a safe working environment, free from 
recognized hazards that could cause injury or illness. The working conditions shall 
comply with all applicable national and international standards, including but not limited 
to the Factories Act, 1948, The Environment Protection Act, 1986, The Occupational 
Safety, Health and Working Conditions Code, 2020, and International Labour 
Organization (ILO) standards. 

iii. The Contractor shall conduct risk assessments regularly and take proactive steps to 
mitigate any identified risks. All work practices shall be reviewed periodically to ensure 
compliance with the latest safety regulations and standards. 

2. Health and Safety Procedures: 

i. The Contractor shall establish a Health and Safety Management Plan (HSMP) 
before commencing work, detailing the procedures and controls to be 
implemented. The HSMP shall include procedures for emergency response, first 
aid, medical services, and accident reporting. 

ii. The Contractor shall provide personal protective equipment (PPE) to all workers 
and ensure its proper use. PPE includes, but is not limited to, helmets, safety boots, 
gloves, goggles, ear protection, and high-visibility clothing. 

iii. The Contractor shall ensure that all workers are adequately trained on health and 
safety protocols, emergency procedures, and the proper use of equipment. 
Regular safety drills and training sessions must be conducted and documented. 

iv. A Health and Safety Officer shall be appointed to oversee the implementation of 
the HSMP and ensure compliance with all safety regulations. The Health and 
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Safety Officer will be responsible for reporting safety violations and making 
recommendations for corrective actions. 

3. Emergency Preparedness: 

i. The Contractor shall establish emergency response procedures for various 
contingencies, including fire, medical emergencies, natural disasters, and 
accidents. These procedures must be communicated to all personnel, and 
emergency response drills shall be conducted periodically. 

ii. A first-aid kit and emergency medical services shall be readily available at the 
worksite. The Contractor must ensure that all workers are familiar with the 
location of the emergency facilities and the procedures for requesting 
emergency assistance. 

4. Reporting and Record-Keeping: 

i. The Contractor shall maintain comprehensive records of all health and safety 
incidents, including accidents, injuries, near-misses, and corrective actions taken. 
These records must be submitted regularly to the Employer for review. 

ii. In case of any significant accident or incident, the Contractor shall provide an 
immediate report to the Employer and the relevant authorities, along with a 
detailed investigation into the cause and corrective measures. 

5. Subcontractor Compliance: 

i. The Contractor shall ensure that all subcontractors engaged in the project 
adhere to the same high standards of health and safety. The Contractor shall be 
responsible for ensuring that subcontractors comply with the HSE requirements 
and shall monitor their performance accordingly. 

6. Non-Compliance Penalties: 

i. Failure to comply with the HSE guidelines may result in penalties, work stoppages, 
or contract termination. The Employer reserves the right to take corrective action 
in case of persistent non-compliance. 

 

8.2. Environmental Management Plan (EMP) 

The Contractor shall prepare and implement an Environmental Management Plan (EMP) to 
ensure the project is executed in a manner that minimizes environmental impact. The EMP shall 
detail the specific actions to be taken to mitigate adverse environmental effects arising from 
the project and ensure compliance with environmental regulations. Detailed Format for 
Environmental Management Plan (EMP) is given in Section 16. 

1. General Environmental Obligations: 

i. The Contractor shall comply with all relevant environmental laws, regulations, 
and guidelines, including those set by the Ministry of Environment, Forest and 
Climate Change (MoEFCC), the Environmental Protection Act, 1986, and State 
Pollution Control Boards. The EMP must be designed in accordance with these 
regulations to minimize pollution and protect natural resources. 
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ii. The EMP must include provisions for environmental monitoring and compliance 
audits to assess the project’s adherence to environmental standards and 
regulations. 

2. Mitigation of Environmental Impacts: The EMP shall address the following 
environmental impacts, among others: 

i. Air Quality: Measures to control dust, emissions from vehicles, and other 
pollutants during construction activities. Dust suppression techniques, such as 
water spraying and the use of dust barriers, shall be implemented. 

ii. Water Quality: The Contractor shall ensure that water bodies in and around the 
project area are protected from contamination due to construction activities. 
Measures shall be taken to manage runoff, prevent spillage of hazardous 
materials, and treat wastewater as per legal requirements. 

iii. Waste Management: The Contractor shall implement a waste management 
strategy that includes the collection, segregation, recycling, and disposal of 
waste materials. Hazardous and non-hazardous wastes must be handled 
separately, with proper disposal methods to avoid environmental harm. 

iv. Noise and Vibration: The Contractor shall take necessary precautions to limit 
noise and vibration levels at the site. The use of noise barriers, the maintenance 
of machinery, and compliance with permissible noise limits shall be part of the 
mitigation measures. 

v. Ecological Impact: If the project site affects flora and fauna, the EMP shall include 
a detailed plan for the conservation of biodiversity, including the protection of 
existing vegetation, wildlife, and endangered species. 

3. Monitoring and Compliance: 

i. The Contractor shall conduct regular environmental monitoring to assess the 
effectiveness of the mitigation measures and identify any unforeseen 
environmental impacts. 

ii. Environmental audits shall be conducted at regular intervals, and the Contractor 
shall submit the results of these audits to the Employer. 

iii. The Contractor shall cooperate with the authorities and provide access to the site 
for inspection of environmental compliance. 

4. Waste Disposal and Resource Management: 

i. The Contractor shall ensure the proper disposal of construction debris and 
hazardous materials in compliance with relevant environmental guidelines. 

ii. The EMP shall include measures for resource conservation, such as energy-
efficient construction methods, use of sustainable materials, and water 
conservation during the execution of the project. 

5. Emergency Response for Environmental Incidents: 

i. In the event of an environmental accident, such as a chemical spill or fuel leak, 
the Contractor shall have a response plan in place, including immediate 
containment measures, notification procedures, and mitigation actions. The 
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Employer shall be notified immediately, and corrective actions must be taken to 
prevent further damage. 

6. Environmental Training: 

i. The Contractor shall provide environmental awareness training to all workers and 
subcontractors involved in the project. This training shall focus on the importance 
of environmental protection, waste management, and the proper use of 
equipment to minimize environmental impacts. 

7. Reporting and Documentation: 

i. The Contractor shall maintain detailed records of all environmental activities, 
including waste management, emissions control, and monitoring results. These 
records shall be made available to the Employer and relevant authorities upon 
request. 

8. Compliance Audits: 

i. The Employer reserves the right to conduct independent environmental 
compliance audits, at their discretion, to assess the Contractor’s adherence to 
the EMP. If the Contractor is found to be non-compliant, corrective measures shall 
be required within a specified time frame. 
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9. Financial Proposal 

9.1. Format for Financial Bid Submission 

 

FINANCIAL PROPOSAL 

(On the Letterhead of the Bidder) 

From: 
<Name, Address and Contact Details of the Bidder> 

 

To: 
Mr. [name & designation shall be as specified in Contract Data Sheet] 

NHIT Eastern Projects Private Limited 

Unit No.: 325, 3rd Floor, D21 - Corporate Park 

Sector-21, Dwarka, Delhi - 110077 

 

Subject: Financial Proposal for Request for Proposal (“RFP”) issued by NHIT Eastern Projects 
Private Limited (NEPPL) for Engagement of Agency/Firm for Supply, Installation, Testing and 
Commissioning of Pre-Engineered Buildings for the projects under NEPPL in state of Assam. 

 

Financial Offer 

 

The financial offer, inclusive of all costs except GST, is presented below: 

Sr. No. Particulars Amount (INR) 

1 Refer Annexure [C3] 
 

Note: A detailed cost breakup is provided in the attached Bill of Quantities (BoQ). 

 

 

Name & Signature of Bidder’s Authorized Signatory   Date: 

 

Instructions for Bidders 

1. The financial offer must be quoted in Indian Rupees, limited to two decimal places, and 
shall remain firm throughout the contract period. 

2. The quoted fee must be inclusive of all charges except GST, which will be paid as 
applicable. Taxes should be shown separately while submitting invoices for payment. 

3. Withholding taxes, as applicable, will be deducted at the time of payment. 

4. A detailed BoQ with cost breakup should accompany this proposal. 
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9.2. Payment Schedule 

The payment schedule for the works shall be governed by the provisions outlined in the Contract 
Data Sheet and shall conform to the terms specified in the General Conditions of Contract 
(GCC) and Special Conditions of Contract (SCC). Payments may be structured as either 
Milestone-Based or BoQ-Based, as defined in the Contract Data. 

• Milestone-Based Payments: Payments shall correspond to the measurable and 
certified completion of specific activities or project milestones, as defined in the 
approved Scope of Work and the agreed construction program. The certification of 
milestones by the Engineer/Authority’s Representative shall be mandatory for 
processing payment claims. 

• BoQ-Based Payments: Payments shall be made against the actual quantities of work 
executed, measured, and certified as per the mode of measurement specified in the 
Contract Data and BoQ. The contractor shall submit Interim Payment Certificates (IPCs) 
based on quantities executed, supported by appropriate documentation, including 
detailed measurement sheets and verification reports. Payment shall be made at the 
agreed unit rates for the items specified in the BoQ, subject to the terms of the Contract. 

For both methods, advance payments, if applicable, shall be disbursed upon submission of an 
acceptable Advance Payment Bank Guarantee. Deductions for retention money, performance 
securities, liquidated damages, and any other amounts stipulated in the Contract shall apply 
uniformly. 

The final payment shall be released upon successful completion of all contractual obligations, 
including rectification of defects during the Defects Liability Period (DLP), submission of "As-Built 
Drawings," and certification of the Final Payment Certificate by the Engineer/Authority’s 
Representative. Payments shall be processed within the timelines specified in the Contract and 
shall be subject to compliance with all contractual conditions. 

 

 

9.3. Bill of Quantities 

The Bill of Quantities (BoQ) provided in the Annexure [C3] forms an integral part of the Contract 
and specifies the estimated quantities, unit rates, and total cost for each item of work. The 
contractor is required to execute the works strictly in accordance with the BoQ, the drawings, 
and the technical specifications outlined in the Contract. 

 

The quantities mentioned in the BoQ are indicative and subject to variations as per the 
provisions of the GCC. The contractor shall not execute quantities beyond the variation limits 
stipulated in the Contract Data without prior written approval from the Authority.  

The Engineer/Authority’s Representative shall certify all measurements and variations in 
accordance with the specified mode of measurement. Payment for items shall be made at the 
agreed unit rates for the actual work done, as certified. 
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The contractor shall ensure proper documentation and submission of records, including daily 
progress reports, to support all claims under the BoQ. Any disputes related to measurements or 
quantities shall be resolved as per the provisions of the Dispute Resolution Mechanism in the 
Contract. 

 

9.4. Right to Renegotiate or Re-Tender 

The Client reserves the right to renegotiate the prices or initiate a separate tendering process if 
the total contract value or the executed quantities exceed the limits specified in the Contract 
Data Sheet. In the event that no such limits are provided in the Contract Data Sheet, the limit 
shall be 125% of the total contract value and 125% for any specific item. 

The Contractor shall not claim any automatic entitlement to execute additional quantities 
beyond the agreed contractual limits. Any renegotiation or additional award shall be subject to 
mutual agreement and approval by the Client. 

 

9.5. Taxation Details 

The Contractor shall be solely responsible for the payment of all applicable taxes, duties, levies, 
and other statutory charges, whether existing or arising during the Contract period, except for 
Goods and Services Tax (GST), which shall be paid separately by the Authority at the prevailing 
rates. 

 

The Contractor shall issue GST-compliant tax invoices for every claim, incorporating their valid 
GST Registration Number and the applicable GST rates. Any input tax credits availed by the 
Authority shall be adjusted against payments due to the Contractor. Failure to comply with GST 
regulations, including timely submission of invoices and returns, shall result in penalties as 
provided under the governing laws and the Contract. 

 

The Contractor shall indemnify the Authority against any liabilities, losses, or penalties arising 
out of non-compliance with applicable tax laws. If there is any change in applicable tax laws or 
the introduction of new taxes during the Contract period, such changes shall be dealt with in 
accordance with the GCC. 

 

It shall be the Contractor’s obligation to ensure compliance with all statutory requirements and 
provide evidence of tax deposits upon request by the Authority. Any tax-related disputes shall 
be handled in accordance with the provisions of the Contract and the applicable laws of the 
jurisdiction. 
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10. Performance and Security Documents 

10.1. Performance Security Template (Annexure [B2]) 

The Contractor shall furnish a Performance Security in the form of an unconditional and 
irrevocable Bank Guarantee issued by a Scheduled Commercial Bank in India or any other bank 
acceptable to the Authority, in the format provided in the Contract Data. The Performance 
Security shall be submitted within the timeline stipulated in the Letter of Acceptance (LOA) and 
prior to the signing of the Contract Agreement. 

 

The amount of the Performance Security shall be equivalent to the percentage of the Accepted 
Contract Amount as specified in the Contract Data and shall remain valid until the expiry of the 
Defects Liability Period (DLP) or any extension thereof, including an additional claim period of 60 
(sixty) days. 

 

In the event of the Contractor's failure to perform any of its obligations under the Contract, the 
Authority shall have the right to invoke the Performance Security, either in part or in full, without 
prior notice to the Contractor. Such invocation shall not absolve the Contractor from its 
contractual obligations or liabilities. 

 

The Contractor shall ensure that the Performance Security is renewed or replaced as and when 
required, to maintain its validity as per the Contract terms. Failure to maintain valid Performance 
Security shall be treated as a material breach, entitling the Authority to take appropriate action, 
including termination of the Contract. 

 

10.2. Bank Guarantee Template (for Advance Payment) (Annexure [B3]) 

If an advance payment is agreed upon, the Contractor shall furnish an Advance Payment Bank 
Guarantee (APBG) in the prescribed format provided in the Contract Data. The APBG shall be 
issued by a Scheduled Commercial Bank in India or any other bank acceptable to the Authority, 
and it shall be equivalent to the amount of the advance payment sanctioned under the 
Contract. 

 

The APBG shall be unconditional and irrevocable, ensuring repayment of the advance payment 
in the event of default by the Contractor. The guarantee shall remain valid until the advance 
payment is fully adjusted against interim payments or until the date specified in the Contract 
Data, whichever is earlier. 

 

The Authority shall have the right to invoke the APBG, either partially or fully, if the Contractor fails 
to utilize the advance payment for the intended purpose, defaults in executing the Works, or 
breaches any terms of the Contract. 
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The advance payment shall be recovered progressively from the Contractor’s Interim Payment 
Certificates (IPCs) as per the recovery schedule specified in the Contract Data. The recovery of 
the advance payment shall commence from the first IPC and shall be completed before the 
value of work executed reaches 80% of the Accepted Contract Amount. 

 

The Contractor shall ensure timely renewal or extension of the APBG to maintain its validity as 
required under the Contract. Any failure to provide or maintain a valid APBG shall result in 
suspension of payments to the Contractor and may lead to termination of the Contract. 
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11. Supplementary Information for Bidders 

11.1. Draft Contract Agreement 

The Draft Contract Agreement forms an integral part of this Request for Proposal (RFP) 
document. It outlines the comprehensive terms and conditions governing the execution of 
the project, including but not limited to, the obligations of the parties, payment terms, scope 
of work, timelines, quality assurance requirements, performance security, and provisions for 
dispute resolution. 

The Draft Contract Agreement is attached as Annexure [C9] for reference and must be 
carefully reviewed by all bidders to ensure full understanding and compliance. Any 
deviations or modifications to the terms of the Draft Contract Agreement will not be 
entertained post-award unless expressly agreed upon by the Authority. 

By submitting their bids, bidders confirm their unconditional acceptance of the terms and 
conditions stipulated in the Draft Contract Agreement. The successful bidder will be required 
to execute this agreement in its present form, subject to any project-specific amendments 
as notified by the Authority. 

 

11.2. List of Approved Vendors (wherever applicable) 

The List of Approved Vendors, as specified by the NHIT, comprises manufacturers, suppliers, 
and service providers approved for the procurement of materials, equipment, and 
services required for the project. This list ensures compliance with prescribed quality 
standards, enhances reliability, and promotes efficiency in project execution. 

The successful bidder shall procure materials and services exclusively from the vendors 
listed in Annexure [A3], unless prior written approval is obtained from the Authority for 
alternate vendors. Any deviation from this requirement without authorization may result in 
penalties or other remedial actions as deemed appropriate by the Authority. 

The bidders are advised to review the List of Approved Vendors in Annexure [A3] to assess 
the availability and suitability of vendors for the project's specific requirements. This list is 
subject to periodic revisions, and the Authority reserves the right to amend or update the list 
during the execution of the contract, as necessary. 

 

11.3. Dispute Resolution Mechanism (Clause No. 18 of GCC) 

Dispute Notification and Procedure   

The Contractor shall notify the Client in writing within 7 days of the occurrence of any 
dispute, difference, or claim that requires resolution. The notice should clearly detail the 
nature of the dispute, relevant facts, and the legal or factual basis for the claim. Upon 
receipt of the dispute notice, the Client and Contractor shall engage in discussions for a 
period not exceeding 30 days to attempt an amicable settlement. 

 

11.3.1. Amicable Settlement 
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In the event of any dispute, difference, or claim arising between the Client and the 
Contractor in connection with or related to the Contract, the parties shall first attempt to 
resolve such dispute amicably through mutual consultation and negotiation. The party 
initiating the dispute (the "Notifying Party") shall notify the other party in writing, clearly 
outlining the nature and scope of the dispute. Both parties shall make all reasonable 
efforts to settle the dispute, amicably, within 30 days from the date of notification. 

If the dispute remains unresolved after this period, the decision of the Client's CEO shall 
be final and binding on both parties. Should the decision of the Client's CEO not be 
acceptable, and the dispute persists, the matter shall proceed to the Dispute Resolution 
process as outlined below. 

 

11.3.2. Dispute Resolution Board (DRB)   

If the dispute remains unresolved after the amicable settlement period, the dispute shall 
be referred to a Dispute Resolution Board (DRB).   

a) The DRB will be constituted solely from the senior management team of the Client at its 
Head Office (HO). No external person or third party will be involved in this process. 

b) The DRB shall be tasked with reviewing the dispute and providing a recommendation 
or resolution within 45 days from the date the dispute is referred to it. The decision of 
the DRB shall be binding on both parties unless challenged under the Arbitration Clause 
No. 11.3.4 below. 

c) In the event the DRB fails to resolve the dispute within the prescribed time, or if either 
party is dissatisfied with the DRB’s decision, the dispute will proceed to arbitration. 

 

11.3.3. Arbitration 

If the dispute remains unresolved after mediation, the dispute shall be referred to and 
resolved through arbitration in accordance with the provisions of the Arbitration and 
Conciliation Act, 1996, as amended from time to time. 

a) In cases where the disputed amount is up to INR 1.5 Crore, the arbitration shall be 
conducted by a sole arbitrator appointed by the Client. 

b) In cases where the disputed amount exceeds INR 1.5 Crore, three arbitrators shall be 
appointed. One arbitrator shall be appointed by the Client, one by the Contractor, and 
the third arbitrator shall be appointed by the two previously appointed arbitrators. In 
case the two arbitrators fail to agree on the appointment of the third arbitrator, the third 
arbitrator shall be appointed by the relevant arbitration institution in New Delhi. 

c) The arbitration proceedings shall be held in New Delhi, India, and the language of 
arbitration shall be English. The arbitrator’s decision shall be final and binding on both 
parties. The cost of arbitration, including the arbitrator's fees, shall be borne equally by 
the parties unless otherwise awarded by the arbitrator. 

 

11.3.4. Jurisdiction and Venue   
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The courts at Delhi, India, shall have exclusive jurisdiction over all disputes and legal 
proceedings arising from or relating to the Contract. Both parties expressly consent to 
the jurisdiction of the courts at Delhi for the purpose of enforcement of any judgment or 
award. 

 

11.3.5. Interim Relief 

Notwithstanding the above, either party may seek interim relief from a court of 
competent jurisdiction at any time before or during the dispute resolution process, in 
order to preserve its rights or prevent any irreparable damage or harm. 

 

11.3.6. No Suspension of Work   

The Contractor shall continue with the performance of its obligations under the Contract, 
including the Works, during the dispute resolution process unless the Client has issued a 
formal suspension order. Non-payment of money or non-performance of obligations by 
the Client shall not relieve the Contractor of its responsibilities to continue the work. 

 

11.4. List of Applicable Laws and Standards 

The execution of this project, including all associated works, obligations, and deliverables, 
shall conform to the following applicable laws, regulations, and standards. The list 
provided herein is exhaustive but not limited to the mentioned items. It shall be the 
contractor’s responsibility to ensure compliance with all applicable statutory and 
technical requirements, whether explicitly mentioned or not: 

11.4.1. Applicable Laws: 

11.4.1.1. General and Contractual Laws: 

• The Indian Contract Act, 1872 

• The Arbitration and Conciliation Act, 1996 

11.4.1.2. Labour and Employment Laws: 

• The Minimum Wages Act, 1948 

• The Payment of Wages Act, 1936 

• The Employees' Provident Funds and Miscellaneous Provisions Act, 1952 

• The Workmen’s Compensation Act, 1923 

• The Contract Labour (Regulation and Abolition) Act, 1970 

• The Building and Other Construction Workers' Welfare Cess Act, 1996. 

11.4.1.3. Taxation Laws: 

• The Goods and Services Tax (GST) Act, 2017 

• The Income Tax Act, 1961 

11.4.1.4. Environmental Protection Laws: 

• The Environment (Protection) Act, 1986 
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• The Water (Prevention and Control of Pollution) Act, 1974 

• The Air (Prevention and Control of Pollution) Act, 1981 

11.4.1.5. Transport and Safety Laws: 

• The Motor Vehicles Act, 1988 

• The Factories Act, 1948 

11.4.1.6. Any other laws, regulations, or rules: 

Any additional laws, rules, or guidelines enacted by the Government of India, 
State Governments, or relevant statutory bodies that are applicable to this 
project. 

11.4.2. Standards and Technical Specifications: 

11.4.2.1. National Standards: 

• Specifications for Road and Bridge Works (Latest Revision), Ministry of 
Road Transport and Highways (MoRTH) 

• Indian Roads Congress (IRC) Standards and Guidelines 

• Bureau of Indian Standards (BIS) relevant to construction, material 
specifications, and safety 

11.4.2.2. International Standards (if specified): 

• ISO standards for quality, safety, and management systems 

• ASTM or EN standards for material testing and equipment where 
applicable 

11.4.2.3. Project-Specific Standards: 

• Any additional standards explicitly mentioned in the RFP, contract 
documents, or technical schedules. 

11.4.3. Contractor’s Responsibility: 

It is the contractor’s responsibility to ensure strict compliance with all applicable laws, 
standards, and guidelines, whether listed above or otherwise applicable by the nature of 
the project. 

11.4.4. Jurisdiction and Dispute Resolution (Clause No. 17 of GCC): 

This Agreement shall be governed by, and construed in accordance with, the laws of 
India. The parties hereby agree that any disputes, claims, or controversies arising out of 
or in connection with this Agreement, including its validity, interpretation, enforcement, 
or performance, shall be subject to the exclusive jurisdiction of the courts in New Delhi, 
India. 

The parties consent to the jurisdiction of the courts of New Delhi and waive any objections 
based on venue or forum non convenience. All legal proceedings under this Agreement 
shall be conducted in the English language. 
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11.5. Pre-Bid Meeting Minutes (if issued as an addendum) 

The Procuring Authority shall convene a Pre-Bid Meeting as specified in the Contract Data 
Sheet to address any queries or clarifications raised by the prospective Bidders regarding 
the RFP documents. The minutes of the Pre-Bid Meeting, including responses to the queries 
and any amendments to the RFP, if applicable, shall be recorded and circulated to all Bidders 
who have downloaded or purchased the RFP. 

The Pre-Bid Meeting Minutes shall form an integral part of the RFP documents and shall be 
binding on all Bidders. Bidders are advised to review the minutes and ensure that their 
proposals are in conformity with the clarifications and amendments issued. No separate 
communication shall be entertained on matters addressed in the Pre-Bid Meeting Minutes. 

Any updates to the RFP pursuant to the Pre-Bid Meeting shall be issued through an 
Addendum and published as per the procedure outlined in Clause No. 2.5 for 
Amendments/Communications. 

 

11.6. Corrigendum/Addendum to RFP (if issued) 

The Procuring Authority reserves the right to amend, modify, or supplement the RFP 
documents at any stage prior to the submission deadline. Such amendments, modifications, 
or supplements shall be issued in the form of a Corrigendum or Addendum. 

The Corrigendum/Addendum to the RFP shall be uploaded on the official website as 
specified in the Data Sheet and/or communicated to all Bidders who have purchased or 
downloaded the RFP. Bidders are advised to regularly visit the official website and review all 
issued Corrigendum/Addendum to stay updated. 

The procedure for issuing Corrigendum/Addendum shall be as follows: 

a) Any clarifications, modifications, or changes to the RFP shall be recorded in writing and 
approved by the competent authority of the Procuring Authority. 

b) A formal notification of the Corrigendum/Addendum, along with the updated sections of 
the RFP, shall be published on the official website and circulated to registered Bidders. 

c) The Corrigendum/Addendum shall form an integral part of the RFP and be binding on all 
Bidders. 

d) The timeline for submission of bids may be extended if the nature of the 
Corrigendum/Addendum necessitates additional preparation time for Bidders, at the 
sole discretion of the Procuring Authority. 

No further communication on issued Corrigendum/Addendum shall be entertained. It is the 
sole responsibility of the Bidders to ensure compliance with the updated RFP requirements. 
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12. Information Required to Evaluate the Bid Capacity 

12.1. Calculation of “A” and “C” 

To determine the value of “A” and “C” for Bid Capacity evaluation under Clause 2.2.7 (Bid 
Capacity Calculation), the bidder must provide details of Civil Engineering Works undertaken in 
respect of EPC Projects (Turnkey Projects / Item Rate Contracts / Construction Works) during the 
last three financial years. The amount of bonus received, if any, shall be indicated separately. 

The Net Value Excluding Bonus shall be derived as (3) = (1) - (2). 

Sl. 
No. 

Financial 
Year 

Value of Civil Engineering 
Works in EPC Projects (₹ 
Crores) (1) 

Amount of 
Bonus (₹ 
Crores) (2) 

Net Value Excluding 
Bonus (₹ Crores) (3) = 
(1) - (2) 

1 2023-
24/2023 

   

2 2022-
23/2022 

   

3 2021-22/2021 
   

 

The maximum value of projects undertaken in a single financial year from the last three years, 
excluding any bonus amount, is ₹______ Crores (Rupees 
________________________). This value, updated to the price level of the year indicated 
in Appendix, is calculated as follows: 

₹ ______ Crores × ______ (Updation Factor as per Appendix) = ₹ ______ Crores (Rupees 
________________________). 

The total amount of bonus received, if any, in EPC Projects during the last three years (updated 
to the price level of the year indicated in Appendix) is as follows: 

Sl. 
No. 

Financial Year / 
Calendar Year 

Amount of Bonus 
(₹ Crores) (1) 

Updation 
Factor (2) 

Updated Amount of Bonus 
(₹ Crores) (3) = (1) × (2) 

1 2023-24/2023 
 

1.00 
 

2 2022-23/2022 
 

1.05 
 

3 2021-22/2021 
 

1.10 
 

 
Total (C) 

   

 

12.2. Calculation of “B” 

The bidder must provide details of all existing commitments and ongoing works to be 
completed in the next 9 months. 

Sl. 
N
o. 

Nam
e of 
Proje
ct / 
Work 

% 
Particip
ation of 
Bidder 

Date of 
Issue 
of LOA / 
Date of 
Openin

Constru
ction 
Period 
as per 

Contra
ct 
Value 
as per 
Agree

Value 
of 
Work 
Comp
leted 

Balance 
Value of 
Work to 
be 
Complet

Antici
pated 
Date 
of 

Balance 
Value of 
Work at 
2023-
24/2023 
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in 
Project 

g of 
Financi
al Bid / 
Date of 
Start / 
Appoin
ted 
Date 

Agreem
ent / LOA 

ment / 
LOA (₹ 
Crores) 

(₹ 
Crore
s) 

ed (₹ 
Crores) 
(1) 

Comp
letion 

Price 
Level (₹ 
Crores) 
(2) = (1) 
× 
Updatio
n Factor 

1 
         

2 
         

3 
         

 
Total 

        

 

The Updation Factor to be applied is as follows: 

Sl. No. Financial Year / Calendar Year Updation Factor 

1 2023-24/2023 1.00 

2 2022-23/2022 1.05 

3 2021-22/2021 1.10 

The bidder must provide a verified statement of all existing commitments, awarded works, and 
anticipated value of work to be completed during the construction period of the project for 
which the bid is invited. This statement must be countersigned by the Client or its Engineer-in-
Charge (not below the rank of Executive Engineer) for EPC Projects or by the Concessionaire / 
Authorized Signatory of SPV for BOT Projects. 

No awarded or ongoing work has been excluded from this statement for M/s 
________________, either individually or in a Joint Venture with M/s ______________ 
and M/s ______________, as on the bid due date of this RFP. 

Note: 

i. If the balance period of construction is less than the construction period of the project 
for which the bid is invited, the full contract value as per Agreement/LOA shall be 
mentioned. 

ii. If the balance period of construction is more than the construction period of the project 
for which the bid is invited, only the anticipated value of work to be completed shall be 
mentioned. 

iii. If the anticipated value of work to be completed is not provided, the proportionate value 
shall be considered while evaluating the Assessed Available Bid Capacity. 

 

Date: _____________ 
 

Place: _____________ 
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13. Miscellaneous Provisions 

13.1. Force Majeure Clause No. (Clause No. 19 of GCC) 

Definition 
Force Majeure shall mean any extraordinary event or circumstance beyond the 
reasonable control of the affected party that prevents or delays the performance 
of its contractual obligations. These events may include, but are not limited to, acts 
of God, natural disasters (such as floods, earthquakes, or storms), acts of war, 
terrorism, riots, civil commotion, government orders, pandemics, or any other 
unforeseen event that cannot be mitigated through reasonable diligence. 

Notification 
The party affected by a Force Majeure event shall notify the other party in writing 
within seven (7) days of the occurrence of such an event, providing reasonable 
details of its nature, likely duration, and impact on performance. Failure to notify 
within this period may result in the loss of the right to claim Force Majeure relief. 

13.1.1. Consequences of Force Majeure 

(a) The obligations of the affected party shall be suspended for the duration of the 
Force Majeure event, to the extent that they are directly impacted by it. 
(b) Both parties shall use all reasonable efforts to mitigate the effect of the Force 
Majeure event and resume performance of their obligations as soon as practicable. 
(c) If the Force Majeure event continues for a period exceeding ninety (90) days, 
either party may terminate the contract upon written notice to the other party. 

13.1.2. Exclusions 

Force Majeure shall not include: 

(a) Any event caused by the negligence or intentional act of the affected party. 

(b) Economic hardship, changes in market conditions, or lack of funds. 

13.1.3. Extension of Time 

If the Contractor’s performance is delayed due to a Force Majeure event, the 
Contractor shall be entitled to an extension of time equivalent to the period of delay, 
subject to approval by the Client. 

13.1.4. Payments During Force Majeure 

The Contractor shall not be entitled to claim compensation or additional payments 
due to Force Majeure events unless explicitly agreed upon in the contract or 
otherwise required under applicable law. 

13.1.5. Final Determination 

Any disputes regarding the application of this Clause No. shall be resolved in 
accordance with Clause No. 18 of GCC (Dispute Resolution). 

 

13.2. Termination Conditions (Clause No. 20 of GCC) 

13.2.1. Termination by the Client 
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The Client may terminate the Contract, in whole or in part, with immediate effect or after a 
specified notice period, in the following circumstances: 

13.2.2. Non-Performance: If the Contractor fails to meet contractual obligations, including 
delays or substandard performance, after receiving a written notice to cure the breach 
within a period specified in the Contract. 

13.2.3. Breach of Terms: In case of material violation of any terms or conditions of the Contract, 
including but not limited to safety standards, statutory compliance, or quality assurance 
requirements. 

13.2.4. Insolvency: If the Contractor becomes insolvent, enters into bankruptcy proceedings, or 
undergoes dissolution, liquidation, or similar financial distress events. 

13.2.5. Force Majeure: If Force Majeure conditions continue for more than ninety (90) days, 
making further performance impracticable. 

13.2.6. Convenience of the Client: The Client reserves the right to terminate the Contract for 
convenience, provided reasonable compensation for work performed up to the date of 
termination is made. 

13.2.7. Termination for Default: 

In case of default by the Contractor, the Client reserves the right to terminate the Contract, 
either in whole or in part, by giving written notice. Default includes the following: 

a) Non-Performance: Failure to meet key contractual obligations, including delays in 
execution or substandard work, despite receiving a notice to cure within a period 
specified in the Contract. 

b) Breach of Terms: Failure to comply with any material provisions of the Contract, 
including statutory, safety, or quality assurance requirements. 

c) Insolvency or Financial Distress: If the Contractor enters into insolvency, bankruptcy, 
liquidation, or similar financial distress, or any situation that materially impacts its ability 
to fulfil its obligations under this Contract. 

13.2.8. Upon such termination, the following shall apply: 

a) Notice to Cure: A written notice shall be issued to the Contractor, specifying the nature 
of the default. The Contractor will be granted a cure period of 15 days (or as specified in 
the Special Conditions of Contract) to remedy the default. Failure to rectify the default 
within the cure period will lead to immediate termination. 

b) Penalties and Compensation: The Client may impose penalties of up to 10% of the 
Contract value for non-performance or failure to meet standards. The Contractor shall 
be liable to compensate the Client for any costs incurred due to the default, including 
but not limited to the cost of procuring alternate contractors to complete the work. 

c) Withholding of Payments: The Client has the right to withhold payments corresponding 
to incomplete, defective, or unsatisfactory work performed prior to termination. 

Termination under this Clause No. is without prejudice to any other legal or contractual rights 
available to the Client, including claims for damages and performance guarantees. 
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13.2.9. Termination by the Contractor 

The Contractor may terminate the Contract by providing a written notice, subject to 
fulfilling its obligations until the termination date, in the following circumstances: 

  Non-Payment: If the Client fails to pay undisputed invoices for a period exceeding One 
Hundred & Eighty (180) days after they become due, despite receiving written notice. 

  Client Hindrance: If the Client repeatedly obstructs the Contractor’s performance by 
failing to provide access, approvals, or other essential resources as specified in the Contract. 

  Force Majeure: If Force Majeure conditions persist beyond Ninety (90) days, rendering 
performance impossible. 

 

13.2.10. Procedure for Termination 

  Notice of Intent: A party initiating termination shall issue a formal written notice detailing 
the grounds for termination and the intended termination date, allowing a minimum of thirty 
(30) days for remedial action unless otherwise specified. 

  Efforts to Resolve: The parties shall engage in good-faith discussions during the notice 
period to address and resolve the stated issues. 

  Confirmation of Termination: If the issues remain unresolved by the end of the notice 
period, the initiating party shall issue a final termination notice, effectively ending the 
Contract. 

 

13.2.11. Post-Termination Obligations 

  Cease Work: The Contractor shall cease all work immediately except for activities 
required to protect the works already executed or to comply with statutory obligations. 

  Return of Assets: All equipment, materials, designs, and other assets belonging to the 
Client shall be returned or securely handed over within seven (7) days of termination. 

  Payments: The Client shall settle payments for verified work performed up to the 
termination date, subject to deductions for any damages, penalties, or liabilities. 

 

13.2.12. Liabilities Upon Termination 

Contractor’s Liabilities: The Contractor shall bear the cost of demobilization, removal of 
equipment, and site clearance unless otherwise agreed. 

Client’s Liabilities: In cases of termination for convenience, the Client shall pay reasonable 
compensation for expenses directly attributable to the termination. Reasonable compensation 
is limited to: 

Costs for completed works and verified quantities based on contract rates. 

Documented and substantiated costs for materials procured specifically for the project, 
provided these materials are handed over to the Client. 

Actual and reasonable costs incurred for demobilization and site clearance. 
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Compensation shall exclude anticipated profits on unexecuted work, costs due to the 
Contractor's default, and any claims not supported by documentary evidence. Total 
compensation shall not exceed 10% of the original contract value. Claims for 
compensation must be submitted within 30 days of termination with all supporting 
documents, subject to verification by the Client. 

 

13.2.13. Survival of Provisions 

The provisions relating to confidentiality, indemnities, dispute resolution, warranties, and 
any other obligations expressly stated to survive termination or expiration of this 
Agreement shall remain in full force and effect. 

 

13.2.14. Dispute Arising from Termination 

Any disputes related to or arising from termination shall be resolved as per Clause No. 
18 of GCC (Dispute Resolution). 

 

13.3. Governing Law and Jurisdiction 

This Agreement shall be governed by, and construed in accordance with, the laws of 
India. The parties hereby agree that any disputes, claims, or controversies arising out of 
or in connection with this Agreement, including its validity, interpretation, enforcement, 
or performance, shall be subject to the exclusive jurisdiction of the courts in New Delhi, 
India. 

The parties consent to the jurisdiction of the courts of New Delhi and waive any objections 
based on venue or forum non convenience. All legal proceedings under this Agreement 
shall be conducted in the English language. 
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14. Undertaking 

Undertaking 

(On the Letterhead of the Bidder) 

(To be submitted with the Technical Bid) 

 

Request for Proposal (“RFP”) issued by NHIT Eastern Projects Private Limited (NEPPL) for 
Engagement of Agency/Firm for Supply, Installation, Testing and Commissioning of Pre-
Engineered Buildings for the projects under NEPPL in state of Assam. 

 

We undertake that: 

 

1. Validity of Proposal: 

The proposal submitted by us shall remain valid for a period of at least 120 (one hundred 
and twenty) days from the last date for submission of the proposal as specified in the 
RFP. 

 

2. Fees and Charges: 

No additional fees, costs, expenses, taxes, or levies shall be payable by National 
Highways Infra Trust (NHIT) or any entities under the National Highways Infra Trust (NHIT) 
for the services rendered, except as explicitly mentioned in the Financial Proposal. 

 

3. Non-Blacklisting/Debarment: 
We certify that we have not been banned, blacklisted, delisted, disqualified, or debarred 
by NHIT, NHIT, SPVs under NHIT, or any government agency, quasi-government agency, 
or PSU from participating in tenders or contracts. Additionally, no investigation is pending 
against us, our Managing Director (MD), Chief Executive Officer (CEO), or Directors, nor 
has any action been initiated against us/our Directors by the CVC, RBI, or any other 
government/statutory agency concerning financial irregularities. 

 

4. Conflict of Interest: 

We declare that we do not have any conflict of interest that may prejudice the scope of 
work under this RFP. We further confirm that we will not engage in any business or 
professional activities during the engagement period that may adversely affect the 
interests of NHIT, NHIT, or SPVs under NHIT. 

 

5. Adequate Resources and Capability: 

We confirm that we possess the necessary infrastructure, personnel, equipment, and 
resources (whether technical, financial, or operational) to perform the services or works 
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as per the scope outlined in the RFP. We affirm that we have fully understood the scope 
of work and shall comply with the terms of engagement. This includes fulfilling 
requirements related to consultancy, civil works, road maintenance, or supply-related 
services, as applicable. 

 

6. Bankruptcy/Litigation: 
We certify that no bankruptcy, liquidation, or similar proceedings have been initiated 
against us by any entity, government agency, quasi-government agency, or PSU. 
Furthermore, there are no material cases or proceedings pending against us or our 
Directors that may affect our ability to execute the contract or significantly impact our 
deliverables under this RFP. 

 

7. Accuracy of Information: 

All information provided in our Bid is true, correct, and complete to the best of our 
knowledge. This includes details regarding our capabilities, resources, and any other 
information relevant to the execution of the services or works for which the bid is 
submitted. 

 

Acceptance of Terms: 

We accept all the terms and conditions as mentioned in the RFP. In the event of any 
contradiction between the terms and conditions outlined in the RFP and our proposal/offer, the 
decision of NHIT shall prevail. 

 

Signature(s) and Name(s) of the Authorized Signatory with Seal 

 
Date: 
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15. NON-DISCLOSURE AGREEMENT 

 

NON-DISCLOSURE AGREEMENT 

 
(Specimen) 

This confidentiality and non-disclosure agreement (“Agreement”) is made on [●], 2025 
(“Effective Date”) between NHIT Eastern Projects Private Limited, a company incorporated under 
the Companies Act, 2013, and having its registered office at G 5 & 6, Sector 10, Dwarka, New Delhi, 
110075, acting on behalf of the National Highways Infra Trust (“NHIT”) and entities under NHIT 
AND [●] [Note: Name of the recipient to be included], a [company/entity/body] 
[incorporated/constituted] under the provisions of the laws of India, with its office at [●] [Note: 
To be included by the recipient] (“Recipient”). In consideration of the premises and of the mutual 
promises of each party to the other herein contained, it is hereby mutually agreed as follows: 

 

WHEREAS: 

A. National Highways Authority of India (NHAI) is responsible for development and 
maintenance of sections of national highways in India, which are entrusted to it by the 
Ministry of Road Transport and Highways. 

B. NHAI has settled the National Highways Infra Trust (“Trust”) as a contributory irrevocable 
trust, in accordance with the provisions of the Indian Trusts Act, 1882. 

C. NEPPL has been appointed as the investment manager to the Trust and is responsible 
for, among other things, the management and administration of the Trust, and rendering 
investment management services to the Trust. 

D. The Trust is contemplating to mobilize funds by way of either debt raise or offer of units 
(“Transaction”). 

E. The Recipient is a company/entity engaged in works contracts, services, consultancy, 
manpower supply, or road maintenance works, as applicable, and is contemplating 
entering into a business relationship with NHIT or its entities. 

F. In order to explore a potential business relationship that might entail the Recipient 
receiving confidential information related to works contracts, services, consultancy, 
manpower supply, road maintenance, or other projects undertaken by NHIT, the 
Recipient acknowledges the sensitive nature of the Confidential Information and agrees 
that all Confidential Information received by it from NHIT/entities under NHIT shall be 
kept confidential and governed by the following terms and conditions; 

 

I. DEFINITIONS 

Term Definition 

“Discloser” means the party providing Confidential Information for the 
Permitted Purpose, including, without limitation, the National 
Highways Infra Trust (NHIT), its associated entities, or the 
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Term Definition 

NHIT Eastern Projects Private Limited (NHIT) acting in its 
capacity as the manager on behalf of the Trust. 

“Permitted Purpose” means the engagement of the Recipient in works contracts, 
services, consultancy, manpower supply, road maintenance 
works, or any other related activities undertaken as part of 
any ongoing or future projects involving the National 
Highways Infra Trust (NHIT) or its associated entities. 

“Confidential 
Information” 

means all information, data, and ideas, whether in tangible 
or intangible form, disclosed by the NHIT Eastern Projects 
Private Limited (NEPPL) in connection with the Trust, the 
proposed Transaction, or its business and operations, 
including but not limited to: 

(a) any commercial, technical, operational, or other 
information, data, or interpretations provided for the 
Permitted Purpose, expressly identified as “Confidential” in 
writing; 
(b) information relating to costs, profits, markets, sales, and 
financial performance; 

(c) plans for future developments, road construction or 
maintenance strategies, engineering designs, and 
specifications; and 

(d) all documents, records, designs, models, sketches, 
electronic data, and other materials of any nature supplied 
by NHIT to the Recipient. 

 

II. CONFIDENTIALITY OBLIGATIONS 

a) Restricted Use: The Recipient shall use the Confidential Information solely for the Permitted 
Purpose and for no other purpose whatsoever. 

b) Controlled Disclosure: The Recipient may disclose the Confidential Information only to its 
employees, contractors, consultants, or advisors who require access on a strict need-to-know 
basis for the Permitted Purpose. Each such individual shall be informed of the confidential nature 
of the information and the terms of this Agreement and shall be bound by equivalent 
confidentiality obligations to the extent relevant and applicable. 

c) Protection from Unauthorized Access: The Recipient shall ensure that the Confidential 
Information is not disseminated to or accessible by any third party without proper authorization 
and shall implement appropriate security measures to safeguard the Confidential Information, 
consistent with its own protocols for managing proprietary and confidential information. 

d) Legal and Regulatory Compliance: The Recipient shall comply with all applicable laws, 
including but not limited to laws governing trade secrets, data privacy, and securities 
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regulations, such as the Securities and Exchange Board of India (Prohibition of Insider Trading) 
Regulations, 2015, as amended. 

e) Restrictions on Trading and Transactions: For a period of six months from the date of return 
of the Confidential Information or termination of this Agreement, or for a period of ninety (90) 
days from the date of completion of the Transaction, whichever is later, the Recipient shall not, 
directly or indirectly, trade, acquire, or sell, or agree, propose, seek, or offer to acquire or sell, or 
facilitate the acquisition, ownership, or sale of any securities or business (or any part thereof) of 
the Discloser, including the Trust. 

 

III. EXCEPTIONS 

The obligations under Clause No. II shall not apply to any Confidential Information that: 

a) Prior Possession: Was in the lawful possession of the Recipient prior to its disclosure by the 
Discloser and without any restriction on its use or disclosure; 

b) Independent Development: Was independently developed by the Recipient without 
reference to or use of the Confidential Information; 

c) Public Domain: Was in the public domain at the time of disclosure under this Agreement or 
subsequently becomes publicly available, except as a result of a breach of this Agreement by 
the Recipient; 

d) Third-Party Disclosure: Is disclosed to the Recipient by a third party who, to the best of the 
Recipient's knowledge, is not bound by any confidentiality obligation to the Discloser; 

e) Authorized Disclosure: Is expressly authorized for release by the Discloser in writing; 

f) Mandatory Disclosure: Is required to be disclosed under applicable law or regulation, or by 
an order of a governmental, judicial, or quasi-judicial authority, or: 

i) Is disclosed to the Recipient’s lenders or insurers in connection with any loan or insurance 
arrangement, provided that the Recipient: 

- Notifies the Discloser in writing, to the extent permissible under law, to allow the Discloser to 
contest or seek protective measures against such disclosure; and 

- Limits such disclosure strictly to the extent required under the circumstances. 

 

 

IV. NO GRANT OF PROPRIETARY RIGHTS OR LICENSE 

The Confidential Information shall remain the exclusive property of the Discloser at all times. 
Nothing in this Agreement shall be construed as granting, by implication, estoppel, or otherwise, 
any license, right, title, or interest in or to the Confidential Information to the Recipient for any 
purpose. The Discloser retains all proprietary rights in and to the Confidential Information, 
including but not limited to any intellectual property rights, and the Recipient acknowledges that 
it acquires no such rights through the disclosure of Confidential Information under this 
Agreement. 

 

V. TERM AND TERMINATION 
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This Agreement, along with the Confidentiality Obligations contained herein, shall come into 
force on the date of issuance of the Letter of Engagement or Letter of Appointment and shall 
remain effective until the completion of the specified term or as otherwise agreed in writing. 
Notwithstanding the foregoing, the Discloser reserves the right to terminate this Agreement at 
any time by providing written notice to the Recipient. Termination shall not affect the Recipient's 
continuing obligations with respect to the protection and non-disclosure of Confidential 
Information, which shall survive termination for a period of [insert specific period, e.g., two years], 
or as required by applicable law. 

 

VI. INJUNCTION 

The Parties acknowledge and agree that the Confidential Information is valuable, unique, and 
integral to the interests of the Discloser. Any unauthorized use, disclosure, or breach of the 
Confidentiality Obligations by the Recipient may cause irreparable harm to the Discloser for 
which monetary damages may be inadequate. Accordingly, the Discloser shall be entitled to 
seek injunctive relief, including temporary, preliminary, or permanent injunctions, from a 
competent court to prevent or restrain any such breach or threatened breach. Such relief shall 
be in addition to, and not in substitution for, any other legal or equitable remedies available, 
including claims for monetary damages. 

 

VII. RETURN OF MATERIALS 

Upon the Discloser's written request, the Recipient shall promptly, and in any event within five 
(5) days or such later period as specified by the Discloser, return all copies of the Confidential 
Information in any form or medium, or, if so, directed by the Discloser, destroy such copies. Any 
destruction shall be carried out in such a manner that the Confidential Information cannot be 
retrieved or reconstructed. The Recipient shall certify in writing to the Discloser that all such 
Confidential Information has been returned or destroyed, as applicable, and that no copies 
thereof remain in the Recipient’s possession. 

 

VIII. ACKNOWLEDGEMENT 

The Recipient acknowledges and agrees that: 

 
a) This Agreement does not, and shall not be construed to, constitute a solicitation or offer for 
the sale or transfer of any securities of the Discloser, or any affiliate of the Discloser, or any entity 
sponsored by the Discloser. 

 
b) This Agreement does not impose any obligation or commitment on the Discloser to issue, sell, 
or transfer any securities of the Discloser or any other person or entity. 

 
c) Any subscription or purchase of securities of the Discloser, any affiliate of the Discloser, or any 
entity sponsored by the Discloser by the Recipient shall be conducted in full compliance with 
applicable laws and regulations, and shall be solely on the basis of offer document(s) or 
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prospectus related to such securities, which shall be prepared and issued in accordance with 
such applicable laws. 

 

IX. MISCELLANEOUS: 

a) No waiver by the Discloser of any breach or default by the Recipient under this Agreement 
shall be deemed a waiver of any subsequent or continuing breach or default thereof. This 
Agreement constitutes the entire understanding and agreement between the parties with 
respect to the subject matter hereof, and supersedes all prior negotiations, discussions, 
representations, and agreements, whether oral or written, relating to the same, except that 
nothing herein shall prejudice the statutory or common law rights of either party in relation to 
Confidential Information. This Agreement may only be amended or modified in writing, executed 
by duly authorized representatives of both parties. If any provision of this Agreement is held to 
be invalid, illegal, or unenforceable, the remaining provisions shall continue in full force and 
effect. This Agreement is executed in two (2) originals, each of which shall be deemed an original 
for all purposes. This Agreement shall become effective as of the date first written above, upon 
execution by both parties. 

 

b) For the avoidance of doubt, the parties further agree as follows: 

(i) The terms and provisions of this Agreement are confidential. 

(ii) In the event that the parties enter into any further agreements related to the Investment 
Opportunity or in connection with the evaluation or facilitation of the Investment Opportunity, 
this Agreement shall continue to be binding on the parties with respect to any Confidential 
Information exchanged in such subsequent agreements. 

(iii) The recitals set forth above shall be deemed an integral part of this Agreement; 
(iv) The Recipient acknowledges that the Discloser makes no representation or warranty, 
express or implied, as to the accuracy or completeness of the Confidential Information or any 
other information provided; and 

(v) This Agreement shall be binding upon and inure to the benefit of the parties hereto, their 
respective successors, and permitted assigns. 

 

X. GOVERNING LAWS 

This Agreement shall be governed by, and construed in accordance with, the laws of India, 
without regard to its conflicts of law principles. The parties expressly agree that any dispute, 
controversy, or claim arising out of or in connection with this Agreement, or the breach, 
termination, or validity thereof, shall be subject to the exclusive jurisdiction of the courts located 
in New Delhi, India. The parties hereby irrevocably consent to the jurisdiction of such courts and 
waive any objection to the venue of such courts, including any objection based on forum non 
convenience or similar grounds. 

Notwithstanding the above, the parties agree that either party may seek interim or urgent relief 
in any other competent court or tribunal, including but not limited to injunctions or orders for 
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specific performance, without prejudice to the exclusive jurisdiction of the courts of New Delhi, 
India, for all other matters. 

 

XI. SURVIVAL 

Notwithstanding the termination or expiration of this Agreement, the provisions set forth in 
Clause No’s II(d), VIII, and X of this Agreement shall survive in full force and effect. These Clause 
No’s shall remain binding on the parties and shall continue to be enforceable to the extent 
necessary to give effect to the rights and obligations contained therein. 

The survival of these provisions shall be governed by the nature and intent of the respective 
Clause No’s, and the parties agree that any obligations, rights, or duties arising from these 
provisions will remain operative even after the termination or expiration of this Agreement, for 
such period as is necessary to complete or resolve any obligations or claims arising thereunder. 

In particular, Clause No. II (d) (which addresses the confidentiality obligations), Clause No. VIII 
(which pertains to dispute resolution and jurisdiction), and Clause No. X (which addresses any 
post-termination rights or duties) shall remain in effect for a period, where applicable, in 
accordance with the applicable statutory laws or as otherwise expressly stated in this 
Agreement. 

 

IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed by their 
duly authorized representatives on the day and date mentioned hereinabove. 

Signed and delivered by NHIT by the hand of 

 

Authorised Signatory 

 
Name: 
Designation: 

Signed and delivered by [●] [Note: Name of the Recipient to be inserted], by the hand of 

 

Authorised Signatory 
Name: 
Designation:  
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16. Power of Attorney 

POWER OF ATTORNEY 

(Specimen) 

 

KNOW ALL MEN BY THIS POWER OF ATTORNEY:  

WHEREAS ________________________, a firm registered under the provisions of the 
P___________________________, having registration number 
________________________ and having its office at 
________________________________________ (hereinafter called the 'Firm').  

 

AND WHEREAS the Firm intends to submit its bid in respect of “[●]”. 

WHEREAS it is considered necessary and expedient to execute a general Power of Attorney 
in favour of [●], [●] of the Firm, on behalf of the Firm, to authorises him to submit the bid on 
behalf of the Firm. 

 

NOW THIS POWER OF ATTORNEY WITNESSES AS FOLLOWS: 

The Firm hereby appoints [●], designated as [●] of the Firm, as its Attorney (hereinafter 
collectively called "the Attorney") to do the following acts, deeds and things in the name and 
on behalf of the Firm for successful submission of the bid in respect of abovementioned RFP: 

 

1. To sign and submit technical & financial proposal, on behalf of Firm, in respect of the 
proposal for [●]. 

2. To upload the documents on e-tender portal and attach the digital signature of the Firm 
to document, enrol the digital signature with the e-tender portal of the, and to do any 
other activity.  

3.  To sign all applications, affidavits, agreements, amendments, clarifications and all such 
other documents, as may be necessary for submission of the bid for engagement of 
legal advisers for proposed assignment and to do all other activity as may be required 
for successful bid submission.  

4. This authority letter shall be valid from the date of issue and shall remain in force till 
completion of the bidding process in accordance with the Tender Notice No: [●], as 
amended. 

IN WITNESS WHEREOF this deed has been signed by Shri [●] of the Firm. 
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Accepted by: 

 

 

Accepted By 
___________________  

For [●] 

 

 

Granted by 
___________________ 

 

  

Witness. 

1. ______________ 

2.______________ 
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17. Environmental Management Plan (EMP) 

A structured and detailed format for contractors to ensure comprehensive environmental 
protection and compliance throughout the project lifecycle. 

1. Executive Summary 

A snapshot of the project's objectives, key environmental measures, and expected outcomes. 

i. Overview of the project scope and objectives. 

ii. Key environmental measures and anticipated outcomes. 

iii. Highlights of the contractor's commitment to sustainability. 

 

2. Introduction 

This section outlines the EMP’s purpose, project scope, and applicable environmental 
regulations. 

i. Purpose and objectives of the EMP. 

ii. Project description, including location, scale, and scope of work. 

iii. Applicable environmental regulations, guidelines, and standards. 

 

3. Environmental Baseline Conditions 

Provides a summary of the current environmental features and potential risks identified 
before construction. 

i. Summary of pre-construction environmental surveys and studies. 

ii. Description of environmental features: 

o Sensitive areas (e.g., water bodies, wetlands). 

o Flora and fauna, including endangered species. 

o Soil, water, and air quality conditions. 

iii. Identification of key environmental risks. 

 

4. Environmental Management Objectives 

Defines the overarching and specific goals for safeguarding the environment throughout the 
project. 

i. Overall goals for environmental protection. 

ii. Specific objectives: 

o Pollution prevention. 

o Biodiversity conservation. 

o Efficient resource use and waste minimization. 

 

5. Roles and Responsibilities 
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Clearly delineates the roles of the contractor, Environmental Officer, and other stakeholders in 
implementing the EMP. 

i. Defined responsibilities of: 

o Contractor and subcontractors. 

o Environmental Officer or Site Supervisor. 

ii. Coordination protocols with local authorities, stakeholders, and regulatory agencies. 

 

6. Environmental Impact Assessment (EIA) 

Summarizes identified environmental impacts, including their short-term and long-term 
implications. 

i. Summary of the environmental impact study. 

ii. Identification of: 

o Short-term and long-term impacts. 

o Cumulative impacts and mitigation hierarchy. 

 

7. Mitigation Measures 

Lists detailed actions to minimize negative environmental impacts, categorized by type. 

i. Category-wise measures to mitigate impacts: 

a) Air Quality: Dust suppression, vehicle emission controls. 

b) Water Quality: Sedimentation control, preventing contamination. 

c) Soil Conservation: Erosion prevention, topsoil preservation. 

d) Waste Management: Segregation, recycling, safe disposal. 

e) Noise Management: Noise barriers, equipment soundproofing. 

f) Biodiversity: Protection of species and habitats. 

 

8. Pollution Control Plan 

Specific measures to prevent and control air, water, and noise pollution during the project. 

i. Measures to address air, water, and noise pollution. 

ii. Use of eco-friendly machinery and construction practices. 

iii. Spill containment and response procedures. 

 

9. Waste Management Plan 

Details procedures for handling, storing, and disposing of hazardous and non-hazardous 
waste. 

i. Waste categorization (hazardous, non-hazardous, recyclable). 

ii. Methods for collection, storage, transport, and disposal. 

iii. Procedures for compliance with local waste regulations. 
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10. Monitoring Plan 

Outlines the parameters, frequency, and methodology for monitoring environmental 
compliance. 

i. Parameters for monitoring (e.g., air, water, and noise quality). 

ii. Monitoring frequency, tools, and techniques. 

iii. Reporting mechanism and corrective actions for deviations. 

 

11. Emergency Preparedness and Response 

Describes the procedures and training to handle environmental emergencies effectively. 

i. Response plan for environmental emergencies (e.g., spills, leaks). 

ii. Emergency contact list for stakeholders and authorities. 

iii. Staff training for emergency handling and response readiness. 

 

12. Training and Awareness 

Explains plans for workforce training and awareness programs on environmental practices. 

i. Training schedules for workforce on EMP requirements. 

ii. Awareness programs for: 

a) Pollution prevention. 

b) Efficient resource use. 

c) Incident reporting and management. 

 

13. Reporting and Documentation 

Defines the format and frequency for compliance reports and record-keeping requirements. 

i. Reporting schedule and formats (daily, weekly, monthly). 

ii. Documentation requirements for: 

a) Monitoring results. 

b) Waste handling and disposal records. 

c) Incident logs. 

 

14. Budget and Resource Allocation 

Provides an estimate of financial and resource requirements for EMP implementation. 

i. Detailed budget for implementing the EMP. 

ii. Resource allocation for environmental equipment, training, and compliance activities. 

 

15. Appendices 

Contains supporting documents such as maps, permits, and contact lists for stakeholders. 
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i. Maps of sensitive ecological areas and project layout. 

ii. Permits, approvals, and regulatory compliance documentation. 

iii. Contact details of stakeholders, authorities, and emergency response personnel.  
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18. List of Annexures 

Annexure no. Section No. 
Clause 
No. No. 

Annexure details 

Contract Conditions 

Annexure-A1 Section 5 5.1 
General Conditions of Contract (GCC) covering 
rights, obligations, payment terms, and dispute 
resolution. 

Annexure-A2 Section 5 5.2 
Special Conditions of Contract (SCC) outlining 
project-specific terms and conditions. 

Annexure-A3 Section 11 11.2 List of Approved Makes 

Standard HSE & Safety Compliance 

Annexure-A4 Section 6 6.5 
Utility shifting guidelines for safety, 
compliance, and timely execution. 

Annexure-A5 Section 8 8 NHIT’s EHS Policy 

Standard Formats 

Annexure-B1 Section 2 2.3.2 Bank Guarantee Template for Bid Security 

Annexure-B2 Section 10 10.1 Performance Security Template 

Annexure-B3 Section 10 10.2 Bank Guarantee Template 

Project-Specific Annexures 

Annexure-C1 Section 5 5.3 
Contract Data Sheet detailing project-specific 
information like milestones, equipment, and 
safety guidelines. 

Annexure-C2 Section 4 4.2.1 Scope of Work 

Annexure-C3 Section 9 9.3 Bill of Quantities 

Annexure-C4 Section 4 4.2.4 
Detailed location maps, site layouts, and 
access points are provided in the Annexure for 
the Bidder’s reference. 

Annexure-C5 Section 6 6.1 
Design requirements including parameters for 
structural and safety submissions. 

Annexure-C6 Section 6 6.2 
Construction requirements covering quality, 
workmanship, and testing standards. 

Annexure-C7 Section 6 6.3 
Technical specifications based on MoRTH, IRC, 
and IS codes. 

Annexure-C8 Section 6 6.4 
Approved drawings including layouts, GADs, 
and structural details. 

Annexure-C9 Section 11 11.1 Draft Contract Agreement 

Annexure-C10   Process for Online Bid submission 
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Purpose of this General Conditions of Contract 
The purpose of this General Conditions of Contract (GCC) is to provide a structured 
and comprehensive framework governing the rights, obligations, and 
responsibilities of the Employer and the Contractor in executing road maintenance 
works. This GCC establishes clear guidelines to ensure compliance with applicable 
standards, including MoRTH specifications, IRC guidelines, and relevant statutory 
requirements. It addresses key aspects such as the scope of work, performance 
standards, risk allocation, payment terms, and dispute resolution, while mandating 
adherence to safety, environmental, and quality control measures. Additionally, this 
GCC incorporates provisions for insurance, indemnities, and warranties to 
safeguard both parties and maintain infrastructure quality. By aligning with Best 
Practices for Contractual Governance, the GCC ensures transparency, efficiency, 
and accountability in managing the contract, fostering collaboration to achieve the 
timely and effective maintenance of road infrastructure. 

 
1. Definitions and Interpretations 

For the purpose of this Agreement, the following terms shall have the meanings 
ascribed to them, unless the context clearly requires otherwise. These definitions are 
provided to ensure a clear and consistent interpretation of the terms used 
throughout the Agreement. 

 
Term Definition 

Acceptance Shall mean the formal acknowledgment by the Client, upon 
verification that the works have been completed in accordance with 
the agreed scope, specifications, and standards prescribed under 
the Contract, including compliance with MoRTH, IRC, IS Codes, and 
other applicable regulations. 

Alternative Dispute 
Resolution (ADR) 

Shall mean a mechanism for resolving disputes between the parties, 
including but not limited to mediation, conciliation, or arbitration, as 
an alternative to formal litigation. The procedures for ADR shall be 
governed as per the provisions outlined under the Dispute 
Resolution Clause 18 of this GCC. 

Alternative Works Shall mean any works or services undertaken to replace, modify, or 
supplement the original scope of works due to unforeseen 
circumstances, changes in site conditions, or as directed by the 
Client, ensuring compliance with the Contract's terms and 
specifications. 

Annual 
Performance 
Review 

Shall mean the periodic evaluation conducted by the Client to 
assess the Contractor's performance in accordance with the terms, 
obligations, and key performance indicators stipulated in the 
Contract Agreement during its term. 
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Term Definition 

Arbitration Shall mean the process by which a dispute arising under the 
contract is resolved by an independent third-party arbitrator, whose 
decision is final and binding on the parties, in accordance with the 
provisions of the Arbitration and Conciliation Act, 1996 (as 
amended), and as outlined in Clause 18 of this GCC. 

Agreement Shall mean the legally binding contract executed between the Client 
and the Contractor for providing services related to road 
construction and maintenance projects. It includes the General 
Conditions of Contract (GCC), Special Conditions of Contract (SCC), 
Annexures, Letter of Award (LoA), schedules, and any mutually 
agreed amendments or modifications. The Agreement defines the 
roles, responsibilities, deliverables, timelines, and performance 
standards expected of the Contractor and governs the contractual 
relationship between the parties in accordance with applicable laws, 
regulations, and standards, including those specified by the Ministry 
of Road Transport and Highways (MoRTH) and other relevant 
authorities. 

Bank Guarantee Shall mean a written guarantee issued by a bank, on behalf of the 
Contractor, to secure the performance or payment obligations 
under the contract, ensuring that the bank will fulfil the financial 
commitments in the event of the Contractor's failure to perform as 
per the terms and conditions of the contract. 

Base Date Shall mean the date up to which the conditions of the site, works, and 
environment are considered for the purpose of contract price 
adjustments. 

Bid Price Shall mean the total price submitted by the Contractor in response 
to the Client's invitation for tenders, which encompasses all costs, 
including labor, materials, equipment, overheads, and other 
expenses necessary for the completion of the works in accordance 
with the contract requirements. 

Bill of Quantities 
(BoQ) 

Shall mean a document prepared by the Client or their 
representative, detailing the quantities and specifications of all 
works to be executed under the contract. It serves as a basis for 
pricing and tender evaluation, including the measurement of work 
items, their unit rates, and estimated costs to aid in the preparation 
of the Contractor's bid. The BoQ forms an integral part of the contract 
and is used for determining the contract value and assessing any 
variations in the work. 

Boundary Line Shall mean the line demarcating the boundary of the site or the area 
of the concession. 
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Term Definition 

Bridge Shall mean a structure designed and constructed to carry traffic or 
other loads across a watercourse, depression, road, or other physical 
obstacle. It typically consists of a deck supported by substructures, 
such as piers, abutments, or foundations, and is intended to facilitate 
safe and efficient passage of vehicles, pedestrians, and other loads 
in accordance with relevant design standards and specifications. 

Certificate of 
Completion 

Shall mean a formal certificate issued by the Engineer to the 
Contractor upon the satisfactory completion of the works, 
confirming that the works have been completed in accordance with 
the contract documents, specifications, and other applicable 
requirements. The certificate signifies that the works have met the 
required standards and are deemed ready for handover to the 
Client, subject to any outstanding issues or defects identified during 
the final inspection. 

Claim Shall mean a formal written request by the Contractor for an 
adjustment to the contract terms, including but not limited to 
changes in time, cost, or scope, arising from unforeseen 
circumstances, variations, or other causes beyond the Contractor's 
control that affect the performance of the contract. 

Client / Employer Shall refer to NHIT and its subsidiaries, incorporated under the 
Companies Act, along with their legal successors, assignees, and 
authorized officers, who are entitled to the rights and remedies as 
outlined in the Contract. 

Commencement 
Date 

Shall mean the date specified in the contract from which the 
Contractor is required to begin the execution of the works. 

Compensation 
Event 

Shall mean an event or circumstance as defined in the contract that 
entitles the Contractor to claim an extension of time or additional 
payment for costs incurred due to the occurrence of such event, 
which was beyond the Contractor’s control and not attributable to 
the Contractor's actions or omissions. 

Completion Date Shall mean the date by which the Contractor is required to complete 
the works, as agreed in the contract. 

Completion 
Certificate 

Shall mean the certificate issued by the Client or Engineer confirming 
that the works have been completed in accordance with the 
contract specifications, and all requirements have been met to the 
satisfaction of the Client or Engineer. 

Confidential 
Information 

Shall mean any data or information, whether written, oral, or in any 
other form, relating to the works, the contract, or any other aspect of 
the project, which is confidential in nature and is not to be disclosed 
to third parties without the prior written consent of the disclosing 
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Term Definition 

party. This shall include, but not be limited to, business plans, 
technical data, financial information, and proprietary information. 
The disclosure and protection of Confidential Information may also 
be governed by applicable laws, including the Indian Contract Act, 
1872 and the Information Technology Act, 2000, along with any 
confidentiality or non-disclosure agreements between the parties. 

Contract Price Shall mean the total amount agreed upon between the Client and 
the Contractor for the execution of the works, as specified in the 
contract, including any adjustments made due to changes, 
variations, or modifications in the scope of work, in accordance with 
the terms and conditions of the contract. This may include taxes, 
duties, and other financial obligations as specified under the 
contract. 

Contractor Shall mean the individual, firm, or company engaged by the Client to 
execute the works as per the terms and conditions of the contract, 
including any subcontractors or agents employed by the Contractor 
for the performance of the works. 

Contractor’s 
Equipment 

Shall mean all equipment, machinery, tools, vehicles, and other 
resources provided by the Contractor to execute the works, including 
any temporary or permanent items necessary for the performance 
of the contract. This includes all items used for construction, 
maintenance, and testing as required to fulfill the contractual 
obligations. 

Contractor’s 
Personnel 

Shall mean all employees, workers, subcontractors, agents, and any 
other individuals or entities engaged by the Contractor to perform 
the works under the contract, including those working at the 
construction site or any location necessary for the execution of the 
project. 

Contractor’s 
Proposal 

Shall mean the detailed submission made by the Contractor in 
response to the Client's invitation or request, outlining the proposed 
methodology, work plan, schedule, and cost estimates for executing 
the works, including any technical or financial terms as required 
under the contract. 

Concessionaire Shall mean the Contractor under the NHAI Concession Agreement, 
responsible for the operation and maintenance of the project after 
construction. 

Construction Works Shall mean all activities and tasks undertaken by the Contractor to 
fulfil the requirements of the contract, including both permanent 
works (such as buildings, structures, and infrastructure) and 
temporary works (such as scaffolding, formwork, and site facilities), 
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Term Definition 

in accordance with the contract specifications, drawings, and 
applicable standards. 

Consultant Shall mean the professional service provider appointed by the Client 
to assist in the supervision, design, management, or other project-
related activities, providing expert advice, technical expertise, and 
support in accordance with the terms of the contract. 

Date of Handover Shall mean the date on which the Contractor completes the works in 
accordance with the contract and formally hands over the 
completed project to the Client, signifying the transfer of 
responsibility from the Contractor to the Client. 

Delay Shall mean the failure to complete the works within the agreed 
completion date, resulting from the Contractor's fault, the Client's 
actions or omissions, or unforeseen circumstances beyond the 
control of either party, as defined in the contract. 

Design Documents Shall mean all drawings, specifications, calculations, reports, and 
other related documents provided by the Contractor, detailing the 
design of the works, in accordance with the contract requirements. 

Dispute Shall mean any disagreement or conflict arising between the parties 
regarding the interpretation, application, or breach of the contract 
terms, which may require resolution as per the procedures outlined 
in Clause 18 of this GCC. 

Dispute Resolution 
Procedure 

Shall mean the process described in Clause 18 of this GCC for 
addressing disputes, differences, or claims arising under the 
Contract. It encompasses procedures such as amicable settlement, 
referral to a Dispute Resolution Board (DRB), and arbitration in 
accordance with the Arbitration and Conciliation Act, 1996 (as 
amended). The resolution framework also includes jurisdictional 
provisions, interim relief, and continuity of work obligations to ensure 
minimal disruption. Wherever the term "Arbitration" appears in this 
Agreement, it shall refer to Clause 18, detailing its application and 
procedure. 

Duties and 
Responsibilities 

Shall mean the obligations and tasks assigned to each party under 
the contract, encompassing the specific roles, functions, and 
responsibilities of both the Client and the Contractor as outlined in 
the contract. 

Engineer-in-charge Shall means the person appointed by the Employer or its authorized 
representative to oversee, administer, and certify the execution of 
work under the Contract. The Engineer-in-Charge shall be 
responsible for supervising construction, maintenance, material 
quality, and contract compliance as per the specifications. For 
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Term Definition 

consultancy and equipment hiring contracts, the Engineer-in-
Charge shall ensure services or hired equipment meet contract 
terms. The Engineer-in-Charge shall have the authority to issue 
instructions, approve work, and certify completion, subject to the 
Employer’s final approval. All instructions and approvals given by the 
Engineer-in-Charge shall be binding on the Contractor unless 
otherwise directed by the Employer. 

Engineer’s 
Representative 

Shall mean the individual appointed by the Engineer to act on their 
behalf, responsible for overseeing the works, ensuring compliance 
with the contract, and making decisions related to the construction 
process. 

Employer’s 
Representative 

Shall mean the individual appointed and authorized by the Client to 
oversee, administer, and manage the contract on behalf of the 
Client, ensuring compliance with the terms and conditions of the 
contract. 

Emergency Works Shall mean works required to rectify, mitigate, or respond to 
situations arising from natural disasters, accidents, or other 
unforeseen events that demand immediate action to restore safety, 
functionality, or compliance with the contract. 

Employer’s Risk Shall mean the risks for which the Employer is responsible under the 
contract, including but not limited to unforeseen site conditions, 
force majeure events, or any other risks that are outside the 
Contractor’s control and which may impact the progress or 
execution of the works. 

Escalation Clause Shall mean the provision in the contract that allows for adjustments 
to the contract price or rates based on changes in inflation, material 
costs, labor rates, or other relevant indices, to account for unforeseen 
increases in costs during the course of the project. 

Force Majeure Shall mean any unforeseeable event or circumstance beyond the 
control of either party, including but not limited to natural disasters, 
war, terrorism, floods, strikes, or government actions, which prevents 
or delays the performance of contractual obligations. 

Final Payment Shall mean the last payment made by the Client to the Contractor 
upon the successful completion of the contract, including all 
adjustments for variations, deductions, or any other contractual 
obligations, after the issuance of the Completion Certificate. 

Final Settlement Shall mean the final agreement between the Contractor and the 
Client, which marks the conclusion of the contract, including any 
outstanding payments, claims, or adjustments, and reflects the 
completion of all contractual obligations by both parties. 
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Term Definition 

Gross Income Shall mean the total income earned by the Concessionaire from the 
operation of the project, including all tolls, fees, charges, and other 
revenues generated from the project, before any deductions or 
expenses. 

Indemnity Shall mean the obligation of the Contractor to hold harmless and 
protect the Client from any losses, damages, liabilities, claims, or 
expenses arising from the Contractor’s actions, negligence, or failure 
to perform obligations under the contract, including but not limited 
to any third-party claims. 

Insurance Shall mean the coverage required under the contract to protect the 
Contractor, Client, and third parties from risks and liabilities during 
the execution of the works. This includes coverage for damage to 
works, injury, accidents, loss, theft, and public liability. The Contractor 
must obtain insurance from a reputable insurer and provide proof of 
such coverage to the Client. The insurance must meet the legal and 
contractual requirements, ensuring adequate protection against 
potential risks during the project’s duration. 

Interim Payment Shall mean a payment made to the Contractor at regular intervals 
for work completed up to a certain stage, as specified in the contract, 
based on progress or milestones achieved, subject to the approval 
of the Client or Engineer. 

Insurance 
Certificate 

shall mean a document issued by an insurance company 
confirming that the Contractor has obtained and maintained the 
required insurance coverage as specified in the contract, covering 
risks such as damage to the works, liability, or other relevant 
insurable events during the course of the project. 

Key Personnel Shall mean the individuals designated in the contract as essential to 
the execution of the works, whose expertise, roles, and 
responsibilities are critical to the successful completion of the 
project, and whose substitution or replacement requires prior 
approval from the Client. 

Liquidated 
Damages 

Shall mean a predetermined amount specified in the contract, which 
the Contractor agrees to pay as compensation to the Client for 
delays or failure to complete the works within the agreed completion 
date, as a result of the Contractor's default. 

Letter of 
Acceptance 

Shall mean the formal document issued by the Client to the 
Contractor, signifying the Client's acceptance of the Contractor's bid 
or proposal, thereby forming a binding contract between the parties. 

Letter of Intent Shall mean a written statement from the Employer indicating the 
Employer's intention to proceed with the execution of the works or 
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Term Definition 

part thereof, prior to the formal signing of the contract, without 
creating any contractual obligations on the part of the Employer 
except for those specifically agreed in the letter. 

Mobilization Shall mean the activities required to prepare the site, deploy 
resources, and establish necessary facilities for the commencement 
of the works. This includes setting up temporary site offices, 
mobilizing labor, equipment, and materials, and ensuring the 
availability of utilities and services, as well as fulfilling regulatory and 
safety requirements, in accordance with the terms of the contract. 

Notice of Delay Shall mean a formal notification issued by the Contractor to the 
Client or Engineer, informing them of delays or potential delays in the 
completion of the works. The notice shall detail the cause of the 
delay, the expected duration, and any actions being taken to 
mitigate the delay, in accordance with the terms of the contract. The 
notice must be submitted within the specified time frame as outlined 
in the contract to ensure proper documentation and potential 
adjustments to the project schedule. 

Notice to Proceed Shall mean a formal written notice issued by the Client to the 
Contractor, authorizing the commencement of the works specified 
in the contract, typically following the contract signing. It marks the 
official start date for the project and confirms that the Contractor 
may begin work in accordance with the agreed terms and 
conditions. 

Payment Certificate Shall mean a document issued by the Engineer or Client, certifying 
the amount due to the Contractor for the work completed up to a 
specific date, based on the progress of the work, as per the terms of 
the contract. The certificate includes details of the work completed, 
measurements, and any applicable adjustments, deductions, or 
additions, and serves as the basis for the Contractor's payment 
claim. 

Performance Bond Shall mean a financial guarantee, typically issued by a bank or 
insurance company, ensuring the Contractor’s fulfilment of the 
terms and conditions of the contract. The bond serves as security for 
the Client, covering the cost of completing the work or remedying 
any defects in case the Contractor fails to perform in accordance 
with the contract. The bond amount is usually a percentage of the 
contract value and is released upon successful completion of the 
contract obligations. 

Price Adjustment Shall mean modifications to the contract price due to fluctuations in 
material costs, labour, or other factors such as inflation or changes 
in the scope of work, as defined and agreed upon in the contract. 
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Term Definition 

Progress Payment Shall mean a periodic payment made to the Contractor based on 
the measured and certified completion of work, whether calculated 
as a percentage of the total contract value, as per completed items 
of work, or as otherwise defined in the contract. Such payments are 
certified by the Engineer in accordance with the agreed terms. 

Request for 
Proposal 

shall mean a formal solicitation document issued by the Client to 
invite bids for a specified scope of work. It defines project 
requirements, technical specifications, eligibility criteria, evaluation 
methodology, and contractual terms governing the bidding process. 
The RFP ensures transparency, compliance, and fair competition 
while outlining bid submission, evaluation, and contract award 
conditions. 

Retention Shall mean a predetermined percentage of the payment due to the 
Contractor that is withheld by the Client as security to ensure the 
satisfactory performance and completion of the works, including 
rectification of any defects during the defect liability period, as 
specified in the contract. 

Site Safety Shall mean the comprehensive set of measures, practices, and 
protocols implemented to safeguard the health and safety of all 
personnel, workers, and the general public during the execution of 
the works, in compliance with applicable laws, regulations, and 
contract provisions, including adherence to IRC guidelines and 
relevant safety standards. 

Substantial 
Completion 

Shall mean the stage in the execution of the works where all major 
components and contractual obligations have been completed to a 
degree that allows the project to be used or occupied for its intended 
purpose, notwithstanding the presence of minor defects or 
incomplete works that do not materially affect functionality, safety, 
or operability, as determined by the Engineer in accordance with the 
terms of the contract. 

Subcontractor Shall mean any individual, firm, partnership, or corporation engaged 
by the Contractor to execute a specified portion of the works or 
services under the contract, in accordance with the approved terms 
and conditions, and subject to the Contractor's overall responsibility 
for the completion and performance of the project as per the 
contract. 

Takeover Certificate Shall mean the formal document issued by the Client, or the Engineer 
on behalf of the Client, certifying the satisfactory completion of the 
works or a specified portion thereof in accordance with the contract 
terms, signifying the Client's acceptance and assumption of 
responsibility for the works. 
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Term Definition 

Terms of Reference 
(ToR) 

Shall mean a document that defines the scope, objectives, 
responsibilities, and deliverables for the road construction and 
maintenance project. It specifies the tasks, such as design, 
construction, quality control, material specifications, timelines, and 
resource allocation, to be carried out by the contractor. The ToR 
operates in conjunction with the General Conditions of Contract 
(GCC), Special Conditions of Contract (SCC), and Contract Data 
(CD), which provide the contractual, legal, and procedural 
guidelines for the project. It ensures that all parties understand their 
roles, obligations, and expectations while adhering to the project’s 
technical specifications and standards. The ToR serves as a 
reference for the execution and monitoring of the project, ensuring 
compliance with the overarching contract documents and 
applicable standards. 

Time Extension Shall mean an adjustment to the original contract completion date, 
granted by the Client based on justifiable reasons, such as delays 
caused by unforeseen circumstances, variations in work scope, or 
other factors beyond the Contractor’s control, in accordance with 
the provisions of the contract. 

Worksite Shall mean the designated area where the works specified in the 
contract are to be executed, including all associated locations such 
as access roads, storage areas, and temporary facilities or 
structures established by the Contractor for the purpose of 
completing the works, as defined in the contract documents. 

Warranty Period Shall mean the specified duration following the issuance of the 
Completion Certificate or Takeover Certificate during which the 
Contractor is obligated to rectify any defects, deficiencies, or failures 
in the works, materials, or equipment, ensuring compliance with the 
contract requirements. This period is defined in the contract and 
commences upon the formal acceptance of the works by the Client. 

 
2. Scope of Work 
2.1 General Scope 

The Contractor shall provide all services necessary to carry out road maintenance 
activities, as outlined in this Agreement. These services shall include routine, 
preventive, and emergency maintenance, repair, and rehabilitation of the road 
network, associated structures, and facilities, ensuring their safe and functional 
condition as specified by the Client. The Contractor shall also be responsible for 
coordinating with the Client and maintaining records of all work performed. 

 
2.2 Detailed Scope of Works / Services 
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The Contractor's responsibilities under this Agreement shall include, but are not 
limited to, the following tasks: 

2.2.1 Routine and Preventive Maintenance: Perform regular inspections, cleaning, and 
minor repairs of the road, pavements, shoulders, road signs, road markings, drainage 
systems, guardrails, and other roadside infrastructure, ensuring compliance with the 
Client's standards. 

2.2.2 Emergency Repairs and Restoration: Respond promptly to unexpected events, such 
as accidents or weather-related damages, ensuring the road is restored to safe and 
usable conditions with minimal disruption to traffic. 

2.2.3 Pavement and Surface Treatment: Maintain, repair, and rehabilitate the road 
pavement, including surface treatments, patching of damaged areas, and the 
replacement of severely damaged sections. 

2.2.4 Drainage and Stormwater Management: Ensure the proper functioning of the 
road’s drainage systems, including culverts, drains, and ditches, to prevent water 
accumulation and maintain road stability. 

2.2.5 Traffic Signs and Road Markings: Maintain and replace damaged or faded traffic 
signs, signals, and road markings in accordance with relevant traffic regulations and 
standards. 

2.2.6 Roadside Structures and Bridges: Maintain the structural integrity of all roadside 
structures, including bridges, overpasses, underpasses, retaining walls, and other 
infrastructure, ensuring safe operational conditions. 

2.2.7 Traffic Management and Safety: Implement safety measures during road 
maintenance activities, such as proper traffic management, signages, barriers, and other 
devices, to ensure safety for road users and workers. 

2.2.8 Environmental Protection: Conduct all maintenance activities in a manner that 
complies with environmental regulations, including proper disposal of waste, pollution 
control, and minimizing disruption to the surrounding environment. 

 
2.3 Contractor’s Obligations 
2.3.1 The Contractor shall supply all labor, equipment, tools, materials, and expertise 

required to perform the work under this Agreement. 
2.3.2 The Contractor shall comply with all relevant local, national, and international laws, 

regulations, and industry standards related to road maintenance, health and safety, and 
environmental protection. 

2.3.3 The Contractor shall ensure that all maintenance work is completed within the 
prescribed timelines and quality standards specified in this Agreement. 

 
2.4 Coordination and Reporting 
2.4.1 The Contractor shall coordinate all maintenance activities with the Client and 

provide timely updates regarding the progress of work, issues identified, emergency 
responses, and completion status. 

2.4.2 The Contractor shall submit regular reports detailing all maintenance activities 
carried out, including a summary of work completed, ongoing tasks, and any emergency 
interventions. 
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2.5 Exclusions 

This Agreement excludes any major reconstruction, upgrading, or new construction 
of roads, bridges, or structures unless explicitly specified in a separate written 
agreement between the Client and the Contractor. 

 
3. Contract Period and Validity 
3.1 Contract Period 

The Contract shall commence on the Effective Date as specified in the Agreement 
and shall remain in force for an initial period of [as specified in Contract Data 
Sheet] years/months (the "Contract Period"), unless terminated earlier in 
accordance with the provisions of this Agreement. The Contractor shall commence 
work as specified and shall diligently proceed with the work to ensure that all 
obligations and deliverables are completed in accordance with the terms and 
conditions of this Agreement. 

 
3.2 Extension of Contract Period 

Upon mutual agreement between the Client and the Contractor, the Contract Period 
may be extended for additional periods, each not exceeding [as specified in 
Contract Data Sheet] years/months, subject to the terms and conditions agreed 
upon by both parties. Such extension shall be agreed in writing before the expiry of 
the initial Contract Period or any subsequent extension period. The extension may 
be due to reasons such as: 

3.2.1 The need for continued road maintenance works / services beyond the initial 
Contract Period. 

3.2.2 Delays in the completion of work that are beyond the Contractor’s control and for 
which an extension is granted in accordance with the provisions of this Agreement. 

 
3.3 Validity of Contract 

This Agreement shall be valid and binding upon the parties from the Effective Date 
[as specified in Contract Data Sheet] until the completion of all obligations and 
deliverables, unless terminated earlier as per the provisions of this Agreement. The 
validity of the Contract shall also depend upon the fulfilment of the following: 

3.3.1 Performance Security: The Contractor shall provide a Performance Security 
[amount as specified in Contract Data Sheet] as per the conditions stipulated in this 
Agreement, which shall remain valid throughout the Contract Period and any extensions 
thereof. 

3.3.2 Compliance with Regulatory Requirements: The Contract will remain valid 
provided the Contractor maintains compliance with all applicable laws, regulations, and 
standards relevant to the performance of road maintenance works / services. 

 
3.4 Survival of Obligations After Termination 

Notwithstanding the termination of the Contract, the Contractor's obligations 
regarding confidentiality, warranties, and indemnities shall survive beyond the 
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termination and continue in full force until satisfied. Any outstanding payments 
owed by either party to the other at the time of termination shall also survive 
termination and remain due for settlement. 

 
3.5 Termination and Final Acceptance 

In the event of termination of the Contract, the provisions of Clause 20 
(Termination) shall apply, and in the event of completion of the Contract, the 
provisions of Clause 23 (Substantial Completion and Final Acceptance) shall 
apply. 

 
 
4. Contractor’s Obligations 
4.1 General Obligations 

The Contractor shall perform all obligations and services in accordance with the 
terms of this Agreement and in a professional and efficient manner, ensuring 
compliance with the Contract Specifications, applicable laws, regulations, and 
standards, and minimizing disruption to road users and the public. 

4.2 Obligations Relating to Performance and Quality 
The Contractor shall ensure the performance and quality of the road maintenance 
works / services as per the specifications laid out in the Scope of Work. The 
Contractor shall maintain an efficient Quality Control (QC) system and ensure 
documentation of compliance. 

4.3 Staffing and Resource Management 
The Contractor shall provide sufficient and competent personnel, equipment, and 
materials to perform the works / services efficiently. The staffing obligations are 
detailed under Clause 5 (Contractor’s Personnel). 

4.4 Health, Safety, and Environmental Requirements 
The Contractor shall comply with health, safety, and environmental regulations, 
ensuring a safe working environment for all personnel and the public. Obligations in 
this area are covered in Clause 11 (Health, Safety, and Environmental 
Management). 

4.5 Insurance Obligations 
The Contractor shall provide and maintain the necessary insurance policies, 
including public liability, workmen’s compensation, and contractor’s all-risk 
insurance, as detailed in Clause 12 (Insurance). 

4.6 Site Management and Supervision 
The Contractor shall be responsible for the management, supervision, and 
coordination of the work. This is covered under Clause 25 (Site Management and 
Supervision). 

4.7 Subcontracting 
The Contractor shall not subcontract any part of the work without the prior written 
approval of the Client. Subcontracting provisions are in Clause 6 (Subcontracting 
and Assignment). 

4.8 Compliance with Laws and Regulations 
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The Contractor shall comply with all applicable laws and regulations, as outlined in 
Clause 17 (Governing Law and Jurisdiction). 

4.9 Indemnity and Liability 
The Contractor shall indemnify and hold the Client harmless from any claims, 
damages, or liabilities. The indemnity and liability clauses are covered under Clause 
26 (Indemnity and Liability). 

4.10 Reporting and Documentation 
The Contractor shall maintain records and submit regular reports and 
documentation as required by the Client. Reporting and documentation are 
covered in Clause 27 (Reporting and Documentation). 

4.11 Maintenance and Performance Standards 
The Contractor shall adhere to the maintenance and performance standards 
outlined in the Contract Specifications and ensure works / services are rendered to 
maintain road infrastructure as per Clause 28 (Maintenance and Performance). 

4.12 Dispute Resolution 
In case of disputes, the dispute resolution process as per Clause 18 (Dispute 
Resolution) shall apply. 

4.13 Termination of Contract 
In the event of termination, the provisions of Clause 20 (Termination of Contract) 
shall apply. 

4.14 The duties of the contractor  
This shall include compliance with safety standards, quality, environmental, and 
health regulations as per MoRTH, IRC, and international norms. 

 
5. Contractor’s Personnel 
5.1 Contractor's Responsibility: 

The Contractor shall ensure that only qualified, experienced, and competent 
personnel are deployed for the execution of the Works. All personnel, including 
management, technical, and support staff, shall be appropriately trained, skilled, 
and capable of performing the assigned tasks efficiently, in compliance with 
applicable standards, laws, and regulations. 

5.2 Key Personnel: 
The Contractor shall provide a list of key personnel who will be assigned to the 
project, along with their qualifications, experience, and roles. These personnel shall 
include, but not be limited to, the Project Manager, Site Engineer, Safety Officer, 
Quality Control Officer, and other specialized personnel as required by the project. 
The roles and responsibilities of these key personnel shall be clearly defined and 
communicated to the Client. 

5.3 Substitution of Personnel: 
In the event of the need to replace or substitute any key personnel, the Contractor 
must obtain prior written approval from the Client. Any substitution shall be made 
with personnel of similar or higher qualifications, and the Contractor shall provide 
adequate justification for such changes. The new personnel must meet the same 
qualifications and experience criteria as the replaced staff. 
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5.4 Non-Compliance and Disciplinary Action: 
In case the Client finds that any personnel deployed by the Contractor fail to meet 
the required standards, the Client reserves the right to request their removal from 
the site. The Contractor shall promptly remove such personnel and replace them 
with suitable alternatives. Continued non-compliance by the Contractor's personnel 
may lead to penalties as per the contract, including potential delays or suspension 
of work. 

5.5 Health, Safety, and Welfare: 
The Contractor is responsible for ensuring the health, safety, and welfare of all 
personnel deployed for the project. All personnel must be provided with the 
necessary personal protective equipment (PPE) and must comply with the safety 
protocols defined in the Health, Safety, and Environmental (HSE) plan for the project. 
The Contractor shall also ensure that all personnel undergo safety training and 
awareness programs as required. 

5.6 Workforce Composition: 
The Contractor shall provide a balanced workforce for the execution of the Works, 
including skilled labor, technical staff, and supervisory personnel. The workforce 
must be adequate to meet the project timeline and ensure continuous work in 
compliance with the project’s quality, safety, and environmental requirements. 

5.7 Contractor’s Supervision: 
The Contractor shall provide a sufficient number of supervisors and management 
personnel to oversee the work, ensuring compliance with the approved 
methodologies, safety standards, and project schedules. The Contractor shall also 
ensure that supervisors are responsible for maintaining quality control and 
reporting to the Client. 

5.8 Employee Welfare and Benefits: 
The Contractor shall comply with all relevant labour laws and provide adequate 
welfare facilities for its personnel, including but not limited to, sanitation, 
accommodation, transportation (if required), and other benefits as per statutory 
requirements. 

5.9 Exclusivity of Personnel: 
The personnel deployed by the Contractor for the project shall not be transferred to 
other projects without the prior written consent of the Client. This ensures that the 
project benefits from dedicated and focused human resources. 

5.10 Compliance with Local Regulations: 
All personnel deployed must adhere to the labour laws, safety standards, and 
environmental regulations that apply to the locality of the project site, in addition to 
international standards, where applicable. 

 
6. Subcontracting and Assignment 
6.1 Subcontracting Approval: 

The Contractor shall not subcontract any part of the Works without prior written consent 
from the Client. All subcontractors must meet the same standards required of the 
Contractor and adhere to the terms of this contract. 
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6.2 Contractor’s Responsibility: 
The Contractor remains fully responsible for the performance of the contract, even when 
subcontracting. Subcontractors' acts, omissions, and defaults shall be treated as those 
of the Contractor. 

6.3 Assignment and Transfer: 
The Contractor shall not assign, transfer, or subcontract the rights or obligations under 
this contract without the Client’s prior written consent. Any unauthorized assignment or 
transfer shall be void. 

6.4 Subcontractor Compliance: 
The Contractor must ensure that all subcontractors comply with the terms, standards, 
and requirements of the contract, including quality, safety, and statutory obligations. 

6.5 Notification of Changes: 
Any changes to subcontractors must be approved by the Client. The Contractor shall 
notify the Client in writing of any proposed changes to the subcontractor team. 

6.6 Subcontractor’s Documentation: 
Subcontractors must provide necessary documentation such as progress reports, safety 
records, and quality assurance certifications as required by the Client. The Contractor is 
responsible for submitting these on behalf of subcontractors. 

6.7 Insurance Requirements: 
Subcontractors must carry appropriate insurance coverage as required under the 
contract, including public liability and workers’ compensation. The Contractor must 
provide proof of insurance on behalf of subcontractors when requested. 

6.8 Subcontractor Performance: 
The Contractor shall evaluate subcontractor performance to ensure compliance with the 
contract, quality standards, and timelines. Any performance issues must be addressed 
immediately, and the Client should be informed of corrective actions. 

6.9 Indemnity: 
The Contractor shall indemnify the Client against any claims or damages arising from 
the actions or failures of subcontractors. 
 

7. Risk Allocation 
7.1 Client’s Risks: 
7.1.1 The Client assumes responsibility for risks arising from: 

7.1.1.1 Force Majeure: Events beyond the control of either party, such as natural 
disasters, strikes, wars, or other unforeseen events. 

7.1.1.2 Site Conditions: Delays or issues caused by pre-existing site conditions or 
environmental factors unknown to the Contractor at the time of bid submission. 

7.1.1.3 Delays by the Client: Delays caused by late approvals, failure to provide 
necessary access, or other actions attributable to the Client. 

7.1.1.4 Design Changes: Modifications or changes to the project’s design or scope 
requested by the Client after contract execution. 

 
7.2 Contractor’s Risks: 

The Contractor assumes responsibility for risks arising from: 
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7.2.1 Project Delays: Delays resulting from the Contractor’s failure to perform, inadequate 
resources, or failure to meet agreed milestones. 

7.2.2 Unforeseen Site Conditions: Conditions that, although unforeseen, could have been 
reasonably anticipated by the Contractor at the time of the bid submission. 

7.2.3 Workmanship and Quality: Ensuring that the works meet the specified standards, 
with responsibility for correcting any defects or deficiencies during the construction 
phase and warranty period. 

7.2.4 Compliance with Laws: The Contractor’s responsibility for complying with all 
statutory requirements, regulations, and permits during the course of work. 

 
7.3 Shared Risks: 

Certain risks are shared between the Client and Contractor, with allocation based on 
mutual agreement or contract amendments. These include: 

7.3.1 Changes in Law: Risk arising from changes in local or national legislation impacting 
the execution or cost of the project. 

7.3.2 Third-Party Claims: Risks of third-party claims related to the construction process, 
which may be jointly managed by both parties depending on the cause. 

 
7.4 Risk Cost Purchase (Client’s Risk Mitigation Effort): 
7.4.1 Risk Management Costs: The Client may incur costs related to purchasing risk 

management tools or measures, including additional insurance, legal protections, or 
third-party services to mitigate specific risks identified during the project. 

7.4.2 Additional Resources: The Client may provide or purchase additional resources, 
such as alternative designs or technologies, to mitigate risks related to site conditions, 
environmental challenges, or delays. 

7.4.3 Cost Reimbursement: If the Client elects to purchase such risk mitigation services, 
any costs incurred may be passed on to the Contractor, subject to prior written approval 
or agreement on the cost-sharing method. 

 
7.5 Risk Mitigation and Notification: 

Both parties are required to actively mitigate risks within their control. Each party 
must promptly notify the other of any risk factors that could impact the project, 
including the potential for delay or additional costs. Regular risk assessments must 
be conducted, and mitigation strategies should be implemented as necessary. 

 
7.6 Force Majeure: 

In the event of Force Majeure, the affected party must notify the other party as soon 
as possible. The contract may be extended, or other adjustments may be made to 
accommodate the impact of such events. 

 
7.7 Insurance for Risk Management: 

Both the Client and Contractor must maintain appropriate insurance coverage to 
mitigate the impact of risks under their respective responsibilities. This includes 
public liability, contractor all-risk insurance, and other relevant policies. 



National Highways Infra Trust 

 
RFP for Construction of Pre-

Engineered Buildings 

Doc No.: NEPPL/FY26-27/RFP/ 
Pre-Engineered Buildings 
Works/Assam 

 

 Page 25 of 85  

 

 
8. Quality Control and Assurance 
8.1 General Obligations 
8.1.1 The Contractor shall ensure that all works comply with the approved Quality 

Assurance Plan (QAP), MoRTH, IRC, and other relevant specifications. 
8.1.2 All materials, workmanship, and methodologies must adhere to the prescribed 

standards, with no deviations allowed without prior written approval from the Client. 
8.1.3 The Contractor is fully responsible for the quality of work, including ensuring 

compliance with technical specifications, design criteria, and project-specific quality 
benchmarks. 

 
8.2 Quality Assurance Plan (QAP) 
8.2.1 The Contractor shall submit a comprehensive QAP for Client approval before 

commencing work. The QAP must include: 
8.2.1.1 Roles and responsibilities of personnel involved in quality control. 
8.2.1.2 Inspection points, testing protocols, frequency of tests, corrective actions, 

and defect rectification timelines. 
8.2.2 The QAP shall also detail mock-ups, trials, and continuous quality monitoring 

methods. 
8.2.3 The Contractor must diligently implement the approved QAP and address any 

changes suggested by the Client. 
 
8.3 On-Site Testing Laboratory 
8.3.1 The Contractor must establish and operate an on-site testing laboratory with 

calibrated equipment as per IS and MoRTH standards. 
8.3.2 Real-time quality tests shall be conducted, and the results documented and shared 

with the Client. 
8.3.3 The Client reserves the right to verify results through independent testing at NABL-

accredited laboratories. 
 
8.4 Material Source Approval 
8.4.1 All material sources shall be pre-approved by the Client. The Contractor must 

submit samples, test results, and certifications for approval before procurement. 
8.4.2 The Contractor must ensure timely submission of documents to avoid delays. 
 
8.5 Inspection and Testing Protocols 
8.5.1 All materials and workmanship shall undergo regular inspections and testing as per 

the QAP. 
8.5.2 Test frequencies, sampling methods, and acceptance criteria must adhere to 

MoRTH and project standards. 
8.5.3 The Client may conduct independent testing or appoint third-party auditors at any 

stage, with costs borne by the Contractor in case of non-compliance. 
 
8.6 Non-Conformance Management 
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8.6.1 The Contractor shall maintain a system to record and rectify non-conforming work. 
8.6.2 Non-conforming materials or works must be removed from the site immediately 

and rectified at the Contractor's expense. 
8.6.3 Repeated quality issues will result in escalation as follows: written warnings, 

penalties, and, if unresolved, suspension of work. 
 
8.7 Defects Rectification and Timelines 
8.7.1 Identified defects must be rectified within timelines specified in the QAP or technical 

documents. 
8.7.2 Failure to comply within these timelines may result in penalties, suspension of work, 

or termination of the contract. 
 
8.8 Documentation and Reporting 
8.8.1 The Contractor shall maintain updated records of all quality control activities, 

including inspection reports, test results, calibration certificates, and supplier 
certifications. 

8.8.2 Periodic quality reports (daily, weekly, or monthly as specified) shall be submitted to 
the Client. 

8.8.3 Handover documentation, including material certifications, test reports, inspection 
records, and warranties, must be submitted at project completion for final approval. 

 
8.9 Continuous Improvement Measures 
8.9.1 The Contractor shall adopt continuous improvement practices, including regular 

reviews of quality outcomes and training personnel on quality standards. 
8.9.2 Feedback mechanisms must be established to identify recurring quality issues and 

implement corrective actions. 
 
8.10 Penalties for Quality Non-Compliance 
8.10.1 Failure to meet quality standards or address defects promptly shall result in 

penalties as per the contract. 
8.10.2 Substandard quality, delays in defect rectification, or repeated non-conformance 

may also lead to work suspension or termination. 
 
8.11 Client's Oversight and Rights 
8.11.1 The Client reserves the right to conduct inspections, tests, and reviews at any stage, 

including surprise checks. 
8.11.2 Additional testing at NABL-accredited laboratories may be mandated at the 

Contractor's cost in cases of suspected non-compliance. 
8.11.3 Third-party audits may be conducted, with any resulting penalties or costs borne by 

the Contractor for non-compliance. 
 
9. Work Execution and Methodology 
9.1 General Obligations 
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9.1.1 The Contractor shall carry out all road construction, periodic maintenance, and 
routine maintenance works in strict compliance with the approved work methodologies, 
schedules, and technical specifications as per MoRTH guidelines, IRC standards, and the 
relevant contract documents. 

9.1.2 The Contractor is responsible for ensuring that all work is executed in line with the 
prescribed road maintenance procedures, safety protocols, quality benchmarks, and 
environmental standards. Any deviations from these shall be subject to prior written 
approval from the Client. 

9.1.3 For the purpose of broad guidelines, the following brief methodology is being 
provided for reference. The Contractor shall submit a detailed maintenance 
methodology at least 30 days before execution of the work for the Client's approval. 

 
9.2 Road Construction Methodology 

Road construction shall be executed in accordance with MoRTH, IRC, and NHAI 
Schedule-F specifications, ensuring high-quality, durable pavements capable of 
sustaining traffic loads as per design life requirements. The methodology shall 
comprehensively cover earthwork, embankment formation, pavement layers, 
drainage structures, road safety appurtenances, and associated works. The 
Contractor shall ensure that all construction activities are planned, executed, and 
monitored as per approved designs, work methodologies, and safety protocols. All 
quality control tests shall be conducted as per specified standards, and the work 
shall be inspected by the Client or its authorized representatives at various stages. 

 
9.2.1 Scope and Requirements 

The Contractor shall execute all new road construction and major rehabilitation 
works in accordance with MoRTH, IRC, and NHAI Schedule-F specifications. The 
methodology shall cover embankment preparation, pavement layers, drainage, 
structures, and road safety features. 

9.2.2 Subgrade and Pavement Layers 
The Contractor shall ensure that subgrade, granular sub-base (GSB), wet mix 
macadam (WMM), bituminous layers (DBM, BC, etc.), and concrete layers (PQC, DLC, 
etc.) are laid as per approved designs and quality control norms. 

9.2.3 Earthwork and Embankment Preparation 
Before pavement construction, all earthwork and embankment preparation shall 
follow MoRTH specifications, including compaction testing, slope stabilization, and 
proper drainage provisions. 

9.2.4 Drainage and Structural Components 
The construction of culverts, drains, bridges, and retaining walls shall be carried out 
in line with approved drawings and IRC/MoRTH specifications. Proper curing and 
structural integrity checks shall be conducted before road opening. 

9.2.5 Traffic Management during Construction 
The Contractor shall implement a temporary traffic diversion plan to ensure smooth 
traffic flow and road user safety. Temporary roads or bypasses shall be constructed 
as required. 
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9.3 Bridge and Structural Construction Methodology  

The construction of bridges, culverts, ROBs, and other structures shall be carried out 
in accordance with MoRTH, IRC, and BIS standards, ensuring structural integrity, 
durability, and safety. The Contractor shall follow approved designs and 
specifications, ensuring strict quality control at every stage, from foundation work to 
superstructure completion.  
The methodology shall cover all aspects of bridge and structural construction, 
including substructure and superstructure works, material selection, quality control 
measures, safety procedures, and traffic management during construction. The 
execution shall comply with MoRTH, IRC, and BIS standards, ensuring durability, 
stability, and road user safety. 

 
9.3.1 Substructure and Foundation Works 

i. The Contractor shall ensure that all excavation, piling, and foundation works are 
carried out as per the approved design and site conditions. 

ii. Piling (bored cast-in-situ or driven) shall be executed using the appropriate 
methodology, maintaining verticality and ensuring proper reinforcement cage 
placement. 

iii. For shallow foundations, the excavation depth and bearing strata shall be verified 
before concreting. 

iv. Abutments and piers shall be constructed using high-strength concrete, ensuring 
proper curing and reinforcement cover as per IRC and MoRTH specifications. 

9.3.2 Superstructure Erection 
i. The erection of girders (precast or cast-in-situ) shall follow an approved lifting and 

launching scheme, ensuring proper alignment and structural stability. 
ii. Deck slab construction shall ensure adequate formwork support, reinforcement 

placement, and proper curing. 
iii. Prestressing operations, if applicable, shall be carried out as per IRC:18 and MoRTH 

standards, ensuring proper tensioning and grouting. 
9.3.3 Expansion Joints and Bearings 

i. The Contractor shall install expansion joints and bearings as per the approved 
design, ensuring correct alignment and proper seating. 

ii. Bearing pads (elastomeric, pot, or spherical) shall be placed with precision, and 
their compressibility shall be verified before final placement. 

iii. Expansion joints shall be sealed properly to prevent water ingress and joint 
deterioration. 

9.3.4 Finishing Works and Safety Features 
i. Crash barriers, handrails, and parapets shall be installed as per IRC:5 and MoRTH 

guidelines. 
ii. The bridge deck shall be waterproofed using approved membranes or asphaltic 

coatings. 
iii. Approach roads shall be integrated seamlessly, ensuring proper drainage and 

smooth transition between road and bridge sections. 
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9.3.5 Traffic and Environmental Management during Construction 
i. The Contractor shall ensure proper diversion routes and barricading during 

construction, as per the approved traffic management plan. 
ii. Dust suppression measures shall be implemented during excavation and material 

handling. 
iii. Waste materials shall be disposed off safely in compliance with environmental 

regulations. 
 
9.4 Periodic Maintenance Methodology 

Periodic maintenance activities are essential for ensuring the longevity, durability, 
and functional efficiency of the road infrastructure. These works shall include 
surface renewal, overlaying, strengthening, milling & resurfacing, crack sealing, and 
preventive maintenance measures to enhance pavement performance and road 
safety. The Contractor shall execute all periodic maintenance works in compliance 
with MoRTH, IRC, and NHAI Schedule-F guidelines. The methodology shall focus on 
proper surface preparation, material selection, quality assurance, and minimization 
of disruptions to traffic. Any deviations or modifications in the planned methodology 
shall require prior approval from the Client. 
 

9.4.1 Scope and Objectives 
Periodic maintenance shall include surface renewal, overlaying, strengthening, 
milling & resurfacing, crack sealing, and other preventive measures to extend 
pavement life. 

9.4.2 Surface Preparation before Resurfacing 
The Contractor shall undertake thorough surface cleaning, removal of loose 
material, and application of prime/tack coats as per MoRTH standards before 
overlaying new pavement layers. 

9.4.3 Milling and Resurfacing 
If resurfacing is required, existing asphalt layers shall be milled as per the required 
depth before new bituminous layers are laid. The Contractor shall ensure proper 
bonding between layers. 

9.4.4 Strengthening of Pavement 
For pavement strengthening, the Contractor shall execute overlaying or additional 
layers (BM, DBM, BC) as per the approved design mix, ensuring compaction and 
density control. 

9.4.5 Inspection and Testing 
Core sampling, density tests, and roughness index tests shall be conducted to verify 
compliance with specified quality standards. 

 
9.5 Periodic Maintenance of Bridges and Structures 

Periodic maintenance of bridges, culverts, ROBs, and structures is critical to ensuring 
their longevity, structural safety, and functionality. The Contractor shall conduct 
systematic inspections, repairs, and preventive maintenance activities as per 
MoRTH Schedule-F, IRC, and BIS guidelines.  



National Highways Infra Trust 

 
RFP for Construction of Pre-

Engineered Buildings 

Doc No.: NEPPL/FY26-27/RFP/ 
Pre-Engineered Buildings 
Works/Assam 

 

 Page 30 of 85  

 

The methodology shall include inspection protocols, maintenance procedures for 
bearings and expansion joints, concrete repair techniques, waterproofing measures, 
and traffic safety arrangements. All maintenance activities shall be performed as 
per MoRTH Schedule-F, IRC:SP:35, and other relevant standards to ensure the long-
term serviceability and structural integrity of bridges, culverts, and ROBs. 
 

9.5.1 Inspection and Structural Assessment 
i. The Contractor shall conduct periodic inspections of all bridges, culverts, and ROBs 

as per IRC:SP:35 and MoRTH Schedule-F. 
ii. Structural integrity checks shall include visual inspections, load testing (if required), 

and material condition assessment. 
iii. Any signs of distress, such as cracks, spalling, or deflections, shall be documented, 

and corrective measures shall be proposed. 
9.5.2 Bearing and Expansion Joint Maintenance 

i. Bearings shall be inspected for signs of displacement, corrosion, or excessive 
deformation. 

ii. Lubrication and cleaning of bearings shall be performed as per manufacturer 
recommendations. 

iii. Expansion joints shall be cleaned, re-sealed, or replaced if damaged, ensuring 
smooth movement of the structure. 

9.5.3 Concrete Repairs and Strengthening Measures 
i. Deteriorated concrete shall be repaired using polymer-modified mortars or epoxy-

based solutions. 
ii. Carbon fibre wrapping or steel plate bonding shall be used for strengthening weak 

structural elements. 
iii. Proper curing shall be ensured after repairs to achieve the required strength and 

durability. 
9.5.4 Waterproofing, Drainage, and Corrosion Protection 

i. Deck waterproofing membranes shall be inspected and repaired if damaged. 
ii. Drainage pipes and scuppers shall be cleaned to prevent water accumulation on 

the bridge deck. 
iii. Anti-corrosion coatings shall be applied to exposed reinforcement and steel 

elements to prevent deterioration. 
9.5.5 Traffic and Public Safety Management during Maintenance 

i. Temporary lane closures shall be planned to minimize disruption to traffic. 
ii. Proper signage, barricading, and flagmen shall be deployed to guide road users 

safely. 
iii. The Contractor shall coordinate with local authorities to ensure compliance with 

safety regulations. 
 
9.6 Detailed Maintenance Methodology 
9.6.1 The Contractor shall submit a comprehensive Road Maintenance Methodology Plan 

for the Client’s approval before commencement. This plan must include detailed 
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processes for each maintenance activity, including surface repair, crack filling, patching, 
resurfacing, drainage maintenance, and any other works as per the scope. 

9.6.2 The plan should detail the sequence of operations, methods, materials to be used, 
equipment, and labor deployment. It must also outline the methodology for managing 
road closures, traffic control, and diversion routes during maintenance work. 

9.6.3 Any changes to the approved methodology must be submitted for Client approval 
before implementation. 
 

9.7 Routine Maintenance Execution 
9.7.1 The Contractor shall ensure that the maintenance works, such as pothole repairs, 

crack sealing, surface dressing, resurfacing, patch repairs, and drainage cleaning, are 
carried out as per MoRTH and IRC standards, ensuring road safety and minimal disruption 
to traffic. 

9.7.2 Specific procedures for each type of work (e.g., resurfacing, pothole filling, crack 
sealing) shall be outlined in the methodology, and work shall proceed strictly as per the 
sequence and conditions specified. 

9.7.3 For resurfacing works, the Contractor must ensure that existing road surface 
preparation is adequate, including milling, cleaning, and priming, as per the IRC and 
MoRTH specifications. 

 
9.8 Emergency Repairs Under Routine Maintenance 

While routine maintenance includes activities such as pothole filling, crack sealing, 
and minor surface repairs, emergency repair works necessitated by unforeseen 
events—such as floods, landslides, major accidents, or structural failures—require a 
structured response. 
In the event of an emergency affecting the highway infrastructure, the contractor 
shall: 

i. Immediate Response: Mobilize resources within [2] hours of notification to assess 
the damage and ensure temporary traffic management measures for public safety. 

ii. Reporting & Coordination: Notify the Authority Engineer immediately and submit a 
preliminary damage assessment report within [6] hours, detailing the nature and 
extent of damage. 

iii. Temporary & Permanent Restoration: Execute immediate safety measures, 
including temporary traffic diversions, barricading, and urgent patchwork. 
Permanent repairs shall follow within the timeframe stipulated by the Authority 
Engineer. 

iv. Material & Cost Considerations: The contractor shall maintain a stockpile of 
essential materials and deploy necessary manpower and equipment for 
emergency response. The cost of such emergency repairs, if beyond the scope of 
routine maintenance, shall be addressed as per contractual provisions. 
All emergency repair activities must comply with relevant MoRTH specifications and 
safety guidelines, ensuring minimal disruption to traffic and structural integrity of 
the highway. 
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9.9 Approval Process for Deviations 
In cases where deviations from the approved maintenance plan, materials, methodology, 
or schedule are necessary, the contractor shall obtain prior approval from the Client or 
Authority Engineer. The approval process shall be as follows: 

i. Standard Approvals: Any planned deviation must be submitted in writing, including 
justification, impact assessment, and proposed corrective measures. The 
Client/Authority Engineer shall review and respond within [10] working days from 
submission. 

ii. Urgent & Emergency Deviations: For urgent situations requiring immediate action 
(e.g., safety hazards, emergency repairs), the contractor may seek verbal approval 
from the Authority Engineer. Such approvals must be recorded in writing within [24] 
hours, followed by formal documentation within [5] working days. 

iii. Record-Keeping & Compliance: All approved deviations shall be documented for 
compliance with contractual provisions and MoRTH specifications. Unauthorized 
deviations may result in penalties or rejection of work. 

 
9.10 Material Selection and Handling 
9.10.1 All materials used for road maintenance must meet MoRTH and IRC specifications, 

with the Contractor required to submit material samples and obtain Client approval prior 
to procurement. 

9.10.2 Materials must be sourced from approved suppliers, and the Contractor shall 
maintain documentation for certification of compliance with MoRTH, IRC, and relevant BIS 
standards. 

9.10.3 Proper handling and storage of materials, such as bitumen, aggregates, and 
cement, must be ensured to maintain their quality and prevent contamination or 
deterioration. 

 
9.11 Timely Execution and Scheduling 
9.11.1 Maintenance work shall be executed as per the approved work schedule, ensuring 

that critical road maintenance activities such as resurfacing and patching are 
completed within the stipulated timeframes to avoid prolonged disruption to road users. 

9.11.2 Any delay in the completion of work must be reported to the Client immediately, 
along with a revised schedule and reasons for the delay. The Contractor must take 
immediate corrective actions to mitigate delays. 

 
9.12 Site Mobilization and Readiness 
9.12.1 The Contractor shall mobilize necessary resources, including equipment, skilled 

labor, and materials, before starting the work to ensure site readiness. This includes 
setting up of temporary safety barriers, signage, and traffic control systems as per the 
approved traffic management plan. 

9.12.2 Temporary diversion routes and road closures, if necessary, must be coordinated 
with the Client and relevant local authorities to ensure smooth traffic flow during the 
maintenance period. 

 



National Highways Infra Trust 

 
RFP for Construction of Pre-

Engineered Buildings 

Doc No.: NEPPL/FY26-27/RFP/ 
Pre-Engineered Buildings 
Works/Assam 

 

 Page 33 of 85  

 

9.13 Quality Control during Execution 
9.13.1 Quality control measures must be strictly adhered to at all stages of work. The 

Contractor shall conduct in-situ testing, such as core sampling, compaction testing, and 
bitumen content testing, in accordance with MoRTH specifications. 

9.13.2 For major maintenance works such as resurfacing or surface dressing, the 
Contractor must verify the compaction, uniformity, and adhesion of the new layer with 
the underlying surface. 

9.13.3 The Contractor must implement a system of daily inspections and testing to monitor 
the quality of materials, workmanship, and progress. 

 
9.14 Health, Safety, and Environmental Considerations 
9.14.1 The Contractor is responsible for ensuring that all work is carried out in compliance 

with the health, safety, and environmental standards outlined in the approved Safety 
Management Plan. 

9.14.2 Measures must be implemented to minimize dust, noise, and other pollutants during 
work, and the site must be regularly cleaned to maintain safety and environmental 
standards. 

9.14.2.1 Environmental Compliance 
i. The contractor shall ensure that all maintenance activities comply with 

environmental regulations as per Central Pollution Control Board (CPCB) and 
State Pollution Control Board (SPCB) guidelines. The following measures shall 
be strictly implemented: 

ii. Dust Suppression: Regular water sprinkling, use of dust barriers, and other 
appropriate measures shall be adopted, particularly during sweeping, pothole 
repairs, and unpaved shoulder maintenance. 

iii. Waste Management: Debris, removed vegetation, and other waste materials 
shall be collected, segregated, and disposed of at designated locations as per 
SPCB norms. No waste shall be dumped in drains, water bodies, or road 
shoulders. 

iv. Noise & Air Pollution Control: Construction equipment and vehicles shall 
comply with prescribed emission and noise limits. Unnecessary idling of 
machinery shall be avoided. 

v. Spill Prevention: Proper handling and disposal of hazardous materials, 
including bitumen and oil spills, shall be ensured to prevent contamination of 
soil and water. 

vi. Compliance & Monitoring: The contractor shall maintain records of 
environmental protection measures undertaken and make them available for 
inspection by the Client/Authority Engineer. 

vii. Non-compliance may result in penalties as per contract provisions. 
 

9.14.3 The Contractor shall ensure that adequate signage, barriers, and flagmen are 
deployed to ensure road user safety during work. 

 
9.15 Traffic Management and Public Communication 
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9.15.1 The Contractor shall submit a detailed traffic management plan as part of the 
methodology, outlining road closure procedures, detour routes, signages, and safety 
measures for public protection. 

9.15.2 Any changes to traffic management must be promptly communicated to the Client 
and local authorities. 

9.15.3 Public notices regarding roadwork schedules, diversions, and alternate routes must 
be issued by the Contractor to ensure minimum inconvenience to the public. 

 
9.16 Inspection and Supervision 
9.16.1 The Contractor shall ensure that qualified supervisory staff are on-site at all times 

to oversee daily operations, ensuring work quality, safety, and adherence to the 
methodology. 

9.16.2 The Client or its authorized representative reserves the right to inspect the work at 
any stage. Any defects or deviations identified shall be corrected by the Contractor at 
their expense. 

 
9.17 Non-Conformance and Corrective Action 
9.17.1 In case of non-conformance to the approved methodology or technical 

specifications, the Contractor must take immediate corrective actions and notify the 
Client of the remedial measures. 

9.17.2 Failure to correct defects within the specified timeframe will result in penalties, 
suspension of work, or other contractual remedies as outlined in the contract. 

 
9.18 Reporting and Documentation 
9.18.1 The Contractor shall submit daily and weekly progress reports, highlighting 

completed activities, quality checks, resource utilization, and any issues encountered 
during work. 

9.18.2 The Contractor must maintain all records related to material procurement, testing, 
inspections, and any approvals from authorities for the duration of the project. 

 
9.19 Completion and Handover 
9.19.1 Upon completion of the maintenance work, the Contractor shall ensure that the site 

is fully cleaned, all temporary structures are removed, and the road is safely reopened 
for traffic. 

9.19.2 The Contractor shall submit a completion report, including details of all 
maintenance work carried out, materials used, quality checks performed, and any 
outstanding issues to the Client for final approval. 

 
10. Materials and Equipment 
10.1 General Requirements 
10.1.1 The Contractor shall supply all materials and equipment required for the execution 

of new construction, periodic maintenance, and routine maintenance of roadworks and 
electrification systems. This includes materials necessary for construction, rehabilitation, 
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resurfacing, installation, repair, and maintenance activities, as well as the tools and 
machinery needed to perform these activities. 

10.1.2 All materials and equipment must conform to the specifications outlined in MoRTH, 
IRC, relevant IS codes, and the approved Quality Assurance and Quality Control Plan 
(QA/QC Plan) as per Clause 8. 

 
10.2 Materials 
10.2.1 All materials required for new construction, periodic maintenance, and routine 

maintenance of roadworks and electrification systems must be sourced from approved 
suppliers and meet the prescribed standards. The materials shall conform to MoRTH, IRC, 
relevant IS codes, and the approved Quality Assurance and Quality Control Plan (QA/QC 
Plan). 

10.2.1.1 Materials include, but are not limited to: 
i. Roadworks (New Construction & Maintenance): Bitumen, aggregates, cement, 

reinforcement steel, geotextiles, concrete admixtures, paint, road signs, reflective 
materials, thermoplastic road markings, joint sealants, drainage pipes, and ancillary 
construction materials. 

ii. Electrification Works: Poles, transformers, cables, streetlight fixtures, junction boxes, 
electrical wires, electrical control panels, earthing systems, and accessories. 

 
10.2.2 The Contractor shall submit samples, manufacturer test certificates, and third-

party laboratory test reports for all materials before use to ensure compliance with 
project specifications. If any material fails to meet the prescribed standards, it shall be 
immediately rejected, and the Contractor shall replace it with a conforming alternative 
at their own expense and without affecting project timelines. 

 
10.3 Equipment for Execution and Maintenance 
10.3.1 General Requirements 

The Contractor shall deploy suitable, calibrated, and well-maintained equipment 
for new construction, periodic maintenance, and routine maintenance of 
roadworks and electrification systems. Equipment shall conform to the MoRTH, IRC, 
relevant IS codes, and the approved QA/QC Plan. 
Equipment shall include but is not limited to: 

i. Roadworks (New Construction & Maintenance): Graders, pavers, rollers, 
excavators, milling machines, asphalt plants, bitumen sprayers, chip spreaders, 
road cutters, hot mix transporters, crack sealing machines, and surface dressing 
equipment. 

ii. Electrification Works: Cranes, hoists, lifting machines, cable pullers, welding 
machines, pole erection rigs, auger drilling machines, fault detection equipment, 
and transformer testing kits for streetlight and electrical system installation and 
maintenance. 

 
10.3.2 Equipment Submission and Maintenance 
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The Contractor shall submit a comprehensive list of all equipment required for the 
project, including calibration records and maintenance logs, ensuring that all 
equipment is properly maintained and in good working condition. 
Equipment must be: 

i. Adequate for efficient and safe execution of all tasks. 
ii. Regularly serviced and calibrated to ensure compliance with project requirements. 
iii. GPS-enabled for tracking (if applicable) to monitor utilization and ensure 

operational efficiency. 
iv. Immediately replaced in case of malfunction, to avoid project delays. 
 

10.3.3 Equipment Fitness and Preventive Maintenance 
All deployed equipment shall be: 

i. Fit for the intended purpose and capable of performing the assigned tasks. 
ii. Regularly inspected, tested, and serviced to minimize breakdowns and downtime. 
iii. Maintained proactively as per manufacturer guidelines to avoid unexpected 

failures. 
iv. Kept operational and available at all times to meet project demands efficiently. 

 
 
10.4 Quality Assurance and Testing of Materials 
10.4.1 The Contractor shall ensure that all materials used in roadworks construction, 

maintenance and electrification comply with the approved Quality Assurance and 
Quality Control (QA/QC) Plan. The Contractor shall submit source approvals, 
manufacturer test certificates (MTC), and on-site test reports for all materials prior to 
their use. The quality control and testing of materials shall be conducted in accordance 
with the applicable provisions of MoRTH, IRC, IS codes, and project-specific technical 
specifications. Where required, testing shall be carried out by independent NABL-
accredited laboratories. 

10.4.2 Any material that fails to meet the specified requirements shall be deemed non-
compliant and shall be immediately removed from the site at the Contractor’s cost. The 
Contractor shall replace such material with compliant material from an approved 
source, ensuring that no additional cost is incurred by the Client. 

10.4.3 The Contractor shall maintain comprehensive records of all test results, approvals, 
and compliance certificates and shall submit these to the Client upon request. The Client 
reserves the right to inspect and verify the materials at any stage of procurement, 
delivery, or installation. 

 
10.5 Storage and Handling of Materials and Equipment 
10.5.1 The Contractor shall ensure that all materials and equipment are stored, handled, 

and protected in a manner that prevents damage, deterioration, contamination, or 
theft. Storage facilities shall be designed to maintain materials in their original condition 
and comply with relevant safety, environmental, and manufacturer’s guidelines. 

10.5.2  Materials shall be stored in designated areas, with specific provisions as follows: 
i. Roadworks Materials: 
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a. Bitumen and Cement shall be stored in covered, dry, and well-ventilated 
spaces to prevent contamination and deterioration. 

b. Aggregates may be stored in open spaces, duly protected from 
contamination and excessive moisture. 

ii. Electrical Components (e.g., transformers, cables, control panels) shall be stored 
in weather-protected, moisture-free environments, ensuring compliance with 
the manufacturer's storage guidelines. 

10.5.3 The Contractor shall implement appropriate handling procedures to prevent 
damage during loading, unloading, and transportation. All equipment shall be stored 
and maintained in accordance with the manufacturer’s recommendations to ensure its 
proper functionality and longevity. 

10.5.4 The Client reserves the right to inspect storage and handling procedures at any 
time and may direct corrective measures if deficiencies are identified. Any material or 
equipment found damaged, defective, or improperly stored shall be immediately 
replaced or rectified at the Contractor’s cost. 

 
10.6 Non-Conformance of Materials and Equipment 
10.6.1 Any materials or equipment that fail to comply with the approved specifications, 

quality standards, or contractual requirements shall be deemed non-conforming and 
shall not be used in the project. 

 
10.6.2 Upon identification of non-conforming materials or equipment, whether through 

inspection, testing, or performance evaluation, the Contractor shall: 
i. Immediately remove the defective materials or equipment from the site. 
ii. Rectify or replace the non-conforming items at their own cost, without affecting 

the project timeline. 
iii. Ensure that all replacements strictly adhere to the approved specifications and 

quality control requirements. 
 
10.6.3 If the Contractor fails to remove or replace the defective materials or equipment 

within the stipulated timeframe, the Client shall have the right to procure conforming 
replacements at the Contractor’s risk and expense, and any associated costs shall be 
recovered from the Contractor. 

 
10.6.4 The Client reserves the right to reject any material or equipment at any stage if it is 

found non-compliant, even after initial approval or installation. The Contractor shall be 
solely responsible for any delays, damages, or costs arising due to the use of non-
conforming materials or equipment. 

 
10.7 Client’s Rights to Inspect and Test 
10.7.1 The Client reserves the right to inspect and test all materials, equipment, and 

systems (roadworks, electrification) at any stage. If any non-compliance or deficiencies 
are identified, the Client may require corrective actions, including replacement or repair 
of materials or equipment at the Contractor’s expense. 
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10.8 Documentation and Reporting 
10.8.1 The Contractor must maintain accurate and up-to-date records of all materials 

supplied, equipment deployed, and testing conducted. This includes certifications, 
inspection reports, maintenance logs, calibration records, and material test results. The 
Contractor shall submit regular progress reports to the Client, detailing the status of 
material procurement, equipment deployment, and any issues related to materials or 
equipment. 

 
 
11. Health, Safety, and Environmental Requirements 
11.1 Compliance 

The Contractor shall comply with all applicable health, safety, and environmental 
laws, regulations, and standards, including but not limited to those outlined by local 
authorities, MoRTH, and IRC. The Contractor is responsible for ensuring the safety of 
all personnel and for maintaining a safe working environment at all times, including 
the provision of necessary safety equipment, training, and emergency 
preparedness measures. All works shall be carried out in accordance with the 
Health, Safety, and Environmental (HSE) guidelines as detailed in the Health, Safety, 
and Environmental Requirements document. The Contractor shall also ensure 
compliance with environmental protection measures, including the management 
of waste, pollution control, and resource conservation. 
 
For detailed HSE protocols, please refer to the Health, Safety, and Environmental 
document. 

 
12. Insurance and Liability 
12.1 Contractor’s Insurance Requirements 

The Contractor shall maintain, at their own expense, the following insurances 
throughout the term of the Contract and ensure that they are in full force and effect 
at all times during the execution of the work: 

12.2 Workmen's Compensation Insurance 
The Contractor shall procure and maintain adequate Workmen's Compensation 
Insurance to cover all liabilities arising under statutory provisions and at common 
law for injuries to or death of persons employed under the Contract. Proof of 
insurance shall be submitted to the Client prior to the commencement of the work. 

12.3 Contractor All Risk (CAR) Insurance 
The Contractor shall obtain and maintain a Contractor All Risk (CAR) Insurance 
policy covering all risks associated with the execution of the works, including but not 
limited to physical damage to the works, equipment, and third-party property. This 
insurance shall remain valid until the issuance of the final completion certificate. 

12.4 Other Insurances 
Additional insurances, if required, such as Public Liability Insurance or Third-Party 
Liability Insurance, shall be explicitly specified in the Special Conditions of Contract 
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(SCC). In such cases, the Contractor shall ensure compliance as per the SCC's 
stipulations. 

12.5 Proof of Insurance 
Copies of all required insurance policies and proof of premium payments shall be 
submitted to the Client within seven days of the contract award and before the 
commencement of work. 

12.6 Failure to Insure 
In case the Contractor fails to procure or maintain the required insurance policies, 
the Client reserves the right to procure such insurances and deduct the cost from 
payments due to the Contractor, along with applicable penalties. 

12.7 Indemnity 
The Contractor agrees to indemnify and hold harmless the Client against any 
claims, damages, losses, or liabilities arising from the Contractor’s negligence, 
omissions, or failure to comply with the terms of this contract. This includes claims 
related to third-party injuries, property damage, or environmental damage due to 
the Contractor's actions or lack of adequate precautions. 

 
12.8 Insurance Documentation and Proof 
12.8.1 The Contractor shall provide the Client with valid certificates of insurance for all 

required policies prior to the commencement of work. The insurance policies must be 
maintained for the duration of the contract and for a period of time post-completion as 
specified in the contract. 

12.8.2 The Client reserves the right to verify and review all insurance coverage at any time. 
The Contractor shall immediately notify the Client of any cancellation, non-renewal, or 
change in insurance coverage. 

 
12.9 Additional Insurances 

The Contractor is responsible for obtaining any additional insurance that may be 
necessary for the completion of specific works under this contract, including any 
unforeseen risks that may arise during road maintenance works / services. 

 
12.10 Liabilities and Limitations 
12.10.1 The insurance coverage must not limit the Contractor’s liabilities or responsibilities 

under the terms of the contract. 
12.10.2 The Contractor shall remain liable for any risks that fall outside the scope of the 

insurance coverage. 
12.10.3 The Client shall not be held liable for any damage or loss that is covered under the 

Contractor’s insurance policies, nor for any failure by the Contractor to secure 
adequate insurance coverage. 

 
12.11 Specific Insurance for Road Maintenance Works 

In addition to the general types of insurance listed above, road maintenance works 
have additional specific risks, particularly related to safety, traffic management, and 
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environmental impacts. Therefore, the following should be included to cover 
roadworks effectively: 

12.11.1 Traffic Management Insurance: To cover incidents or accidents occurring due to 
changes or disruptions in traffic patterns caused by road maintenance work. 

12.11.2 Roadwork Hazards Insurance: Coverage for accidents occurring due to the nature 
of roadwork, including risks to workers and the public from construction equipment, 
excavations, or surface treatments. 

12.11.3 Hazardous Material Handling Insurance: Specifically for projects involving the 
disposal of hazardous materials such as asphalt, chemicals, or other waste 
generated during roadworks. 

 
13. Labor Laws and Statutory Compliance 
13.1 General Compliance 

The Contractor shall comply with all applicable labour laws, regulations, and 
statutory requirements as per the laws of the land, including but not limited to: 

i. The Contract Labor (Regulation and Abolition) Act, 1970 and its amendments. 
ii. The Employees’ Provident Funds and Miscellaneous Provisions Act, 1952. 
iii. The Employees' State Insurance Act, 1948. 
iv. The Minimum Wages Act, 1948. 
v. The Payment of Wages Act, 1936. 
vi. The Workmen’s Compensation Act, 1923 or its amended equivalents. 
vii. The Factories Act, 1948 (where applicable). 
viii. Any other applicable state or central labor legislation. 

13.2 Wage Payment and Benefits 
The Contractor shall ensure that all workers employed under the contract are paid 
wages not less than the prescribed minimum wages and are provided with benefits 
such as Provident Fund, Employee State Insurance, gratuity, and other statutory 
benefits as mandated by applicable laws. 

13.3 Labor Licenses and Registrations 
The Contractor shall obtain and maintain valid labor licenses, registrations, and 
permits required under applicable labor laws and provide copies to the Client upon 
request. 

13.4 Health, Safety, and Welfare 
The Contractor shall ensure the welfare of workers by providing adequate safety 
measures, sanitary facilities, clean drinking water, first aid, and hygienic working 
conditions in compliance with statutory requirements. The Contractor shall comply 
with the provisions of the Building and Other Construction Workers (Regulation of 
Employment and Conditions of Service) Act, 1996 and the rules framed thereunder, 
including any welfare cess. 

13.5 Prohibition of Child and Forced Labor 
The Contractor shall not employ any person below the age of 18 years and ensure 
that no forced or bonded labour is engaged. The Contractor shall strictly comply 
with the provisions of the Child Labor (Prohibition and Regulation) Act, 1986. 

13.6 Compliance Monitoring and Reporting 
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The Contractor shall maintain accurate records of all labour engaged on the project, 
including wages paid, hours worked, and statutory benefits provided. The Contractor 
shall furnish periodic reports as requested by the Client to demonstrate compliance 
with labor laws and statutory requirements. 

13.7 Labor Disputes and Resolution 
The Contractor shall be solely responsible for resolving any disputes arising with workers or 
unions and shall ensure that such disputes do not disrupt project activities or create 
liabilities for the Client. 
13.8 Indemnification 

The Contractor shall indemnify and hold harmless the Client from and against any 
liabilities, penalties, claims, or proceedings arising out of any breach of labour laws 
or statutory requirements by the Contractor or their subcontractors. 

13.9 Penalty for Non-Compliance 
In case of non-compliance with labor laws or statutory requirements, the Client 
reserves the right to impose penalties, deduct amounts from payments due to the 
Contractor, or terminate the contract without prejudice to other rights and remedies. 

13.10 Specific to Road Maintenance 
Given the nature of road maintenance work, the Contractor shall: 

i. Provide safety gear such as high-visibility jackets, helmets, gloves, and safety boots 
to all workers. 

ii. Ensure adequate training for workers handling machinery, hazardous materials, or 
working in traffic zones. 

iii. Comply with traffic management protocols to ensure worker and public safety 
during maintenance activities. 
 

14. Payment Terms and Conditions 
14.1 General 

The Contractor shall be entitled to receive payments for the works executed, subject 
to certification by the Client or the Engineer-in-Charge. The payment structure, 
whether percentage-based, lump-sum, or BoQ-based item rate, shall be as per 
the type of contract and detailed in the Contract Data Sheet. This clause provides 
an indicative framework for various payment scenarios. 

14.2 Payment on Percentage Basis 
In case the contract stipulates percentage-based payments, the Contractor shall 
receive payments in predefined stages linked to the completion of specific 
milestones, as outlined in the Contract Data Sheet. Each stage payment shall be 
proportional to the overall contract value and subject to certification of the 
milestone achievement. 

14.3 Lump-Sum Payment 
In case of lump-sum contracts, payments shall be made as per the agreed 
milestones or deliverables, as detailed in the Contract Data Sheet. Each payment 
shall be subject to satisfactory progress and certification by the Client. Any 
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variations in scope shall be addressed through additional work orders or 
amendments, as applicable. 

14.4 BoQ-Based Item Rate Payment 
In case the contract follows a Bill of Quantities (BoQ) item rate basis, the Contractor 
shall be paid based on actual quantities executed and certified at the agreed unit 
rates as per the BoQ. Measurements for executed works shall conform to the 
applicable IS and MoRTH standards. 

14.5 Retention Money 
A retention amount, typically a percentage of each payment, shall be deducted and 
retained as security until successful completion of the works, including defect 
liability and final acceptance by the Client. The retention money shall be released 
along with the final bill upon satisfactory completion of all contractual obligations, 
including rectification of any defects during the defect liability period. 

14.6 Advance Payments 
Any advance payments, if applicable, shall be detailed in the SCC and subject to 
recovery through subsequent payments as per agreed terms. 

14.7 Payment Certification and Conditions 
Payments shall be subject to: 

i. Submission of detailed invoices along with supporting documents. 
ii. Certification by the Client or the Engineer-in-Charge for works completed. 
iii. Compliance with contractual obligations, including quality, safety, and statutory 

requirements. 
14.8 Taxes and Deductions 

All payments shall be subject to statutory deductions such as TDS, GST, or any other 
applicable taxes as per prevailing laws. 

14.9 Final Bill Settlement 
The final bill, including the release of retention money, shall be settled after: 

i. Submission of all as-built drawings, test reports, and warranties. 
ii. Clearance of all dues related to subcontractors, suppliers, and workers. 
iii. Certification by the Client of successful completion of works, including the defect 

liability period. 
14.10 Interim Payment Method and Requirements 

Interim payments shall be processed periodically, as specified in the contract, to 
ensure timely reimbursement for the work executed. The Contractor shall submit 
interim invoices along with the required documentation, including measurement 
sheets, progress reports, and certifications of work completed. Each interim 
payment shall be subject to verification and certification by the Engineer-in-Charge, 
ensuring compliance with the contract specifications, quality standards, and 
milestones achieved. Retention money, as applicable, shall be deducted from each 
interim payment, and all statutory deductions, such as taxes, shall be applied as per 
prevailing laws. It is expressly clarified that all interim payments are provisional and 
shall not be considered final. These payments are subject to final reconciliation, 
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adjustments, or modifications, as required, in the final bill to reflect the actual work 
performed, material consumed, and compliance with all contract obligations. 
 

14.11 Submission of Documentation Along with Invoice 
14.11.1 For Interim Payments 

To process interim bills, the Contractor must submit the following: 
A. Work-Related Documentation: 

a) Measurement Sheets signed by the Contractor’s representative and verified by the 
Client’s representative. 

b) Inspection Reports confirming adherence to Quality Assurance and Quality Control 
Plans (as per Clause 8). 

c) Test Reports and Material Certificates for all materials utilized during the invoiced 
period. 

d) Progress Photographs showcasing completed works corresponding to the invoice. 
e) Approved Work Orders and Variations, if applicable. 

B. Statutory Compliance Documentation: 
a) Wage Registers and attendance records for labor deployed during the period. 
b) PF and ESI Deposit Receipts for the period covered by the invoice. 
c) Labor Licenses applicable to the workforce engaged in the project. 
d) Insurance Compliance Certificates as per contractual requirements. 

14.11.2 For Final Bill 
In addition to the above, the following must be submitted: 

A. Work-Related Documentation: 
a) Final Reconciliation Statement of materials, quantities, and payments. 
b) Equipment Utilization Records for all deployed equipment throughout the project. 
c) Variation and Extra Work Documentation including Client-approved change 

orders. 
B. Statutory Compliance Documentation: 

a) Acknowledgment of No Claims from the Contractor, confirming no outstanding 
claims. 

b) Safety Compliance Records including training records and reports of any incidents. 
c) Environmental Compliance Reports, if applicable. 
d) Retention and Deduction Summary for retained amounts, advances, and penalties, 

if any. 
Failure to submit the required documents may delay invoice processing. The Contractor is 
responsible for the timely submission of accurate and complete documentation. 
 
15. Performance Standards and Penalties 
15.1 Performance Standards 
The Contractor shall ensure that all works and services under this contract are executed in 
strict compliance with: 

i. MoRTH Specifications for Road and Bridge Works (Latest Revision). 
ii. Relevant IRC Standards and IS Codes. 
iii. Contractual obligations outlined in this Agreement. 
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iv. Health, Safety, and Environmental (HSE) requirements (Clause 11). 
The scope of performance under this contract includes but is not limited to: 
 
15.1.1 Road Construction and Maintenance 

i. Execution of road construction, resurfacing, periodic and routine maintenance in 
compliance with approved drawings, designs, and specifications. 

ii. Timely and quality completion of pothole repairs, crack sealing, shoulder 
maintenance, and pavement rehabilitation. 

iii. Ensuring drainage structures (culverts, stormwater drains, etc.) are functional 
and free of obstructions throughout the contract period. 

iv. Maintenance of roadside infrastructure, including crash barriers, guardrails, 
embankments, and signage. 

15.1.2 Electrical Works 
i. Installation, maintenance, and operation of street lighting systems, high-mast 

lights, transformers, and power supply infrastructure. 
ii. Ensuring that streetlights have minimum 98% operational uptime, with faulty units 

repaired or replaced within the response time. 
15.1.3 Safety and Environmental Compliance 

i. Implementation of proper traffic management, barricading, and warning signs 
during work execution. 

ii. Adherence to CPCB and SPCB environmental regulations, including dust 
suppression, waste disposal, and pollution control measures. 

iii. Compliance with statutory safety provisions to prevent workplace hazards and 
ensure public safety. 

 
15.2 Minimum Performance Requirements 
The Contractor shall meet the following minimum performance standards, ensuring timely 
and quality execution of all works: 
15.2.1 Road Maintenance Performance Standards 

Activity Maximum Response Time 
Pothole repairs 24 hours from identification/reporting 
Crack sealing & patchwork 48 hours from reporting 
Shoulder maintenance 72 hours after deterioration is reported 
Drainage clearing Before & after monsoon, periodic check every 3 months 
Road markings & signage Maintained in reflective condition at all times 

 
15.2.2 Electrical System Performance Standards 

Activity Maximum Response Time 

Streetlight repair 48 hours from reporting 

Transformer/panel fault repair 72 hours from reporting 

Operational uptime for lighting systems Minimum 98% uptime required 
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Non-compliance with these performance requirements shall attract penalties as per 
Clause 15.4. 
 
15.3 Monitoring and Inspection 
The Contractor shall conduct regular inspections and performance evaluations as per the 
approved Maintenance Plan, which shall include: 

1. Daily inspections for routine maintenance (potholes, cracks, road markings, 
signage, and lighting). 

2. Weekly inspections for structural elements, including drains, safety barriers, and 
electrical systems. 

3. Monthly inspections for periodic maintenance planning, material quality checks, 
and service life assessments. 

4. Post-completion monitoring of rectified works, ensuring durability as per Clause 
28.4. 

All inspections shall be documented as per Clause 27 (Reporting and Documentation), 
and the Contractor shall rectify any identified deficiencies within the stipulated response 
time, failing which penalties shall apply as per Clause 15.4. 
Recurring defects or repeated failures in previously rectified areas shall be closely 
monitored to ensure compliance with quality standards. 
 
15.4 Penalties for Non-Compliance 
The following penalties shall be imposed in case of failure to meet the specified 
performance standards: 
15.4.1 Delay in Completion of Works 

i. If the Contractor fails to complete scheduled construction or maintenance work 
within the agreed timeline, a penalty of [0.5] % of the contract value per day of 
delay shall be imposed, up to a maximum of [10] % of the contract value. 

 
15.4.2 Road Maintenance Non-Compliance 

Deficiency Penalty 

Failure to repair potholes within 24 hours ₹[X] per pothole per day 

Cracks & patchwork not completed within 48 hours ₹[X] per defect per day 

Failure to clear drainage in stipulated time ₹[X] per km per day 

Non-maintenance of faded/damaged signage ₹[X] per sign per day 

 
i. If a defect reappears in the same location within the defect liability period, the 

Contractor shall extend its performance guarantee for that section as per Clause 
24. 

ii. Failure to maintain the rectified section will attract additional penalties, which 
shall be deducted from the performance security or monthly invoices. 

 
15.4.3 Electrical System Failures 
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Deficiency Penalty 
Non-functional streetlights beyond 48 hours ₹[X] per pole per day 
Transformer/panel failures beyond 72 hours ₹[X] per unit per day 
Failure to maintain 98% uptime for lighting 
systems 

₹[X] per month as a lump sum 
deduction 

 
15.4.4 Safety Violations 

Violation Penalty 
Failure to implement safety measures (barricades, 
traffic diversion, warning signs, etc.) 

₹[X] per location per day 

Any incident causing injury/property damage due to 
safety non-compliance 

As per EHS Policy 

Repeated safety violations Escalated penalties + possible 
work suspension 

Penalties shall be deducted from the Contractor’s monthly invoice or performance 
security. 
 
15.5 Grace Period for Rectification 

i. The Client may allow a grace period of [7] days for rectification of minor defects, 
provided they do not impact public safety or overall project timelines. 

ii. No penalty shall be imposed during this period, but the Contractor shall bear all 
rectification costs. 

 
15.6 Cumulative Penalties and Termination 

i. If the cumulative penalties imposed on the Contractor exceed [5] % of the total 
contract value, the Client reserves the right to terminate the contract under Clause 
20 (Termination for Default). 

ii. The Client shall have the right to recover additional costs and damages for non-
performance. 

 
15.7 Documentation of Penalties and Appeals 
All penalties shall be formally documented and notified to the Contractor. The penalty 
notice shall include: 

i. Details of the non-compliance. 
ii. Applicable performance standard and response time. 
iii. Penalty amount and reference clause. 

The Contractor shall have the right to appeal within [15] days of receiving the penalty 
notice, submitting supporting evidence for reconsideration. The Client shall review the 
appeal and decide on waiving, reducing, or upholding the penalty. The Client’s decision 
shall be final and binding unless an alternate dispute resolution mechanism is specified in 
the contract. 
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16. Amendments and Variations 
16.1 Change Management Framework 

All Amendments and Variations under this Agreement shall be governed by a structured 
Change Management framework to ensure transparency, accountability, and 
compliance with the contractual terms. The framework shall serve as the guiding 
principle for initiating, processing, and implementing Amendments and Variations. The 
Change Management process involves: 

a) Identification of Change: Both parties shall identify any changes required in 
the scope, cost, or timelines of the contract. 

b) Evaluation and Assessment: Changes shall be evaluated for their technical, 
financial, and schedule impacts in accordance with the processes outlined 
in this clause. 

c) Approval and Implementation: Changes shall only be implemented upon 
written approval by the Client, following the procedures detailed in Clause 
16.3. 

d) Documentation: All changes, including approved Variations and 
Amendments, shall be formally documented and included in the contractual 
records. 

This Change Management Framework establishes the overarching principles under 
which all Amendments and Variations shall be handled as specified in this clause. 

 
16.2 Definition of Amendments and Variations 

For the purpose of this Agreement, the term "Amendment" refers to any change to 
the terms, conditions, scope, or requirements of this contract that is agreed upon by 
both parties, whereas "Variation" refers to any alteration, addition, or omission in the 
work or services required under this contract, as directed by the Client in writing 
during the performance of the contract. 

 
16.3 Initiation of Variations 

Variations may be initiated under the following circumstances: 
16.3.1 Client-Initiated Variations 

The Client may, at any time, request the Contractor to carry out variations to the 
work through a formal written instruction. These may include, but are not limited to, 
changes in the scope of work, design modifications, or adjustments to specifications 
or schedule. 

16.3.2 Contractor-Initiated Variations 
The Contractor may propose a variation in case of unforeseen circumstances, 
including technical difficulties, material unavailability, or changes in statutory 
regulations that require adjustments to the original scope of work. Such proposals 
must be submitted in writing and subject to the Client's approval. 

16.3.3 Force Majeure 
In cases where events beyond the control of either party (such as natural disasters, 
governmental actions, etc.) affect the performance of the contract, a variation may 
be necessary to accommodate the resulting changes in work or schedule. 
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16.4 Process for Issuing a Variation or Amendment 
16.4.1 Written Request 

i. Any proposed variation or amendment must be communicated through a 
formal written request by the initiating party (Client or Contractor). The request 
shall include: 

a. A detailed description of the proposed change. 
b. Justification for the variation (e.g., technical necessity, statutory 

compliance, unforeseen circumstances). 
c. The expected impact on cost, schedule, and scope. 

 
16.4.2 Impact Assessment: 

Upon receipt of a variation request: 
i. If initiated by the Client, the Contractor shall submit a detailed Impact 

Assessment Report within [7] days. This report shall include: 
a. A detailed description of the variation. 
b. The impact on the scope of work, materials, and design. 
c. A comprehensive cost estimate, including: 

▪ Breakdown of costs (labor, materials, and equipment). 
▪ Rate analysis for any new items. 
▪ Comparison with the original scope—if the revised work is 

cheaper, the Contractor shall indicate the applicable 
discount. 

d. Impact on the project schedule, including adjustments to milestones. 
e. Any other relevant contractual or technical considerations 

affecting execution. 
ii. If initiated by the Contractor, the request shall include: 

a. Justification for the variation, such as technical feasibility, material 
unavailability, regulatory changes, or unforeseen site conditions. 

b. Proposed scope of change, including any design modifications. 
c. Rate analysis and cost impact, broken down into labor, material, and 

equipment costs. 
d. Impact on the project schedule, including any required extension of 

time. 
e. Any supporting technical documentation, such as drawings, 

calculations, or statutory approvals, if applicable. 
The Client shall review the request and seek clarifications within [15] days, if 
necessary. The Contractor shall then submit the complete impact assessment 
within [15] days from the Client’s request for additional details. 
The Contractor shall not proceed with the variation until formal written approval 
is granted by the Client. 
 

16.4.3 Approval of Variation: 
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i. The Client shall review the assessment and either approve, reject, or request 
modifications within [30] days. 

ii. If the variation is Contractor-initiated, the Client may either approve or 
suggest modifications, considering the project’s feasibility and budget 
constraints. 

iii. No work related to the variation shall commence unless a formal Variation 
Order (VO) is issued. 

 
16.4.4 Variation Order (VO): 

Upon Client approval, the Variation Order shall be issued, specifying: 
a) The scope and nature of the variation. 
b) The agreed-upon adjustments to cost and schedule. 
c) Any necessary changes to other contract terms or conditions. 

The VO shall form an integral part of the contract, and the Contractor shall proceed 
with the work as per the revised terms. 
 

16.4.5 Finalization and Agreement: 
Once the Variation Order is issued, both parties shall agree to the revised terms in 
writing, and the work shall proceed in accordance with the approved changes. 
Any financial or schedule adjustments will be incorporated into subsequent 
payments as per the agreed-upon terms in the Variation Order. 
 

16.5 Cost and Payment for Variations 
All variations shall be priced as follows: 

16.5.1 Unit Rates or Lump Sum: 
Variations shall be priced based on the existing unit rates or lump-sum rates in the 
contract. If unit rates are not applicable, the Contractor shall submit a detailed 
breakdown of costs for labor, materials, and equipment, which shall be subject to 
Client approval. 

16.5.2 Cost Adjustment: 
In cases where the original contract price cannot be used as a basis for the variation, 
the parties shall mutually agree on the appropriate cost adjustment. The Client 
reserves the right to request supporting documentation for any cost increase. 

16.5.3 Retention of Rights: 
The approval of a variation does not waive the Client's right to deduct penalties or 
enforce any contractual obligations related to the original scope of work. Any 
additional costs due to variations shall be subject to the retention of any agreed 
retention amounts. 
 

16.6 Time Implications of Variations 
16.6.1 Extension of Time (EoT): 

If a variation impacts the project timeline, the Contractor shall request an extension 
of time in accordance with the provisions of Clause 21 (Extension of Time). The 
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Client shall consider the justification for the extension based on the impact of the 
variation. 

16.6.2 Delays Due to Variations: 
Any delay in approval or execution of variations caused by either party shall not be 
considered as an excusable delay for the purpose of an extension of time unless the 
delay is due to reasons beyond control, such as force majeure. 

 
16.7 Variation Documentation and Records 

Both parties shall maintain detailed records of all variations, including: 
i. Copies of all Variation Orders (VOs). 
ii. Documentation of cost and time adjustments. 
iii. Correspondence and agreements related to the variation. 

The Contractor shall provide a detailed update of the variations in every progress 
report and billing cycle, ensuring transparency and adherence to the amended 
scope and timelines. 

 
16.8 Dispute Resolution for Variations 

In case of any dispute regarding the scope, cost, or impact of a variation, the matter 
shall be resolved in accordance with the dispute resolution mechanism set forth in 
Clause 18 (Dispute Resolution). Pending resolution, the Contractor shall continue to 
perform the work in accordance with the Variation Order. 

 
 
17. Governing Law and Jurisdiction 

This Agreement shall be governed by, and construed in accordance with, the laws 
of India. The parties hereby agree that any disputes, claims, or controversies arising 
out of or in connection with this Agreement, including its validity, interpretation, 
enforcement, or performance, shall be subject to the exclusive jurisdiction of the 
courts in New Delhi, India. 
The parties’ consent to the jurisdiction of the courts of New Delhi and waive any 
objections based on venue or forum non convenience. All legal proceedings under 
this Agreement shall be conducted in the English language. 
 

18. Dispute Resolution 
18.1 Dispute Notification and Procedure   

The Contractor shall notify the Client in writing within 7 days of the occurrence of any 
dispute, difference, or claim that requires resolution. The notice should clearly detail 
the nature of the dispute, relevant facts, and the legal or factual basis for the claim. 
Upon receipt of the dispute notice, the Client and Contractor shall engage in 
discussions for a period not exceeding 30 days to attempt an amicable settlement. 

 
18.2 Amicable Settlement 
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In the event of any dispute, difference, or claim arising between the Client and the 
Contractor in connection with or related to the Contract, the parties shall first 
attempt to resolve such dispute amicably through mutual consultation and 
negotiation. The party initiating the dispute (the "Notifying Party") shall notify the 
other party in writing, clearly outlining the nature and scope of the dispute. Both 
parties shall make all reasonable efforts to settle the dispute, amicably, within 30 
days from the date of notification. 
If the dispute remains unresolved after this period, the decision of the Client's CEO 
shall be final and binding on both parties. Should the decision of the Client's CEO not 
be acceptable, and the dispute persists, the matter shall proceed to the Dispute 
Resolution process as outlined below. 
 

18.3 Dispute Resolution Board (DRB)   
If the dispute remains unresolved after the amicable settlement period, the dispute 
shall be referred to a Dispute Resolution Board (DRB).   

a) The DRB will be constituted solely from the senior management team of the 
Client at its Head Office (HO). No external person or third party will be 
involved in this process. 

b) The DRB shall be tasked with reviewing the dispute and providing a 
recommendation or resolution within 45 days from the date the dispute is 
referred to it. The decision of the DRB shall be binding on both parties unless 
challenged under the Arbitration clause below. 

c) In the event the DRB fails to resolve the dispute within the prescribed time, or 
if either party is dissatisfied with the DRB’s decision, the dispute will proceed 
to arbitration. 
 

18.4 Arbitration 
If the dispute remains unresolved after mediation, the dispute shall be referred to 
and resolved through arbitration in accordance with the provisions of the Arbitration 
and Conciliation Act, 1996, as amended from time to time. 

a) In cases where the disputed amount is up to INR 1.5 Crore, the arbitration shall be 
conducted by a sole arbitrator appointed by the Client. 

b) In cases where the disputed amount exceeds INR 1.5 Crore, three arbitrators shall 
be appointed. One arbitrator shall be appointed by the Client, one by the Contractor, 
and the third arbitrator shall be appointed by the two previously appointed 
arbitrators. In case the two arbitrators fail to agree on the appointment of the third 
arbitrator, the third arbitrator shall be appointed by the relevant arbitration 
institution in New Delhi. 

c) The arbitration proceedings shall be held in New Delhi, India, and the language of 
arbitration shall be English. The arbitrator’s decision shall be final and binding on 
both parties. The cost of arbitration, including the arbitrator's fees, shall be borne 
equally by the parties unless otherwise awarded by the arbitrator. 
 

18.5 Jurisdiction and Venue   
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The courts at Delhi, India, shall have exclusive jurisdiction over all disputes and legal 
proceedings arising from or relating to the Contract. Both parties expressly consent 
to the jurisdiction of the courts at Delhi for the purpose of enforcement of any 
judgment or award. 

 
18.6 Interim Relief 

Notwithstanding the above, either party may seek interim relief from a court of 
competent jurisdiction at any time before or during the dispute resolution process, 
in order to preserve its rights or prevent any irreparable damage or harm. 
 

18.7 No Suspension of Work   
The Contractor shall continue with the performance of its obligations under the 
Contract, including the Works, during the dispute resolution process unless the Client 
has issued a formal suspension order. Non-payment of money or non-performance 
of obligations by the Client shall not relieve the Contractor of its responsibilities to 
continue the work. 

 
19. Force Majeure 
19.1 Definition 

Force Majeure shall mean any extraordinary event or circumstance beyond the 
reasonable control of the affected party that prevents or delays the performance of 
its contractual obligations. These events may include, but are not limited to, acts of 
God, natural disasters (such as floods, earthquakes, or storms), acts of war, 
terrorism, riots, civil commotion, government orders, pandemics, or any other 
unforeseen event that cannot be mitigated through reasonable diligence. 
 
Notification 
The party affected by a Force Majeure event shall notify the other party in writing 
within seven (7) days of the occurrence of such an event, providing reasonable 
details of its nature, likely duration, and impact on performance. Failure to notify 
within this period may result in the loss of the right to claim Force Majeure relief. 
 

19.2 Consequences of Force Majeure 
a) The obligations of the affected party shall be suspended for the duration of the Force 

Majeure event, to the extent that they are directly impacted by it. 
b) Both parties shall use all reasonable efforts to mitigate the effect of the Force 

Majeure event and resume performance of their obligations as soon as practicable. 
c) If the Force Majeure event continues for a period exceeding ninety (90) days, either 

party may terminate the contract upon written notice to the other party. 
 

19.3 Exclusions 
Force Majeure shall not include: 

a) Any event caused by the negligence or intentional act of the affected party. 
b) Economic hardship, changes in market conditions, or lack of funds. 
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19.4 Extension of Time 

If the Contractor’s performance is delayed due to a Force Majeure event, the 
Contractor shall be entitled to an extension of time equivalent to the period of delay, 
subject to approval by the Client. 

 
19.5 Payments During Force Majeure 

The Contractor shall not be entitled to claim compensation or additional payments 
due to Force Majeure events unless explicitly agreed upon in the contract or 
otherwise required under applicable law. 

 
19.6 Final Determination 

Any disputes regarding the application of this clause shall be resolved in 
accordance with Clause 18 (Dispute Resolution). 

 
20. Termination of Contract 
20.1 Termination by the Client 

The Client may terminate the Contract, in whole or in part, with immediate effect or after 
a specified notice period, in the following circumstances: 

20.1.1 Non-Performance: If the Contractor fails to meet contractual obligations, including 
delays or substandard performance, after receiving a written notice to cure the breach 
within a period specified in the Contract. 

20.1.2 Breach of Terms: In case of material violation of any terms or conditions of the 
Contract, including but not limited to safety standards, statutory compliance, or quality 
assurance requirements. 

20.1.3 Insolvency: If the Contractor becomes insolvent, enters into bankruptcy 
proceedings, or undergoes dissolution, liquidation, or similar financial distress events. 

20.1.4 Force Majeure: If Force Majeure conditions continue for more than ninety (90) days, 
making further performance impracticable. 

20.1.5 Convenience of the Client: The Client reserves the right to terminate the Contract 
for convenience, provided reasonable compensation for work performed up to the date 
of termination is made. 

20.1.6 Termination for Default: 
In case of default by the Contractor, the Client reserves the right to terminate the 
Contract, either in whole or in part, by giving written notice. Default includes the following: 

a) Non-Performance: Failure to meet key contractual obligations, including delays in 
execution or substandard work, despite receiving a notice to cure within a period 
specified in the Contract. 

b) Breach of Terms: Failure to comply with any material provisions of the Contract, 
including statutory, safety, or quality assurance requirements. 

c) Insolvency or Financial Distress: If the Contractor enters into insolvency, 
bankruptcy, liquidation, or similar financial distress, or any situation that materially 
impacts its ability to fulfil its obligations under this Contract. 

Upon such termination, the following shall apply: 
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a) Notice to Cure: A written notice shall be issued to the Contractor, specifying the 
nature of the default. The Contractor will be granted a cure period of 15 days (or as 
specified in the Special Conditions of Contract) to remedy the default. Failure to 
rectify the default within the cure period will lead to immediate termination. 

b) Penalties and Compensation: The Client may impose penalties of up to 5% of the 
Contract value for non-performance or failure to meet standards. The Contractor 
shall be liable to compensate the Client for any costs incurred due to the default, 
including but not limited to the cost of procuring alternate contractors to complete 
the work. 

c) Withholding of Payments: The Client has the right to withhold payments 
corresponding to incomplete, defective, or unsatisfactory work performed prior to 
termination. 

Termination under this clause is without prejudice to any other legal or contractual rights 
available to the Client, including claims for damages and performance guarantees. 
 

20.2 Termination by the Contractor 
The Contractor may terminate the Contract by providing a written notice, subject to 
fulfilling its obligations until the termination date, in the following circumstances: 

20.2.1 Non-Payment: If the Client fails to pay undisputed invoices for a period exceeding 
One Hundred & Eighty (180) days after they become due, despite receiving written notice. 

20.2.2 Client Hindrance: If the Client repeatedly obstructs the Contractor’s performance 
by failing to provide access, approvals, or other essential resources as specified in the 
Contract. 

20.2.3 Force Majeure: If Force Majeure conditions persist beyond Ninety (90) days, 
rendering performance impossible. 
 

20.3 Procedure for Termination 
20.3.1 Notice of Intent: A party initiating termination shall issue a formal written notice 

detailing the grounds for termination and the intended termination date, allowing a 
minimum of thirty (30) days for remedial action unless otherwise specified. 

20.3.2 Efforts to Resolve: The parties shall engage in good-faith discussions during the 
notice period to address and resolve the stated issues. 

20.3.3 Confirmation of Termination: If the issues remain unresolved by the end of the 
notice period, the initiating party shall issue a final termination notice, effectively ending 
the Contract. 
 

20.4 Post-Termination Obligations 
20.4.1 Cease Work: The Contractor shall cease all work immediately except for activities 

required to protect the works already executed or to comply with statutory obligations. 
20.4.2 Return of Assets: All equipment, materials, designs, and other assets belonging to 

the Client shall be returned or securely handed over within seven (7) days of termination. 
20.4.3 Payments: The Client shall settle payments for verified work performed up to the 

termination date, subject to deductions for any damages, penalties, or liabilities. 
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20.5 Liabilities Upon Termination 
20.5.1 Contractor’s Liabilities: The Contractor shall bear the cost of demobilization, 

removal of equipment, and site clearance unless otherwise agreed. 
20.5.2 Client’s Liabilities: In cases of termination for convenience, the Client shall pay 

reasonable compensation for expenses directly attributable to the termination. 
Reasonable compensation is limited to: 

20.5.2.1 Costs for completed works and verified quantities based on contract rates. 
20.5.2.2 Documented and substantiated costs for materials procured specifically for 

the project, provided these materials are handed over to the Client. 
20.5.2.3 Actual and reasonable costs incurred for demobilization and site clearance. 
20.5.2.4 Compensation shall exclude anticipated profits on unexecuted work, costs 

due to the Contractor's default, and any claims not supported by documentary 
evidence. Total compensation shall not exceed 10% of the original contract value. 
Claims for compensation must be submitted within 30 days of termination with all 
supporting documents, subject to verification by the Client. 

 
20.6 Survival of Provisions 

Provisions relating to confidentiality, indemnities, dispute resolution, warranties, and 
other obligations explicitly stated to survive termination shall remain enforceable. 

 
20.7 Dispute Arising from Termination 

Any disputes related to or arising from termination shall be resolved as per Clause 
18 (Dispute Resolution). 
 

21.  Extension of Time 
21.1 Request for Extension: 

The Contractor shall apply for an extension of time in writing if the completion of 
work is delayed due to any of the following reasons, which are not attributable to the 
Contractor's fault: 

a) Unforeseen Force Majeure events, including but not limited to natural calamities, 
war, civil disturbances, strikes, etc. 

b) Changes in the scope of work, design modifications, or delays in instructions from 
the Client. 

c) Delays in the availability of land or necessary permissions from local authorities. 
d) Delays in the supply of materials or equipment by the Client. 
e) Any other circumstances as agreed upon in the Special Conditions of Contract. 

 
21.2 Time Extension Request Procedure: 

The Contractor must submit a written request for an extension of time, detailing the 
reasons for the delay, its impact on the project schedule, and any supporting 
documentation (e.g., reports, correspondence). Such requests must be made within 
seven (7) days from the occurrence of the event causing the delay. The Client shall 
review the request and provide a written decision within a reasonable period. 
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21.3 Approval and Grant of Extension: 
The Client may grant an extension of time if the delay is caused by factors beyond 
the Contractor's control. Upon approval, the Contractor's completion date shall be 
extended for the period equal to the delay, subject to the terms of this Clause. No 
extension of time shall be granted for delays caused by the Contractor's own fault, 
negligence, or failure to manage the work. 

 
21.4 No Financial Compensation: 

An extension of time granted under this clause does not entitle the Contractor to any 
financial compensation or additional costs unless specifically agreed upon in 
writing by the Client and outlined in the Special Conditions of Contract. 

 
21.5 Liquidated Damages during Extension: 

In case of delay beyond the extended time granted, the Contractor shall be liable to 
pay Liquidated Damages as specified in Clause 30 of this Agreement. The extension 
of time does not absolve the Contractor of its responsibility to meet the revised 
completion dates and obligations under the Contract. 

 
21.6 Client’s Right to Terminate for Prolonged Delay: 

If the delay exceeds a period of [refer contract data sheet] months or extends 
beyond a point where the completion of the work is no longer feasible, the Client 
reserves the right to terminate the Contract under Clause 20.1.5 (Termination for 
Convenience) or Clause 20.1.6 (Termination for Default), as applicable. 

 
 
22. Price Variation / Escalation 
Price escalation shall be applicable to contracts with a duration exceeding twelve (12) 
calendar months. 
22.1 Scope of Price Variation 

Price variation (Escalation / De-escalation) shall apply to the work under this 
Contract in the event of changes in the prices of materials, labor, fuel, and 
equipment during the Contract period, based on the indices and benchmarks 
specified below. Price variation shall be payable for the work executed within the 
original contract period and shall not apply to work performed beyond the contract 
period or during any extension of time unless specifically agreed upon by both 
parties in writing. 
 

22.2 Escalation Calculation Formula 
The price variation shall be calculated based on the following formula: 
 
P.V. = 0.85RW x Σ (((Cₙ - Bₙ) / Bₙ) × Wₙ) 
 
Where: 
RW = Invoice Value i.e. Value of work done & certified for the work completed 
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P.V. = Price Variation (Escalation/De-escalation) as a percentage of the total value 
of work executed. 
Cₙ = Current price of the relevant component (labor, material, fuel, or equipment) 
for the nth item. 
Bₙ = Base price (original agreed rate) of the relevant component (labor, material, 
fuel, or equipment) for the nth item. 
Wₙ = Weight of the nth item, representing the proportion of that component in the 
total contract value. 
 

22.3 Escalation Components and Basis 
 

22.3.1 Labor Escalation (PL) 
Labor price variation shall be based on the Minimum Wages as issued by the 
Central Labour Commissioner (CLC), New Delhi. The escalation will be determined 
by the percentage change in the minimum wage rates for the relevant labor 
categories between the base rate and the current rate at the time of execution. 
 
The formula for labor escalation is: 
 
P.V(Labor) = ((Current Minimum Wage - Base Minimum Wage) / Base Minimum 
Wage) x (Weight of Labor in Total Cost) 
 

22.3.2 Cement Escalation (PC) 
Cement price variation will be calculated based on the Wholesale Price Index (WPI) 
published by the Reserve Bank of India (RBI) for Ordinary Portland Cement. The 
Cement escalation will be determined by the percentage change in the WPI for All 
commodities used in the project between the base month and the month of 
execution. 
 
The formula for material escalation is: 
 
P.V(Cement) = ((Current WPI - Base WPI) / Base WPI) x (Weight of Cement in Total 
Cost) 
 

22.3.3 Steel Escalation (PS) 
Steel (steel/components (including strands and cables)) price variation will be 
calculated based on the Wholesale Price Index (WPI) published by the Reserve 
Bank of India (RBI) for Mild Steel –Long Products. The Steel escalation will be 
determined by the percentage change in the WPI for All commodities used in the 
project between the base month and the month of execution. 
 
The formula for material escalation is: 
 
P.V(Material) = ((Current WPI - Base WPI) / Base WPI) x (Weight of Steel in Total Cost) 
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22.3.4 Bitumen Escalation (PB) 

Bitumen price variation will be calculated based on the official retail price of 
bitumen at the nearest refinery of IOCL on the first day of the month. The Bitumen 
escalation will be determined by the percentage change in the Bitumen prices as 
issued by IOCL used in the project between the base month and the month of 
execution. 
 
The formula for material escalation is: 
 
P.V(Material) = ((Current Bitumen Price - Base Bitumen Price) / Base Bitumen Price) 
x (Weight of Bitumen in Total Cost) 
 

22.3.5 Material Escalation (PM) 
Material price variation will be calculated based on the Wholesale Price Index (WPI) 
published by the Reserve Bank of India (RBI) for All Commodities. The material 
escalation will be determined by the percentage change in the WPI for All 
commodities used in the project between the base month and the month of 
execution. 
 
The formula for material escalation is: 
 
P.V(Material) = ((Current WPI - Base WPI) / Base WPI) x (Weight of Material in Total 
Cost) 
 

22.3.6 Fuel Escalation (PF) 
Fuel price variation shall be based on the diesel prices at the nearest petrol pump 
to the project site, as published by the local authorities or oil companies. The 
escalation will be determined by the percentage change in the diesel price between 
the base price at the time of contract signing and the current price during execution. 
 
The formula for fuel escalation is: 
 
P.V(Fuel) = ((Current Diesel Price - Base Diesel Price) / Base Diesel Price) x (Weight 
of Fuel in Total Cost) 
 

22.3.7 Equipment Escalation (PA) 
Equipment price variation shall be based on the Manufacture of Machinery and 
Equipment WPI issued by the Reserve Bank of India (RBI). The escalation will be 
calculated based on the percentage change in the WPI for machinery and 
equipment between the base month and the month of execution. 
 
The formula for equipment escalation is: 
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P.V(Equipment) = ((Current Equipment WPI - Base Equipment WPI) / Base 
Equipment WPI) x (Weight of Equipment in Total Cost) 
 

22.4 Calculation of Price Variation 
The total price variation for the contract will be the sum of the individual price 
variations for materials, labor, fuel, and equipment, calculated as follows: 
 
P.V. = [P.V(Labor) + P.V(Cement) + P.V(Steel) + P.V(Bitumen) + P.V(Material) + 
P.V(Fuel) + P.V(Equipment)] 
 
Where the individual components are calculated based on the relevant indices and 
their corresponding weights in the contract value. 
 

22.5 Invoice Value for Price Variation 
Price variation shall be payable based on the value of work completed and certified 
during the contract period. The amount of price variation will be calculated on the 
total invoiced value of the work executed during the contract period (excluding any 
work completed beyond the contract period or during extensions). The formula for 
the invoiced amount based on price variation is: 
 
P.V. Amount = (P.V. × Invoice Value x 0.85) 
 
Where: 
• P.V. = Price variation (as a percentage) 
• Invoice Value = Certified value of the work completed during the contract period. 

 
22.6 Exclusions for Price Variation 

Price variation shall not apply to: 
a) Items for which the rates have been fixed by the Client and are not subject to 

escalation. 
b) Any variation arising due to changes in taxes, duties, or levies after the contract is 

signed. 
c) Works executed beyond the contract period, unless extended by mutual agreement. 

 
22.7 Component Weightage 

Weightage of each component shall be as defined in the table “Price Variation 
Component Breakdown” below: 
 
Price Variation Component Breakdown 
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22.8 Limitations on Price Variation 
The maximum allowable price variation, for any individual item or group of items, 
shall not exceed [10%] of the original contract price. Any variation in excess of this 
limit shall be subject to mutual agreement between the Client and the Contractor. 

 
22.9 Final Adjustment 

At the completion of the work, a final adjustment of the Price Variation will be made 
based on the actual quantities and costs incurred during the contract period. Any 
discrepancies, overpayments, or underpayments will be corrected in the final 
settlement. 

 
23. Substantial Completion and Final Acceptance 
23.1 Substantial Completion 
23.1.1 Definition 
Substantial Completion shall be deemed achieved when all contractual obligations related 
to road construction, periodic maintenance, routine maintenance, electrical works, and 
electrical maintenance have been completed to a stage where the works: 

i. Are fully operational and fit for their intended purpose. 
ii. Comply with all contractual specifications, statutory requirements, and safety 

standards. 

Component Earthwork, 
Granular 
work, and 
other works 

Bituminous 
work 

Cement 
Concrete 
Pavement 

Culverts, 
minor 
bridges and 
other 
structures 

Major 
Bridges and 
Structures 

Labour (PL) [20%] [20%] [20%] [15%] [15%] 
Cement (PC) [5%] Nil [20%] [15%] [15%] 
Steel (PS) Nil Nil Nil [15%] [20%] 
Bitumen (PB) Nil [15%] Nil Nil Nil 
Fuel and 
Lubricants 
(PF) 

[10%] [10%] [10%] [10%] [10%] 

Other 
Materials 
(PM) 

[50%] [40%] [35%] [30%] [25%] 

Plant, 
Machinery, 
and Spares 
(PA) 

[15%] [15%] [15%] [15%] [15%] 

Total 100% 100% 100% 100% 100% 
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iii. Have only minor Punch List items remaining, which do not impair the functionality, 
safety, or operability of the works. 

23.1.2 Notice of Substantial Completion 
The Contractor shall issue a written Notice of Substantial Completion to the Client, 
accompanied by: 

i. Punch List – A detailed list of minor pending works or defects. 
ii. Compliance Certificates – Certifying that all civil and electrical installations meet 

the required standards and regulations. 
iii. Test and Inspection Reports – Demonstrating adherence to contractual and 

statutory requirements. 
23.1.3 Client's Inspection and Certification 

i. The Client shall inspect the works within the timeframe specified in the Contract 
Data Sheet (CDS) and shall either: 

a) Issue a Substantial Completion Certificate, or 
b) Provide a written notice specifying deficiencies to be rectified by the 

Contractor within a prescribed period. 
23.1.4 Contractor’s Continuing Obligations 

i. The Contractor remains responsible for completing all Punch List items and shall 
not be relieved of obligations under the Defect Liability Period (DLP) and 
Maintenance Provisions of the contract. 

 
23.2 Final Acceptance 
23.2.1 Conditions for Final Acceptance 
Final Acceptance shall be granted when the following conditions are met: 

i. Completion of all Punch List items to the satisfaction of the Client. 
ii. Successful completion of the Defect Liability Period (DLP) as stipulated in the 

Special Conditions of Contract (SCC). 
iii. Submission of Final Documentation, including: 

a) Completion Certificates for road construction, periodic maintenance, 
routine maintenance, and electrical works. 

b) Compliance Certificates for safety, environmental, and statutory 
requirements. 

c) Warranties and Guarantees for materials, equipment, and systems used. 
d) Operation and Maintenance (O&M) Manuals where applicable. 
e) Final reconciliation of all quantities, variations, and payments. 

23.2.2 Request for Final Acceptance 
The Contractor shall formally request Final Acceptance in writing, along with supporting 
documentation proving compliance with all contractual obligations. 
23.2.3 Client's Final Inspection and Certification 

i. The Client shall conduct a Final Inspection within the timeframe specified in the 
SCC. 

ii. If the Client is satisfied, a Final Acceptance Certificate (FAC) shall be issued, 
confirming that the Contractor has fully discharged its obligations, except for 
warranties and ongoing maintenance commitments. 
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23.2.4 Release of Retention Money and Final Payment 
i. The issuance of the Final Acceptance Certificate shall be a precondition for: 

a) The release of retention money. 
b) The final settlement of outstanding payments to the Contractor under the 

contract. 
 
23.3 Retention of Rights 

The issuance of the Final Acceptance Certificate shall not: 
23.3.1 Waive the Client’s rights to claim against the Contractor for: 

i. Latent defects discovered after Final Acceptance. 
ii. Fraud, wilful misconduct, or gross negligence that may come to light post-

acceptance. 
23.3.2 Release the Contractor from: 

i. Warranty and guarantee obligations under the contract. 
ii. Statutory liabilities that extend beyond the contract period. 

 
23.4 Disputes Regarding Acceptance 

i. Any dispute regarding Substantial Completion or Final Acceptance shall be 
resolved in accordance with Clause 18 (Dispute Resolution) of this contract. 

 
23.5 Consequences of Non-Compliance 
Failure to achieve Substantial Completion or Final Acceptance within the stipulated 
timeframes shall result in: 

i. Liquidated damages as specified in the SCC. 
ii. Applicable penalties as per the contract. 
iii. Other contractual remedies, including the right of the Client to engage third 

parties to complete pending works at the Contractor’s cost. 
 
 
24. Warranty and Maintenance Period 
24.1 Warranty Period: 
"Warranty" shall mean the Contractor’s obligation to ensure that all works executed under 
this Contract, including Road Construction, Periodic Maintenance, Routine Maintenance, 
Electrical Works, and Electrical Maintenance, comply with the prescribed technical 
specifications, contractual requirements, and statutory standards for the duration of the 
Warranty Period. 
The Contractor shall be responsible for rectifying, at no additional cost to the Client, any 
defects arising from faulty materials, poor workmanship, design deficiencies, or non-
compliance with contractual obligations, as identified within the Warranty Period. 
The Warranty Period shall be independent of and in addition to the Defects Liability Period 
(DLP). The DLP is a defined post-completion phase during which the Contractor remains 
obligated to rectify defects notified by the Client before the issuance of the Final 
Acceptance Certificate. The expiry of the DLP shall not relieve the Contractor from its 
obligations under the Warranty Period, which shall extend beyond the DLP to ensure the 
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long-term durability, functionality, and compliance of the executed works as per the terms 
of this Contract. 
 
24.1.1 Scope of Warranty 
The Contractor shall provide a warranty for all new construction works, periodic 
maintenance, routine maintenance, and electrical works for a period specified in the 
Special Conditions of Contract (SCC). The warranty period shall commence from the date 
of the Final Acceptance Certificate issued by the Client. 
24.1.2 Warranty Obligations for Different Works 
The Contractor shall be responsible for repairing, replacing, or rectifying any defects 
arising due to faulty materials, substandard workmanship, or design deficiencies within 
the warranty period. The warranty coverage shall include: 

i. New Road Construction: 
a. Structural integrity of pavement layers, including subgrade, GSB, WMM, DBM, BC, 

PQC, and shoulders. 
b. Bridges, culverts, embankments, and retaining structures. 
c. Roadside infrastructure, including crash barriers, pedestrian facilities, and 

signage. 
ii. Periodic Maintenance Works: 

a. Overlay works, resurfacing, micro surfacing, and rejuvenation treatments. 
b. Crack sealing and surface treatments. 
c. Drainage system rehabilitation. 

iii. Routine Maintenance Works: 
a. Pothole patching, crack repairs, and road markings. 
b. Cleaning and upkeep of shoulders, medians, and embankments. 

iv. Electrical Works: 
a. Street lighting, transformers, feeder panels, and cabling systems. 
b. Power supply infrastructure and associated electrical components. 

 
24.1.3 Coverage and Responsibility 

a. The Contractor shall rectify all defects at no additional cost to the Client, 
including labor, materials, and execution. 

b. If a rectified defect reoccurs within the warranty period, the warranty for that 
section shall be extended. 

c. Any failure affecting road safety shall be treated as an emergency and 
rectified immediately. 

 
24.2 Maintenance Period 
24.2.1 Duration & Scope 
Following the completion of the Warranty Period, the Contractor shall undertake 
maintenance responsibilities for a period specified in the Contract Data Sheet (referred to 
as the "Maintenance Period"). 
The Contractor shall be responsible for: 
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a. Ensuring the durability and continued serviceability of the constructed works. 
b. Periodic inspections and preventive maintenance of roads, drainage, and 

electrical systems. 
c. Immediate rectification of defects identified during inspections or reported by 

the Client. 
 

24.2.2 Maintenance Responsibilities 
During the Maintenance Period, the Contractor shall: 

i. Conduct periodic inspections for early detection of defects. 
ii. Ensure timely interventions to prevent deterioration of road surfaces and electrical 

systems. 
iii. Maintain an adequate workforce, materials, and equipment for all maintenance 

activities. 
 
24.3 Defect Rectifications During Warranty and Maintenance Period 
24.3.1 Responsibilities During Warranty Period 

i. The Client shall notify the Contractor in writing of any defects. The Contractor shall 
rectify them within the response time defined in the SCC. 

ii. If a rectified defect reoccurs within the Warranty Period, the Contractor shall 
extend the warranty obligations for that section at no additional cost to the Client. 

iii. Failure to rectify defects within the stipulated timeline will result in penalties, as 
per Clause 15 (Penalties for Non-Compliance). 

iv. Post-completion monitoring of rectified defects shall be undertaken as per 
Clause 28.4 (Post-Completion Monitoring and Extended Responsibility). 

 
24.3.2 Responsibilities During Maintenance Period 

i. Any defects identified during the Maintenance Period must be attended to 
promptly, following the maintenance schedule in the SCC. 

ii. Recurring failures due to substandard repairs will lead to additional penalties, as 
per Clause 15 (Penalties for Non-Compliance). 

iii. All defect rectifications shall be performed in accordance with Clause 28.3 (Defect 
Rectification and Performance Assurance). 

 
24.3.3 Liability for Non-Performance of Warranty & Maintenance Obligations 

i. If the Contractor fails to rectify defects within the stipulated timeline, the Client 
shall have the right to: 

a) Undertake the necessary rectifications at the Contractor’s risk and cost. 
b) Recover the expenses incurred by deducting the amount from payments due 

or the performance security. 
ii. The Contractor shall bear all costs for repairing or replacing defective work and 

any damage caused to third parties due to non-compliance. 
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24.3.4 Extended Warranty or Maintenance Period 
i. If defects persist beyond the original Warranty or Maintenance Period, an extension 

of obligations may be required under the same terms and conditions. 
ii. The extension shall be subject to mutual agreement between the Client and the 

Contractor. 
iii. For extended responsibilities related to defect rectifications, Clause 28.3 shall 

apply. 
 

24.3.5 Performance Testing & Inspections 
i. During the Warranty and Maintenance Period, the Contractor shall conduct 

performance testing and inspections to ensure compliance with MoRTH and IRC 
standards. 

ii. The Client may require additional testing based on statutory requirements or 
performance benchmarks. 

 
24.3.6 Final Inspection & Completion of Maintenance Period 

i. At the end of the Maintenance Period, the Contractor shall formally notify the Client 
and request a Final Inspection. 

ii. The Client shall conduct a final performance inspection to verify compliance with 
all maintenance obligations. 

iii. If all contractual conditions are met, the Client shall issue a Certificate of 
Completion for the Maintenance Period. 

iv. Any outstanding defect rectifications and post-completion responsibilities shall 
be handled as per Clause 28.4. 

 
 
25. Site Management and Supervision 
25.1 Site Management and Supervision Requirements: 
25.1.1 The Contractor shall be responsible for the effective management, supervision, and 

control of the worksite throughout the duration of the Contract, ensuring that all work is 
carried out in compliance with the approved plans, specifications, and relevant statutory 
and regulatory requirements. 

25.1.2 The Contractor shall provide all necessary site management and supervision staff 
to ensure the timely, efficient, and safe execution of the works. The Contractor's site 
management team shall include suitably qualified engineers and personnel, each 
possessing the necessary qualifications, experience, and competence relevant to the 
specific tasks they are assigned. 
 

25.2 Qualification of Engineers and Personnel: 
25.2.1 The Contractor shall submit the qualifications, certifications, and experience details 

of all key personnel assigned to the project, including engineers, supervisors, and safety 
officers, for approval by the Client prior to commencement of work. 
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25.2.2 All engineers and supervisors shall hold qualifications and experience that are 
consistent with industry standards, and the Client reserves the right to reject any 
personnel deemed unqualified or inadequate for their assigned tasks. 
 

25.3 Organization Chart and Manpower Deployment: 
25.3.1 The Contractor shall submit an updated Organization Chart detailing the project’s 

key personnel and their responsibilities, along with a manpower deployment plan, to the 
Client for approval. 

25.3.2 The Contractor shall ensure that the necessary number and skill levels of personnel 
are deployed at the worksite throughout the project. The manpower plan shall include, 
but not be limited to, civil engineers, electrical engineers, safety officers, supervisors, 
foremen, and labourers. The Contractor shall update the manpower deployment plan 
regularly to reflect any changes in staffing or work requirements. 
 

25.4 Construction Schedule and Work Monitoring: 
25.4.1 The Contractor shall submit a detailed construction schedule, including milestones 

and timelines, for Client approval prior to the commencement of work. This schedule shall 
outline the planned sequence of work, dependencies, and estimated completion dates 
for each phase of the project. 

25.4.2 The construction schedule shall be regularly updated and adjusted to reflect actual 
progress and any changes to the work scope, delays, or other factors affecting the 
timeline. The Contractor shall notify the Client in writing of any deviations from the 
approved schedule. 
 

25.5 Progress Reporting and Documentation: 
25.5.1 The Contractor shall provide daily, weekly, and monthly progress reports to the 

Client. These reports shall detail the progress of all ongoing work, including work 
completed, work planned for the next reporting period, any issues encountered, and 
actions taken to address them. 

25.5.2 The reports shall include: 
a) Daily Progress Reports (to include manpower deployed, equipment used, work 

accomplished, and any issues encountered). 
b) Weekly Progress Reports (to provide a summary of work completed, pending, and 

planned tasks, along with any delays or obstacles). 
c) Monthly Progress Reports (including a detailed overview of overall project progress, 

challenges, and mitigation measures). 
25.5.3 The reports must be submitted in the format approved by the Client, and shall be 

accompanied by photographs or other relevant documentation as necessary to clearly 
demonstrate progress. 
 

25.6 Supervision and Site Inspections: 
25.6.1 The Contractor shall ensure that qualified engineers and supervisors are present 

on-site at all times during the execution of the works, supervising the quality and progress 
of the work. 
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25.6.2 The Contractor shall provide the Client with access to the site at all times for the 
purpose of inspecting, reviewing, and evaluating the work. The Client may conduct 
periodic or surprise inspections to ensure compliance with the contract specifications 
and work quality standards. 
 

25.7 Coordination and Collaboration: 
25.7.1 The Contractor shall coordinate all activities on-site, including subcontractors, 

suppliers, and any third-party entities involved in the project, to ensure smooth, 
uninterrupted work flow and adherence to the project schedule. 

25.7.2 The Contractor shall maintain effective communication with the Client’s designated 
project manager and provide all necessary support for coordination and monitoring of 
work progress. 
 

25.8 Site Safety and Compliance: 
25.8.1 The Contractor shall ensure that all work is performed in compliance with the 

applicable health, safety, and environmental regulations. A qualified Safety Officer shall 
be assigned to monitor compliance with safety standards on the site. 

25.8.2 The Contractor shall submit safety plans, emergency procedures, and risk 
assessments for approval before commencement of any work. Regular safety audits and 
reviews shall be conducted as part of the project supervision. 
 

25.9 Penalties for Non-Compliance: 
25.9.1 Failure to comply with the site management and supervision requirements, 

including the submission of the Organization Chart, manpower plan, construction 
schedule, progress reports, or failure to ensure appropriate supervision, shall result in 
penalties as outlined in the Special Conditions of Contract (SCC). 

25.9.2 Non-compliance with safety standards, manpower shortages, or inadequate 
supervision will be subject to corrective actions, including possible suspension of work 
until compliance is achieved. 

 
 
26. Indemnity and Liability 
26.1 Contractor’s Liability for Faults and Failures: 

The Contractor shall be liable for all costs, losses, or damages incurred by the Client 
arising from: 

26.1.1 Defective Work: Any defects in workmanship, materials, or designs that are not in 
accordance with the agreed specifications or industry standards. 

26.1.2 Non-Compliance: Any failure by the Contractor to comply with the terms of the 
contract, including delays, substandard work, or failure to meet performance standards. 

26.1.3 Failure to Meet Milestones: If the Contractor's fault causes delay or non-
performance that affects the overall project timeline, the Contractor shall be liable for 
additional costs or damages suffered by the Client due to such delays. 

 
26.2 Recovery of Costs: 
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26.2.1 The Client has the right to recover any costs incurred due to the Contractor's failures 
or delays, which include but are not limited to: 

26.2.1.1 Costs for rework or rectification of defective work. 
26.2.1.2 Additional costs for resources required to mitigate the impact of the 

Contractor's failure. 
26.2.1.3 Costs for hiring third-party services, consultants, or experts to address the 

consequences of the Contractor’s shortcomings. 
26.2.2 The Client may deduct these costs from any pending payments due to the 

Contractor, including retention amounts. 
 
26.3 Indemnity: 
26.3.1 The Contractor shall indemnify and hold the Client harmless against all claims, 

losses, damages, liabilities, or expenses arising from: 
26.3.1.1 Breach of the contract by the Contractor. 
26.3.1.2 Negligence or failure to act in accordance with statutory and regulatory 

requirements. 
26.3.1.3 Any third-party claims related to defective work or performance under the 

contract. 
 
26.4 Exclusion of Certain Liabilities: 
26.4.1 This clause shall not apply to liabilities arising from Force Majeure events, or those 

outside the Contractor’s control, unless expressly stated in the contract. 
i. The Contractor’s liability is also subject to the terms of the Force Majeure and 

Risk Allocation clauses, where applicable. 
 
26.5 Documentation and Notices: 
26.5.1 The Client shall notify the Contractor in writing of any defects or costs incurred due 

to the Contractor’s fault within a specified period after discovery. 
26.5.2 The Contractor shall promptly investigate and take corrective actions at their own 

cost, or the Client may take remedial measures if the Contractor fails to act within a 
reasonable timeframe. 
 

27. Reporting and Documentation 
27.1 General Reporting Requirements: 

The Contractor shall maintain accurate, up-to-date, and detailed records of all 
activities, progress, and events related to the execution of Road Construction, Periodic 
Maintenance, Routine Maintenance, and Electrical Works & Maintenance. These 
records shall include, but are not limited to: 

i. Daily progress reports covering work completed, material consumption, 
deployed manpower, and equipment usage. 

ii. Quality control reports including test results, material inspections, and 
compliance with MoRTH, IRC, and IS standards. 
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iii. Maintenance logs documenting all periodic and routine maintenance activities, 
including pothole repairs, resurfacing, drainage cleaning, and roadside 
infrastructure upkeep. 

iv. Electrical maintenance records for streetlights, transformers, feeder panels, 
and high-mast lights, including uptime tracking and fault rectification timelines. 

v. Safety and environmental compliance reports, detailing adherence to HSE 
standards, traffic management measures, and environmental mitigation 
actions. 

vi. Emergency repair reports specifying the nature of the incident, response time, 
and remedial actions taken. 

The Contractor shall also maintain and submit detailed records of defect rectifications, 
including recurrence tracking, corrective actions taken, and post-completion monitoring 
reports, as required under Clause 28.5 (Documentation & Record-Keeping) 
The Contractor shall ensure that all documentation is properly organized, legible, and 
readily available for inspection by the Client or its authorized representatives at any time. 
Reports shall be submitted as per the prescribed formats and timelines defined in the 
contract. 
All reports and documentation shall be submitted in accordance with the formats, 
timelines, and instructions provided by the Client. The Contractor shall ensure the timely 
and correct submission of the required documentation without delay. 
 

27.2 Types of Reports: 
27.2.1 Daily Progress Reports: 

i. The Contractor shall submit daily progress reports detailing the work performed, 
manpower deployed, equipment utilized, and any challenges encountered on-
site. These reports shall also include information on material consumption, 
quality control activities, and safety compliance. The reports should clearly 
identify any work delays, hindrances, or deviations from the scheduled activities, 
as well as the corrective actions taken. 

ii. The daily progress report shall be submitted to the Client within [24] hours from 
the end of each working day. 

27.2.2 Weekly Progress Reports: 
i. The Contractor shall provide a weekly progress report summarizing the work 

accomplished, work planned for the following week, and any ongoing or 
anticipated challenges or risks. This report shall also include updated details of 
the work schedule, manpower, equipment, and materials usage, along with key 
project metrics and any changes to the approved schedule or scope. 

ii. The weekly report shall be submitted to the Client no later than [every Friday] for 
the preceding week. 

27.2.3 Monthly Progress Reports: 
i. A detailed monthly progress report shall be submitted, covering all aspects of 

the project’s progress, including completed milestones, ongoing works, 
deviations from the schedule, safety performance, and material and equipment 
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status. The report shall highlight any issues impacting project completion and 
propose corrective actions. 

ii. This report shall be submitted to the Client within [5] working days after the end 
of each month. 

 
27.3 Document Submission Requirements: 
27.3.1 Work-Related Documentation: 

i. The Contractor shall submit the following documents along with their respective 
reports or as required by the Client: 

a. Updated construction schedule and progress charts. 
b. Record of materials used, including delivery notes, material 

certifications, and inspection reports. 
c. Details of equipment usage and maintenance logs. 
d. Work inspection reports and any testing or quality control 

documentation. 
e. Photos or drawings illustrating the progress of key works or any issues 

encountered. 
f. Correspondence, meeting minutes, and any other relevant 

documents that affect the progress of the work. 
27.3.2 Statutory Compliance Documents: 

i. The Contractor shall also submit all statutory compliance documentation in line with 
legal and regulatory requirements, including: 

a. Proof of statutory licenses, permits, and approvals. 
b. Safety inspection and audit reports. 
c. Workers' compensation and insurance certificates. 
d. Records of labor and safety audits, if applicable. 
e. Environmental compliance certificates, if applicable. 
f. Health, safety, and environmental incident reports, if applicable. 

 
27.4 Documentation for Payment Claims: 
27.4.1 Submission Requirements 
The Contractor shall submit all required supporting documentation along with each 
payment claim, as stipulated in Clause 14 (Payment Terms and Conditions). The 
submitted documentation must be complete, accurate, and verifiable, ensuring 
compliance with contractual, statutory, and quality standards. 
 
27.4.2 Mandatory Supporting Documents 
Each payment claim shall be accompanied by the following: 

i. Detailed Tax Invoices 
a. Clearly itemized breakdown of work completed, including road works, periodic 

maintenance, routine maintenance, electrical works, and electrical 
maintenance. 

b. GST-compliant format, where applicable. 
ii. Certification of Work Completion 
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a. Site Supervisor’s or Client’s Representative’s Certification, confirming 
satisfactory completion of the claimed work. 

b. Measurement Books (MBs) and Work Logs duly signed and authenticated. 
iii. Inspection and Test Reports 

a. Quality control and assurance reports, including material and workmanship 
compliance records. 

b. Inspection and certification reports for specialized works such as electrical 
installations and roadwork quality assessments. 

iv. Labor Deployment Records 
a. Signed timesheets, specifying workforce details, shift durations, and site 

attendance. 
b. Deployment logs for skilled and unskilled labor. 

v. Material Delivery and Receipt Confirmations 
a. Supplier delivery challans and invoices, duly acknowledged by the Client’s site 

representative. 
b. Material reconciliation statements, where required. 

vi. Additional Documentation 
a. Any other document(s) requested by the Client for verification, including 

statutory compliance records, safety certifications, and subcontractor invoices, 
where applicable. 

 
27.4.3 Verification and Approval Process 

i. The Client shall review and verify the submitted documents within the timeframe 
specified in Clause 14 (Payment Terms and Conditions). 

ii. In case of discrepancies or missing documents, the Contractor shall provide 
clarifications or resubmissions within the stipulated period, without affecting the 
overall payment timeline. 

 
27.4.4 Consequences of Non-Compliance 
Failure to submit complete and accurate documentation shall result in: 

i. Withholding or delay of payment until compliance is achieved. 
ii. Possible imposition of penalties or contractual remedies, as per Clause 14. 
iii. Rejection of the payment claim if deficiencies persist beyond the specified 

rectification period. 
 

 
27.5 Record Keeping and Client Access: 
27.5.1 The Contractor shall maintain records of all work performed, materials supplied, and 

equipment used for the duration of the contract, including any variations or changes to 
the original scope. All records shall be made available to the Client upon request. 

27.5.2 The Client or its representatives shall have the right to review, audit, and copy any of 
the documentation submitted by the Contractor. The Contractor shall cooperate fully 
with the Client during such audits and inspections, providing all necessary assistance 
and documentation. 
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27.6 Corrective Actions for Non-Compliance: 
27.6.1 In the event that the Contractor fails to submit any required reports or 

documentation in a timely or accurate manner, the Client reserves the right to impose 
corrective actions, including penalties or suspension of payment, until the required 
documentation is provided. 

27.6.2 If any discrepancies, omissions, or inaccuracies are found in the documentation 
provided, the Contractor shall promptly correct and resubmit the documentation within 
[a specified time frame] at no additional cost to the Client. 
 

27.7 Final Documentation: 
27.7.1 Upon the completion of the contract, and prior to the final acceptance of the works, 

the Contractor shall submit all relevant final documentation, including but not limited to: 
a) As-built drawings and final construction reports. 
b) Final certification of work completion and acceptance by the Client. 
c) All warranty documents for materials and equipment installed. 
d) Final test and inspection certificates, if applicable. 
e) Any other documents as stipulated in the Special Conditions of Contract or by the 

Client. 
 

27.8 Electronic Submission of Documents: 
27.8.1 The Contractor is encouraged to submit all reports and documentation 

electronically, where possible, to facilitate faster processing and easier access. All 
electronic submissions should be in an acceptable file format, such as PDF, Excel, or Word, 
as specified by the Client. 

27.8.2 In case of hardcopy submission, the Contractor shall provide the necessary number 
of copies as requested by the Client. 

 
 
28. Maintenance Responsibilities and Post-Completion Obligations 
28.1 Contractor’s Obligations for Maintenance Works 

The Contractor shall be fully responsible for the maintenance, upkeep, and 
operational performance of all road infrastructure and associated electrical 
systems. This includes, but is not limited to: 

i. Pavements, shoulders, and drainage systems, ensuring structural integrity and 
unobstructed water flow. 

ii. Traffic signage, road markings, and safety barriers, ensuring visibility and 
compliance with MoRTH and IRC standards. 

iii. Street lighting, transformers, and electrical systems, ensuring a minimum 98% 
operational uptime. 

iv. Emergency maintenance response, including prompt rectification of damages 
caused by accidents, adverse weather, or unforeseen events. 

All maintenance activities shall comply with the contract specifications, MoRTH 
guidelines, IRC standards, and relevant statutory regulations. The Contractor shall 
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ensure timely rectification of defects, preventive maintenance, and performance 
monitoring throughout the contract period. 
 

28.2 Inspection, Monitoring, and Reporting 
The Contractor shall conduct regular inspections and performance evaluations as 
per the approved Maintenance Plan, which shall include: 

i. Daily inspections for routine maintenance (potholes, cracks, road markings, 
signage, and lighting). 

ii. Weekly inspections for structural elements, including drains, safety barriers, and 
electrical systems. 

iii. Monthly inspections for periodic maintenance planning, material quality 
checks, and service life assessments. 

iv. Post-completion monitoring of rectified works to ensure durability and 
adherence to quality standards. 

Inspection reports shall be maintained and submitted as per Clause 27 (Reporting 
and Documentation), ensuring traceability of all maintenance activities. Any defects 
identified shall be rectified within the prescribed response times, failing which 
penalties shall be imposed as per Clause 15 (Performance Standards and Penalties). 
 

28.3 Defect Rectification and Performance Assurance 
i. The Contractor shall immediately address any reported defects or failures 

within the contractual response time. 
ii. All rectifications, repairs, and replacements shall be executed at the 

Contractor’s cost during the maintenance period. 
iii. If rectification delays exceed the maximum allowable limit, the Client reserves 

the right to undertake corrective actions at the Contractor’s risk and cost, with 
recovery through penalties or performance security deductions. 

iv. If a defect reappears in the same location within the maintenance period due to 
poor workmanship or substandard materials, the Contractor shall be 
responsible for rework at no additional cost to the Client. 

v. Repeated failures in rectified sections will result in extended performance 
obligations and additional penalties, as per Clause 15.4.2. 

 
28.4 Post-Completion Monitoring and Extended Responsibility 

i. After the completion of any repair, resurfacing, or structural rectification, the 
Contractor shall monitor the performance of the restored section for a period 
as defined in the contract. 

ii. If failures occur within this monitoring period due to poor workmanship, 
substandard materials, or improper execution, the Contractor shall be 
obligated to rework at no additional cost to the Client. 

iii. The Client or its authorized representative shall have the right to inspect and 
assess the performance of all maintenance works and may impose corrective 
measures if performance benchmarks are not met. 
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28.5 Documentation and Record-Keeping 
The Contractor shall maintain detailed records of all maintenance activities, 
inspections, defect rectifications, and post-completion monitoring. These records 
shall include: 

i. Daily maintenance logs with details of work completed, manpower deployed, 
and materials used. 

ii. Inspection reports and defect records, specifying issues identified, response 
times, and corrective measures taken. 

iii. Compliance reports to verify adherence to MoRTH, IRC, and contractual quality 
standards. 

All reports shall be submitted to the Client in accordance with Clause 27 (Reporting 
and Documentation) and made available for audits or verification at any time. 
 
 

29. Defects Liability Period (DLP) 
29.1 Definition and Scope 

The Defects Liability Period (DLP) shall commence from the date of Substantial 
Completion and the issuance of the Certificate of Substantial Completion by the 
Client. During this period, the Contractor shall be responsible for identifying and 
rectifying any defects, deficiencies, or non-conformities in the works related to road 
construction, periodic maintenance, routine maintenance, electrical works, and 
electrical maintenance. These defects may arise due to faulty materials, poor 
workmanship, or non-compliance with the contract specifications, approved 
designs, or relevant standards. The Contractor shall, at its own cost, rectify such 
defects within the timeframe stipulated by the Client, ensuring that the works meet 
the required functional, structural, and safety standards. Any failure to address 
defects within the specified period may result in the Client undertaking the 
necessary rectifications at the Contractor’s risk and expense. The issuance of the 
Final Acceptance Certificate shall be subject to the satisfactory completion of all 
remedial works. 

 
29.2 Rectification of Defects 

The Contractor shall promptly investigate and rectify any defects or deficiencies 
identified by the Client during the Defects Liability Period (DLP) within the timeframe 
specified in the Contract or as instructed by the Client. The rectification work shall 
be carried out in compliance with the contract specifications, applicable standards, 
and safety requirements, ensuring that the works maintain their structural integrity, 
functionality, and operational efficiency. All costs associated with defect 
rectification, including materials, labor, equipment, and any necessary rework, shall 
be borne entirely by the Contractor. In the event of failure to rectify defects within 
the stipulated timeframe, the Client reserves the right to impose penalties as per 
Clause 15 (Performance Standards and Penalties) or undertake the rectification 
work at the Contractor’s risk and expense. The Contractor shall also ensure that any 
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remedial work does not disrupt the ongoing operations or compromise the safety of 
road users and site personnel. 

 
29.3 Inspection During DLP 

During the Defects Liability Period (DLP), the Client or its authorized representative 
shall have the unrestricted right to inspect the completed works at any time to 
assess their performance, structural integrity, and compliance with contractual 
requirements. The Contractor shall facilitate such inspections by providing full 
access to all relevant areas, documentation, and personnel necessary for a 
thorough evaluation. Any defects, deficiencies, or non-conformities identified during 
these inspections shall be formally notified to the Contractor in writing, specifying 
the nature and extent of the required remedial actions. The Contractor shall 
undertake corrective measures without delay, ensuring that all defects are rectified 
to the satisfaction of the Client. Failure to address the notified defects within the 
prescribed timeframe shall attract penalties as per Clause 15 (Performance 
Standards and Penalties), and the Client may undertake the necessary 
rectifications at the Contractor’s cost and risk. 

 
29.4 Maintenance During DLP 

The Contractor shall ensure that all components related to road construction, 
periodic maintenance, routine maintenance, electrical works, and electrical 
maintenance— including road pavements, drainage systems, street lighting, 
signage, and other associated civil and electrical infrastructure— are maintained in 
a fully functional and compliant state throughout the Defects Liability Period (DLP). 
The Contractor shall conduct routine inspections and undertake necessary 
maintenance activities in accordance with the standards specified in the Contract, 
MoRTH specifications, and IRC guidelines. Any deterioration, structural failures, 
electrical malfunctions, or deficiencies identified during this period shall be rectified 
by the Contractor at its own cost within the timeframe specified in the Contract or 
as directed by the Client. Non-compliance with maintenance obligations or delays 
in rectification shall attract penalties as per Clause 15 (Performance Standards and 
Penalties), and the Client reserves the right to undertake necessary corrective 
actions at the Contractor’s expense. 

 
29.5 Final Inspection and Handover 

Before the expiry of the Defects Liability Period (DLP), the Contractor shall formally 
notify the Client of the readiness for a final inspection. The Client or its authorized 
representative shall conduct a thorough inspection of all works related to road 
construction, periodic maintenance, routine maintenance, electrical works, and 
electrical maintenance, including road pavements, drainage systems, street 
lighting, signage, and other associated civil and electrical infrastructure. The 
inspection shall verify that all identified defects, deficiencies, and non-conformities 
have been rectified as per the contractual requirements, MoRTH specifications, and 
IRC guidelines. If the works are found to be in compliance and satisfactory, the Client 
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shall issue the Final Acceptance Certificate, formally concluding the DLP. In case of 
any outstanding deficiencies, the Contractor shall be required to address them 
within the stipulated timeframe before the certificate is issued. 

 
29.6 Extension of DLP 

If any defects, deficiencies, or non-conformities related to road construction, 
periodic maintenance, routine maintenance, electrical works, or electrical 
maintenance remain unresolved at the expiry of the Defects Liability Period (DLP), 
the DLP shall be automatically extended until all such defects have been 
satisfactorily rectified and certified by the Client. The Contractor shall remain fully 
responsible for rectifying these defects at its own cost, ensuring compliance with the 
contractual requirements, MoRTH specifications, and IRC guidelines. The extended 
DLP shall continue until the Client formally certifies that all outstanding defects have 
been addressed to its satisfaction. Any failure to rectify defects within the extended 
period may result in penalties, deductions, or other remedies as stipulated in the 
contract. 

 
29.7 Retention Release 

The release of retention money or any portion thereof, held as a performance 
guarantee during the Defects Liability Period (DLP), shall be contingent upon the 
satisfactory rectification of all defects, deficiencies, and non-conformities related to 
road construction, periodic maintenance, routine maintenance, electrical works, 
and electrical maintenance. Upon successful completion of the final inspection and 
verification that all rectifications have been carried out in accordance with the 
contract, MoRTH specifications, and IRC guidelines, the Client shall issue the Final 
Acceptance Certificate. Only upon issuance of this certificate shall the retention 
money be released to the Contractor. Any pending defects at the time of DLP expiry 
may lead to a proportional withholding of retention money until all outstanding 
issues are resolved. 

 
29.8 Duration of DLP 

The Defects Liability Period (DLP) shall be twelve (12) months or as mentioned in 
Contract Data Sheet, from the date of issuance of the Certificate of Substantial 
Completion by the Client, unless extended under Clause 29.6. 
 
Exclusions 
The Contractor shall not be liable for defects arising due to normal wear and tear, 
misuse, or acts of God as defined under Clause 19, Force Majeure, unless otherwise 
specified in the Contract. 

 
30. Liquidated Damages 
30.1 Applicability 

The Contractor acknowledges that the timely and satisfactory execution of Road 
Construction, Periodic Maintenance, Routine Maintenance, Electrical Works, and 
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Electrical Maintenance is critical to the Client’s operations. Any failure to meet the 
performance standards, contractual timelines, or obligations as specified in this 
Contract shall result in the imposition of Liquidated Damages (LD) as 
compensation for losses, operational disruptions, or inconvenience caused to the 
Client. 

 
30.2 Trigger for Liquidated Damages 

Liquidated Damages shall become applicable in the following scenarios: 
a) Delayed commencement or completion of any scheduled maintenance activities. 
b) Non-compliance with response times for emergency repairs or incident 

management. 
c) Failure to maintain performance standards as per Clause 28, Maintenance and 

Performance. 
d) Repeated non-rectification of defects within stipulated time frames during the 

Defects Liability Period (DLP). 
 

30.3 Rate of Liquidated Damages 
The LD rate shall be calculated as a percentage of the Contract Value or the specific 
milestone value, as detailed in the Contract Data Sheet. The total LD shall not exceed 
the maximum cap, 10% of the Contract Value, unless otherwise specified in the 
Contract Data Sheet. 

 
30.4 Computation and Deduction 

The Liquidated Damages shall be calculated on a pro-rata basis for delays or 
deficiencies, as applicable, and shall be deducted from the Contractor’s interim 
payments, retention money, or any other dues payable under the Contract. 

 
30.5 Exemptions 

No Liquidated Damages shall apply if the delay or non-compliance is solely 
attributable to: 

a) Force Majeure events, as defined in Clause 19. 
b) Written instructions or approvals awaited from the Client beyond the stipulated 

period. 
 

30.6 Additional Penalties for Chronic Non-Performance 
In cases of persistent or willful non-performance by the Contractor, as determined 
by the Client, the Liquidated Damages may be supplemented with penalties, 
termination, or other remedies provided under this Contract. 

 
30.7 Non-Exclusivity of LD 

The imposition of Liquidated Damages shall not preclude the Client from seeking 
other remedies, including termination of the Contract or claims for actual damages, 
where applicable. 
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30.8 Acknowledgement 
The Contractor agrees that the Liquidated Damages are a genuine pre-estimate of 
the loss likely to be suffered by the Client and do not constitute a penalty under 
applicable laws. 

 
31. Notices and Communications 
31.1 Mode of Communication: 

All notices, instructions, approvals, requests, and other communications required or 
permitted under this contract shall be in writing and delivered through one of the 
following means: 

a) Registered post or courier to the designated addresses of the parties. 
b) Email communication to the designated official email addresses provided by the 

parties, provided that such emails are acknowledged by the recipient. 
31.2 Designated Contact Details: 

Each party shall provide and maintain updated contact details, including physical 
address, email address, and phone number, for all official communications. Notices 
sent to these addresses shall be deemed to have been duly served. 

31.3 Effective Date of Notices: 
Notices shall be deemed to have been received: 

a) If delivered by registered post or courier, on the date of actual delivery or 
acknowledgment of receipt. 

b) If sent by email, on the date of acknowledgment by the recipient, or, if no 
acknowledgment is received, within 48 hours of dispatch, provided no error or failure 
message is received. 

31.4 Change of Address or Contact Details: 
Either party may change its designated contact details by giving written notice to 
the other party. Such changes shall become effective five (5) business days after 
receipt of the notice. 

31.5 Language of Communication: 
All notices and communications under this contract shall be in English unless 
otherwise specified in the Special Conditions of Contract. 

31.6 Binding Nature of Communications: 
All instructions, notices, and approvals issued by the Client under this clause shall 
be binding on the Contractor. Any queries or clarifications from the Contractor must 
be sought in writing within the stipulated time frame specified in the contract. 

31.7 Service of Legal Notices: 
Legal notices related to the contract shall be served to the respective registered 
office addresses of the parties and marked "For the Attention of Legal Counsel." 

 
32. Confidentiality and Non-Disclosure 
32.1 Confidential Information: 

All information, data, reports, drawings, documents, trade secrets, technical 
specifications, and other materials, whether written, verbal, or electronic, disclosed 
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by either party during the performance of this contract shall be considered 
confidential and proprietary ("Confidential Information"). 

32.2 Obligations of the Contractor: 
The Contractor agrees to: 

a) Use Confidential Information solely for the purpose of fulfilling its obligations under 
this contract. 

b) Not disclose or permit the disclosure of Confidential Information to any third party 
without the prior written consent of the Client, except as required by law. 

c) Protect Confidential Information with the same degree of care used to safeguard its 
own confidential and proprietary information but no less than reasonable care. 

32.3 Permitted Disclosures: 
The Contractor may disclose Confidential Information to: 

a) Employees or subcontractors who need access to such information to perform the 
contract, provided they are bound by confidentiality obligations no less restrictive 
than those in this clause. 

b) Government authorities or regulatory bodies, as required by applicable law, after 
notifying the Client in writing (unless prohibited by law). 

32.4 Exclusions from Confidentiality: 
The obligations under this clause shall not apply to information that: 

a) Is or becomes publicly available through no breach of this agreement. 
b) Was already in the possession of the receiving party without restriction before its 

disclosure. 
c) Is independently developed by the receiving party without use of or reference to the 

Client’s Confidential Information. 
d) Is lawfully disclosed to the receiving party by a third party without restriction on 

disclosure. 
32.5 Return or Destruction of Information: 

Upon the completion, termination, or expiration of this contract, or upon the Client's 
written request, the Contractor shall return or destroy all copies of the Client’s 
Confidential Information and provide written confirmation of such destruction. 

32.6 Duration of Confidentiality Obligations: 
The confidentiality obligations under this clause shall survive the termination or 
expiration of this contract for a period of five (5) years unless otherwise agreed in 
writing. 

32.7 Remedies for Breach: 
In the event of a breach or threatened breach of this clause, the Client shall be 
entitled to seek equitable relief, including but not limited to an injunction, in addition 
to any other remedies available under law or equity. 

 
33. Bank Guarantee Formats 

Provision of Bank Guarantee Formats: 
33.1 Bank Guarantee Formats:  
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33.1.1 The Client shall provide the Contractor with the required formats for Bank 
Guarantees as per the terms and conditions stipulated in the Contract, including but not 
limited to:  

i. Performance Bank Guarantee 
ii. Advance Payment Bank Guarantee 
iii. Retention Money Bank Guarantee 
iv. Security Deposit Bank Guarantee, if applicable. 

 
33.2 Availability of Formats:  
33.2.1 The Contractor shall be provided with the Bank Guarantee formats within [7] days 

from the date of contract execution or from the date of any event that triggers the 
requirement for a Bank Guarantee (e.g., Advance Payment, Performance Guarantee).  

33.2.2 These formats shall be made available either through the following means: - Directly 
from the Client’s Contract Administrator or Authorized Representative. - Via the Client’s 
designated electronic document management system (if applicable), accessible to the 
Contractor. 

33.2.3 Request for Formats: In the event the Contractor does not receive the Bank 
Guarantee formats as specified, the Contractor may request the required format(s) in 
writing. The Client shall make the necessary formats available to the Contractor within 
[7] days of receiving such a request. 

 
33.3 Compliance with Format: 

The Contractor shall ensure that the Bank Guarantees are furnished in strict 
accordance with the formats provided by the Client. Any deviations from the 
prescribed format shall be subject to the Client’s approval. 

 
33.4 Submission of Bank Guarantees:  

The Contractor shall submit the original Bank Guarantees to the Client at the 
appropriate stages, as per the terms of the Contract, and ensure that they are valid 
for the required period as per the contractual obligations. 

 
33.5 Costs of Bank Guarantees:  

All costs, charges, and fees related to the issuance and renewal of the Bank 
Guarantees shall be borne by the Contractor unless otherwise agreed by the parties 
in writing. 

 
34. Limitation of Liability 
The liability of the Contractor under this Agreement, whether arising from breach of 
contract, negligence, or any other cause, shall not exceed the total contract value or the 
amount recoverable under applicable insurance policies, whichever is higher, except in 
cases of gross negligence, wilful misconduct, or fraud. The Contractor shall not be held 
liable for indirect, incidental, or consequential damages, including but not limited to loss of 
profit, revenue, or anticipated savings, unless expressly stated otherwise in this Agreement 
or applicable law. 
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The Client’s liability under this Agreement is limited to payment for works / services 
rendered and duly certified in accordance with the terms of this Contract. In no case shall 
either party be liable for claims arising from delays, disruptions, or failures resulting from 
events classified as Force Majeure, as defined under Clause 19. 
This limitation shall not affect the Contractor’s obligations related to indemnities, 
intellectual property, warranties, or the rectification of defects as outlined in this Agreement. 
 
 
35. Annexures and Appendices 
The following annexures and appendices form an integral part of this Contract and shall be 
referred to for detailed guidelines, specifications, and requirements applicable to the Road 
Maintenance Works: 

a) Bill of Quantities (BOQ) 
This annexure includes the detailed schedule of quantities, unit rates, and cost 
estimates for all items of work covered under the Contract. The BOQ shall form the 
basis for interim and final payments, subject to adjustments as per the Contract 
terms. 

b) Specifications for Materials and Equipment 
This document provides the technical specifications for all materials and equipment 
to be supplied and utilized in the execution of the works, as per the latest MoRTH 
specifications, IRC standards, and other applicable codes. Compliance with these 
specifications is mandatory. 

c) Work Orders and Sample Forms 
Standardized templates for issuing work orders, recording daily progress, and 
maintaining site records are provided. These shall be used for proper 
documentation and record-keeping during the execution of the Contract. 

d) Inspection and Maintenance Checklists 
Comprehensive checklists detailing the procedures for inspections, periodic 
maintenance activities, and quality assurance measures are included to ensure 
compliance with performance standards. 

e) Safety Standards and Procedures 
This appendix outlines the safety protocols, emergency response plans, and 
mandatory compliance measures to ensure the health and safety of workers and 
the general public during the execution of works. 

f) Bank Guarantees 
This annexure includes the formats for bank guarantees required under the 
Contract, such as Performance Bank Guarantee, Advance Payment Guarantee, and 
Retention Money Guarantee. The Contractor shall ensure that all bank guarantees 
are submitted in the approved format and within the stipulated timelines as 
specified in the Contract. 
 
The Contractor shall ensure familiarity with all annexures and appendices and 
comply with their requirements. Any deviations or non-compliance must be 
addressed through written approval from the Client. 
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In case of any conflict between the annexures or appendices and the main Contract 
terms, the provisions of the main Contract shall prevail unless expressly stated 
otherwise. 

 
36. Other Conditions 
36.1 General Compliance 

The Contractor shall comply with all applicable laws, regulations, codes, and 
standards governing road maintenance works, including but not limited to labor 
laws, environmental regulations, safety standards, and other statutory 
requirements. Any failure to comply with such laws and regulations shall be 
considered a breach of contract, and the Contractor shall bear all resulting 
consequences, including penalties and corrective actions. The Contractor shall also 
adhere to industry best practices and ensure that all personnel, subcontractors, and 
suppliers engaged in the project operate within the boundaries of the law and the 
terms of this Agreement. 

 
36.2 Interpretation of Contract 

In the event of ambiguity or inconsistency between clauses of this Contract, the 
interpretation most consistent with the overall intent and objectives of the 
Agreement shall prevail. Should disputes regarding interpretation arise, they shall 
initially be resolved through consultation between the Client and Contractor. If 
unresolved, the matter shall follow the dispute resolution mechanism outlined in 
Clause 18. Both parties agree that all provisions of this Contract must be interpreted 
harmoniously to avoid rendering any clause redundant or inapplicable. 

 
36.3 Confidentiality and Intellectual Property Rights 
36.3.1 Ownership of Deliverables 

36.3.1.1 All data, drawings, designs, reports, calculations, manuals, maps, 
photographs, and other deliverables produced or supplied by the Contractor 
under this Contract shall become the sole property of the Client upon submission. 
The Contractor shall not use, replicate, or disclose such deliverables for any 
purpose outside the scope of this Contract without the prior written consent of the 
Client. 

36.3.2 Confidential Information 
36.3.2.1 The Contractor agrees to treat all information provided by the Client or 

generated during the execution of this Contract as confidential. Such information 
shall not be disclosed to any third party or used for any purpose other than fulfilling 
the obligations under this Contract, except as required by law or with the written 
approval of the Client. 

36.3.3 Intellectual Property Warranty 
36.3.3.1 The Contractor warrants that all work, methodologies, and materials 

provided under this Contract do not infringe upon any existing intellectual property 
rights, including patents, copyrights, or trademarks of third parties, as per the 
applicable laws in India, including but not limited to the Copyright Act, 1957, and 
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the Patents Act, 1970. The Contractor shall be solely responsible for resolving any 
claims or disputes arising from such infringements at its own cost. 

36.3.4 Proprietary Technology and Methods 
36.3.4.1 If the Contractor uses any proprietary technology, software, or 

methodologies owned by the Contractor during the performance of this Contract, 
it shall obtain prior written approval from the Client. Such proprietary elements 
shall remain the property of the Contractor unless explicitly transferred to the Client 
in writing. 

36.3.5 Return of Data and Materials 
36.3.5.1 Upon the termination or expiration of this Contract, the Contractor shall 

return or destroy all confidential information, data, and materials belonging to the 
Client, as instructed by the Client. 

36.3.6 Compliance with Laws 
36.3.6.1 The Contractor shall comply with all applicable intellectual property and 

confidentiality laws in India, including but not limited to the Indian Contract Act, 
1872, the Copyright Act, 1957, and any relevant rules or guidelines issued by Indian 
authorities. 

 
36.4 Third-Party Rights 

This Contract is intended solely for the benefit of the Client and Contractor. It does 
not confer any rights, privileges, or remedies upon any third party, nor does it create 
any obligations or liabilities for the benefit of third parties. However, this limitation 
does not preclude the enforcement of obligations or liabilities directly related to 
third-party safety, property damage, or environmental compliance arising out of the 
Contractor’s actions during the execution of this Contract. 

 
36.5 Force of Documentation 

This General Conditions of Contract (GCC), along with its annexures, appendices, 
and referenced documents such as technical specifications, MoRTH guidelines, IRC 
standards, and work orders, forms the complete and binding agreement between 
the Client and Contractor. Any deviations, amendments, or additions to these 
documents must be agreed upon in writing and signed by both parties to take 
effect. In the event of conflict between the main Agreement and its annexures or 
appendices, the order of precedence specified in the Special Conditions of Contract 
shall apply. 

 
36.6 Provisions for Emergencies 

In the event of an emergency, such as natural disasters, accidents, or critical 
incidents that threaten public safety, the Contractor shall take immediate action to 
mitigate risks and prevent further harm. This includes mobilizing resources, securing 
the affected area, and providing necessary assistance in coordination with local 
authorities. The Contractor must notify the Client of such actions within 24 hours and 
submit a detailed report outlining the measures taken and any anticipated costs. 
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Any additional work performed under such circumstances shall be subject to review 
and approval by the Client. 

 
36.7 Waiver 

The failure of either party to enforce any provision of this Contract shall not 
constitute a waiver of their rights to enforce the same or any other provision at a 
later time. A waiver shall only be valid if expressed in writing and signed by the party 
granting it. Such a waiver shall be limited to the specific breach or circumstance 
outlined and shall not be construed as a continuing waiver of other or future 
breaches. 

 
36.8 Entirety of Agreement 

This Contract constitutes the entire agreement between the Client and Contractor 
concerning the scope of road maintenance works and supersedes all prior 
agreements, communications, and understandings, whether written or oral. No 
modifications or amendments to this Agreement shall be valid unless executed in 
writing and signed by both parties. Both parties affirm that they have entered into 
this Agreement based on its express terms and not in reliance on any 
representations, promises, or warranties not explicitly contained herein. 

 
36.9 Survival of Terms 

Provisions of this Contract that by their nature extend beyond its termination or 
expiration shall survive and remain in effect. This includes, but is not limited to, 
clauses related to confidentiality, intellectual property, warranties, dispute 
resolution, indemnities, and liabilities. The Contractor acknowledges that these 
surviving obligations are essential to protecting the Client’s rights and interests even 
after the completion or termination of this Contract. 

 
36.10 Acknowledgment 

The Contractor acknowledges that they have read and understood the terms and 
conditions of this Contract, including all annexures, appendices, and referenced 
documents. By signing this Agreement, the Contractor agrees to be bound by its 
terms and confirms their capability to fulfill all obligations outlined herein. The 
Contractor also warrants that they have sought independent legal or professional 
advice as necessary to comprehend the implications of this Contract fully. 

 
36.11 Language of the Contract 

The official language of this Contract shall be English. All correspondence, 
documentation, instructions, and deliverables related to this Contract shall be 
prepared, submitted, and interpreted in English only. In the event of any discrepancy 
between versions of this Contract or its associated documents in any other 
language, the English version shall prevail. 
The Contractor shall ensure that its personnel, subcontractors, and agents are 
adequately conversant in English to comply effectively with the terms and 
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obligations under this Contract. Any translation of this Contract or related 
documentation into another language shall be for convenience only and shall not 
carry legal validity unless expressly agreed upon by both parties in writing. 
The parties agree that clarity and consistency in communication are paramount to 
the successful execution of the Contract, and this provision is binding on all parties. 



  
  
  
          
  
   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Annexure A2  
Special Conditions of Contract  



National Highways Infra Trust 

 
RFP for Construction of Pre-

Engineered Buildings 

Doc No.: NEPPL/FY26-27/RFP/ 
Pre-Engineered Buildings 
Works/Assam 

 

 Page 2 of 2  

 

 

 

 

 

 

 

 

 

 
NOT APPLICABLE  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Annexure A3  
List of Approved Makes 



Annexure A3 – List of Approved Makes (V-01)  

Page 2 of 6 

List of Approved Makes 

S.No Items Description Name of Approved Suppliers/Vendors 
 
 
 

1 

 
 
 

Cement 

Ultratech Cement Ltd 
Ambuja Cement- Holcim 
J K Super/Laxmi 

Wonder 
Shree Cement 
Birla/Mangalam Cement 
ACC Ltd 

 
2 

 
Reinforcement Steel 

1. SAIL 
2. TATA Steel 
3. Rastriya Ispat Nigam Ltd [RINL] 
4. Jindal Steel Power Ltd 
5. JSW Steel Ltd (Including former JSW Ispat/Ispat industries Ltd) 

 
 
 
 

3 

 
 
 
 

Plates 

Essar Steel Limited 
SAIL 
Jindal Steel & Power Limited 
JSW Steel Ltd. (Including former JSW Ispat/Ispat industries Ltd) 
RINL 

Uttam Galva Steel 
Bhushan Steel & Power 
Arcelor & Mittal 
Tata Steel 

 
4 

 
Structural Steel 

1. Tata Steel 
2. SAIL 
3. RINL 
4. Jindal Steel Power Ltd 

 
5 

 
Bitumen (VG 30/ VG 40) 

1. HPCL 
2. IOCL 
3. BPCL 
4. MRPL 
5. Reliance 

 
6 

 
Emulsion (RS & SS) 

1. Hincol 
2. Tiki Tar Shell India Ltd. 
3. BPCL 
4. IOCL 

 
7 

 
Concrete Admixtures 

1. FOSROC 
2. Sika 
3. BASF 
4. Dr. Fixit 

8 AC Pipes Local vendors complying IS requirement 
 
 
 

9 

 
 
 

PVC/HDPE Pipes 

FIP 

Astral 
Finolex 
Prince 
Supreme Industries Ltd 
Kissan Irrigation Ltd. 
Jain Irrigation 
APL Apollo 
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List of Approved Makes 

S. No Items Description Name of Approved Suppliers/Vendors 
10 High Tensile Steel strands 1. Usha Martin 

2. TATA 
3. Kataria 

11 Sealant and sealant 
Primer for PQC 

1. FOSROC 
2. Sika 
3. BASF 
4. Dr. Fixit 

12 Curing Compound 1. FOSROC 
2. Sika 
3. BASF 
4. Dr. Fixit 

13 Separation Membrane 
(LDPE) 

1. Vishakha Polyfab 
2. D.P. Wires 

14 Hume Pipe Local vendors complying IS requirement 

15 Paver Blocks Local vendors complying IS requirement 

16 Drainage Spout Local vendors complying IS requirement 

17 Sheathing Pipes 1. Tirupati Plastomatics Private Limited 
2. Usha Martin 
3. Dynamic 
4. Kataria 

18 Expansion joints 
(Modular/Strip seal) 

1. Dynamic Prestress(I) Pvt Ltd, Navi Mumbai 
2. Maurer - Sanfield India Limited 
3. Mageba Bridge Products Pvt. Ltd. Kolkata 

19 Bearings  
19.01 Elastomeric bearing 1. Dynamic Prestress(I) Pvt Ltd, Navi Mumbai 

2. Maurer - Sanfield India Limited 
3. Mageba Bridge Products Pvt. Ltd. Kolkata 

19.02 POT-PTFE Bearings 1. Dynamic Prestress(I) Pvt Ltd, Navi Mumbai 
2. Maurer - Sanfield India Limited 
3. Mageba Bridge Products Pvt. Ltd. Kolkata 

20 Re Wall: 
Panels with all accessories 

like Geo Grid Materials, 
GI Clamp, etc 

1. Maccaferri 
2. Techfab India 
3. Strata Geosystems 
4. Reinforced Earth India Pvt. Ltd 
5. Geosys India Infrastructure Pvt. Ltd. 

21 Geocomosite Material for 
Filter Media 

1. Maccaferri 
2. Strata Geosystems 
3. Techfab India 

22 Traffic Signs, Marking and 
other Appurtenances: 

 

22.01 Retro Reflective Tapes 
for Signages 

Any supplier with "3M/Orafol" Reflective sheet 

22.02 Delineators (Roadway 
Indicators) 

Any supplier with "3M/Orafol " Reflective sheet 

22.03 Reflective pavement 
markers (road Studs) 

Any supplier with "3M/Orafol/Kataline/Alcolite " Reflective sheet 

22.04 Solar blinkers Any supplier with "3M/Orafol/ Alcolite" Reflective sheet 

22.05 Solar studs with red 
flashes 

Any supplier with "3M/Orafol/ Alcolite" Reflective sheet 
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List of Approved Makes 

S. No Items Description Name of Approved Suppliers/Vendors 

23 Highways & toll 
Illumination & Electrical 

works 

 

23.01 High mast Bajaj/ Philips/ Crompton/ Valmont (upto 70M)/ Trans rail Lighting 
(up to 30M)/ Utkal (upto 30 M) Sigma Search light (upto 
30M)/Utkarsh India Ltd. 

23.02 Pole with Single Arm For GI Poles - Bajaj/ Ridhdhi Poles/ Zenith Poles/ Subham Poles/ 
Aster Teleservices/Utkarsh India Ltd. 

23.03 Median Lighting, Double 
Arm 

For GI Poles - Bajaj/ Ridhdhi Poles/ Zenith Poles/ Subham Poles/ 
Aster Teleservices/ Utkarsh India Ltd. 

23.04 Light inside/ under the 
Structure (i.e. VUP, PUP, 

Flyover, Toll Plaza canopy 
etc.) 

Wipro/CGL/ Philips/Bajaj/ GE/ Osram/Havells/Sigma search light 

23.05 HT Cable Polycab/KEI / Ravin Cables/ Universal Cable/ Sterlite/ Gupta Power/ 
CCI/ Torrent Power/ Finolex /RPG 

23.06 LT Cable Polycab/KEI / Ravin Cables/ Universal Cable/ Torrent/Nicco/ Finolex 
/RPG/Havells/Cords/Thermos/Delton/Suyog 

23.07 LT Panels BCH/ Siemens/Schneider/ ABB/ L&T / C&S/ Manish Engineering, 
Mumbai / Akshar Electric. Baroda /Maktel, Vadodara/ Risha 
Control, Delhi/ Bharat Engineers, Vadodara/ Vidhyut Control, 
Ghaziabad/ Pyrotech Electronics, Udaipur/Milestone, Rudrapur I 
Unilec Engineer, Gurgaon/ Electro Control system, Noida 

23.08 Junction Boxes Sintex/Hensel 

23.09 Cabel Termination 3M/Yamuna/Raychem/Gala shrinkfit 

23.1 Cable Glands Comet/VBI/Dowells/HMI/Sunil & Co/ Arup Engg/Quality Precision 

23.11 Conduit M. Chandra/Supreme/Precision/BEC Industries/ Elmech India 

24 Pavement marking (Hot 
applied thermoplastic 
paint) 

1. Setwell Coating (India) Pvt. Ltd. 
2. Kataline group, Mumbai 
3. Asian Paint, Mumbai 
4. Automark Industries 
5. Berger 

25 Chequered Tiles (25mm thk) Local vendors complying IS requirement 

26 ATMS & Toll Equipment’s 1. Efkon, Mumbai 
2. Metro, Delhi 
3. Rajdeep, MP 
4. Devaditya Technocrats LLP 
5. Qualix Information System LLP 
6. Vaaan Infra Pvt Ltd 
7. Superwave Communications & Infra Solutions Pvt Ltd 

27 Metal Beam Crash Barrier 1. Safety First 
2. AARNEEL Technocraft Private Limited 
3. Vinfab Engineers India Limited 
4. GR Infra Projects Ltd 
5. Utkarsh India Ltd. 
6. Jindal (india) Limited 
7. HI-TECH PIPES LIMITED 
8. Prakash Asphalting and Toll Highways India Limited 
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List of Approved Makes 

S. No Items Description Name of Approved Suppliers/Vendors 

28 Static Weigh Bridge RICELAKE WEIGHING SYSTEM 

AVERY INDIA LTD 

ESSAE DIGITRONICS PVT. LTD. Ashbee System Ltd. 

29 Weigh In Motion 1. Efkon, Mumbai 
2. Metro, Delhi 
3. Rajdeep, MP` 
4. Ashbee System Ltd. 

30 Aluminium Section Hindalco 
BALCO 
NALCO 

31 Bajri/Frosted/Wired Glass/ 
Clear Float Glass(5mm 

Thick) for Doors, windows, 

saint Gobain 
Asahi Float 
Modiguard 

32 Ceramic/ Vitrified Tiles Somany Ceramics Limited 
Nitco Tiles 
Kajaria Ceramics 
Johnson Tiles 
Asian Granito India Ltd. 

33 Paints Jotun 
Asian 
Grandpolycoat 
Nerolac 
Berger 

34 Sanitory Fittings Parryware 
Jaquar 
Hindware 
Cera 
Somany 

35 ACP Panels Eurobond industries 
Alcan Composites India 
Aludecor Lamination 

36 Cement Board SHERA cement board by Mahapant fibre cement 
AEROCON C board from HIL 

37 Mortised Locks & Door 
Accessories 

Assa Abloy India Pvt. Ltd (Yale) 
Everiet 
Godrej & Boyce Manufacturing Company Limited 
Link Group of Industries 
Europa 

38 Pipes-MS Tube & Pipes 
(Galvanized)(IS 1239/IS 

3589) 

Tata Steel 
Indus 
Jindal 
Advance Steel Tubes Ltd. 
PS Steel tubes Ltd 
APL Apollo 

39 Bituminous Paint Shalimar 
STP 
Tiki Tar Industries 
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List of Approved Makes 
S. No Items Description Name of Approved Suppliers/Vendors 

40 Gypsum Board False 
Ceiling/Partition 
Wall/ Fireproof 

Partition 

Saint Gobain Gyproc India Ltd. 
Borai Gypsum India Pvt. Ltd. 
Gypsonite 

41 Fasteners for Structural 
Steel 

Nexo Fasteners 
Lakshmi precision Screws Ltd. 
Precision Taps & dies pvt. Ltd. 
Bharti 
Deepak fasteners, 
Sundaram fasteners Ltd 

42 Structural Hollow Steel 
Sections (Square & 

Rectangular) 

Vinay Wires & Poly products (P) limited - (VWPPL) 
Hi Tech Pipes, Limited, TISCO 
Riddhi Steel & Tube Limited 
APL Apollo 

43 Structural Tubular 
Sections 

TISCO 

Jindal Steel 

SAIL 

Welspun 

Maharashtra Seamless 
Surya Roshni 

Ratnamani 

PSL Industries 
APL Apollo 

44 RBT/CONCERTINA 
COIL/BARBED WIRE 

Zonate Wire Industries 

Guru Krupa Wire Netting Industries 
A 1 Fence Products Company Pvt. Ltd. 

Sai Wire 

Parmeshwar Wire Products 
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1. General 
1.1. Personal Protective Equipment & Safety Appliances 

The Contractor / Agency shall provide all the PPE (Personal Protective Equipment) and safety 
appliances required to carry out the job to all the workmen at its own cost and expenses. 

 
1.2. PTW System (Wherever applicable, Sole discretion of - NHIT 

The Contractor / Agency shall adhere to all the provisions of EHS requirements. In case of non-
compliance or continuous failure in the implementation of any of EHS provisions. NHIT may 
impose stoppage of work without any cost or time implications /or impose a suitable penalty 
for non-compliance. 

 
1.3. EHS violation Penalty List in INR 

1.3.1. Non usage of PPEs – 1000/- 
1.3.2. Violation of Barricading Requirements 2,000/- 
1.3.3. Caution boards/signs not displayed.1000/- 
1.3.4. Work without PTW system 1000/- (EPC, O&M and Work on Live Road) 
1.3.5. Usage tools & tackles without valid third-party certification 2000/- 
1.3.6. Deployment and usage of cranes and equipment without valid third-party certification 

5000/- 
1.3.7. Main carriage way blockage without prior permission and PTW 5,000/- 

1.3.8. Failure to deploy a shadow vehicle: ₹2,000 per instance. However, the requirement for a 
shadow vehicle may be waived at the sole discretion of the EHS Manager, depending on 
the duration of the activity and the severity of the hazard. 

1.3.9. Transportation of manpower using makeshift arrangements or a shadow vehicle: ₹2,000 
per instance / per person. 

1.3.10. Any other unsafe act and condition 2000/- 
 

Remarks: Fines & Penalties shall be decided & revised by NHIT project manager. Fines & Penalties 
amount will be deducted from Contractor / Agency payment. Above penalties are per violation 
per occasion basis. 
 
Repeated EHS violations will result in escalating disciplinary measures. A third occurrence of the 
same violation may lead to temporary suspension, while a fifth recurrence may result in 
permanent contract termination. 
 

2. Method Statement & HIRA (Wherever applicable, Sole discretion of NHIT. The Contractor / Agency 
shall submit a detailed Work method statement and Hazard Identification & Risk Assessment 
(HIRA) for review and approval before commencing work. 
 

3. Work on Live Road (Wherever applicable, Sole discretion of NHIT  
 

 
3.1. Work Zone - Contractor / Agency shall create and maintain the Traffic control zones as 

per Section 4 of IRC SP 55 2014 – Advance warning zone, Approach transition zone, Activity 
zone, Terminal transition zone, Work zone end, ref figure (a) attached as annexture. 

3.1.1. Provide MS board with “Arrow marking & Work in progress” display @ 100 meters ahead of 
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the work zone and fix red flags over it for good visibility. 
3.1.2. Ensure to provide LED chevron or blinker in case of fog time or working during inadequate 

illumination. 
3.1.3. Display sign boards such as Go Slow, Speed Limit etc. 
3.1.4. Deploy flag man along with Red & Green flags with a whistle or virtual flagman to be 

placed for better visibility and a risk-free approach. 
3.1.5. Contractor / Agency should ensure sufficient manpower to provide the safety 

arrangement on live carriage way. 
3.1.6. MS board with display “Men at Work” (900 mm) & Arrow marking should be placed on the 

live carriageway in particular lane at least 500 m ahead of working place. 

4. ISO 14001 and ISO 45001 Requirement 

The Contractors and Agencies are encouraged to comply with the requirements of ISO 14001 and 
ISO 45001. 

 
5. Environment 

General – The Contractor/Agency shall be responsible for the storage and disposal of any waste 
generated as a result of its operations and comply with the respective state / central pollution 
control board regulations. 
 
Routine maintenance/Initial improvement works – The Contractor/Agency shall obtain Consent 
to Establish (CTE) and Consent to Operate (CTO) at its own cost and expenses from the respective 
State Pollution Control Board and comply with the Hazardous and Other Wastes (Management 
and Transboundary Movement) Rules, 2016. 

 
Annexture - figure (a) 

 
 
 
Note - In addition to the above “Men at Work” (900 mm) & Arrow marking should be placed on the 
live carriageway at least 500 m ahead of working place. 
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Annexure A 5 - EHS Responsibilities and Requirements – Civil Works (Without Live Road) 
 

1. Contractor Safety Responsibilities 
The Contractor shall always comply with and ensure that its employees and representatives comply 
with statutory requirements and (Specify the name of the SPV - NEPPL/ NWPPL/ NSPPL) EHS 
guidelines. The Contractor is responsible and accountable for the safety of their workforce, as well 
as all tools, equipment, and materials. 

 

2. Contractor Workforce 
The Contractor’s workforce must incorporate safety as part of their job by following safety guidelines. 
They must actively participate in the site safety program to ensure their own safety and injury-free 
employment, while also remaining alert to unsafe practices by their fellow employees. 

 

3. Material Handling 
The Contractor is responsible for ensuring safe material handling inside the office building premises 
and maintaining good housekeeping at all times. 

 

4. Personal Protective Equipment & Safety Appliances 
The Contractor shall provide all necessary PPE (Personal Protective Equipment) and safety appliances 
required to carry out the job to all workmen deployed. The Contractor must also ensure that their 
workmen are using the equipment properly. 

 

5. Hazard Communication / Toolbox Talk (TBT) 
The Contractor shall inform their employees about the potential hazards associated with their jobs. 
Additionally, daily toolbox talks (TBT) or HIRA talks must be conducted. 

 

6. Prevention of Pollution & Environmental Control 
The Contractor/Agency shall comply with all precautions necessary for the prevention of pollution 
and control of environmental impacts related to air, noise and waste disposal. 

 

7. Reporting of Incidents / Near Misses / Dangerous Occurrences 
The Contractor/Agency shall ensure that a preliminary investigation report for all incidents is 
submitted within 24 hours, with a detailed report submitted within 3 days. 

 

8. Disciplinary action against EHS violations 
The Contractor shall adhere to all provisions of EHS requirements. In cases of non-compliance or 
repeated failure to implement any EHS provisions, (Specify the name of the SPV - NEPPL/ NWPPL/ 
NSPPL) may impose a stoppage of work without any cost or time implications and/or impose suitable 
penalties for non-compliance, as prescribed in the contract clause and in accordance with relevant 
law.   
To ensure uniformity in penalties for common safety violations, the penalties may be imposed as per 
the following list: 
Non-usage of PPEs – ₹1,000/- 
Electrical safety violation – ₹1,000/- 
Work-at-height safety violation – ₹1,000/- 
Unsafe act by workforce of Contractor/Agency – ₹1,000/- per person per instance 
 

Additional Penalty Terms 
Remarks: Fines & Penalties shall be decided & revised by (Specify the name of the SPV - NEPPL/ 
NWPPL/ NSPPL) project manager. Fines & Penalties amount will be deducted from Contractor / Agency 
payment. The above penalties are for per violation per occasion basis. 
 

Repeated EHS violations will result in escalating disciplinary measures. A third occurrence of the same 
violation may lead to temporary suspension, while a fifth recurrence may result in permanent contract 
termination. 
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Bank Guarantee Format for Bid Security 
(To be stamped in accordance with Stamp Act if any, of the country of issuing bank) 

 

Ref.:  Tender No. _________, dated ________   

 

Bank Guarantee:  

 

Date:  

 WHEREAS _________________(Name of Bidder) __ (hereinafter called “the bidder”) has submitted 
his bid dated ______________________ (date) for the Tender No. _________, dated _________ 
(hereinafter called “the Bid”). 

 

 KNOW ALL MEN by these presents that We, ______________________ [Name of Bank) of 
___________________________________ [Name of Country] having our registered office at 
________________________ (hereinafter called “the Bank”) are bound unto  
____________________________________________________ [Name of Client] (hereinafter called “the 
Client”) in the sum of Rs. _______ (Rupees ______ Lakhs Only) for which payment will and truly to be made 
to the said Client the Bank binds himself, his successors and assigns by these presents. 

 

SEALED with the Common Seal of the said Bank this _______day of _________ 202_ 

 

THE CONDITIONS of this obligation are: 

1. If the Bidder withdraws his Bid during the period of bid validity specified in the Bid document; or 
2. If the Bidder does not accept the correction of arithmetical errors of his Bid Price in accordance with the 

Instructions to Bidder; or 
3. If the Bidder having been notified of the acceptance of his Bid by the Client during the period of bid 

validity, 
a. fails or refuses to execute the Form of Agreement in accordance with the Instructions to Bidders, if 

required; or 
b. fails or refuses to furnish the Performance Security, in accordance with the Instructions to Bidders, 

we undertake to pay the Client up to the above amount upon receipt of his first written demand, without the 
Client having to substantiate his demand, provided that in his demand the Client will note that the amount 
claimed by him is due to him owing to the occurrence of one or any of the conditions, specifying the occurred 
condition or conditions. 

 

This Guarantee will remain in force up to and including the date 120 (one hundred and twenty) days after the 
deadline for submission of bids as such deadline is stated in the Instructions to Bidders or as it may be 
extended by the Client, notice of which extension(s) to the Bank is hereby waived.  Any demand in respect of 
this Guarantee should reach the Bank not later than the above date. 

 

Notwithstanding anything contained herein before, our liability under this guarantee is restricted to 
Rs.__________ (Rs._________________________) and the guarantee shall remain valid till ________.  
Unless a claim or a demand in writing is made upon us on or before ____________ all our liability under this 
guarantee shall cease. 

 

This guarantee shall also be operatable at our New Delhi Branch located at ………….., from whom, 
confirmation regarding the issue of this guarantee or extension / renewal thereof shall be made available on 
demand. In the contingency of this guarantee being invoked and payment there under claimed, the said 
branch shall accept such invocation letter and make payment of amounts so demanded under the said 
invocation 

 



National Highways Infra Trust 

 
RFP for Construction of Pre-Engineered 

Buildings 

Doc No.: NEPPL/FY26-27/RFP/ 
Pre-Engineered Buildings 
Works/Assam 

 

 Page 3 of 11  

 

DATE _______________ 

 

SIGNATURE OF THE BANK _______________________ 

SEAL OF THE BANK _____________________________ 

SIGNATURE OF THE WITNESS ____________________ 

Name and Address of the Witness ___________________ 

 

The bank guarantee shall be issued by a bank (Nationalized/Scheduled) located in India  

 

NOTE for Issuing Bank (Not to be included in the BG):-  

1. The stamp papers of appropriate value shall be purchased in the name of bank, who issues the 

"Bank Guarantee”. 

 

2. The bank guarantee shall be from a Nationalized Indian Bank or reputed foreign commercial Bank 

acceptable to client for Foreign Consultant with counter guarantee from Nationalized Bank. Bank 

guarantee furnished by Foreign consultant shall be confirmed by any Nationalized Bank in India. 

3. The bank guarantee(s) contain(s) the name, designation and Code number of the officer(s) signing 
the guarantee(s).  

4. The address, telephone no. and other details of the Head Office of the Bank as well as of issuing 
branch should be mentioned on the covering letter of issuing Branch.  

5. The bank guarantee for Rs. 10,000 and above is signed by at least two officials (or as per the norms 
prescribed by the RBI in this regard).  

6. The Bank Guarantee shall be transmitted through SFMS gateway to our banker with following details:  

S. No.  Particulars   Details  

1  Name of Beneficiary   

2  Beneficiary Bank Account No.   

3  Beneficiary Bank Branch IFSC   

4 Swift Code 

(For foreign Applicants) 

 

5  Beneficiary Bank Branch Name   

6  Beneficiary Bank Address   

 

7. The confirmation with supporting details if any shall be specifically mentioned in the covering letter 
issued with the Bank Guarantee.  
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Bank Guarantee for Performance Security/Additional Performance 
Security 

To, 

NHIT Eastern Projects Private Limited  
(Unit of National Highways Infra Trust)  
Unit No. 325, 3rd Floor, D-21 Corporate Park,  
Sector-21, Dwarka, New Delhi – 110077 

WHEREAS: 

(A)   [name and address of contractor] (hereinafter called the 

“Contractor") and NHIT Eastern Projects Private Limited, Unit No. 325, 3rd Floor, D-21 

Corporate Park, Sector-21, Dwarka, New Delhi-110077, (hereinafter called the 

“Concessionaire”) have entered into an agreement (hereinafter called the “Agreement”) for the 

[Name of Work], subject to and in accordance with the provisions of the Agreement 

(B) The Agreement requires the Contractor to furnish a Performance Security for due and faithful 

performance of its obligations, under and in accordance with the Agreement, during the 

{Construction Period/ Defects Liability Period and Maintenance Period} (as defined in the 

Agreement) in a sum of Rs….. cr. (Rupees ………..….. crore) (the “Guarantee Amount”). 

(C) We, ………………….. through our branch at …………………. (the “Bank”) have agreed to furnish 

this bank guarantee (hereinafter called the “Guarantee”) by way of Performance Security. 

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms as 

follows: 

1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful performance of 

the Contractor’s obligations during the {Construction Period/ Defects Liability Period and 

Maintenance Period} under and in accordance with the Agreement, and agrees and undertakes 

to pay to the Concessionaire, upon its mere first written demand, and without any demur, 

reservation, recourse, contest or protest, and without any reference to the Contractor, such sum 

or sums up to an aggregate sum of the Guarantee Amount as the Concessionaire shall claim, 

without the Concessionaire being required to prove or to show grounds or reasons for its 

demand and/or for the sum specified therein. 

2. A letter from the Concessionaire, under the hand of an officer not below the rank of Head SPV in 

the NHIT Eastern Projects Private Limited, that the Contractor has committed default in the due 

and faithful performance of all or any of its obligations under and in accordance with the 

Agreement shall be conclusive, final and binding on the Bank. The Bank further agrees that the 

Concessionaire shall be the sole judge as to whether the Contractor is in default in due and 

faithful performance of its obligations during and under the Agreement and its decision that the 

Contractor is in default shall be final and binding on the Bank, notwithstanding any differences 

between the Concessionaire and the Contractor, or any dispute between them pending before 

any court, tribunal, arbitrators or any other authority or body, or by the discharge of the 

Contractor for any reason whatsoever. 

3. In order to give effect to this Guarantee, the Concessionaire shall be entitled to act as if the Bank 

were the principal debtor and any change in the constitution of the Contractor and/or the Bank, 

whether by their absorption with any other body or corporation or otherwise, shall not in any way 
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or manner affect the liability or obligation of the Bank under this Guarantee. 

4. It shall not be necessary, and the Bank hereby waives any necessity, for the Concessionaire to 

proceed against the Contractor before presenting to the Bank its demand under this Guarantee. 

5. The Concessionaire shall have the liberty, without affecting in any manner the liability of the 

Bank under this Guarantee, to vary at any time, the terms and conditions of the Agreement or to 

extend the time or period for the compliance with, fulfilment and/ or performance of all or any of 

the obligations of the Contractor contained in the Agreement or to postpone for any time, and 

from time to time, any of the rights and powers exercisable by the Concessionaire against the 

Contractor, and either to enforce or forbear from enforcing any of the terms and conditions 

contained in the Agreement and/or the securities available to the Concessionaire, and the Bank 

shall not be released from its liability and obligation under these presents by any exercise by the 

Concessionaire of the liberty with reference to the matters aforesaid or by reason of time being 

given to the Contractor or any other forbearance, indulgence, act or omission on the part of the 

Concessionaire or of any other matter or thing whatsoever which under any law relating to 

sureties and guarantors would but for this provision have the effect of releasing the Bank from its 

liability and obligation under this Guarantee and the Bank hereby waives all of its rights under 

any such law. 

6. This Guarantee is in addition to and not in substitution of any other guarantee or security now or 

which may hereafter be held by the Concessionaire in respect of or relating to the Agreement or 

for the fulfilment, compliance and/or performance of all or any of the obligations of the Contractor 

under the Agreement. 

7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this Guarantee is 

restricted to the Guarantee Amount and this Guarantee will remain in force for the period 

specified in paragraph 8 below and unless a demand or claim in writing is made by the 

Concessionaire on the Bank under this Guarantee all rights of the Concessionaire under this 

Guarantee shall be forfeited and the Bank shall be relieved from its liabilities hereunder. 

8. The Guarantee shall cease to be in force and effect on ****$. Unless a demand or claim under this 

Guarantee is made in writing before expiry of the Guarantee, the Bank shall be discharged from 

its liabilities hereunder. 

9. The Bank undertakes not to revoke this Guarantee during its currency, except with the previous 

express consent of the Concessionaire in writing and declares and warrants that it has the power 

to issue this Guarantee and the undersigned has full powers to do so on behalf of the Bank. 

10. Any notice by way of request, demand or otherwise hereunder may be sent by post addressed to 

the Bank at its above referred branch, which shall be deemed to have been duly authorised to 

receive such notice and to effect payment thereof forthwith, and if sent by post it shall be 

deemed to have been given at the time when it ought to have been delivered in due course of 

post and in proving such notice, when given by post, it shall be sufficient to prove that the 

envelope containing the notice was posted and a certificate signed by an officer of the 

Concessionaire that the envelope was so posted shall be conclusive. 

11. This Guarantee shall come into force with immediate effect and shall remain in force and effect 

for up to the date specified in paragraph 8 above or until it is released earlier by the 
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Concessionaire pursuant to the provisions of the Agreement. 

12. This guarantee shall also be operatable at our…… ………….. Branch at New Delhi, from whom, 

confirmation regarding the issue of this guarantee or extension / renewal thereof shall be made 

available on demand. In the contingency of this guarantee being invoked and payment 

thereunder claimed, the said branch shall accept such invocation letter and make payment of 

amounts so demanded under the said invocation. 

13. The guarantor/bank hereby confirms that it is on the SFMS (Structural Finance Messaging 

System) platform & shall invariably send an advice of this Bank Guarantee to the designated 

bank of NHIT Eastern Projects Private Limited, details of which is as under: 

S. No. Particulars Details 

1.  Name of Beneficiary NHIT Eastern Projects Private Limited 

2.  Name of Bank State Bank of India 

3.  Account No. ______________________ 

4.  IFSC Code SBIN0017313 

 

Signed and sealed this ………. day of ……….., 20……… at ……….. 

SIGNED, SEALED AND DELIVERED 

For and on behalf of the Bank by: (Signature) 

(Name) 

(Designation) 

(Code Number) 

(Address) 

 

NOTES: 

(i) The bank guarantee should contain the name, designation and code number of the officer(s) 

signing the guarantee. 

(ii) The address, telephone number and other details of the head office of the Bank as well as of 

issuing branch should be mentioned on the covering letter of issuing branch. 
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Guarantee for Advance Payment 

 

To, 

NHIT Eastern Projects Private Limited  
(Unit of National Highways Infra Trust)  
Unit No. 325, 3rd Floor, D-21 Corporate Park,  
Sector-21, Dwarka, New Delhi – 110077 
 

 WHEREAS: 

(A) ………………………………………………………….[name and address of contractor] (hereinafter 

called the “Contractor") has executed an agreement (hereinafter called the “Agreement”) with 

NHIT Eastern Projects Private Limited, Unit No. 325, 3rd Floor, D-21 Corporate Park, Sector-21, 

Dwarka, New Delhi-110077, (hereinafter called the “Concessionaire”) have entered into an 

agreement (hereinafter called the “Agreement”) for the [Name of Work], subject to and in 

accordance with the provisions of the Agreement 

(B) In accordance with Clause […….] of the Agreement, the Concessionaire shall make to the 

Contractor an interest bearing [Specify Percentage] advance payment (herein after called 

“Advance Payment”) equal to [__% (_____ per cent) ] of the Contract Price; and that the 

Advance Payment shall be made in _______ instalments subject to the Contractor furnishing an 

irrevocable and unconditional guarantee by a scheduled bank for an amount equivalent to 110% 

(one hundred and ten percent) of such instalment to remain effective till the complete and full 

repayment of the instalment of the Advance Payment as security for compliance with its 

obligations in accordance with the Agreement. The amount of {first/second} installment of the 

Advance Payment is Rs. ------ cr. (Rupees ------ crore) and the amount of this Guarantee is Rs. ---

---- cr. (Rupees ------ crore) (the “Guarantee Amount”)$. 

(C) We, ………………….. through our branch at …………………. (the “Bank”) have agreed to furnish 

this bank guarantee (hereinafter called the “Guarantee”) for the Guarantee Amount. 

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms as 

follows: 

1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful repayment on 

time of the aforesaid instalment of the Advance Payment under and in accordance with the 

Agreement, and agrees and undertakes to pay to the Concessionaire, upon its mere first 

written demand, and without any demur, reservation, recourse, contest or protest, and without 

any reference to the Contractor, such sum or sums up to an aggregate sum of the Guarantee 

Amount as the Concessionaire shall claim, without the Concessionaire being required to prove 

or to show grounds or reasons for its demand and/or for the sum specified therein. 

2. A letter from the Concessionaire, under the hand of an officer not below the rank of Head SPV in 

the NHIT Eastern Projects Private Limited, that the Contractor has committed default in the due 

and faithful performance of all or any of its obligations for the repayment of the instalment of the 

Advance Payment under and in accordance with the Agreement shall be conclusive, final and 

 
$ The Guarantee Amount should be equivalent to ______% of the value of the applicable instalment. 
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binding on the Bank. The Bank further agrees that the Concessionaire shall be the sole judge as 

to whether the Contractor is in default in due and faithful performance of its obligations during 

and under the Agreement and its decision that the Contractor is in default shall be final and 

binding on the Bank, notwithstanding any differences between the Concessionaire and the 

Contractor, or any dispute between them pending before any court, tribunal, arbitrators or any 

other authority or body, or by the discharge of the Contractor for any reason whatsoever. 

3. In order to give effect to this Guarantee, the Concessionaire shall be entitled to act as if the Bank 

were the principal debtor and any change in the constitution of the Contractor and/or the Bank, 

whether by their absorption with any other body or corporation or otherwise, shall not in any way 

or manner affect the liability or obligation of the Bank under this Guarantee. 

4. It shall not be necessary, and the Bank hereby waives any necessity, for the Concessionaire to 

proceed against the Contractor before presenting to the Bank its demand under this Guarantee. 

5. The Concessionaire shall have the liberty, without affecting in any manner the liability of the 

Bank under this Guarantee, to vary at any time, the terms and conditions of the Advance 

Payment or to extend the time or period of its repayment or to postpone for any time, and from 

time to time, any of the rights and powers exercisable by the Concessionaire against the 

Contractor, and either to enforce or forbear from enforcing any of the terms and conditions 

contained in the Agreement and/or the securities available to the Concessionaire, and the Bank 

shall not be released from its liability and obligation under these presents by any exercise by the 

Concessionaire of the liberty with reference to the matters aforesaid or by reason of time being 

given to the Contractor or any other forbearance, indulgence, act or omission on the part of the 

Concessionaire or of any other matter or thing whatsoever which under any law relating to 

sureties and guarantors would but for this provision have the effect of releasing the Bank from its 

liability and obligation under this Guarantee and the Bank hereby waives all of its rights under 

any such law. 

6. This Guarantee is in addition to and not in substitution of any other guarantee or security now or 

which may hereafter be held by the Concessionaire in respect of or relating to the Advance 

Payment. 

7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this Guarantee is 

restricted to the Guarantee Amount and this Guarantee will remain in force for the period 

specified in paragraph 8 below and unless a demand or claim in writing is made by the 

Concessionaire on the Bank under this Guarantee all rights of the Concessionaire under this 

Guarantee shall be forfeited and the Bank shall be relieved from its liabilities hereunder. 

8. The Guarantee shall cease to be in force and effect on ****.$ Unless a demand or claim under this 

Guarantee is made in writing on or before the aforesaid date, the Bank shall be discharged from 

its liabilities hereunder. 

9. The Bank undertakes not to revoke this Guarantee during its currency, except with the previous 

express consent of the Concessionaire in writing and declares and warrants that it has the power 

to issue this Guarantee, and the undersigned has full powers to do so on behalf of the Bank. 

10. Any notice by way of request, demand or otherwise hereunder may be sent by post addressed to 

 
$ Insert a date being ________ days after the end of one year from the date of payment of the Advance payment 

to the Contractor (in accordance with Clause ____ of the Agreement). 
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the Bank at its above referred branch, which shall be deemed to have been duly authorised to 

receive such notice and to effect payment thereof forthwith, and if sent by post it shall be 

deemed to have been given at the time when it ought to have been delivered in due course of 

post and in proving such notice, when given by post, it shall be sufficient to prove that the 

envelope containing the notice was posted and a certificate signed by an officer of the 

Concessionaire that the envelope was so posted shall be conclusive. 

11. This Guarantee shall come into force with immediate effect and shall remain in force and effect 

up to the date specified in paragraph 8 above or until it is released earlier by the Concessionaire 

pursuant to the provisions of the Agreement. 

12. This guarantee shall also be operatable at our……………….. Branch at New Delhi, from whom, 

confirmation regarding the issue of this guarantee or extension / renewal thereof shall be made 

available on demand. In the contingency of this guarantee being invoked and payment 

thereunder claimed, the said branch shall accept such invocation letter and make payment of 

amounts so demanded under the said invocation. 

13. The guarantor/bank hereby confirms that it is on the SFMS (Structural Finance Messaging 

System) platform & shall invariably send an advice of this Bank Guarantee to the designated 

bank of NHIT Eastern Projects Private Limited, details of which is as under: 

S. No. Particulars Details 

5.  Name of Beneficiary NHIT Eastern Projects Private Limited 

6.  Name of Bank State Bank of India 

7.  Account No. _________________ 

8.  IFSC Code SBIN0017313 

 

Signed and sealed this ………. day of ……….., 20……… at ……….. 

SIGNED, SEALED AND DELIVERED 

For and on behalf of the Bank by: (Signature) 

(Name) 

(Designation) 

(Code Number) 

(Address) 

NOTES: 

(i) The bank guarantee should contain the name, designation and code number of the officer(s) 

signing the guarantee. 

(ii) The address, telephone number and other details of the head office of the Bank as well as of 

issuing branch should be mentioned on the covering letter of issuing branch. 
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Contract Data Sheet (CDS) 

This Contract Data Sheet (CDS) provides project-specific details as referenced in the Request for 
Proposal (RFP) for Construction of Pre-Engineered Buildings Works under NEPPL and General 
Conditions of Contract. 
 
1. Employer and Contractor – Contact Information 

1.1. Employer (Client) Contact Details 
Detail Information 
Name of Employer NHIT Eastern Projects Private Limited (NEPPL) 

Office Address 
Unit no. 325, 3rd Floor, D21 - Corporate Park, Sector-
21, Dwarka -110077, Delhi 

Official Contact Person Sandeep Khosa, GM Procurement 
Phone Number 011 49253927 
Email ID tender@nhit.co.in  
Employer’s Representative 
(if applicable) 

N.A. 

 
1.2. Contractor Contact Details (As per RFP Clause 1.4) 

Detail Information 
Name of Contractor 

 

Office Address  
Authorized Representative  
Phone Number  
Email ID  
If JV/Consortium:  

 

2. Bid Invitation & Contract Overview (As per RFP Clause 1.1 & 1.2 of RFP; GCC Clause 2) 

2.1. Project Title (Clause 4 of RFP) 
Request for Proposal (“RFP”) issued by NHIT Eastern Projects Private Limited (NEPPL) for 
Engagement of Agency/Firm for Supply, Installation, Testing and Commissioning of Pre-
Engineered Buildings for the projects under NEPPL in state of Assam 

 

2.2. Scope of Work (Brief Overview) (Clause 4.1 of RFP & Annexure [C2] of RFP) 
As per attached Annexure C2  

 
2.3. Contract Type & Payment Terms (GCC Clause 14; RFP Clause 2.2.14) 

The contract shall be awarded on Item Rate basis. The payment structure shall follow the provisions 
outlined in the RFP and GCC, as detailed below: 

mailto:tender@nhit.co.in
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Payment 
Component 

Details 

Advance Payment Advance payment shall be paid against the equal amount of bank 
Guarantee (BG) if required. The caping shall be up to 20% maximum. 

Mobilization 
Advance Recovery 

Not Applicable. 

Interim / Milestone 
Payments 

Payments shall be made as per certified progress of work, subject to 
deductions for advance recovery, retention money, and statutory taxes. 

Retention Money [06] % deduction from each bill, Subject to up to a maximum of 5% of the 
contract value. 'Refundable within 30 days after rectifying all defects 
which were identified on DLP period. Retention money can be released 
on submission of equivalent value of Bank Guarantee (BG). 

Deductions & 
Recoveries 

Deductions shall include statutory taxes, liquidated damages (if any), 
and advance recovery as per contract terms. 

Price Adjustments 
(if applicable) 

Adjustments for inflation, material cost variations, or statutory changes 
as per the agreed formula. 

Performance 
Security 

[05] % of Contract Value, submitted as BG or FDR, valid until 30 days from 
the end of the Defect Liability Period (DLP). 

Final Payment Released upon successful completion, certification, and compliance 
with contract conditions. 

Defect Liability 
Period (DLP) 
Payment 

Any withheld amounts for DLP shall be released after 30 days of 
rectification of defects within the specified period. 

Bank Guarantees 
(BGs) & Validity 

As per the CDS, the Performance Bank Guarantee (PBG) shall be valid for 
a minimum period of 13 months from the date of completion of the 
contract or as per the duration specified in the contract, whichever is later 

Website www.nhit.co.in  

 
Note: NHIT shall be responsible for contract administration, ensuring compliance with the terms 
and conditions of the RFP and GCC, and overseeing project execution. 
 

2.4. Bid Reference & Contract Number 
The contract shall be identified by the following references: 

Description Reference 
Bid Reference Number NEPPL/FY26-27/RFP/ Pre-Engineered Buildings Works/ 

Assam 
Contract Number N.A. 
Project Code (if applicable) N.A. 
Package Number (if applicable) N. A. 

 
 

http://www.nhit.co.in/
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2.5. Key Dates & Milestones (Clause 1.2 of RFP) 
Event Description Date & Time Location / Mode 

(Online/Offline) 
Invitation of RFP 29.05.2026 Online 
Last Date for Receiving Queries 
/ Clarifications 

04.06.2026 Online 

Pre-Bid Meeting Date N.A. N.A. 
Pre-Bid Meeting Venue N.A. N.A. 
Client’s Response to Queries / 
Clarifications 

05.06.2026 Online 

Last Date of Bid Submission 09 June 2026 up to 14:00 Hour Online & NHIT Office – Both 
way 

Submission of Bid Security & 
Mandatory Documents 

Along with Bid documents Online & NHIT Office – Both 
way 

Opening of Technical Bid 09 June 2026 at 16:00 Hour Online & NHIT Office – Both 
way 

Declaration of Eligible / 
Qualified Bidders 

To be intimated later Online 

Opening of Financial Bid To be intimated later Online & NHIT Office – Both 
way 

Letter of Award (LOA) To be intimated later Online 
Bid Validity Period 120 Days from Submission 

Date, as per RFP  
---- 

Signing of Agreement To be intimated later Online & NHIT Office – Both 
way 

Note: Dates are indicative and subject to change via addendum. 
 
 
3. Time and Performance Obligations 
3.1. Commencement and Completion Dates:  
(RFP Clause 4; Annexure [C2] of RFP – Scope of Work; Clause 3 of GCC) 

Description Details 
Commencement 
Date 

Within 15 days of LoA/WO – The date on which the contract becomes 
effective, following the issuance of the Letter of Acceptance (LOA) and 
fulfilment of pre-commencement conditions by the contractor. 

Conditions for 
Commencement 

- Submission and approval of Performance Security.  
- Submission and approval of Insurance Policies as per contract.  
- Mobilization of key personnel and equipment as per the approved 
deployment plan.  
- Submission and approval of the Detailed Work Program. 

Completion Date Within 6 months from the Commencement Date. The date by which all 
contractual obligations, including Supply, Fabrication, Installation and 
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Description Details 
compliance verification, must be completed as per the approved 
schedule. 

Milestones / Key 
Project Dates 

The contractor shall adhere to the milestone schedule outlined in the 
contract. Failure to meet key milestones may result in penalties or 
liquidated damages as per the contract. 

 
3.2. Contract Duration  
(RFP Clause 4; Annexure [C2] of RFP – Scope of Work; Clause 3 of GCC) 

Description Details 
Total Contract 
Duration 

03 Months  

Construction / 
Execution Period 

03 Months from the Commencement Date  

Defects Liability 
Period 

12 Months after the issuance of the Completion Certificate. 

Extension of Time 
(EOT) Conditions 

The contractor may apply for an EOT in case of force majeure, 
employer delays, or other justifiable reasons as per contract 
provisions. Approval of an EOT is subject to the Engineer’s review and 
Employer’s approval. 

Penalty for Delay 

If the contractor fails to complete the work within the stipulated 
duration or delays mobilization or delays in achieving milestones 
beyond the agreed timeline, liquidated damages (LD) shall be levied 
as per contract terms as per contract terms. 

 
3.3. Defects Liability Period (Ref: GCC Clause 29) 

Description Details 
Defects Liability 
Period (DLP) 
Duration 

(12 months) from the issuance of the Completion Certificate. 

Scope of 
Contractor’s 
Obligations 

- Rectification of any defects, deficiencies, or failures occurring during 
the DLP. 
- Conducting necessary inspections and maintenance to ensure the 
durability of the work. 
- Responding to defect notifications within the stipulated timeframe. 

Response Time for 
Rectifications 

Minor defects – 10 Days  
Major defects – 20 Days 
Critical defects affecting safety – Immediate action required 

Retention Money / 
Security Release 

[06] % deduction from each bill, Subject to up to a maximum of 5% of 
the contract value. 'Refundable within 30 days after rectifying all 
defects which were identified on DLP period. Retention money can be 
released on submission of equivalent value of Bank Guarantee (BG). 
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Description Details 

Failure to Rectify 
Defects 

If the contractor fails to rectify defects within the stipulated time, the 
Employer may engage a third party to perform the necessary 
rectifications at the contractor’s cost, deducted from retention 
money or performance security. 

 
3.4. Substantial Completion: (Ref. GCC Clause 23) 

Description Details 
Definition of 
Substantial 
Completion 

The stage when the Works, as per the Contract, are completed except 
for minor pending works or defects that do not materially affect the 
intended use of the project. 

Conditions for 
Substantial 
Completion 
Certification 

- All major works are completed as per the approved drawings and 
specifications.  
- The project is functional and fit for its intended purpose.  
- Testing & commissioning (if applicable) is successfully conducted.  
- Safety and operational compliance are ensured.  
- Any pending minor rectifications or works do not hinder functionality. 

Issuance of 
Substantial 
Completion 
Certificate (SCC) 

Upon fulfilment of the above conditions, the Engineer/Employer shall 
issue the Substantial Completion Certificate, marking the transition to 
the Defects Liability Period (DLP). 

Responsibility of 
the Contractor 
Post-Substantial 
Completion 

- Rectification of minor pending works within the specified timeframe.  
- Adhering to defect rectification obligations during the DLP.  
- Handover of As-Built Drawings, O&M Manuals, and other necessary 
documents. 

Final Acceptance 
and Completion 
Certification 

The Final Completion Certificate shall be issued after the Defects 
Liability Period, provided all outstanding issues are resolved to the 
Employer’s satisfaction. 

This section is structured in accordance with GCC Clause 23 and provides a clear framework for 
determining substantial completion. 
 
 
4. Instructions to Bidders (ITB) 
4.1. Definitions & Interpretations (Ref: RFP Clause 2.1) 
All terms shall have the meanings assigned to them as per the Request for Proposal (RFP) and 
General Conditions of Contract (GCC). In case of any inconsistency, the order of precedence shall 
be as defined in the contract documents. 
 
4.2. Earnest Money Deposit (EMD) (Ref: RFP Clause 2.4.1) 

EMD Details Description 
EMD Amount ₹ 2,30,000/- 
Mode of Submission Demand Draft  
Validity of EMD 90 days. 
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EMD Details Description 
Refund Timeline for 
Unsuccessful Bidders 

Within [30] days of bid finalization. 

Forfeiture Conditions 
- Withdrawal or modification of bid during validity period.  
- Failure to sign the contract or submit performance security 
within the stipulated time. 

Exemptions (if applicable) 
As per the provisions of the RFP, MSME/Startups may be 
exempted – N.A.  

 
4.3. Electronic Submission (If Applicable) (Ref: RFP Clause 2.3.2.8) 

Description Details 
Portal for Submission https://mt.tyasuite.com/#/login?public_reg=0aaf37e9251457

250bffd3a42962adec3e4c963c4fe62f3674b56a05bb61abd8c4
9036f1cb243563de6e29889c0d918c288b026c0e10cea049e1e
4dc9749c6feUOISboLsfcgxttbBmGfGMhZvfgE3cqI/o12st2oxgn
x9O8hIWpxoNkcD6OAQRqDpwnLGgoGC34NZq47bHc3Mj79iZ
NpeShehqListmrlSSBVmFz8RMdiumQwmwwKSdr7utlTpQ1NKZ
c1wvfJFsSwo4QbTWW2hoNoDHIWsDKcMeZ3M5jR2V2qdYcI+9
hUUcEC 

Submission Deadline As above clause 2.5 
File Format & Size Restrictions Not Applicable however Bidder need to submit their technical 

and financial bids in both ways i.e. online mode and Physical 
mode (at NHIT office). 

Digital Signature Requirement There is no requirement Digital signature for submission of 
online Bid from Bidders.  

Helpdesk/Support Contact Attached herewith as Annexure C10. (Please use the Google 
Chrome browser for bid submission) 

 
5. Eligibility & Qualification Criteria 
 
5.1. Financial Eligibility (Ref: RFP Clause 3.6.1 & Clause 12.1) 

Criteria Requirement Reference 
Minimum Cumulative 
Turnover 

₹ [5,00,00,000] (last 03 financial years) Ref: RFP Clause 3.6.1 

Net Worth Requirement ₹ [Should be Positive] Ref: RFP Clause 3.6.1 
Solvency Certificate/ Bid 
Capacity  

N.A. Ref: RFP Clause 3.6.1 

Financial Data 
Submission Format 

As per Clause 12.1 Ref: RFP Clause 12.1 

 
5.2. Work Experience (Ref: RFP Clause 3 & Clause 12.2) 

https://mt.tyasuite.com/#/login?public_reg=0aaf37e9251457250bffd3a42962adec3e4c963c4fe62f3674b56a05bb61abd8c49036f1cb243563de6e29889c0d918c288b026c0e10cea049e1e4dc9749c6feUOISboLsfcgxttbBmGfGMhZvfgE3cqI/o12st2oxgnx9O8hIWpxoNkcD6OAQRqDpwnLGgoGC34NZq47bHc3Mj79iZNpeShehqListmrlSSBVmFz8RMdiumQwmwwKSdr7utlTpQ1NKZc1wvfJFsSwo4QbTWW2hoNoDHIWsDKcMeZ3M5jR2V2qdYcI+9hUUcEC
https://mt.tyasuite.com/#/login?public_reg=0aaf37e9251457250bffd3a42962adec3e4c963c4fe62f3674b56a05bb61abd8c49036f1cb243563de6e29889c0d918c288b026c0e10cea049e1e4dc9749c6feUOISboLsfcgxttbBmGfGMhZvfgE3cqI/o12st2oxgnx9O8hIWpxoNkcD6OAQRqDpwnLGgoGC34NZq47bHc3Mj79iZNpeShehqListmrlSSBVmFz8RMdiumQwmwwKSdr7utlTpQ1NKZc1wvfJFsSwo4QbTWW2hoNoDHIWsDKcMeZ3M5jR2V2qdYcI+9hUUcEC
https://mt.tyasuite.com/#/login?public_reg=0aaf37e9251457250bffd3a42962adec3e4c963c4fe62f3674b56a05bb61abd8c49036f1cb243563de6e29889c0d918c288b026c0e10cea049e1e4dc9749c6feUOISboLsfcgxttbBmGfGMhZvfgE3cqI/o12st2oxgnx9O8hIWpxoNkcD6OAQRqDpwnLGgoGC34NZq47bHc3Mj79iZNpeShehqListmrlSSBVmFz8RMdiumQwmwwKSdr7utlTpQ1NKZc1wvfJFsSwo4QbTWW2hoNoDHIWsDKcMeZ3M5jR2V2qdYcI+9hUUcEC
https://mt.tyasuite.com/#/login?public_reg=0aaf37e9251457250bffd3a42962adec3e4c963c4fe62f3674b56a05bb61abd8c49036f1cb243563de6e29889c0d918c288b026c0e10cea049e1e4dc9749c6feUOISboLsfcgxttbBmGfGMhZvfgE3cqI/o12st2oxgnx9O8hIWpxoNkcD6OAQRqDpwnLGgoGC34NZq47bHc3Mj79iZNpeShehqListmrlSSBVmFz8RMdiumQwmwwKSdr7utlTpQ1NKZc1wvfJFsSwo4QbTWW2hoNoDHIWsDKcMeZ3M5jR2V2qdYcI+9hUUcEC
https://mt.tyasuite.com/#/login?public_reg=0aaf37e9251457250bffd3a42962adec3e4c963c4fe62f3674b56a05bb61abd8c49036f1cb243563de6e29889c0d918c288b026c0e10cea049e1e4dc9749c6feUOISboLsfcgxttbBmGfGMhZvfgE3cqI/o12st2oxgnx9O8hIWpxoNkcD6OAQRqDpwnLGgoGC34NZq47bHc3Mj79iZNpeShehqListmrlSSBVmFz8RMdiumQwmwwKSdr7utlTpQ1NKZc1wvfJFsSwo4QbTWW2hoNoDHIWsDKcMeZ3M5jR2V2qdYcI+9hUUcEC
https://mt.tyasuite.com/#/login?public_reg=0aaf37e9251457250bffd3a42962adec3e4c963c4fe62f3674b56a05bb61abd8c49036f1cb243563de6e29889c0d918c288b026c0e10cea049e1e4dc9749c6feUOISboLsfcgxttbBmGfGMhZvfgE3cqI/o12st2oxgnx9O8hIWpxoNkcD6OAQRqDpwnLGgoGC34NZq47bHc3Mj79iZNpeShehqListmrlSSBVmFz8RMdiumQwmwwKSdr7utlTpQ1NKZc1wvfJFsSwo4QbTWW2hoNoDHIWsDKcMeZ3M5jR2V2qdYcI+9hUUcEC
https://mt.tyasuite.com/#/login?public_reg=0aaf37e9251457250bffd3a42962adec3e4c963c4fe62f3674b56a05bb61abd8c49036f1cb243563de6e29889c0d918c288b026c0e10cea049e1e4dc9749c6feUOISboLsfcgxttbBmGfGMhZvfgE3cqI/o12st2oxgnx9O8hIWpxoNkcD6OAQRqDpwnLGgoGC34NZq47bHc3Mj79iZNpeShehqListmrlSSBVmFz8RMdiumQwmwwKSdr7utlTpQ1NKZc1wvfJFsSwo4QbTWW2hoNoDHIWsDKcMeZ3M5jR2V2qdYcI+9hUUcEC
https://mt.tyasuite.com/#/login?public_reg=0aaf37e9251457250bffd3a42962adec3e4c963c4fe62f3674b56a05bb61abd8c49036f1cb243563de6e29889c0d918c288b026c0e10cea049e1e4dc9749c6feUOISboLsfcgxttbBmGfGMhZvfgE3cqI/o12st2oxgnx9O8hIWpxoNkcD6OAQRqDpwnLGgoGC34NZq47bHc3Mj79iZNpeShehqListmrlSSBVmFz8RMdiumQwmwwKSdr7utlTpQ1NKZc1wvfJFsSwo4QbTWW2hoNoDHIWsDKcMeZ3M5jR2V2qdYcI+9hUUcEC
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Criteria Requirement Reference 
Executed Work Value 
Requirement 

₹ 5,00,00,000 in last 03 years Ref: RFP Clause 3.2.3 

Similar Experience 
Minimum 05 Years’ Experience in similar 
Works. 

Ref: RFP Clause 3.2.1 

Civil Works Experience No Ref: RFP Clause 3.3.3 
Electrical & Plumbing Works 
Experience 

No Ref: RFP Clause 3.3.4 

Ongoing Projects (if 
required) 

As per RFP Clause 2.2.7.3 & 12.2 – N.A. 
Ref: RFP Clause 
2.2.7.3; 12.2 

Work Experience Data 
Submission Format 

As per Clause 12.2 - N.A. Ref: RFP Clause 12.2 

NOTE: The Bidder who were declared qualified in Tender Ref. No.  NSPPL/FY25-26/RFP/BS-MH-SB/ 
Pre-Engineered ATMS Buildings Works uploaded on NHIT website dated: 02 April 2026 need not 
to submit technical proposal, they will be considered prequalified and shall submit only 
Financial Proposal in sealed envelope on or before bid due date.  

 
5.3. Joint Venture or Consortium – Not Allowed (For RFP Clause 2.2.1). 
 
 
6. Project Information (Ref: RFP Clause 4) 
6.1. Time for Completion & Key Dates (Ref: GCC Clause 3.1 & Clause 4; RFP Annexure [C2]) 
The Contractor shall commence the work within the stipulated time as per the Letter of Acceptance 
(LoA) and shall ensure completion within the contract duration specified below. 

Particulars Details 
Date of Commencement Within 15 days of LoA/WO 
Contract Duration 03 Months. 
Scheduled Date of Completion Within 03 months from the date of commencement 

 
6.2. Milestones & Performance Benchmarks (RFP Clause 4; Annexure [C2]) 
The Contractor shall achieve the following key milestones within the stipulated timeline: 

Milestone No. Description Timeline from Start Date 
Milestone 1 As per Clause 7.1 As per Clause 7.1 
Milestone 2 As per Clause 7.1 As per Clause 7.1 
Milestone 3 As per Clause 7.1 As per Clause 7.1 

Failure to meet these milestones shall be subject to penalties or liquidated damages, as per Clause 
30 of GCC. 
 
6.3. Project Scope (Ref: RFP Clause 4; Annexure [C2]) 
As per attached annexure C2 
 
6.4. Project Location & Length (Ref: RFP Annexure C2 - Scope - Building Work – NEPPL) 
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Description Details 
Project Name Request for Proposal (“RFP”) issued by NHIT Eastern Projects Private Limited 

(NEPPL) for Engagement of Agency/Firm for Supply, Installation, Testing and 
Commissioning of Pre-Engineered Buildings for the projects under NEPPL in 
state of Assam. 

Highway Stretch Kochugaon in the state of Assam at km 30+000 of NH-27(old NH-31C) and 
passes through Rakhaldubi Bus Junction at km 92+671 / 961+500 of NH-
27(old NH-31) and ends at Kaljhar in the state of Assam at km 1013+000. The 
asset has two toll plazas at Patgaon (km 49+600) and Dahalapara (KM 
971+200) located 215 kms and 160 km west of Guwahati respectively. 

Chainage Refer Annexure C4 
Total Length Refer Annexure C4 
State/Region Assam 

 
6.5. Technical Specifications & Standards (Ref: RFP Clause 11.4.2, Section 6.3, Annexure [C7]) 
The works shall conform to the following applicable standards: 

i. Relevant MoRTH Specifications for Building Works/PFB Buildings/ Pre-engineered 
Building Works. 

ii. Relevant IRC (Indian Roads Congress) Codes & Guidelines. 
iii. Relevant Indian Standard (IS) Codes. 
iv. Relevant Employer’s Requirements as specified in the RFP (CPWD specifications). 

7. Financial Proposal (Ref: RFP Clause 9) 

7.1. Payment Schedule (Ref: RFP Clause 9.2 & GCC Clause 14). 
The Contractor shall be paid as per the approved payment schedule, ensuring compliance with 
contractual obligations and performance benchmarks. 

Particulars Details 
Milestone-Based Payments [Yes] 
Bill of Quantities-Based 
Payment 

[No] 

Advance Payment  
(if applicable) 

Advance payment shall be paid against the equal amount of 
bank Guarantee (BG) if required and as mutually agreed. The 
caping shall be up to 20% maximum of Contract Value. 

Retention Money (Ref: GCC 
Clause 14.5) 

[06] % deduction from each bill, Subject to up to a maximum 
of 5% of the contract value. 'Refundable within 30 days after 
rectifying all defects which were identified on DLP period. 
Retention money can be released on submission of 
equivalent value of Bank Guarantee (BG). 

Interim Payment Certificates 
(IPCs) 

Issued upon verification of completed work by Authorised 
Representative of SPVs under NHIT as per milestone stated 
below in clause 7.1 

Final Payment 
Released after successful completion and final acceptance of 
works 
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Particulars Details 

Deductions (if any) 
Includes retention, penalties, or adjustments for non-
conformance 

GST Payable Extra [Yes] 
Mode of Payment [NEFT / RTGS] 

Payment Processing Time 
Payments shall be processed within [45] days from submission 
of invoice duly verified by Project Manager. 

Taxes & Duties (excluding 
GST) 

As applicable, to be deducted at source (TDS, etc.) 

7.2. Bills of Quantities (BoQ) (Ref: RFP Clause 9.3) 
Measurement and payment shall be made strictly as per the approved Bill of Quantities (BoQ) and 
contractual provisions. 

Particulars Details 
Measurement & Payment 
Terms 

As per above clause 7.1 

Verification Process Joint measurement by Engineer & Contractor before 
certification 

Variation in Quantities Subject to approval and rate adjustments as per contract 
 
 
8. Performance & Security Documents (Ref: RFP Clause 10.1 & 10.2) 
8.1. Performance Security (Ref: GCC Clause 33 & RFP Clause 10.1) 
The Contractor shall submit a Performance Security as per the details below: 

Particulars Details 

Performance Security Amount 05 % of contract Value 

Mode of Submission Bank Guarantee (BG)  

Validity Period [13] months from the Date of Completion 

Issuing Bank Criteria Scheduled Commercial Bank as per RFP guidelines 

Invocation Conditions Upon default, non-performance, or contract termination 
 
8.2. Advance Payment Security (Ref: RFP Clause 10.2) 
If an Advance Payment is applicable, the Contractor shall provide a Bank Guarantee (ABG) as 
security for the same: 

Particulars Details 
Advance Bank Guarantee (ABG) 
Amount 

Equal to the Advance Payment sanctioned 

Format for Bank Guarantee As per Annexure [B3] 
Validity Period Until full adjustment of advance 

Adjustment Mechanism 
Deduction from Interim Payments as per the agreed 
recovery schedule 
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Bank Guarantee Issuing 
Authority 

Nationalized/Scheduled Commercial Bank 

 
 
9. Payments, Financials, and Security 
9.1. Insurance Requirements (Ref: GCC Clause 12) 
The Contractor shall procure and maintain the following insurances during the contract period: 

i. Contractor’s All-Risk Insurance covering loss or damage to works, plant, and materials. 
ii. Public Liability Insurance covering third-party claims due to contractor’s operations. 
iii. Worker’s Compensation Insurance as per applicable labor laws. 
iv. Any other insurance required as per Employer’s requirements. 

 
9.2. Currency of Payment (Ref: RFP Clause 2.2.14.3) 
All payments shall be made in Indian Rupees (INR), as per contract terms. 
 
9.3. Total Contract Price (RFP Clause 2.1; 2.3) 

Total Contract Value N.A. 
i. The contract price is inclusive/exclusive of applicable taxes and duties, as defined in the 

Agreement. 
ii. GST shall be payable extra, as applicable. 

 
9.4. Liquidated Damages for Delay (Ref: GCC Clause 30) 

i. If the Contractor fails to achieve mobilization as well as completion timelines, liquidated 
damages (LD) shall be levied at 0.5% of contract value per day of delay, subject to a 
maximum of [05] % of the contract price. If the Contractor fails to achieve mobilization as 
well as completion timelines, LD shall be levied. 

ii. Delay beyond the maximum LD cap shall be liable for further penalties or contract 
termination, as per Employer’s discretion. 

iii. In the event of non-payment of liquidated damages as stipulated herein, the Employer shall 
be entitled to levy an interest @18% per annum till dated of realization of liquidated 
damages, the said sum shall be payable by sole fact of the delay without the need for any 
previous notice or any legal proceedings, of proof of damages, which shall in all cases be 
considered as ascertained. The Employer may, without prejudice to any other method of 
recovery, deduct the amount of such liquidated damages from any moneys in its hand due 
for payment to the contractor. The payment of deduction of such damages shall not relieve 
the contractor of its obligation to complete the work or form any other of its obligations and 
liabilities under the contract. 

 
10. Supplementary Information for Bidders 
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Particulars Details Reference 
Clause 

Clarifications Issued 
After Pre-Bid 

Any amendments or clarifications post pre-bid 
meeting will be officially communicated through 
an addendum. 

RFP Clause 11.5 & 
2.5 

Addendums & 
Corrigenda 

Any modifications to the RFP will be issued 
through formal addenda. Bidders must regularly 
check the employer’s website/portal. 

RFP Clause 11.6 

Bidder’s Responsibility 
for Site Conditions 

Bidders must examine site conditions before 
submission. No claims due to lack of site 
awareness will be entertained. 

RFP Clause 
2.2.21.4. 

Bid Withdrawal & 
Modification Rules 

Conditions under which bidders may withdraw or 
modify their bids before the submission deadline. 

RFP Clause 
2.3.2.5. 

Confidentiality & non-
disclosure 

Bidders must not disclose any project-related 
confidential information. Breach may lead to 
disqualification. 

RFP Clause 2.2.18; 
15; GCC Clause 
32; 36.3 

Disqualification Criteria Grounds for bid rejection (e.g., non-compliance, 
blacklisting, fraudulent practices). 

RFP Clause 3.8 

Financial Proposals Bidders may submit their proposal for any 
number of projects mentioned in this RFP. 

 

Financial Proposals Bidders may submit their proposal for any 
number of Projects/s Buildings mentioned in this 
RFP Document. 

 

Number of Engaged 
Contractors 

The SPVs under the NHIT shall have the authority 
to determine the allocation of projects to 
contractors. The SPVs at its discretion may 
choose to award each project separately to 
different contractors or collectively to a single 
contractor. 

 

 
11. Abstract of Relevant Contractual Information 

Item 
No. 

Description Details GCC 
Clause 

Dispute Resolution and Governing Law 
1 Dispute Resolution 

Mechanism 
Process for resolving disputes (e.g., 
Arbitration, Mediation). 

GCC 18 

2 Governing Law Jurisdiction and applicable laws governing 
the contract. 

GCC 17 

Force Majeure and Termination 
3 Force Majeure Clause Conditions under which force majeure 

applies and the process for notifying. 
GCC 19 
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Item 
No. 

Description Details GCC 
Clause 

4 Termination Clauses Conditions under which the contract can be 
terminated by either party. 

GCC 20 

Health, Safety, Environment, and Quality Management 
5 Health, Safety, and 

Environmental 
Management 

Contractor’s responsibilities regarding health, 
safety, and environmental protection. 

GCC 11 

6 Quality Management Quality control measures, adherence to 
standards, and quality certifications required. 

GCC 8 

Contractor’s Obligations 
7 Contractor’s Obligations Contractor’s primary responsibilities 

including timelines, material standards, and 
compliance. 

GCC 4 

8 Contractor's Personnel Details of the required personnel 
qualifications and roles. 

GCC 5 

Subcontracting, Risk, and Documentation 
9 Subcontracting and 

Assignment 
Conditions under which the contractor may 
subcontract or assign parts of the contract. 

GCC 6 

10 Risk Management Contractor’s obligations for identifying, 
monitoring, and mitigating risks. 

GCC 7 

11 Project Documentation and 
Reporting 

Reporting requirements, documentation 
submission during project progress. 

GCC 27 

12 Change Management Procedures for changes in project scope, cost, 
or time. 

GCC 16 

Warranties and Maintenance 
13 Warranties and Guarantees Warranties regarding the quality and 

performance of work/materials. 
GCC 24 

14 Maintenance and 
Performance Standards 

Specific maintenance standards and 
performance benchmarks. 

GCC 28 

Performance Monitoring, Reporting, and Penalties 
15 Performance Monitoring 

and Reporting 
Requirements for monitoring contractor 
performance and reporting during execution. 

GCC 15 

16 Performance Penalties Mechanisms for imposing penalties for 
underperformance. 

GCC 15 

Intellectual Property 
17 Intellectual Property Rights Ownership and use of designs, deliverables, or 

documents created during the project. 
GCC 36.3 

Miscellaneous Provisions 
18 Compliance with Local Laws 

& Regulations 
Contractor shall comply with labor laws, 
environmental regulations, and tax 
obligations. 

GCC 4; 13; 
17 
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Item 
No. 

Description Details GCC 
Clause 

19 Language of 
Communication 

All official communication, reports, and 
documents shall be in English. 

GCC 31.5 

20 Amendments & 
Modifications 

Any modifications to the contract must be 
agreed upon in writing by both parties. 

GCC 16 

21 Contractor’s Obligations in 
Case of Termination 

Responsibilities in case of contract 
termination, including project handover. 

GCC 3.4; 
20 

 
12. Project-Specific Annexures (Ref: RFP Clause 18) 
The list of project-specific annexures, along with their respective formats and requirements, is 
detailed in RFP Clause 18 “List of Annexures”. Bidders shall refer to Clause 18 (List of Annexures) for 
complete details and ensure compliance with the submission requirements. 
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Annexure C2 
Scope of Works 
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The detailed scope shall be as per Annexure - C3 BOQ, however rate shall include all costs associated with labor, 
material, machinery, Excavation, transporting, placing, Panting, curing, sampling, testing, and incidental works. 
Shuttering costs, where required, are also deemed included in the rate. The work shall be executed with due diligence, 
adhering to environmental and safety measures, and ensuring compliance with the project’s specifications and 
MoRTH standards. 
 
All costs towards transport, handling, hoisting, storage, watch and ward for all the materials procured for use in 
the Works, including all the equipment, labour, machinery, tools and tackles required for the Works and other 
similar works as per needs from time to time shall be included in the Quoted Price and no extra claim on account 
of these charges will be entertained. 

• All materials, machinery, Labor shall be scope of vendor. 

• All tests for material as per Morth specification shall be in the scope of Agency/Firm. 

• Scope of Work is distributed throughout the chainage mentioned above. 

 

Scope Of Work For Construction of Toll Plaza Facilities at Patgaon Toll Plaza 

Construction of Toll Plaza facilities at Patgaon like Administrative Building, Medical Aid Post, Traffic Aid Post, Soak Pit, 
Septic Tank, Boundary Wall, Drain, Paver Blocks, Landscaping, Parking Area etc. including material procurement with 
all tests and specifications, royalty, environmental health and safety (EHS) compliance and all works complete as per 
approved design and material specifications.  
The building including construction/Fabrication of Pre-Engineered/PEB Ground + 1st Floor Building (Steel 
column/Trusses/Beams/Purlins/runners etc.), Civil-Column foundations, Back Filling foundation, Plinth beam, 2 
Hour fire rate Rockwool insulated Roof Panels/External-Wall Panels/ Internal Partition wall Panels, Steel Staircase, 
Balcony, Doors and windows, Glass panel at stair, hand rail, plinth protection, Internal Electrical, Internal 
Plumbing, Interior work, etc all complete in required sizes as per attached drawing & technical specifications at 
the following project- 

Patgaon Toll Plaza is at Chainage Km. 49+600. 

A. Removal of existing temporary structures 

Removal/dismantling of existing temporary structures such as sheds, partitions, barricades, temporary rooms, 
platforms, tin sheds, wooden structures, GI sheet roofing, tarpaulin covers, temporary foundations, and all associated 
fixtures and fittings, including cutting of fasteners, breaking of temporary footings if any, complete. The item includes 
labour, tools & tackles, handling, stacking of reusable materials as directed, disposal of unserviceable debris within the 
specified lead, loading, unloading, and site clearance, complete in all respects as per the direction of the Engineer-in-
Charge. 

B. Filling Work 

Analysing the existing ground levels of the development area and carrying out filling with approved material to the 
required extent, in layers, as per drawings and directions of the Engineer-in-Charge, to achieve uniform finished levels. 

The item includes supply, spreading, watering, compaction to the specified density, dressing, trimming, and final 
levelling, complete in all respects, to maintain level uniformity as shown in the drawings. 

1. Architecture and Civil Work 
a. Construction of Pre-Engineered/PEB Ground + 1st Floor Building (ATMS Manager Room, Video Hall, Visitor 

Space, Server Room, Electrical & battery room, Meeting room, Mezzanine floor, Working space, Storeroom 
and Toilets) as per attached drawing. 

b. The work including construction of Pre-Engineered/Peb steel structure, Civil - column foundations, Back 
Filling foundation, Plinth beam, 2Hour fire rate Rockwool insulated Roof Panels/Wall Panels/Partition Panels, 
Steel Staircase, Balcony, Doors and windows, Glass panel at stair, hand rail, plinth protection, Internal 
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Electrical, Plumbing , Interior work, etc all complete as per attached drawing & technical specifications. 
c. Ground Improvement: - The Contractor shall carry out Soil Penetration Test prior to the execution in order 

to confirm that SBC of soil is min. 10ton/sq.m. Ground improvement shall be carried out to achieve the 
required soil density (SBC) as per the approved design, drawings, and relevant MoRTH specifications. 

d. RCC M-25 Concrete (Upto Plinth Level) : All concrete shall be RCC M25 grade of concrete. RCC M25 grade 
concrete for foundations, Beam, Slab & Column as per approved drawings and technical specifications, 
conforming to MoRTH Sections 1500, 1700, and 2200. The concrete shall be produced using a batch mix 
plant, transported via transit mixers, and placed in position using appropriate equipment. The mix design, 
including approved admixtures, shall be submitted for approval by the Engineer-in Charge (EIC) before 
production. Aggregates shall not exceed a maximum size of 20 mm, and the concrete shall have a 
workable slump suitable for RCC. 
Concrete placement shall ensure a free-fall height of less than 1.5 m to avoid segregation and be 
compacted using mechanical vibrators for proper consolidation. The rate includes all formwork/shuttering 
costs to support concrete placement, which must ensure safety and stability. Adequate curing shall be 
performed for at least 7 days, following approved methods, to meet specified strength and durability. 
Quality control measures include sampling, testing, and certification as per IS codes like IS 456 and IS 516 
to verify strength and compliance. Environmental, material handling, and safety protocols shall be adhered 
to during execution. All incidental costs related to labor, material, machinery, and overheads are 
deemed included in the scope of work. 

e. Reinforcement Steel: Reinforcement steel of designation TMT FE 500 as per IS 1786 for construction work. 
The vendor shall supply all necessary steel and 18-gauge black annealed binding wire. Reinforcement steel 
bars are to be cut, bent, and tied per approved bar bending schedules and structural drawings, ensuring 
precise dimensions and placements. Steel bars shall be securely tied at all intersections using 18-
gauge black annealed binding wire to maintain stability during concrete placement. Laps shall conform 
to MoRTH specifications and as directed in drawings, with no separate payment for laps or overlaps as 
per MoRTH Clause 1600. Proper clear cover shall be maintained with spacers and chairs as per 
drawings and CPWD standards. Steel will be measured by weight in kilograms, excluding binding wire 
and without allowances for overlaps or wastage. The scope of work includes supply, handling, and on-
site quality assurance for positioning, alignment, and compliance with specifications and as directed 
by EIC. Safety measures and quality checks shall be implemented during all stages, ensuring high-
standard reinforcement for structural integrity. Reinforcement bars from the approved make shall only 
be used. 

f. Flooring: Control Room: Control room flooring detailed specification mentioned in attached drawing. 
Toilet: Anti-skid vitrified tiles in floor in different sizes (thickness to be specified by the manufacturer) with 
water absorption less than 0.08% and conforming to IS:15622, of approved brand & manufacturer, in all 
colors and shade, laid on 20 mm thick cement mortar 1:4 (1 cement: 4 coarse sand) jointing with grey 
cement slurry @3.3 kg/sqm including grouting the joints with white cement and matching pigments etc. 
The tiles must be cut with the zero-chipping diamond cutter only. Laying tiles will be done with the notch 
trowel, plier, wedge, clips of required thickness, levelling system and rubber mallet for placing the tiles 
gently and easily. 

Stair: MS Steel staircases with Kota stone slabs 20 mm thick in risers of steps, complete. 

Any other Room Flooring: Double charge vitrified tile in floor in different size 
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(thickness to be specified by the manufacturer) with water absorption less than 0.08% and conforming to 
IS:15622, of approved brand & manufacturer, in all colors and shade, laid on 20 mm thick cement mortar 1:4 (1 
cement: 4 coarse sand) jointing with grey cement slurry 3.3 kg/sqm including grouting the joints with white 
cement and matching pigments etc. The tiles must be cut with the zero-chipping diamond cutter only. Laying tiles 
will be done with the notch trowel, plier, wedge, clips of required thickness, leveling system and rubber mallet for 
placing the tiles gently and easily. 

 
g. False ceiling: Providing and fixing suspended false ceiling consisting of G.I. perimeter channels (size 0.55 mm 

thick, 27 mm wide with 20 mm flanges), fixed to walls/partitions with suitable fasteners at 450 mm centres, 
suspended using G.I. intermediate channels (size 0.9 mm thick, 45 mm wide with two flanges of 15 mm each) fixed 
to the perimeter channel with connecting clips. Ceiling sections (size 0.55 mm thick, 80 mm wide with two flanges 
of 26 mm each and a web of 0.55 mm) shall be fixed to the intermediate channel with connecting clips at 610 
mm centres. Ceiling panels of 12.5 mm thick gypsum board conforming to IS:2095, fixed to the ceiling section with 
self-drilling screws 25 mm long at 230 mm centres, including jointing and finishing to achieve a flush finish, using 
jointing compound and paper tape, as per manufacturer's specification and direction of Engineer-in-Charge. 

h. Painting: All 2hour fire rated panels will be supplied with 0.5MM TCT Galvalume steel sheet fixed as external & 
internal covering in Preprinted in off white colour in finishing conditions from factory. 
 

i. Doors  and  Windows: Providing & fixing factory-made uPVC frame made of uPVC extruded sections having an 
overall dimension as mentioned in the drawing (tolerance +/- 1mm), with wall thickness 2.0 mm (+/- 0.2mm), 
corners of the door frame to be jointed with galvanized brackets and stainless-steel screws, joints mitered and 
Plastic welded. The hinges side vertical of the fames reinforced by galvanized M.S tube of size 19 x19mm and 
1mm(+/-0.1mm) wall thickness and 3 no’s stainless-steel hinges fixed to the frame complete as per 
manufacturers specification and direction of engineers in -charge. 
 

Providing & fixing of uPVC shutter with glass (5mm thick Toughened glass/louvers/fostered glass of door/window 
and ventilator in the frame. 
Locations of Doors and window as per approved drawings. 

Toilet Doors: Providing and fixing factory made single extruded 30mm thick WPC (Wood Polymer Composite) solid 
plain flush door shutter of required size comprising of virgin polymer of K value 58-60 (Suspension Grade), 
calcium carbonate and natural fibers (wood powder/ rice husk/wheat husk) and non toxic additives (maximum 
toxicity index of 12 for 100 gms) having minimum density of 650 kg/cum and screw withdrawal strength of 1800 N 
(Face) & 900 N (Edge), minimum compressive strength 50 N/mm2, modulus of elasticity 850 N/mm2 and 
resistance to spread of flame of Class A category with property of being termite/borer proof, water/moisture 
proof and fire retardant and fixing with stainless steel butt hinges of required size with necessary full body 
threaded star headed counter sunk S.S screws, all as per direction of Engineer-In- Charge. (Note: stainless steel 
butt hinges and necessary S.S screws shall be paid separately) 

j. Plinth Protection-Making plinth protection 50mm thick of cement concrete 1:3:6 (1 cement : 3 coarse sand (Zone-
III) derived from natural sources : 6 graded stone aggregate 20 mm nominal size derived from natural sources) 
over 75mm thick bed of dry brick ballast 40 mm nominal size, well rammed and consolidated and grouted with 
fine sand, including necessary excavation, levelling & dressing, and finishing the top smooth 

k. Stainless Steel Railing:- Providing and fixing stainless steel (Grade 304) railing made of hollow tubes, channels, 
plates, etc., including welding, grinding, buffing, polishing, and making curvature (wherever required) and fitting 
the same with necessary stainless steel nuts and bolts complete, including fixing the railing with necessary 
accessories and stainless steel dash fasteners, stainless steel bolts, etc., of required size, on the top of the floor or 
the side of the waist slab with suitable arrangement as per approval of Engineer-in-Charge. 

l. Roofing/External wall cladding/Internal Partition wall cladding: Providing and fixing 2Hour fire rate Rockwool 
insulated Roof Panels/Wall Panels/Partition Panels with flashings/ridges etc. complete. 
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m. Interior Work at Control Room: Please follow the technical specification control room which is attached with the 
drawing. 

2. Internal-Plumbing & Sanatory works 
a. SWR UPVC TYPE - B pipe: SWR UPVC TYPE - B pipe with all kind of relevant Fittings as per IS: 13592. In case of 

ceiling hanging, the supply of Pipe Clamps (Chilly/MS angle) 
b. U-PVC Agriculture Pipes: U-PVC Agriculture Pipes as per IS: 4985. Cut to required lengths including all 

necessary fittings and specials such as bends, tees, unions, reducers, flanges and plugs etc. The pipes & 
fittings shall be tested to a pressure of 10 Kg/Sq.cm. Fixing at wall/ ceiling /floor level supported by clamps, 
fastener, hangers etc. as per specification. Cutting hole in wall / floor slab and making good the same 
with cement concrete 1:2:4 complete as required. For basin, sink and urinal waste line 

c. Water Tap: cast iron 'P' or 'S' trap conforming to I.S. 3989 /1970 and 1729 / 1964 including drip sealed joints and 
painting two coats to the exposed surface. (Painting to be paid separately). In case of ceiling hanging, 
the supply of Pipe Clamps (Chilly/MS angle). 

d. SS grating: Supplying, fitting and fixing 10mm SS grating or top grating or Jali. with connection pipe for Floor 
trap/Floor wash as per approved design. 

e. Butterfly valve: butterfly valve with Bronze, body, disc & stem union flanges, washer nuts & bolts rated to a 
temperature of 85 Deg C & suitable for pressure not less than 15 kg/sqcm. Including nitrile rubber 
insulation with proprietary fireproof protective coating against mechanical damage as per 
manufacturer’s specification (GI boxing to be provided). 

f. Rainwater Pipe: Supply, fixing, testing and commissioning in position UV stabilised 100mm dia SWR UPVC TYPE 
- B pipe with all kind of relevant Fittings as per IS: 13592. In case of ceiling hanging, the supply of Pipe Clamps 
(Chilly/MS angle), 250 mm x 250 mm. dia CI Rainwater Grating for pipes upto 110 mm dia shall be provided. 

g. Urinals and Accessories 
I. Urinals: Installation, Fitting and fixing Flat back small urinal (half stall in urinal, Size: 460 mm x 350 mm x 260 

mm.) in star white vitreous chinaware complete in position with brass screws on 75 mm x 75 mm x 75 mm 
wooden blocks complete. (NOTE: 1 LTR PER FLASH) 

II. Partition: Supplying, fitting and fixing 25 mm thick Chinaware partition including cutting groove in wall 
approx. 75 mm x 75 m x required ht. and setting concrete (1:2:4) including all hardware. 

III. 32 mm (for placing in Urinal). dome shaped C.P. Waste coupling. 
IV. PVC Bottle trap of heavy quality of 32 mm dia with 190 mm long connecting pipe and wall flange. 
V. Supplying, Fitting and fixing approved brand PVC connector (300 mm/600mm long) flexible with both ends 

coupling with heavy brass over C.P. nut 15 mm dia. 
VI. 15mm Dia C.P. on brass angular stop cock with wall flange or similar brand) 

h. Sink Sets & Accessories: 
I. Stainless steel sink with drain board Overall Size 1040 mm x 510 mm, Bowl Size 460 mm x 410 mm x 205 mm. 
II. Sink without drain board with inbuilt waste coupling - Bowl Size 410 mm x 355 mm x 175 mm. 
III. Supply, fitting, fixing of C.P over brass Bottle trap of heavy quality of 32 mm dia with 190 mm long connecting 

pipe and wall flange. 
IV. Installation, Fitting and fixing of C.P on brass Sink Cock (Wall Mounted) with regular swinging casted spout 

with connecting legs and flanges. (NOTE: 3.5 LTRS PER MINUTE) 
V. C.P. on brass Angular stop cock with wall flange, 15MM DIA for RO 
VI. Installation, Fitting and fixing of C.P. Bib cock of approved make and brand tested to 21 kg per sq. cm. 

i. Basin Sets & Accessories: 
I. Supplying, Fitting and fixing Rectangle shape Wash basin (countertop/under counter) 

wash basin star white vitreous china of approved make (without fittings) Fitted and fixed in position on 75 
mm x 75 mm wooden blocks and C.I. brackets with two coats of painting of C.I brackets including mending 
good all damages. 

II. C.P over brass Bottle trap of heavy quality of 32 mm dia with 190 mm long connecting pipe and wall flange. 
III. Installation, Fitting and fixing C.P on brass Piller cock with regular swinging casted spout with flanges 
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(NOTE: 1.4 ltrs per minute) 
IV. Supply, Fitting and fixing C.P. Angular stop cock of approved make and brand tested to 21 kg per sq. cm. 
V. Any Other necessary item shall be fixed as per site condition. 

j. SANITARY FIXTURES AND FITTINGS: 
I. Installation, fixing, testing and commissioning of exposed plastic low level cistern for WC, with 6/3 litres dual 

flush facility completes with all necessary fittings, 40 mm dia heavy duty flush bend pipes & accessories 
including all supports and making good. 

II. Installation, Fitting and fixing full set of Sanitary fixtures and fittings for Paraplegic Toilet consisting of Star white 
Wash basin of size 650 mm x 350 mm with one pair of mounting brackets, Starwhite European water closet 
and concealed Cistern complete with fittings and Seat cover, one no. of Hinged rail 760 mm, five nos of Grab 
rails 600 mm. 

III. C.P. on brass Hand shower (Health faucet) with 8 mm dia, 1-metre-long Flexible tube with wall hook. All 
hardware is in the Contractor scope. 

IV. Supplying, Fitting and fixing Wall mounted Roll type C.P. on brass Toilet paper holder with wooden spindle as 
necessary of size 250 mm X 125 mm. 

V. Supplying, Fitting and fixing 40 mm dia.(for EPWC/APWC) C.P on brass (heavy quality) flush bend of approved 
make, coupling short piece, insertion piece, clamps etc. complete. [Note:- Flush bend only shall be supplied 
as a free issue Material. 

VI. Fitting and fixing approved brand CP on brass connector flexible with both ends coupling with heavy brass 
over C.P. nut 15 mm dia. 

VII. Any Other necessary item shall be fixed as per site condition. 

k. Installation of overhead syntax water storage tanks (2000Ltr). 
l. construction of soak pit and septic tank as per approved design, drawings, and technical specifications 

1. Electrical Works Electrical Works (Admin Building):  
a. Internal Electrical Wiring (Lighting Circuit) :- Providing and laying FRLS copper conductor electrical wiring 

of approved make in concealed heavy-duty PVC conduit, including junction boxes, bends, saddles, looping, 
termination, making good of walls and all accessories, complete as per approved drawings and directions 
of Engineer-in-Charge. 

b. Ceiling Light 7W: - Providing and fixing 7W LED ceiling light fixture of approved make, including internal wiring 
connection, fixing accessories and testing, complete. 

c. Ceiling Light 15W: - Providing and fixing 15W LED ceiling light fixture of approved make, including internal 
wiring connection, fixing accessories and testing, complete. 

d. LED Light: Supply of “Recess/Surface mounted Round LED Downlight 18Watt" Similar to Havells Make -'INTEGRA 
NXT DLR 18W 857-WHITE' (Or equivalent to Wipro/Philips /Trilux/Bajaj make.) with 3x1.5 mm. PVC copper wire, 
connections etc. as required including supply of all fixing and connecting materials. 

e. Ceiling fan:  Supply of 1200 mm Sweep Ceiling fan (Orient, Bajaj, Crompton Greaves) shall have minimum 3 
years OEM warranty. 

f. Exhaust Fan: Exhaust Fan shall be (Approved make 230MM) shall have minimum 3 years OEM warranty. 
g. DB & ACCESSORIES: Supplying and fixing following way, Horizontal type three pole and neutral, sheet steel, 

MCB distribution board, 415 V, on surface/ recess, complete with tinned copper bus bar, neutral bus bar, earth 
bar, din bar, interconnections, powder painted including earthing etc. as required. TPN 6 Way MCB DB 
Comprising the following Typical Floor Lighting DB Raw Power: Incoming: 1 No. 40A, 4P MCB, 10 KA, C Curve (As 
per SLD), Outgoing: 18 Nos. 6 to 10A SP MCB, 10 KA, C Curve (As per SLD). 

h. 2-Module Switch Board: - Providing and fixing modular switch board comprising 2-module configuration, 
including modular switches, plates, concealed box, wiring connections and accessories, complete as per 
drawings. 

i. 4-Module Switch Board: - Providing and fixing modular switch board comprising 4-module configuration, 
including switches, plates, concealed box and wiring connections, complete. 
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j. 6-Module Switch Board: - Providing and fixing modular switch board comprising 6-module configuration, 
including switches, plates, concealed box and wiring connections, complete. 

k. 8-Module Switch Board: - Providing and fixing modular switch board comprising 8-module configuration, 
including switches, plates, concealed box and wiring connections, complete. 

l. 12-Module Switch Board: - Providing and fixing modular switch board comprising 12-module configuration, 
including switches, plates, concealed box and wiring connections, complete. 

m. Earthing Continuity: - Providing earthing continuity conductor and proper earthing for all light fixtures and 
switch boards including termination and testing, complete. 

n. Testing and Commissioning of Electrical Works: - Testing, commissioning and handing over of complete 
internal electrical installation including insulation resistance testing, functional testing of all circuits, fixtures 
and switch boards, complete. 

o. Supply of earth electrode for earthing: Supply & Driving of 3 meter long, 40mm dia. MS rod as earth electrode 
& one end will be conical shaped for easy penetration in soil. The rod shall be provided with a clamping 
arrangement (opposite to the conical side & 150mm apart from the end) made out of 75mm X 8mm MS flat 
duly welded thoroughly with the rod. 

p. Earthing Installation by CU Plate Earthing –(For DG Neutral Earthing) : Earthing with Copper plate 
(610x610x3mm size) having weight of 9.84 Kg and 2 Nos. 40x6 mm Copper strip (3.20 mt long) & 1 no. 6 sqmm 
PVC insulated stranded Copper wire (4 Mt long) incl. S & F 15 mm dia GI pipe (ISI-Medium) protection (4 mt. 
long) to be filled with bitumen, partly under the ground level & partly above ground level to an average depth 
of 3.65 Mts. below the ground level and restoring the surface duly rammed incl. providing 3.0 mt long, 25 mm 
dia GI pipe (ISI-Medium) for periodic treatment, incl. providing masonry enclosure on the top of the earth 
electrode of overall size 86.36x86.36x46cm deep (below Ground level) complete with cemented brick work 
(1:6) of 25 cm width, duly plastered with cement mortar (inside) CI hinged inspection cover of size 
36.56x35.56cm with locking arrangement, GI reducer and treatment of soil by using salt & charcoal or coke 
for plate electrode. 

q. Earthing Strips: Supplying, laying, jointing and connection of earthing strips for equipotential bonding, 
interconnecting system Neutral/ equipment body and earthing station. The scope includes supply & fittings 
of accessories like earthing clamp, saddle etc. and jointing of strips by welding/ brazing/soldering etc. 
Supplying and fixing of 75x6 mm and 500 mm long GI Earth Busbar with G.I.nuts, bolts and spring washers as 
required. No of holes in earth busbar for termination of strips should be as per drawing & as directed by EIC. 

r. MODULAR UPS: UPS pure sine wave of 10 kVA capacity complete with standard features, along with necessary 
SMF batteries for 15 mins battery backup, as per specification no. AP-UPS (With Three Years OEM Warranty). 
Note: - Provision for solar panel and external lighting arrangements mentioned in the drawing shall not be 
under the scope of work of Contractor. 

2. Electrical Works (Traffic & Medical Aid Post):  
a. Internal Electrical Wiring: Providing and laying internal electrical wiring with FRLS copper conductor wires of 

approved make in concealed PVC conduit, including junction boxes, bends, saddles, looping, termination, 
cutting/chasing and making good the walls, complete as per approved drawings and directions of the 
Engineer-in-Charge. 

b. Ceiling Light – 7W: Providing and fixing LED ceiling light 7W of approved make, including wiring connection, 
fixing accessories and testing, complete. 

c. Ceiling Light – 15W: Providing and fixing LED ceiling light 15W of approved make, including wiring connection, 
fixing accessories and testing, complete. 

d. Modular Switch Board – 2 Module (SB-02): Providing and fixing modular switch board (2-module) including 
modular switches, concealed box, front plate and wiring connections, complete as per drawings. (Fixing of 
switch boards at 1200mm from finished floor level). 

e. Modular Switch Board – 6 Module (SB-06): Providing and fixing modular switch board (6-module) including 
modular switches, concealed box, front plate and wiring connections, complete. (Fixing of switch boards at 
1200mm from finished floor level). 
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f. Modular Switch Board – 8 Module (SB-08): Providing and fixing modular switch board (8-module) including 
modular switches, concealed box, front plate and wiring connections, complete. (Fixing of switch boards at 
1200mm from finished floor level). 

g. Earthing Continuity: Providing earthing continuity conductor and proper earthing for all light fixtures and 
switch boards, including termination and testing, complete. 

h. Testing & Commissioning: Testing, commissioning and handing over of complete internal electrical 
installation, including insulation resistance test and functional testing of all lights and switch boards, 
complete. 

3. Plumbing & Sanitary Works (Admin Building): 
a. Internal Water Supply Piping: - Providing, laying, jointing, testing and commissioning of CPVC / UPVC water 

supply pipes of approved make and class, including all fittings such as elbows, tees, reducers, couplers, 
clamps and supports, laid concealed/surface as shown in drawings, complete. 

b. Water Inlet Points: - Providing and fixing water inlet points for WC, wash basin, urinal, sink, etc., including 
CPVC piping, angle valve, connection fittings and testing, complete. 

c. Grey Water Pipe (Wastewater): - Providing, laying, jointing and testing of PVC grey water pipes of approved 
make and class, including fittings, slope maintenance, cutting and making good of walls/floors, complete as 
per drawings. 

d. Black Water Pipe (Soil Line): - Providing, laying, jointing and testing of PVC soil pipes (black water) including 
all fittings, access for maintenance, supports and proper gradient, complete as per drawings. 

e. Floor Trap / Waste Trap: - Providing and fixing PVC floor trap / waste trap with grating, including connection 
to grey water line, testing and sealing, complete. 

f. WC Trap Connection: - Providing and fixing WC trap connection including soil pipe connection, sealing, 
testing and all accessories, complete. 

g. Urinal Drain Connection: - Providing and fixing urinal drain connection including urinal trap, waste pipe 
connection and testing, complete. 

h. Sink Drain Connection (Cafeteria): - Providing and fixing kitchen sink drain connection including sink trap, 
waste pipe and connection to grey water line, complete. 

i. Pipe Fittings (Elbow, Tee, Bend): - Providing and fixing 90° elbows, tees and other fittings for water supply 
and drainage lines, complete as required. 

j. Vertical Down Take / Riser Pipes: - Providing and fixing vertical down pipes / risers for grey water, black water 
and water supply from first floor to ground floor, including clamps, supports and sealing at slab level, 
complete. 

k. Testing & Commissioning of Plumbing System: - Testing, flushing and commissioning of complete 
plumbing installation including water supply lines, soil lines, waste lines and fixtures, ensuring leak-free 
operation, complete. 

l. Urinal: - Providing and fixing wall-hung flat back type vitreous china urinal of approved make and size, 
including automatic/manual flushing cistern, CP brass flush pipe, spreader, urinal trap, waste pipe, brackets, 
connections to water inlet and grey water line, complete in all respects as per drawings and directions of 
Engineer-in-Charge. 

m. Urinal Partition: - Providing and fixing urinal partition made of 12 mm thick compact laminate / toughened 
glass / granite / marble (as specified), supported on aluminium/SS brackets, including all fixtures, fittings, 
drilling, polishing and finishing, complete. 

n. Wash Basin Set: - Providing and fixing vitreous china wash basin (counter top / wall hung / half pedestal or 
full pedestal as specified), including CP brass pillar cock, angle valve, bottle trap, waste coupling, overflow 
arrangement, flexible hoses, fixing brackets and connections to water inlet and waste line, complete. 

o. Sink Set (Cafeteria): - Providing and fixing stainless steel kitchen sink (single bowl / double bowl as 
specified), including CP brass sink mixer or pillar cock, waste coupling, sink trap, flexible connections and 
connections to grey water line, complete. 

p. Western Commode :- Providing and fixing vitreous China Western Water Closet of approved make, 
including: Floor / wall mounted WC pan, Concealed or exposed flushing cistern with fittings, Seat cover, WC 
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trap (P-trap / S-trap as required), all fixing bolts, sealing materials and connections, complete in all respects 
as per drawings and directions of Engineer-in-Charge. 
 

4. Plumbing & Sanitary Works (Traffic & Medical Aid Post): 
a. General:  The contractor shall carry out complete plumbing and sanitary installation works for the Traffic & 

Medical Aid Post as shown in the approved plumbing layout drawings, including supply, installation, testing 
and commissioning of all pipes, fittings, traps and fixtures, complete in all respects. 

b. Water Supply System:  
• Providing and laying CPVC water supply pipes from overhead/underground water tank to individual fixtures. 
• Providing water inlet points for WC, wash basin and other fixtures as indicated. 
• Providing and fixing all fittings including elbows, tees, couplers, valves and clamps. 
• Proper routing of pipes concealed/surface as shown in drawings. 
• Pressure testing of water supply lines for leak-free operation. 
c. Sanitary & Drainage System 
• Providing and laying 6″ PVC black water (soil) pipe from WC outlet down to septic tank. 
• Providing and laying 3″ PVC grey water pipe from wash basin / floor traps down to drain. 
• Providing proper slope/gradient to ensure smooth flow. 
• Providing and fixing all accessories including 90° elbows, tees, junctions and inspection points. 
• Connection of black water line to septic tank and grey water line to drain, complete. 
d. Traps & Floor Drainage 
• Providing and fixing WC trap complete with connections. 
• Providing and fixing wash basin trap (WB trap) with waste pipe connection. 
• Providing and fixing floor trap (jail trap) with grating, including connection to grey water line. 
• Sealing and testing of all trap connections. 
e. Wash Basin Set: - Providing and fixing vitreous china wash basin (countertop / wall hung / half pedestal or 

full pedestal as specified), including CP brass pillar cock, angle valve, bottle trap, waste coupling, overflow 
arrangement, flexible hoses, fixing brackets and connections to water inlet and waste line, complete. 

f. Western Commode (EWC):- Providing and fixing vitreous China Western Water Closet (EWC) of approved 
make, including: Floor / wall mounted WC pan, Concealed or exposed flushing cistern with fittings, Seat cover, 
WC trap (P-trap / S-trap as required), all fixing bolts, sealing materials and connections, complete in all 
respects as per drawings and directions of Engineer-in-Charge. 

g. Testing & Commissioning:  
• Testing of water supply lines under pressure. 
• Testing of soil and waste lines for leakage and free flow. 
• Rectification of defects, if any. 
• Final commissioning and handing over in working condition. 

 

5. Providing & Installation of overhead syntax water storage tanks (1500Ltr). 
 

6. Construction of soak pit and septic tank as per approved design, drawings, and technical specifications. 
7. Office furniture’s (Admin Building) 
a. Providing 12 Nos. L-shaped Table of size 5'X3', 2'6"X6'. 
b. Providing 1 Nos. Table for Control Room of size 15'5"X 2'. 
c. Providing 1 Nos. Table for Conference Room of size 15'X 3'. 
d. Providing 2 Nos. Table for Cafeteria of size 5'X 2'6’’. 
e. Providing 38 Nos. Office Chairs (W/O Headrest). 
f. Providing 12 Nos. Office Chairs (with Headrest). 
g. Providing 18 Nos. Office Chairs (with Headrest) for Conference Room. 
h. Providing 12 Nos. Chairs for cafeteria. 
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i. Providing 5 Nos. 3-Seater Waiting Bench. 
j. Providing 12 Nos. Storage cabinets and shelving units. 

 
8. Office furniture’s (Traffic & Medical Aid Post) 
a. Providing 3 Nos. Table of size 5'X 3'. 
b. Providing 5 Nos. Office Chairs (W/O Headrest). 
c. Providing 2 Nos. Steel Rack of size 6’6’’x3’. 
d. Providing 2 Nos. Hospital Bed of size 3’8’’x7’. (it shall not be the scope of work of Contractor). 
e. Providing 2 Nos. Storage cabinets and shelving units. 

 

9. Boundary Wall:- Providing and constructing boundary wall of overall height 1.80 m above ground level, 
comprising of Earthwork excavation up to required depth from existing ground level, PCC levelling course 
under foundation as required, RCC tie beam at bottom and intermediate level (two tie beams are required 
only in case of filling), including reinforcement, centering & shuttering, vibration and curing, complete, Brick 
masonry wall in cement mortar of specified grade, up to 900 mm height above ground level, of thickness as 
per drawing, RCC columns (200 mm wide) at ends and intermediate locations, complete with reinforcement, 
formwork and curing, MS grill / GI chain link wire fencing fixed above brick masonry for a height of 900 mm, 
including MS flats/angles, welding, fixing to RCC columns, primer and two coats of approved paint, Earth 
filling and compaction up to required level. The entire work shall be carried out strictly as per approved 
drawings, specifications and directions of the Engineer-in-Charge, complete in all respects. 

10. Paver Blocks:- Providing and laying precast cement concrete paver block flooring of approved shape, colour 
and thickness (60 mm thick, M-30 grade, suitable for vehicular load), conforming to IS:15658, over prepared 
sub-grade with sand bedding, including laying, joint filling with sand, compaction using plate vibrator, 
cutting at edges and finishing, complete as per drawings and directions of the Engineer-in-Charge. 

11. Drain:- Providing and constructing drain of required width and depth at Toll Plaza amenities area, in cement 
mortar of specified grade, over PCC bed, including earthwork excavation, dressing of sides and bed, 
plastering to inner faces with cement mortar, curing, and proper connection to existing storm water drain, 
complete in all respects as per approved drawings and directions of the Engineer-in-Charge. 

12. MS Entrance Swing Gate with RCC Columns: - Providing, fabricating and fixing double-leaf MS entrance 
swing gate of required width and height as per approved drawings, fabricated using MS rectangular hollow 
sections (2″×4″ and 1″×1″) with vertical members, including welding, grinding, primer and two coats of 
approved paint, complete. The item also includes RCC columns of size 300 × 300 mm on either side of the 
gate, including foundation, reinforcement, formwork, concreting and curing, heavy-duty hinges, stoppers, 
locking arrangement and fixtures, proper alignment, smooth operation of gate leaves and fixing to RCC 
columns and all labour, materials, tools & tackles. 
 

13. Parking Area:- Development of parking area with paver block flooring and shed, including clearing and 
levelling of the area, earthwork cutting/filling to required levels, preparation and compaction of sub-grade, 
sand bedding, and precast cement concrete paver blocks (80 mm thick, M-30 grade, suitable for vehicular 
load) conforming to IS:15658, with joint filling and compaction using plate vibrator. The item further includes 
providing and erecting parking shed comprising RCC/structural steel columns, roof trusses/frames, GI/PPGI 
roofing sheets with accessories, gutters, down-take pipes, painting, and all fixing arrangements. 

14. Landscaping:- Providing and executing landscaping works around Toll Plaza amenities area as per 
approved drawings, including clearing of area, preparation of ground by dressing and levelling, supply and 
spreading of good quality topsoil, planting of shrubs/hedges/lawn grass as specified, application of manure 
and fertilizers, initial watering, maintenance during establishment period, and all labour, materials, tools & 
tackles, complete in all respects as directed by the Engineer-in-Charge. 
 

15. Change of Scope: Any change in scope shall be executed based on the exact measurements at site, and the 
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prevailing Schedule of Rates (SOR) of the State shall be followed for rate derivation. 
 

16. Specifications and Standards 
All Materials, work and construction operations shall confirm MORTH Specifications for Road and Bridge 
Works and CPWD specification. Where the specification for a job is not given, Good Industry Practice shall be 
adopted to the satisfaction of the Employer. 

1.1 list approved brands/makes of materials to be used for constructing an ATMS or related building. List of 
approved makes mentioned below: 

a. Storage cabinets and shelving units in common rooms and corridors as directed by employer. 
 

S. no. Items Approved Make List 

1.  Cement 

Ultratech Cement Ltd 
Ambuja Cement 
J K Super/Laxmi 
Shree Cement 
Birla/Mangalam Cement 

2.  Flooring at Staircase Kota stone flooring (Damage Proof, with 5-year warranty). 
3.  Wall Tiles Kajaria/Somany/Johnson/ Nitco/ Asian Granito 

4.  False Celling 
Armstrong/SHERA/ USG Boral/ Buildwell/ Trimurti/ Gypcore/ Everest/ 
Aerolite/ India Gypsum/ Sintex 

5.  Building Floor tiles 
Vitrified Floor tiles (Make: Somany Ceramics Limited, Nitco Tiles, Kajaria 
Ceramics, Johnson Tiles) 

6.  Paint Asian/Nerolac/Berger  
7.  PVC/HDPE Pipes FIP/ Astral/ Xiamen Sanideng/ Finolex/ Prince 
8.  Staircase Railing Stainless steel 
9.  Brick 1st Class 
10.  Overhead Water Tank Syntex or Supremo 
11.  Submersible Motor- Crompton, Kirloskar (Minimum 3HP) 

12.  
Sanitary Fittings (Leak Proof 
with 5-year warranty) 

Parryware /Jaguar / Hindware/ Cera/ Somany 

13.  
Electrical fittings                                  
(Concealed wiring) 

Havells/Orient/Crompton/Philips. 

14.  Light fitting 
15.  Air Conditioner o'generall/Daikin 

16.  
Ceiling Fan and wall mounted 
fan, Exhaust fan 

Orient or Philips or Khaitan  

17.  Almirah Godrej or Neelkamal 
18.  RO water Purifier Eureka forbes 
19.  Down take Pipe Finolex/6Kg/cm2 

20.  Sewage pipes Earthware 

21.  Doors and windows 

Providing & fixing factory-made uPVC frame made of uPVC extruded 
sections having an overall dimension as mentioned in the drawing  
(tolerance +/- 1mm), with wall thickness 2.0 mm (+/- 0.2mm), corners of 
the door frame jointed with galvanized brackets and stainless-steel 
screws, joints mitered and Plastic welded. The hinges side vertical of the 
fames reinforced by galvanized M.S tube of size 19 x19mm and 1mm(+/-
0.1mm) wall thickness and 3 no’s stainless-steel hinges fixed to the frame 
complete as per manufacturers specification and direction of engineers 
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S. no. Items Approved Make List 
in -charge. 
Providing & fixing of uPVC shutter with glass (5mm thick Toughened 
glass/louvers/fostered glass of door/window and ventilator in the frame.  

22.  Reinforcement Steel Tata Steel/SAIL/RINL/ Jindal Steel Power Ltd 
23.  Structural Steel Tata Steel/SAIL/RINL/ Jindal Steel Power Ltd 
24.  Aluminum Section Hindalco/ BALCO/ NALCO 

25.  
Bajri/Frosted/Wired Glass/ 
Clear Float Glass for Doors, 
windows, ventilators 

saint Gobain/ Asahi Float/ Modiguard 

26.  
Mortised Locks & Door 
Accessories 

Assa Abloy India Pvt. Ltd (Yale) 
Everiet 
Godrej & Boyce Manufacturing Company Limited 
Link Group of Industries 
Europa 

27.  Light fittings Wipro/CGL/ Philips/ Bajaj 
28.  Limit switch Siemens/ Schneider/ Honeywell/ Pyrotech 
29.  MCB/MCC Siemens/ Schneider/ Honeywell/ Havells 

30.  
Switch/socket/industrial 
receptircal/switch board 

Hager/Havells/Anchor/Indo Asian 

31.  Wires Polycab/Rpg/ Havells/ Finolex 

32.  
Office furniture-Sofa, Chair, 
Table etc. 

Godrej 

 
Note: Any Other items should be of industry standard and should be installed after approval of Authority Engineer.  
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2. Technical Specification for Control Room Interior and Control Desk 
i. The purpose of this document is to define the specifications of control room interior and control desk. 

System Integrator / Contractor to ensure that the control room interior solution provider has all these 
certificates / reports prior to tender RF P release date, and these certificates / test reports must be 
Enclosed along with the bid. These certificates are mandatory to ensure that the solution meets the 
desired functionality & norms therefore, general compliance / self-compliance shall be deemed 
unacceptable. 

ii. The scope of the project includes designing; engineering, supply & installation of 24X7 mission critical 
Control centre interiors. Being a project of national repute this state-of-the-art Control room interior 
facility & all its components like metal ceiling, acoustic flooring, metal panelling/partition, glass 
partitions, control desks, ceiling light & luminaire’s electrical etc. shall look integrated and therefore it 
shall be treated as a part of one single solution i.e., Control Room Interior Solution. Main bidder to submit 
MAF (Manufacturer's Authorization Form) from Professional Control Room Interior Solution provider. To 
ensure an integrated solution, to qualify as per the international control room design & safety norms; 
main bidder shall bring one single professional control room interior solution provider on board with an 
experience of atleast twenty Control rooms interiors along with Control desks. Corresponding purchase 
orders/work orders and their appreciation/completion letters to be submitted along with the technical 
bid. 

iii. The Control Room Interior Solution Provider shall have experience of supplying below products in any 
one year out of last seven financial years to qualify: - 

a. Minimum 100 Sq. Meter of Greenguard Gold & RoHS (from UL/Intertek) Modular rigid PVC Metal Wall 
Panelling/Partition system supplied with ASTM e84 (from UL/Intertek) certified tiles. 

b. Minimum 100 Sq. Meter of Greenguard Gold & RoHS (from UL/Intertek) Modular Metal False Ceiling 
system supplied with ASTM e84 (from UL/Intertek) on tiles. 

c. Minimum 100 Sq. Meter of Greenguard Gold certified Acoustic laminate/carpet flooring. 
d. Minimum 20 Nos. of Greenguard Gold certified control desk modules along with Polyurethane Edge. 

iv. It is mandatory for the main bidder that the Control room interior solution provider supplies all elements 
& executes all the activities at site like metal ceiling, flooring, control desks, metal panelling, partitions 
& illumination to avoid interface & quality-related issues. 

v. The project demands for a contemporary, aesthetically appealing, ergonomically designed, safe and 
24X7 working facility. Conventional wooden cladding, Aluminium composite panels, Laminates, Fabric, 
Paint, Plaster of Paris (for Control room area) are prone to damages & ageing. These components shall 
not be used to ensure maintenance-free working environment. Control room interior soluti on provider 
to submit an undertaking on letterhead along with the technical bid. 

vi. The critical components of the Control room i.e., designer metal ceiling, modular metal wall 
panelling/partitions & acoustic flooring shall not emit formaldehydes, TVOC beyond permissible limits 
i.e. 9 ìg/m³, 0.22 mg/m³ respectively. This is to ensure healthier air quality for the operators. Therefore, the 
Control room interior shall be Greenguard Gold certified (Modular metal ceiling, acoustic false flooring & 
Modular metal wall panelling) from UL / Intertek. The necessary certificate / test report should be valid on 
bid due date and must be submitted along with the technical bid. 

vii. The proposed “Acoustic Modular Designer Control Room Interiors with Modular Metal Paneling and 
Designer Metal Ceiling” should be assessed (from an authorized practitioner of LCA) for environmental 
impacts associated with all the stages of a product's life for cradle to gate with end of life. Valid 
report/document from UL/Intertek to be submitted along with technical bid. 

viii. The EPD of the Acoustic Modular Designer Control Room Interiors shall be verified in accordance with ISO 
14025:2006 and EN 15804:2012+A2:2019/AC:2021 (from UL/Intertek) for impacts on environment by Acoustic 



National Highways Infra Trust 

 
RFP for Construction of Pre-Engineered 

Buildings 

Doc No.: NEPPL/FY26-27/RFP/ 
Pre-Engineered Buildings 
Works/Assam 

 

 Page 14 of16  
 

Modular Designer Control Room Interiors with Modular Metal Panelling and Designer Metal Ceiling. The 
necessary certificate / test report should be valid on bid due date and must be submitted along with 
the technical bid. 

ix. The metal panelling shall be factory made removable type Modular Metal Panelling system. The front 
sheet shall be constructed from preformed textured hot-dip galvanized metal with a rigid polyvinyl-
chloride (PVC) film on one side and a rust-resistant coating on the other side. The metal ceiling shall be 
factory made acoustic modular metal false ceiling of powder coated panels. The flooring top surface 
shall be acoustic laminate flooring. The acoustic laminate shall be made up of twin-layer linoleum built 
up from 2mm Laminate. The metal panelling, metal ceiling and acoustic flooring shall be Greenguard 
gold certified from UL/Intertek. The necessary certificate / test report should be valid on bid due date 
and must be submitted along with the technical bid. 

x. Tiles Perforation – To achieve acoustics without deteriorating the aesthetical appeal of the control 
room it is necessary that the wall panelling shall have micro-perforations (less than 1.8mm diameter 
each) all over the surface with a density of 5000 holes per square feet. Audit certified design feature 
(from Intertek/ UL) on modular wall panelling tile having clean perforations and providing smooth finish 
on front fascia of tiles. The tile shall have 5000 holes per square feet on front side of the tile. Valid 
certificate/report shall be valid on bid due da te and shall be Enclosed along with the technical bid. 

xi. The modular metal wall partition/partition shall meet the fire resistance rating criteria of 60 minutes 
with respect to Thermal Insulation (I), Integrity (E), and Stability (R) in accordance with BS 476 Part 20 & 22. 
The fire resistance test must be conducted by UL/Intertek/ an authorized Fire Research Laboratory under the 
Government of India. Valid test reports/certifications to be submitted along with the technical bid. 

xii. The modular glass partition shall be Greenguard Gold certified from Intertek/ UL. It shall consist of 12mm 
toughened glass integrated into a modular metal panelling/partition system at the top and bottom. 

xiii. Seismic safety of user & Control room equipment i s a prime concern area. The metal panelling & metal 
ceiling shall sustain the seismic vibrations as per design spectrum IS 1893 for zone 4 or better vibrations. 
The test shall be carried out by authorized government agency. Test Report to be Enclosed alon g with 
the technical bid. 

xiv. It is well known that metal is resistant to fire as compared to wood & fabric. However, from fire and safety 
point of view, to ensure that the used material is not subjected to any kind of surface treatment which 
provokes fire. The proposed metal 

xv. The modular metal panelling shall comply to the lead-free directive to ensure restriction of hazardous 
substances so that the final product does not contaminate the environment. The final product i.e., 
modular metal panelling and metal ceiling does not contain hazardous substances, and we give a 
healthy life to our coming generations it is necessary that the modular metal panelling and metal 
ceiling system shall be RoHS certified (from UL / Intertek). Val id certificate/test report to be submitted 
along with the technical bid. 

xvi. The wall partition shall be robust & strong enough to sustain the routine loads/minor impacts of typical 
Control room environment. The wall partition/partition structure shall have UL audit certified feature of 
Load bearing capacity of 300 Kgs to hold any display unit on clamp having minimum length of 750mm. 
Valid UL audit certificate to be submitted along with the technical bid. 

xvii. As control room is a mission critical area and in an unlikely case of damage to the existing wall panelling 
tiles of minimum size 2100X310mm, the same shall be replaceable within 120 seconds and thereby 
preventing loss of time of operators and ongoing operations. UL audit certified feature of modular wall 
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p panelling tile having secure locking arrangement for equidistant mounting. Locking arrangement 
enables easy replacement using required tool within 120 seconds. The feature shall provide flexibility of 
locking all tiles in one column through screwing. Valid UL audit certificate to be submitted along with the 
technical bid. 

 
xviii. To avoid dark spots/areas in the control room it is necessary that continuous linear lights are used 

across the width/length of the control room. UL audit certified design feature of integrated channel in 
ceiling for quick installation & replaceability of continuous linear light. The ceiling system having 
integrated inbuilt channel for installation of cove lights and shall permit quick and easy replacement 
of cove light without using any tools. Replacement to be carried out within 120 seconds per meter. Valid 
UL audit certificate/report shall be valid on bid due date and shall be enclosed along with the technical 
bid. 

 
xix. Technical Specifications of Control Desk: The Control Desk shall conform to high standard of engineering 

as mentioned in the document; meeting the specified codes, standards and designs. It shall be 
capable of performing 24X7 operations under the specified environmental condition in compliance to 
control room ergonomic norms i.e. ISO 11064. All the certificates and reports mentioned below and in 
BOQ shall be submitted along with the technical bid. 

xx. Structure: Made of heavy-duty extruded vertical and horizontal aluminium profiles. The extrusions shall 
be duly powder coated with 40+ microns over all surfaces. All sheet metal parts shall be finished with 
a durable, black, electrostatic powder coating. OEM shall have a valid trademark registration 
certificate issued by the Government of India for the Control Desk proposed in this tender. Valid 
Trademark registration certificate to be submitted along with the technical bid. To allow future 
extension and expansion, a weld-free system shall be proposed. Interconnecting joints sha ll not be 
visible. The structure shall allow easy assembly of hinged shutters, slat wall, gland plate, and monitor arms 
in extremely rigid manner. 

xxi. The EPD (Environmental product declaration) of Control Desk shall be verified in accordance with ISO 
14025 (from UL/Intertek) for Impacts on Environment by Control Desk. Valid report/document from 
UL/Intertek to be submitted along with the technical bid. 

xxii. Tabletop: The material of the working surface shall be minimum 25 mm thick MDF with High-Pressure 
laminate. The proposed Control Desk’s life cycle should be assessed (from approved LCA consultant) 
for environmental impacts associated with all the stages of a product's life for cradle to grave analysis. 
Valid report/document from UL/Intertek to be submitted along with the technical bid. 

xxiii. Slat Wall: Slat wall shall be made of approximately 2mm thick extruded aluminium (aluminium Control 
Desk shall be UL Listed and valid certificate to be submitted along with the technical bid 

xxiv. The proposed control desk shall be ANSI/BIFMA e3- 2019 certified/tested at least for level 3 from 
UL/Intertek as per Furniture Sustainability Standard to identify the sustainability level of the furniture with 
respect to the environmental, health & wellness, and social impacts applicable to product(s). Valid 
certificate to be submitted along with the technical bid. 

xxv. Modular removable PU nosing: The front edge of consoles is the component which comes in frequent 
contact of the operator. The soft polyurethane edge is meant to prevent injury (accidental impact) to 
operator during emergency, and it also reduces the contact stress. In case of damage to this edge the 
desk design shall permit quick & easy replacement within half an hour without taking any shutdowns or 
removal of the tabletops. Audit certified design feature of modular PU Edge: High-density poly-
urethane moulded on in dustrial grade aluminium core to form 50mm deep tapered edge to be 
installed on worktop. In case of damage or wear, the edge shall be mechanically replaceable within 
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30 minutes without opening or removing the worktop. Valid UL audit certificate to be submitted along 
with the technical bid. Extruded PU edging/PVC T-beading shall be deemed unacceptable. 

xxvi. Monitor Arm: Aluminium die-casted Articulating Monitor arm shall be able to mount monitors 
complying VESA standards 75 x 75, 100 x 100 mm. 

xxvii. Shutters & Side Legs: Front, and back shutters shall be of 18 mm Laminated MDF Board with premium finish. 
Side leg shall be of 25mm of the same finish. To ensure healthier air quality for the operators. The proposed 
console shall be Greengard Gold certified (from UL/Intertek). Valid certificate to be submitted along with 
the technical bid. 

 
3. Specifications and Standards 

All Materials, work and construction operations shall confirm MORTH Specifications for Road and Bridge 
Works and CPWD specification. Where the specification for a job is not given, Good Industry Practice 
shall be adopted .  



Sl. No. Description Description Unit Total Quantity Rate (INR) Amount (INR)

1

Admin building 
at Patgaon Toll 
plaza (Ground 

+1 floor)

Lumpsum As per Drawings                  -                      -   

2

Medical Aid 
and Traffic Aid 

post at 
Patragon Toll 
plaza (Ground 

floor)

Lumpsum As per Drawings                  -                      -   

3

Supply, Installation, Testing and 
Commissioning of 

PEB/Prefabricated Building Work for 
DG Shed, Public Toilet, Bike/Car 

covered parking shed, Amubulance 
garage, Electrical Panel Control 

Room, etc. including PVC-
Door/Window/Ventilator, Civil 

foundation work (upto plinth level), 
Internal electrical, Internal sanitary & 

plumbing work as per drawing 
complete to the satisfaction of the 

Engineer-in-charge.

Lumpsum As per Drawings                  -                      -   

4

Site development, Landscaping,  
land levelling, filling site land with 

new earth as/if required(average 1-
1.5mtr to match NGL), compacting,  

Boundary wall development, MS 
entrance gate, Drainage system 

work, External electrification work, 
Pathways, Paver block pedestrain, 

walkways etc. complete as per 
drawing to the satisfaction of the 

Engineer-in-charge. 

Lumpsum As per Drawings                  -                      -   

Supply, Installation, Testing and 
Commissioning of Pre-Engineered 
Buildings Works to provide office 
space for Manager Room, Video 

Hall, Control Room, Visitor Space, 
Server Room, Electrical & battery 
room, Meeting room, Mezzanine 

floor, Storeroom and Toilets for male 
& female complete in all respects as 

per the available drawings. The 
scope of work includes but is not 

limited to:• All works shall conform 
to the latest revision of the CPWD 
Specifications for Building Works, 

relevant IRC codes, and sound 
engineering practice. All necessary 
labour, materials, equipment, safety 
arrangements, and environmental 

safeguards shall be arranged by the 
Contractor. The Contractor is 

responsible for completing the works 
with due diligence, quality 

assurance, safety compliance, and 
within the prescribed timelines to the 

satisfaction of the Engineer-in-
Charge

Annexure C3 - BoQ

Name of Project: Supply, Installation, Testing and Commissioning of Pre-Engineered Buildings Works for the projects under NEPPL

Bill of Quantities (BOQ)



Notes:-

Total Amount
GST 18%

Grand Total

The enclosed poposed drawings are for reference only, however Prefabricated/Pre-Engineered Drawings will be prepared 
by the contractor using same dimensional details as per the scope of work & submit to client for approval within 15 days 
from the date of start of the project.



   
   
           
    

 

 

 

 

 

 

 

 

 

 

 

 
 

  

Annexure C4  
Detailed location maps, site layouts, 

and access points 
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KKochugaon – Khaljhar (WB/Assam Border – Bijni – Manikpur Section (NH–27) 

A four-lane road on NH-27 with project length of 114.171 kms. 

It starts at Kochugaon in the state of Assam at km 30+000 of NH-27(old NH-31C) and passes 
through Rakhaldubi Bus Junction at km 92+671 / 961+500 of NH-27(old NH-31) and ends at 
Kaljhar in the state of Assam at km 1013+000. The asset has two toll plazas at Patgaon (km 
49+600) and Dahalapara (KM 971+200) located 215 kms and 160 km west of Guwahati 
respectively. 

The Asset, is connected via the Siliguri corridor, also famously referred as the Chicken Neck. 
The Siliguri Corridor and the asset connects the seven sisters of northeast India to the rest of 
India. The Asset acts as a feeder for the NE India and caters to the long-distance traffic 
entering the region via Assam. 



  
  
  
          
  
   

 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 
 
 
 
 
 
 

 
 

Annexure C5  
Design requirements including 

parameters for structural and safety 
submissions. 
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All requirements shall be as per 
CPWD Specifications & Attached 

Drawings 



  
  
  
          
  
   

 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 
 
 
 
 
 
 

 
 

Annexure C6  
Construction requirements covering 

quality, workmanship, and Testing 
Standards. 
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As per CPWD Specifications 

 
 
 
 
 
 

 
 
 
 
 
 
 
 
 



 

 

  
          
  
  
  

 

 
 
 
 
 
 
 
 

 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 
 

Annexure C7  
Technical Specifications based on 

MoRTH, IRC, and IS codes 
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As per Contract Data Sheet 
 
 
 
 
 

 
 
 
 
 
 
 



  
  
  
          
  
   

 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 
 
 
 
 
 
 

 
 

Annexure C8  
Approved Drawings including 

layouts, GADs, and structural details 
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As Enclosed  
 

(These Drawings are – Civil Construction Related 
Drawings and is for bidder’s reference purpose 
only. However, bidder/contractor shall submit the 
design drawings before starting of the work and 
take the approvals from the Authority.) 

 
 
 
 
 
 
 
 
 



DATE :

PATGAON, ASSAM
DETAIL PROJECT REPORT OF PATGAON TOLL GATE, ADMIN BUILDING               GENERAL NOTES

GENERAL NOTES

1. THESE GENERAL NOTES AS APART OF THE DOCUMENT PACKAGE SHALL BE READ
IN CONJUNCTION WITH THE GENERAL CONDITIONS OF THE CONTRACT AS PREPARED
BY THE LANDSCAPE ARCHITECT.

2. THE CONTRACTOR SHALL HAVE VISITED THE SITE, FAMILIARIZED HIMSELF WITH
THE PLANS, DETAILS AND SPECIFICATIONS OF THIS PROJECT, AND FINALIZED ALL
DESIGN ALTERNATIVES WITH THE LANDSCAPE ARCHITECT PRIOR TO COMMENCING
THE WORK.

3. THE CONTRACTOR SHALL REPAIR DAMAGES  TO ALL EXISTING
FACILITIES/UTILITIES/STRUCTURES CAUSED BY OR DUE HIS WORK AT HIS OWN
EXPENSE.

4.TENDER DESIGN DRAWINGS SHOW DESIGN INTENT ONLY AND SHALL NOT BE USED
FOR CONSTRUCTION PURPOSES .

5.THE CONTRACTOR SHALL CARRY OUT THE CONSTRUCTION WORKS ACCORDING TO
THE CONSTRUCTION DRAWINGS AND SHALL CONTACT THE LANDSCAPE ARCHITECT
WHEN DISCREPANCIES ARISE. IF THE CONTRACTOR REVISES THE DESIGN WITHOUT
NOTIFYING OR OBTAINING APPROVAL FROM THE LANDSCAPE ARCHITECT AND
PROBLEMS ARISE. HE SHALL BE  RESPONSIBLE FOR ALL DAMAGES AND
REMEDIATION.

6. THE CONTRACTOR SHALL OBTAIN THE LANDSCAPE ARCHITECT'S AND THE CLIENT'S
APPROVAL BEFORE ORDERING ALL MATERIALS AND LIGHT FIXTURES. SHOULD THE
CONTRACTOR DETERMINE TO REVISE AND CHANGE THE MATERIALS OR LIGHT
FIXTURES WITHOUT FIRST OBTAINING AN APPROVAL. HE IS RESPONSIBLE FOR ALL
COSTS AND REPLACEMENT.

7. ALL QUANTITIES ARE FOR REFERENCE ONLY. THE CONTRACTOR IS RESPONSIBLE
FOR CALCULATING ALL FINAL /QUANTITIES.

8. ALL EXTERNAL PAVING SURFACES SHALL BE CLEANED WITHOUT CEMENT,
ASPHALT AND STAIN TO ENSURE QUALITY WORKS.

9. ALL PROPRIETARY PRODUCTS IN THE DRAWINGS ARE FOR REFERENCE ONLY AND
MAYBE SUBSTITUTED BY PRODUCTS OF THE SAME CLASS UPON APPROVAL FROM
THE LANDSCAPE ARCHITECT.

10. IF THERE IS A CONFLICT WITH LAYOUT IN THE FIELD, CONTACT THE OWNER'S
AUTHORIZED REPRESENTATIVE PRIOR TO INSTALLATION.

11. ALL WORK SHALL BE PERFORMED IN CONFORMANCE WITH ALL APPLICABLE
LOCAL CODES AND ORDINANCES.

12. THE CONTRACTOR SHALL PERFORM ALL PROTECTION, DEMOLITION, REMOVAL
AND SITE PREPARATION NECESSARY FOR THE PROPER EXECUTION OF ALL WORK
SHOWN ON THE DRAWINGS AND DESCRIBED IN THE SPECIFICATIONS.

13. THE CONTRACTOR SHALL REMOVE FROM THE SITE ALL DEBRIS AND UNSUITABLE
MATERIAL GENERATED BY CONTRACTOR'S OPERATIONS,

14. THE CONTRACTOR SHALL NOTIFY OWNER'S AUTHORIZED REPRESENTATIVE AT
LEAST 3 DAYS PRIOR TO ALL REQUIRE FIELD OBSERVATIONS.

15. THE CONTRACTOR SHALL VERIFY ALL DIMENSIONS, GRADES AND CONDITIONS
PRIOR TO COMMENCING WORK AND  SHALL NOTIFY OWNER'S REPRESENTATIVE OF
ANY DISCREPANCIES.

16. ALL EXPANSION JOINTS SHALL BE DOWELED. UNLESS OTHERWISE NOTED ON
DRAWINGS.

SETTING-OUT INFORMATION

1. ALL DIMENSIONS SHOWN SHALL BE IN MILLIMETERS UNLESS OTHER SPECIFIED.

2. WRITTEN DIMENSIONS TAKE PRECEDENT OVER SCALED DIMENSIONS.

3. WHERE 'VERIFY' OR 'FIELD VERIFY' IS USED IN CONJUNCTION WITH A DIMENSION,
THE CONTRACTOR SHALL VERIFY THE MEASUREMENT PRIOR TO BEGINNING THE
WORK. IMMEDIATELY BRING DISCREPANCIES TO THE ATTENTION OF THE OWNER'S
AUTHORIZED REPRESENTATIVE. CONTRACTOR SHALL BE RESPONSIBLE FOR ALL
COSTS. IF HE FAILS TO NOTIFY OWNER'S AUTHORIZED REPRESENTATIVE.

4. DIMENSIONS ARE TAKEN FROM FACE OF BUILDING, FACE OF CURB OR WALL, OR
PROPERTY LINE UNLESS OTHERWISE NOTED.

REFERENCE DRAWING

1. REFER TO ENGINEER'S DRAWINGS FOR ALL STRUCTURAL WORKS.

2. REFER TO ARCHITECTURAL DRAWINGS FOR ALL ARCHITECTURAL
ELEMENTS. ALL DISCREPANCIES SHALL BE REPORTED TO ALL
RELEVANT PARTIES FOR CO ORDINATION.

3. REFER TO ARCHITECTURAL, DRAINAGE, AND ELECTRICAL DRAWINGS
FOR ALL ARCHITECTURAL, DRAINAGE. AND ELECTRICAL WORKS.

4. REFER TO DRAINAGE AND ELECTRICAL DRAWINGS TO COORDINATE
GROUND LEVEL AND SUBSOIL DRAIN SYSTEMS. SHOULD
DISCREPANCIES BE FOUND BETWEEN THE COVER LEVELS OF ANY
UNDERGROUND ELECTRIC ROOM OR MANHOLE AND THE PROPOSED
GRADE, THE CONTRACTOR SHALL REPORT TO ALL RELEVANT PARTIES
IMMEDIATELY.

DPR DRAWINGS

05 DEC 25
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Annexure C10  
Process of Online Bid Submission 
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Process/Step note for Open RFP Online Submission in NHIT 

NHIT                                                                            TYASuite 
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Step 1 

Click on the URL: -  https://nhit.tyasuite.com/#/login 

User will land on to page of Login (Refer the screenshot). 

 

 

• User will fill the email ID and Password to login by clicking on Login Button. 

• After login, User will land on to Dashbord of TYASuite which will look below. 

 

• Dashboard will reveal what access(role) the user has been given 

• There is search Option in Top Right Corner as well as Menu Option in extreme left. 

https://nhit.tyasuite.com/#/login
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Step 2 

• User can Search the “Open RFP” in the Search option or else it can be search through 

the menu option(Refer the screenshot). 

 

• When searched, user will land on to the Open RFP Page(Refer the screenshot) 

 

Following are the fields mentioned in Open RFP Page. 
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Step 3 

User will fill the following fields. 

• RFP Name: - Name of the RFP has to be filled. 

• RFP Description: - Description of the RFP has to be filled 

• Date of Publication 

• Bid Due Date 

• Date of Opening Financial Bid 

• Bid Close Date 

• Open RFP Dropdown 

• 2 step RFP Dropdown 

• Employee Who can Open Financial Bid 

• Employee Who can Open Technical Bid 

• Technical Bid Open Date 

• Submission of Technical Details 

• Financial Bid Details 

• Is Product Master 

• Is PR 

• Item Description 

• UOM 

• Quantity 

• Remarks 
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After saving this, User has to submit the document for Approval (if required). 

Step 4 

Below is the Screenshot of “RFP Approval” Page 

• User has to search the Page “Open RFP Approval” in the search box and also from “Side 

menus given. 

 

• User has to click on eye button to see the full details of the document. 

• The inside page will appear like below as per given by the Document Raiser. 

 

User can Approve or Reject the document by the “Approve” “Reject” Option given in the bottom 

of the page. 

 

 

 

 



 

7 
 

Step 5: - Vendor Login 

A link will be generated that will be posted at NHIT Website 

Please make sure to make a new Chrome Profile before Opening a new Link for different Entities 

as it is necessary to avoid login and password and Link confusions 

Here is the step to make a new Google Chrome Profile 

• Go to Google Chrome, Click on the Profile Name shown here. 

• Click on the “Add Chrome Profile” 

 

When clicked on “Add Chrome Profile” then this page will appear 
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• Now click on “Continue without an Account” and the below page will appear. 

 

• Save the Page as per NHIT Entities Name. 

• Make 5 Profiles like this as per NHIT Entities Name. 

• Click on Done button to save the profile. 

• Go to the NHIT Website and then Click on the Particular Link as per entity 

 

 

 

Below are the Link for Entities 

 

 

1. Link for NHIT Entity 

https://mt.tyasuite.com/#/login?public_reg=04f58dac471d1d0faaf64535d127893b85780b0f76

45b3164d75fca164a14af824ed37fdd34ebfa471de822f7ed82b5731194d2b15acb00867ab4d8d0

a2e58e7XIX8XMQrP6YEO4tomjhtOvKBTk8EFahHxNU8jOFKdn0C1KUn8SEap3bjeivM2Ft8t+zkHqS

wbn5QC2gMpVTopDQB2r1joYyc1aSsVMsIaRRyfWbM3cVrQ+XQZv6N5Ny1A2f1Oq382feeBXbfuF

DPYNC5dQvXyqtN/g1BxtMSReI/KIIp4kJK8Yonvd62U5JU 

https://mt.tyasuite.com/#/login?public_reg=04f58dac471d1d0faaf64535d127893b85780b0f7645b3164d75fca164a14af824ed37fdd34ebfa471de822f7ed82b5731194d2b15acb00867ab4d8d0a2e58e7XIX8XMQrP6YEO4tomjhtOvKBTk8EFahHxNU8jOFKdn0C1KUn8SEap3bjeivM2Ft8t+zkHqSwbn5QC2gMpVTopDQB2r1joYyc1aSsVMsIaRRyfWbM3cVrQ+XQZv6N5Ny1A2f1Oq382feeBXbfuFDPYNC5dQvXyqtN/g1BxtMSReI/KIIp4kJK8Yonvd62U5JU
https://mt.tyasuite.com/#/login?public_reg=04f58dac471d1d0faaf64535d127893b85780b0f7645b3164d75fca164a14af824ed37fdd34ebfa471de822f7ed82b5731194d2b15acb00867ab4d8d0a2e58e7XIX8XMQrP6YEO4tomjhtOvKBTk8EFahHxNU8jOFKdn0C1KUn8SEap3bjeivM2Ft8t+zkHqSwbn5QC2gMpVTopDQB2r1joYyc1aSsVMsIaRRyfWbM3cVrQ+XQZv6N5Ny1A2f1Oq382feeBXbfuFDPYNC5dQvXyqtN/g1BxtMSReI/KIIp4kJK8Yonvd62U5JU
https://mt.tyasuite.com/#/login?public_reg=04f58dac471d1d0faaf64535d127893b85780b0f7645b3164d75fca164a14af824ed37fdd34ebfa471de822f7ed82b5731194d2b15acb00867ab4d8d0a2e58e7XIX8XMQrP6YEO4tomjhtOvKBTk8EFahHxNU8jOFKdn0C1KUn8SEap3bjeivM2Ft8t+zkHqSwbn5QC2gMpVTopDQB2r1joYyc1aSsVMsIaRRyfWbM3cVrQ+XQZv6N5Ny1A2f1Oq382feeBXbfuFDPYNC5dQvXyqtN/g1BxtMSReI/KIIp4kJK8Yonvd62U5JU
https://mt.tyasuite.com/#/login?public_reg=04f58dac471d1d0faaf64535d127893b85780b0f7645b3164d75fca164a14af824ed37fdd34ebfa471de822f7ed82b5731194d2b15acb00867ab4d8d0a2e58e7XIX8XMQrP6YEO4tomjhtOvKBTk8EFahHxNU8jOFKdn0C1KUn8SEap3bjeivM2Ft8t+zkHqSwbn5QC2gMpVTopDQB2r1joYyc1aSsVMsIaRRyfWbM3cVrQ+XQZv6N5Ny1A2f1Oq382feeBXbfuFDPYNC5dQvXyqtN/g1BxtMSReI/KIIp4kJK8Yonvd62U5JU
https://mt.tyasuite.com/#/login?public_reg=04f58dac471d1d0faaf64535d127893b85780b0f7645b3164d75fca164a14af824ed37fdd34ebfa471de822f7ed82b5731194d2b15acb00867ab4d8d0a2e58e7XIX8XMQrP6YEO4tomjhtOvKBTk8EFahHxNU8jOFKdn0C1KUn8SEap3bjeivM2Ft8t+zkHqSwbn5QC2gMpVTopDQB2r1joYyc1aSsVMsIaRRyfWbM3cVrQ+XQZv6N5Ny1A2f1Oq382feeBXbfuFDPYNC5dQvXyqtN/g1BxtMSReI/KIIp4kJK8Yonvd62U5JU
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2. Link for NHIM 

https://mt.tyasuite.com/#/login?public_reg=72551be97dae469d4fe4569cc4346d2229cb418f68

bf757bb2636c4d3a5e95f121496c8f7fac904ef8bcd3c4b7c616ba2bd844a0bc42e1d9526fbfd085

e42be910ZteJX4Co9XZe/rIwvKafqi3UTpF+CmeEHrfM+p07LCXvwpNF4eiRvTxEBQyqImzC6o3Hjm

O7RYCstrcaqMwM0989orvkZuE7zOjDgnvjLXHTzNRwYUGGUdSXF74bag0TTEHGsBWl9Je1wD4IN

FTKxdh8qAaUGqRY8lSqnc8DzRvZ/m8nl0Afha1MQerHmg 

3. Link for NEPPL 

https://mt.tyasuite.com/#/login?public_reg=0aaf37e9251457250bffd3a42962adec3e4c963c4fe

62f3674b56a05bb61abd8c49036f1cb243563de6e29889c0d918c288b026c0e10cea049e1e4dc9

749c6feUOISboLsfcgxttbBmGfGMhZvfgE3cqI/o12st2oxgnx9O8hIWpxoNkcD6OAQRqDpwnLGgoG

C34NZq47bHc3Mj79iZNpeShehqListmrlSSBVmFz8RMdiumQwmwwKSdr7utlTpQ1NKZc1wvfJFsS

wo4QbTWW2hoNoDHIWsDKcMeZ3M5jR2V2qdYcI+9hUUcEC 

 

4. Link for NWPPL 

https://mt.tyasuite.com/#/login?public_reg=7e8739a27948fbce39f896f0b2e8b98f6f5ed8c28d5

5ac4d64d235cc85bfa3f4ef0a1e5ce7d38e9edf054de6053fee0acac8d11c03992fa656fe30115276

700eOpdNJDZMB6a7OdbyCk5yXlzWAMbopvINRNaTyn29jj6gUFYruvZvysjU3QNsELC3Yy9h7WtgE

BrIK4g0W1Dgn/i6/GrhwX+rxMIXrfMFOjJg6MLYyfGkiDHBLYg06JFKQLUgZLngY+BwFXMs8U+TatiJP

kncDdovJ9NDb1Jis09d0EDwz1jfDG8etvV9nY7F 

 

5. Link for NSPPL 

https://mt.tyasuite.com/#/login?public_reg=a68f9eb277f60f168baa8741dfe10abafce83047759

8258b192b19bfaf9cca6a76998090da77762f1bd37d839666d73407652b051215da7d2169b62ffc

c68261KCwrUfYz75pjfglV/nwSsN9I1z5ZARaxNx6+1xiUpJsfMhDDqgJpDPVX/K0nzCDAm7Vjs90ldjS

sepMZ7ToBx5B+7lxGClxe37NLRYokTPx11uNnDmEQFFGeZ+kr7W77bLcWiXIlSr5io1V1q/9o8Nzm

Az785lJVrrzUj7MHE4C5KhgUvi3tDGJxdEnSysrb 

 

• Vendor will click on the Link and land on to Vendor Login Page (Refer the screenshot 

below). 

https://mt.tyasuite.com/#/login?public_reg=0aaf37e9251457250bffd3a42962adec3e4c963c4fe62f3674b56a05bb61abd8c49036f1cb243563de6e29889c0d918c288b026c0e10cea049e1e4dc9749c6feUOISboLsfcgxttbBmGfGMhZvfgE3cqI/o12st2oxgnx9O8hIWpxoNkcD6OAQRqDpwnLGgoGC34NZq47bHc3Mj79iZNpeShehqListmrlSSBVmFz8RMdiumQwmwwKSdr7utlTpQ1NKZc1wvfJFsSwo4QbTWW2hoNoDHIWsDKcMeZ3M5jR2V2qdYcI+9hUUcEC
https://mt.tyasuite.com/#/login?public_reg=0aaf37e9251457250bffd3a42962adec3e4c963c4fe62f3674b56a05bb61abd8c49036f1cb243563de6e29889c0d918c288b026c0e10cea049e1e4dc9749c6feUOISboLsfcgxttbBmGfGMhZvfgE3cqI/o12st2oxgnx9O8hIWpxoNkcD6OAQRqDpwnLGgoGC34NZq47bHc3Mj79iZNpeShehqListmrlSSBVmFz8RMdiumQwmwwKSdr7utlTpQ1NKZc1wvfJFsSwo4QbTWW2hoNoDHIWsDKcMeZ3M5jR2V2qdYcI+9hUUcEC
https://mt.tyasuite.com/#/login?public_reg=0aaf37e9251457250bffd3a42962adec3e4c963c4fe62f3674b56a05bb61abd8c49036f1cb243563de6e29889c0d918c288b026c0e10cea049e1e4dc9749c6feUOISboLsfcgxttbBmGfGMhZvfgE3cqI/o12st2oxgnx9O8hIWpxoNkcD6OAQRqDpwnLGgoGC34NZq47bHc3Mj79iZNpeShehqListmrlSSBVmFz8RMdiumQwmwwKSdr7utlTpQ1NKZc1wvfJFsSwo4QbTWW2hoNoDHIWsDKcMeZ3M5jR2V2qdYcI+9hUUcEC
https://mt.tyasuite.com/#/login?public_reg=0aaf37e9251457250bffd3a42962adec3e4c963c4fe62f3674b56a05bb61abd8c49036f1cb243563de6e29889c0d918c288b026c0e10cea049e1e4dc9749c6feUOISboLsfcgxttbBmGfGMhZvfgE3cqI/o12st2oxgnx9O8hIWpxoNkcD6OAQRqDpwnLGgoGC34NZq47bHc3Mj79iZNpeShehqListmrlSSBVmFz8RMdiumQwmwwKSdr7utlTpQ1NKZc1wvfJFsSwo4QbTWW2hoNoDHIWsDKcMeZ3M5jR2V2qdYcI+9hUUcEC
https://mt.tyasuite.com/#/login?public_reg=0aaf37e9251457250bffd3a42962adec3e4c963c4fe62f3674b56a05bb61abd8c49036f1cb243563de6e29889c0d918c288b026c0e10cea049e1e4dc9749c6feUOISboLsfcgxttbBmGfGMhZvfgE3cqI/o12st2oxgnx9O8hIWpxoNkcD6OAQRqDpwnLGgoGC34NZq47bHc3Mj79iZNpeShehqListmrlSSBVmFz8RMdiumQwmwwKSdr7utlTpQ1NKZc1wvfJFsSwo4QbTWW2hoNoDHIWsDKcMeZ3M5jR2V2qdYcI+9hUUcEC
https://mt.tyasuite.com/#/login?public_reg=a68f9eb277f60f168baa8741dfe10abafce830477598258b192b19bfaf9cca6a76998090da77762f1bd37d839666d73407652b051215da7d2169b62ffcc68261KCwrUfYz75pjfglV/nwSsN9I1z5ZARaxNx6+1xiUpJsfMhDDqgJpDPVX/K0nzCDAm7Vjs90ldjSsepMZ7ToBx5B+7lxGClxe37NLRYokTPx11uNnDmEQFFGeZ+kr7W77bLcWiXIlSr5io1V1q/9o8NzmAz785lJVrrzUj7MHE4C5KhgUvi3tDGJxdEnSysrb
https://mt.tyasuite.com/#/login?public_reg=a68f9eb277f60f168baa8741dfe10abafce830477598258b192b19bfaf9cca6a76998090da77762f1bd37d839666d73407652b051215da7d2169b62ffcc68261KCwrUfYz75pjfglV/nwSsN9I1z5ZARaxNx6+1xiUpJsfMhDDqgJpDPVX/K0nzCDAm7Vjs90ldjSsepMZ7ToBx5B+7lxGClxe37NLRYokTPx11uNnDmEQFFGeZ+kr7W77bLcWiXIlSr5io1V1q/9o8NzmAz785lJVrrzUj7MHE4C5KhgUvi3tDGJxdEnSysrb
https://mt.tyasuite.com/#/login?public_reg=a68f9eb277f60f168baa8741dfe10abafce830477598258b192b19bfaf9cca6a76998090da77762f1bd37d839666d73407652b051215da7d2169b62ffcc68261KCwrUfYz75pjfglV/nwSsN9I1z5ZARaxNx6+1xiUpJsfMhDDqgJpDPVX/K0nzCDAm7Vjs90ldjSsepMZ7ToBx5B+7lxGClxe37NLRYokTPx11uNnDmEQFFGeZ+kr7W77bLcWiXIlSr5io1V1q/9o8NzmAz785lJVrrzUj7MHE4C5KhgUvi3tDGJxdEnSysrb
https://mt.tyasuite.com/#/login?public_reg=a68f9eb277f60f168baa8741dfe10abafce830477598258b192b19bfaf9cca6a76998090da77762f1bd37d839666d73407652b051215da7d2169b62ffcc68261KCwrUfYz75pjfglV/nwSsN9I1z5ZARaxNx6+1xiUpJsfMhDDqgJpDPVX/K0nzCDAm7Vjs90ldjSsepMZ7ToBx5B+7lxGClxe37NLRYokTPx11uNnDmEQFFGeZ+kr7W77bLcWiXIlSr5io1V1q/9o8NzmAz785lJVrrzUj7MHE4C5KhgUvi3tDGJxdEnSysrb
https://mt.tyasuite.com/#/login?public_reg=a68f9eb277f60f168baa8741dfe10abafce830477598258b192b19bfaf9cca6a76998090da77762f1bd37d839666d73407652b051215da7d2169b62ffcc68261KCwrUfYz75pjfglV/nwSsN9I1z5ZARaxNx6+1xiUpJsfMhDDqgJpDPVX/K0nzCDAm7Vjs90ldjSsepMZ7ToBx5B+7lxGClxe37NLRYokTPx11uNnDmEQFFGeZ+kr7W77bLcWiXIlSr5io1V1q/9o8NzmAz785lJVrrzUj7MHE4C5KhgUvi3tDGJxdEnSysrb
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• Here If the Vendor is already registered to NHIT – TYASuite Portal so the Vendor can 

Directly put the Login ID and Password. 

• If the Vendor is new and He has to registered with the Option of “New Registration”. 

• When Vendor Clicks on “New Registration” then a Page appears to submit some basic 

details in order to submit the registration details. 

 

• Vendor will submit the following details 
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a. Vendor Name 

b. Email 

c. Mobile Number 

d. GSTN Number for Billing Purpose. 

• Vendor will submit the details and OTP will be sent to the mail ID given and after He will 

create a password for Login. 

• When the Password is generated then He can login to the Portal (Vendor Portal), The 

portal will look like below. 

 

 

• When Vendor will click on “Open RFP” from Menu Bar then following page will open. 

• List of Open RFPs will appear in the Page. Vendor shall 
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• Vendor will submit the Response after clicking on “+” button. 

• Vendor will see the following details once he clicks on + button. 

 

• Vendor has to submit the Technical Details with Attachment in the Activity Table and 

Financial details in Product Table with Pricing and attachments. 

• Once Vendor Submits the details, he can change the details till the Bid Time is over. 

 

Step 6: Open RFP Technical Response (Employee Login) 

Employee can login to the Portal and can check the Response submitted by the once Bid Due 

Time is Over. 

• User can click on Eye button appearing against the RFP created listing below in the 

screenshot. 
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• User can see a Column in Dashboard as “Numbers of Vendors Responded” where counts 

of the Vendors will appear which will be clickable 

 

• Details of Vendors will appear once the count is clicked like below screenshot 

 

• When User will click on eye Icon and can see the Technical Details submitted by the 

Vendors at one go like below(refer the screenshot). 



 

14 
 

 

• User has to check the details of submission for each Vendors and qualify the Vendors by 

clicking on “Is Technically Qualified”. 

• Once checked and marked, the user has to submit the Technical Response for Approval. 

• User has to go the “RFP Technical Approval” and approve it. 
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Step 7: - RFP Financial Response 

Once the Technical response has been submitted then RFP Financial Response will be opened by 

the User to see the Financial Response 

 

• User has to click on eye button to see the Financial Response. 

• The Financial Response will be seen for those Vendors which has been Technically 

qualified. 

 

• User will see the Financial + Technical Response and after seeing and selection of 

Vendor, He can submit the Financial Response. 

• User will go to the RFP Financial Approval Page and approve the Line item 
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Step 8: - All Approved RFP Response(Raise PO) 

From here A PO can be raised from “All Approved RFP Response”. 

 


