NHIT

Tender No. NSPPL/FY26-27/RFP/AP-TN-KAR-Mahasamudram/MNB, VUP & Civil Works

Request for Proposal (“RFP”) issued by NHIT Southern Projects Private Limited
(NSPPL) for Engagement of Agency/Firm for repair works of MNB and VUP and other
miscellaneous Civil works at Four-lane of TN/AP-Border to Nalagampalli to
AP[Karnataka Border Road section of NH-69 with the project length of 84.797 Kmin
the state of Andhra Pradesh.

BID SUMMARY

0 Last date and time for receipt of

04 May 2026 up to 14:00 Hour
Bidding Documents Y P

(i) | Date and Time of Opening of Bids 04 May 2026 at 16:00 Hour

Unit No.: 325, 3rd Floor, D21 - Corporate
(ii) | Place of Opening of Bids Park, Sector2l, Dwarka, New Delhi-
110077.

Note: - Bids will be opened in the presence of bidders who choose to attend as above.

NHIT Southern Projects Private Limited
Unit No.: 325, 3rd Floor, D21 - Corporate Park,
Sector-21, Dwarka -110077, New Delhi

Email: tender@nhit.co.in

Date: 21.04.2026

Registered Office: NHAI Building, G-5 & 6, Sector-10, Dwarka, New Delhi—-110075. Tel: 011-25076536.
Corporate Office (Delhi): Unit No. 324, 3 Floor, D-21, Corporate Park, Sector—21, Dwarka, New Delhi-110077. Tel: 011-45120397.
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Disclaimer

The information contained in this Request for Proposal ("RFP") or subsequently provided to
Bidder(s), in documentary or any other form, by or on behalf of NHIT, or by any authorized
person(s), is provided to the interested parties on the terms and conditions set out in this
RFP and any other terms and conditions under which such information is provided.

This RFP is not an agreement, offer, or invitation by NHIT to any interested parties. Its purpose
is solely to provide Bidders with relevant information to assist them in preparing and
submitting their proposals (“Proposal” or “Bid”) for selection as a vendor for NHIT under the
specified norms.

NHIT makes no representation or warranty and shall not be liable to any Bidder or other
person to the fullest extent permissible under applicable laws for any loss, damage, cost, or
expense arising from reliance on this RFP or any related process. This includes any
inaccuracies, omissions, assumptions, or assessments made based on the information
provided.

Each Bidder warrants that the information it provides to NHIT in its Proposal and during the
bidding process is accurate and complete to the best of its knowledge and belief. The Bidder
further indemnifies and holds NHIT harmless from any claims, liabilities, or expenses arising
from errors, defaults, or non-compliance with applicable laws by the Bidder, including the
submission of inaccurate statutory forms or documents.

The issuance of this RFP does not commit NHIT to accept any Proposal, award any contract,
or enter into any agreement. NHIT reserves the right to amend, modify, or annul the bidding
process at any time prior to the issuance of a Letter of Award/Work Order, without incurring
any liability or obligation to any Bidder.

NHIT reserves the right to withdraw, cancel, or terminate this RFP process at any stage,
including after the receipt of Proposals, without assigning any reason and without any
obligation to proceed with the tender. In the event that no contract is awarded, NHIT shall
not be liable for any claims, expenses, or losses incurred by any Bidder in connection with
the preparation and submission of their Proposal. Bidders shall have no right to seek any
form of relief, compensation, or damages from NHIT, whether in contract, tort, or otherwise,
in relation to the cancellation or non-award of this RFP.

All costs associated with the preparation and submission of Proposals, including any
demonstrations, presentations, or related expenses, shall be borne solely by the Bidder.
Under no circumstances shall NHIT be liable for such costs, regardless of the conduct or
outcome of this RFP process.
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1. Invitation for Bids (IFB)

1.1. Brief Overview of the Work under Consideration

The scope and details of the work under consideration are provided in the Contract Data

Sheet. Bidders are advised to refer to it for further information.

1.2. KeyDates

The key dates related to this RFP, including submission deadlines and evaluation
timelines, and their respective locations and modes, are provided in the Contract Data
Sheet. Bidders are advised to refer to it for further information.

Event Description

Date & Time

Location /[ Mode

Invitation of RFP

Last date of Receiving Queries /
Clarifications

Pre-Bid Meeting date

Pre-Bid meeting Venue

Client's response to queries [
Clarifications

Last date of Bid Submission

Physical Submission of Bid Security [
POA etc.

Opening of Technical Bid

Declaration of Eligible / Qualified
bidders

Opening of Financial Bid

Letter of Award

Validity of bids

Signing of Agreement

1.3. Eligibility Criteria (Summary)

The eligibility criteria for this bid are specified in Clause 3 (Eligibility and Qualification
Criteria) of this RFP. Bidders are required to meet all the technical, financial, and legal

requirements outlined therein.

For complete details, bidders must refer

to Clause 3.
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1.4. Contact Information

Contact Person Designation Contact Number Email Address

In case of any change in the Contractor’s contact details, constitution, or organizational
hierarchy, they shall immediately notify the Client.
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2. Instructions to Bidders (ITB)

2.1. Definitions and Interpretations

The following terms, unless repugnant to the context, shall have the meanings
assigned hereunder. All definitions are listed alphabetically:

Term

Definition

Addendum

Agreement

Annexures

Authority

Bank Guarantee

shall mean any written clarification, revision, amendment, or
modification issued by the Client to the RFP before the bid
submission deadline, which forms an integral part of the RFP
document. An Addendum is intended to address queries,
provide additional information, or make necessary changes to
the bidding requirements, and all Bidders shall be required to
consider it in their Bid submissions.

Shall mean the legally binding contract executed between the
Client and the Contractor for providing services related to road
construction and maintenance projects. It includes the
General Conditions of Contract (GCC), Special Conditions of
Contract (SCC), Annexures, Letter of Award (LoA), schedules,
and any mutually agreed amendments or modifications. The
Agreement defines the roles, responsibilities, deliverables,
timelines, and performance standards expected of the
Contractor and governs the contractual relationship between
the parties in accordance with applicable laws, regulations,
and standards, including those specified by the Ministry of
Road Transport and Highways (MoRTH) and other relevant
authorities.

shall mean the documents, schedules, drawings,
specifications, and any other supplementary material
attached to or referenced in this RFP. These Annexures form an
integral part of the RFP and, once the Contract is awarded, shall
be binding on the Contractor.

Shall mean the National Highways Authority of India (NHAI) or
its authorized representative.

Shall mean a written guarantee issued by a bank, on behalf of
the Contractor, to secure the performance or payment
obligations under the contract, ensuring that the bank will fulfil
the financial commitments in the event of the Contractor's
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Term

Definition

Bid

Bid Due Date

Bid Security

Bidder

Bidding Process

Client / Employer

failure to perform as per the terms and conditions of the
contract.

shall mean the formal offer submitted by a Bidder in response
to the Request for Proposal (RFP), comprising all required
documents, technical and financial proposals, declarations,
and any other information stipulated in the bidding
documents. A Bid represents the Bidder's commitment to
execute the works or services as per the terms, conditions, and
specifications outlined in the Contract, subject to acceptance
by NHIT.

Shall mean the last date and time specified for submission of
Bids in the RFP.

shall mean the financial guarantee furnished by a Bidder in the
form of a Bank Guarantee, Demand Draft, or any other
approved instrument, as specified in the RFP, to secure the
Bidder's commitment to the bidding process. It ensures that
the Bid remains valid and that the Bidder complies with all
requirements outlined in the bidding documents. The terms
governing the submission, validity, and forfeiture of the Bid
Security shall be as stipulated in the RFP and Contract.

shall mean any individual, firm, company, joint venture (JV), or
consortium that submits a Bid in response to the Request for
Proposal (RFP). The Bidder must meet the eligibility criteria
specified in the RFP and shall be responsible for complying with
all terms, conditions, and obligations outlined in the bidding
documents.

shall mean the entire sequence of activities undertaken by
NHIT for the selection of a Contractor, Supplier, or Service
Provider, starting from the issuance of the Request for Proposal
(RFP) until the final award of the Contract. This includes, but is
not limited to, the issuance of bidding documents, pre-bid
meetings, submission and evaluation of bids, clarifications,
negotiations (if applicable), selection of the successful bidder,
and issuance of the Letter of Award (LOA).

Shall refer to NHIT and its subsidiaries, incorporated under the
Companies Act, along with their legal successors, assignees,
and authorized officers, who are entitled to the rights and
remedies as outlined in the Contract.
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Term Definition

Confidential
Confidentiality

Construction
Works

Isholl mean any information, document, data, or

communication, whether disclosed in writing, verbally,
electronically, or by any other means, that is designated as
confidential or that, by its nature, should reasonably be
considered confidential. This includes, but is not limited to,
technical data, trade secrets, financial information,
proprietary methodologies, business strategies, project
details, and any information shared during the bidding or
contract execution process.

Confidentiality requires that such information shall not be
disclosed, reproduced, shared, or used for any purpose other
thanits intended use under the Contract, except with the prior
written consent of the Client or as required by law. The
obligation of confidentiality shall remain in effect throughout
the bidding process, contract duration, and for a specified
period thereafter, as defined in the Contract.

shall mean all activities covered under this Contract, including
Road Construction, Periodic Maintenance, Routine
Maintenance, Electrical Works, and Electrical Maintenance. It
encompasses the development, widening, strengthening, and
new construction of  highways, bridges, culverts,
embankments, and associated infrastructure. It also includes
periodic maintenance activities such as resurfacing, overlays,
rejuvenation treatments, and structural rehabilitation to
ensure the longevity of road assets. Routine maintenance
obligations, including pothole patching, crack sealing,
drainage cleaning, shoulder repairs, and signage upkeep, form
an integral part of Construction Works to maintain operational
efficiency and road safety.

Additionally, Construction Works extend to electrical
infrastructure, covering the installation, testing,
commissioning, servicing, and maintenance of street lighting
systems, transformers, power supply networks, and associated
electrical components to ensure continuous functionality. For
the purposes of this RFP, Construction Works shall exclude
ATMS (Advanced Traffic Management System) and TMS
(Traffic Management System), which shall be governed
under a separate contractual framework.
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Term Definition
Contract shall mean the legally binding agreement executed between

Contract Price

Contractor

Day
Default

Defect Liability
Period

NHIT and the selected Contractor for the execution of works,
supply of goods, or provision of services as specified in the
bidding documents. The Contract shall include the Letter of
Award (LOA), General Conditions of Contract (GCC), Special
Conditions of Contract (SCC), Contract Data, Scope of Work,
Technical Specifications, Bill of Quantities (BoQ), and any
other documents forming part of the agreement, along with
all amendments, addendums, and modifications issued
thereafter.

shall mean the total amount payable to the Contractor by NHIT
for the execution of the works, supply of goods, or provision of
services as specified in the Contract. The Contract Price shall
be as stated in the Letter of Award (LOA) and shall be subject
to adjustments, variations, deductions, or additions in
accordance with the terms and conditions of the Contract,
including approved change orders, price variations, and
applicable taxes as per the governing law.

shall mean the Successful Bidder to whom the Contract has
been awarded by NHIT for the execution of the works, supply of
goodes, or provision of services as per the terms and conditions
of the Contract. The term shall include the Contractor’s legal
successors, permitted assigns, subcontractors, or agents
engaged in the performance of the Contract, subject to the
approval of NHIT where required.

Shall mean a calendar day unless otherwise specified.

shall mean any failure, omission, or non-performance by the
Contractor in fulfilling its contractual obligations, whether due
to negligence, wilful misconduct, or inability to comply with the
terms and conditions of the Contract. This includes, but is not
limited to, failure to execute the works as per agreed
specifications and timelines, non-compliance with statutory
and regulatory requirements, defective or substandard work,
breach of financial obligations, or any act that compromises
the safety, quality, or serviceability of the road construction
and maintenance works.

shall mean the specified period commencing from the date of
completion and acceptance of the works by NHIT, during which
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Term

Definition

Dispute

Draft Contract
Agreement

Eligible Bidder

Letter of
Acceptance (LoA)

the Contractor is responsible for rectifying any defects,
deficiencies, or faults arising due to defective materials,
workmanship, or non-compliance with the Contract
specifications. The Contractor shall carry out all necessary
repairs, replacements, or corrections at no additional cost to
NHIT within the timeframe stipulated in the Contract. The
Defect Liability Period shall be as specified in the Contract Data
and may be extended in case of delayed rectification or
repeated defects.

Dispute” shall mean any disagreement, conflict, claim,
controversy, or difference of opinion arising between the
Contractor and NHIT in connection with the interpretation,
execution, performance, or enforcement of the Contract. This
includes, but is not limited to, disputes related to scope of work,
quality of execution, contractual obligations, payment issues,
delays, penalties, variations, termination, or any other matter
affecting the rights and obligations of the parties under the
Contract.

shall mean the preliminary version of the contractual
document included in the RFP, which outlines the terms,
conditions, obligations, rights, and responsibilities of both the
Client and the Successful Bidder. The Draft Contract
Agreement serves as the base document for finalizing the
formal contract, subject to modifications, negotiations (if
applicable), and execution upon award of the Contract.

shall mean an individual, firm, company, joint venture (Jv), or
consortium that meets the eligibility criteria specified in the
RFP, including but not limited to technical qualifications,
financial capacity, legal compliance, and past experience. The
Bidder must not be debarred, blacklisted, or disqualified by
any government authority, regulatory body, NHAI, NHIT, or its
subsidiaries. An Eligible Bidder shall comply with all
requirements outlined in the bidding documents and shall be
legally capable of entering into a contract with NHIT.

shall mean the formal written communication issued by NHIT
to the Successful Bidder, confirming the acceptance of their
bid and awarding the Contract, subject to the fulfiiment of any
preconditions specified therein. The LOA shall constitute a
binding commitment between NHIT and the Successful Bidder,

Page 11 of 98




National Highways Infra Trust

RFP for Civil & Amenities works at | D¢ No-: NSPPL/FY26-27/RFP/
NHIT AP-TN-KAR-Mahasamudram
National Highways Infra Trust NHIT TOII Plazas /MNB’ VUP & Civil Works
Term Definition

Lowest Responsive
Bid

Material Litigation

NHIT

requiring the execution of the formal Contract Agreement
within the stipulated time. The issuance of the LOA does not, by
itself, create a right to commence work unless expressly stated
in the document.

shall mean the bid that offers the lowest price among those
determined to be Responsive Bids, meeting all eligibility,
technical, and financial criteria outlined in the RFP. The bid
must also fulfil the qualification requirements specified in
Clause 3, ensuring that the bidder has the necessary technical
capability, resources, and financial strength to execute the
contract successfully. The determination of the Lowest
Responsive Bid shall be made based on both price
competitiveness and compliance with the overall
workability and feasibility requirements set forth in the RFP.

shall mean any legal dispute, claim, arbitration, or
proceeding—whether pending, resolved, or threatened—that
has or may have a significant impact on the Bidder's
financial stability, technical capability, or ability to perform
contractual obligations. Material Litigation includes cases
where the claimed or potential liability exceeds a specified
threshold (e.g., 10% of the Bidder's net worth or turnover, as
defined in the RFP) or where the outcome could materially
affect the Bidder’s credibility, resources, or legal standing in
contract execution.

"National Highways Infra Trust (NHIT)" shall mean an
irrevocable infrastructure trust set up by the National
Highways Authority of India (NHAI) under the provisions of the
Indian Trusts Act, 1882, and registered as an Infrastructure
Investment Trust (InvIT) under the Securities and Exchange
Board of India (Infrastructure Investment Trusts)
Regulations, 2014 (SEBI InvIT Regulations) with registration
number INfInviT/20-21/0014.

NHIT, along with its Special Purpose Vehicles (SPVs) and
subsidiaries, acts as the Client/Employer in this RFP and
subsequent Contract. It is responsible for the development,
operation, maintenance, and management of highway
infrastructure projects and shall exercise all rights,
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Term

Definition

Notice to Proceed

Overlapping
Constituents

Procuring
Authority

RFP

obligations, and authority as specified in the bidding
documents and the Contract.

Wherever "NHIT" is mentioned in this RFP or the Contract, it
shall be deemed to include NHIT, its SPVs, and its
subsidiaries, all of whom shall act as the Client/Employer for
the purposes of this agreement.

shall mean the formal written instruction issued by the Client
to the Contractor, authorizing the commencement of work in
accordance with the terms, conditions, and timelines specified
in the Contract. The issuance of the Notice to Proceed marks
the official start of the Contractor's obligations under the
Contract.

shall mean any situation where two or more Bidders share
common ownership, management, key personnel,
shareholders, parent companies, subsidiaries, affiliates, or any
other controlling interests that may compromise the fairness,
competitiveness, or integrity of the bidding process. This
includes but is not limited to instances where entities have
direct or indirect influence over each other’s bidding decisions,
access to each other's confidential information, or any
arrangement that creates a conflict of interest.

shall mean the designated department, division, or official(s)
within NHIT responsible for overseeing the procurement
process, issuing the RFP, evaluating bids, and awarding
contracts. This may include, but is not limited to, NHIT's
Procurement Department, Project Department, or any other
authorized entity delegated with such responsibilities under
this RFP.

shall mean the official bidding document issued by the Client
to invite proposals from eligible Bidders for the execution of
specified works or services. The RFP includes all amendments,
Addendum, Annexures, appendices, clarifications, and any
other documents provided by the Client during the bidding
process. It outlines the scope of work, eligibility criteria,
bidding procedures, evaluation parameters, and
contractual terms, serving as the foundation for bid
preparation and contract formation.
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Term

Definition

Scope of Work

Statutory Auditor

Statutory
Chartered
Accountant

Responsive Bid

shall mean the comprehensive description of all activities,
tasks, responsibilities, and deliverables that the Contractor is
required to perform under the Contract. It includes, but is not
limited to, the technical specifications, performance
requirements, quality standards, timelines, and compliance
obligations as defined in the RFP and its associated
documents. The Scope of Work establishes the contractual
expectations, execution methodology, and measurable
outcomes for the successful completion of the project.

shall mean a Chartered Accountant (CA) who is legally
authorized and appointed under applicable laws and
regulations to conduct statutory audits, financial
verifications, and compliance assessments as required by
governing authorities. A Statutory Chartered Accountant is
responsible for certifying financial statements, ensuring
regulatory compliance, and providing independent
assurance on the financial health and operations of an entity.
Their appointment, role, and responsibilities shall be in
accordance with the applicable statutory provisions, including
but not limited to the Companies Act, Income Tax Act, or any
other relevant financial regulations.

shall mean a Chartered Accountant (CA) who is legally
authorized and appointed under applicable laws and
regulations to conduct statutory audits, financial
verifications, and compliance assessments as required by
governing authorities. A Statutory Chartered Accountant is
responsible for certifying financial statements, ensuring
regulatory compliance, and providing independent
assurance on the financial health and operations of an entity.
Their appointment, role, and responsibilities shall be in
accordance with the applicable statutory provisions, including
but not limited to the Companies Act, Income Tax Act, or any
other relevant financial regulations.

shall mean a bid that complies in all material aspects with the
eligibility criteria, technical requirements, specifications, terms,
and conditions of the Request for Proposal (RFP). A Responsive
Bid must meet the submission requirements, including the
correct form and format, and must not contain any material
deviations or omissions.

Page 14 of 98




National Highways Infra Trust

RFP for Civil & Amenities works at | D¢ No-: NSPPL/FY26-27/RFP/
NHIT AP-TN-KAR-Mahasamudram
National Highways Infra Trust NHIT TOII Plazas /MNB’ VUP & Civil Works
Term Definition

Successful Bidder shall mean the Bidder whose proposal has been evaluated as
the most responsive and compliant with the requirements set
forth in the RFP and has been formally accepted by the Client
for the award of the Contract. The Successful Bidder is the
entity that has met all technical, financial, and eligibility
criteria and has been issued the Letter of Acceptance (LOA)
or any other official communication confirming the contract
award.

Technical Proposal Shall mean the section of the Bid submitted by a Bidder that
provides a detailed description of their technical approach,
methodology, and plan for executing the Work. It includes but
not limited to the information on the resources, timeline, and
technical expertise to be applied in the project.

Terms of shall mean the comprehensive framework outlining the

Reference (ToR) objectives, scope, methodology, deliverables, performance
standards, and reporting requirements that the Contractor
must adhere to under the Contract. It defines the roles,
responsibilities, and expectations of all stakeholders, ensuring
alignment with technical, quality, compliance, and regulatory
requirements as specified in the RFP and associated
documents.

Work Shall mean all activities, services, and deliverables to be
performed by the Contractor as specified in the RFP. This
includes, but is not limited to, the execution of tasks, provision
of resources, and fulfiiment of requirements outlined in the
Scope of Work, regardless of the specific nature of the project.

Written Shall mean any correspondence exchanged in writing, which

Communication includes, but is not limited to, letters, emails, notices, memos,
and any other forms of written documentation used for
communication between the Client and the Contractor or
among parties involved in the project.

2.2. Instructions to Bidders - General Instructions

2.2.1. Submission of Bids — Individual, Joint Venture or Consortium (Refer clause 5.3 of
CDS)

2.2.1.1. Prohibition on Multiple Bid Submissions
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A bidder shall submit only one bid for the same project, either as an
individual entity or as part of a Joint Venture (JV) or Consortium, but not in
both capacities.

A bidder participating as a member of a JV or Consortium shall not submit
a separate bid as an individual entity or as a member of another
JV/Consortium for the same project.

Any violation of this provision shall lead to immediate disqualification of all
bids submitted by the bidder in any form.

2.2.1.2. Joint Venture and Consortium Participation

Bidders may form Joint Ventures (JVs) or Consortiums to submit bids,
provided that:

The JV/Consortium appoints a Lead Member, who shall be responsible for
contractual obligations.

The members of the JV/Consortium jointly and severally undertake to
fulfil the contract.

The composition of the JV/Consortium shall not be altered without prior
approval from NHIT.

2.2.1.3.Declaration of Agreements and Responsibilities

All members of the JV/Consortium must submit a legally binding
agreement, defining their roles, responsibilities, and financial
commitments.

NHIT reserves the right to request additional documentation or conduct
due diligence to verify the independence and capability of the bidding
entities.

2.2.1.4.Restrictions on Subcontracting

While JVs and Consortiums are permitted, subcontracting key project
obligations to external entities without prior approval from NHIT shall not
be allowed.

NHIT reserves the right to reject bids where subcontracting arrangements
undermine the bidder's core responsibilities.

2.2.1.5.Disqualification for Non-Compliance
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i.  Any bid violating these provisions—such as multiple submissions from
the same entity under different capacities—shall be rejected.

i. Any false or misleading information regarding the JV/Consortium
structure shall lead to disqualification and possible legal action by NHIT.

2.2.2. Power of Attorney (PoA) for Bidders

2.2.2.1. Requirement for PoA Submission

2.2.2.2.

2.2.2.3.

2.2.2.4.

2.2.2.5.

All bidders, whether domestic (national) or international, and whether
submitting bids individually, as part of a Joint Venture (JV), or as a
Consortium, must provide a valid Power of Attorney (PoA) authorizing the
signatory to represent the bidder in all matters related to the submission of the
bid and the execution of the contract if awarded.

Compliance with Local and Indian Laws

i.  The PoA should adhere to the legal formalities and requirements of both
the bidder's home country and India to ensure its validity and
enforceability in legal proceedings.

i. It must be prepared and validated in a manner that aligns with the legal
framework and authorities of the bidder's home country and must be
duly recognized under Indian law to be considered valid for the bidding
process.

Attestation & Notarization Requirements

i. Ifissued outside India, the POA must be duly notarized and attested by the
appropriate authority, including consular authentication where required,
to ensure enforceability in India.

i. If issued within India, the POA must be executed on a non-judicial stamp
paper of appropriate value and duly notarized.

Reference for Other Clauses
Any requirement related to the authorization of the bidder’s representative, legal
authority, or signature verification in other sub-clauses shall refer to this clause
(2.2.2) instead of repeating PoA requirements.

Non-Compliance & Disqualification

Failure to submit a valid PoA as per the above requirements shall result in
disqualification of the bidder or consortium from the bidding process.

2.2.3. Notwithstanding anything to the contrary contained in this RFP, the detailed terms
and conditions specified in the agreement, including but not limited to the General
Conditions of Contract (GCC), Special Conditions of Contract (SCC), Contract Data,
Terms of Reference, Particular Conditions of Contract, Bill of Quantities (BoQ), and any
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other contract-related documents, shall have an overriding effect. In the event of any
conflict or inconsistency between the terms in the RFP and those in the agreement,
the provisions of the agreement shall prevail, unless specifically mentioned in the
LOA. Any amendments or modifications to these terms shall be mutually agreed
upon by the Client and the Contractor in writing.

2.2.4. Conflict of Interest

2.2.4.1.Bidders shall at all times provide professional, objective, and impartial advice,
prioritizing the interests of the NHIT Entities above all else. Bidders must avoid
conflicts with other assignments or their own corporate interests, ensuring their
actions are free from any considerations of future work opportunities. Under no
circumstances shall two Bidders have overlapping constituents, nor shall any
arrangement exist whereby a third-party gains access to the confidential
information of another Bidder.

2.2.4.2. Bidders must sign a Non-Disclosure Agreement (NDA) with NHIT post issuance
of the Letter of Award (LOA), should NHIT deem it necessary.

2.2.4.3. Bidders are required to disclose any existing relationships or engagements
with NHIT, its affiliates, or other stakeholders that could potentially lead to a conflict
of interest. Such disclosures must be made in writing at the time of bid submission
and updated promptly if any changes occur during the bidding process or
execution of the contract.

2.2.4.4. Any conflict of interest discovered during the execution of the contract must
be immediately reported to NHIT. Failure to disclose such conflicts may result in
penalties, including termination of the contract and disqualification from future
bidding processes.

2.2.4.5. Bidders must implement robust internal controls to ensure compliance with
this clause, including measures to prevent unauthorized access to confidential
information and to maintain the integrity of the bidding process.

2.2.4.6. NHIT reserves the right to audit the Bidders' practices and processes to verify
compliance with the conflict-of-interest provisions outlined in this clause. Non-
compliance identified during such audits may attract sanctions as deemed
appropriate by NHIT.

2.2.5. Fraud & Corruption

2.2.5.1.Bidders shall observe the highest standard of ethics during the selection process
and throughout the execution of the work. For the purposes of this clause, NHIT
defines:
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22511 Corrupt Practice: The offering, giving, receiving, or soliciting of anything of

value to influence the action of a public official in the selection process or during
contract execution.

2.2512. FraudulentPractice: Any act of misrepresentation or false declaration of facts
intended to influence the selection process or execution of a contract to the
detriment of NHIT. This includes collusive practices among bidders, whether prior
to or after submission of proposals, aimed at depriving NHIT of the benefits of fair
and open competition.

2.2.5.2. NHIT reserves the right to reject any proposal if it determines that the bidder
recommended for selection has engaged in corrupt or fraudulent practices during
the bidding process.

2.2.5.3. NHIT may declare a bidder ineligible to participate in any future procurement
processes, either indefinitely or for a specified duration, if it determines at any time
that the bidder has engaged in corrupt or fraudulent practices.

2.2.5.4. Bidders declared ineligible for corrupt or fraudulent practices under this
clause shall be prohibited from participating in the selection process for any work
or services tendered by NHIT during the specified period of ineligibility.

2.2.5.5. Any instances of corrupt or fraudulent practices discovered during contract
execution shall result in immediate termination of the contract, forfeiture of any
performance guarantees, and potential legal action as deemed appropriate by
NHIT.

2.2.5.6. NHIT reserves the right to conduct audits or investigations to ensure
compliance with this clause. Bidders must cooperate fully with such audits or
investigations, providing access to all relevant records, documents, and personnel.

2.2.5.7. Bidders are required to include a written declaration as part of their proposal,
confirming that they have not engaged in and will not engage in any corrupt or
fraudulent practices as defined in this clause. Non-compliance with this declaration
may result in disqualification.

2.2.5.8. NHIT reserves the right to share information regarding ineligible bidders with
other public entities or organizations to promote transparency and accountability.

2.2.5.9. Any breach of this clause shall entitle NHIT to recover any damages incurred
due to the corrupt or fraudulent practices, in addition to other remedies available
under applicable law.

2.2.6. Termination of RFP Process

2.2.6.1.The Procuring Authority reserves the right to terminate the RFP process at any stage
without assigning any reason and without incurring any liability to the bidders,
including but not limited to costs or expenses incurred in the preparation or
submission of proposals.
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2.2.6.2. Such termination may occur under, but is not limited to, the following

circumstances:

a) Significant changes in the scope, objectives, or requirements of the
project that necessitate re-evaluation of the procurement approach.

b) Non-compliance with applicable laws, regulations, or internal policies
during the RFP process.

c) Insufficient or inadequate responses received that do not meet the
minimum qualification criteria or technical specifications outlined in the
RFP.

d) Detection of fraudulent practices, misrepresentation, or conflict of
interest among any participating bidders.

e) Budgetary constraints or unavailability of funds.

f) Force Majeure events or other unforeseen circumstances that make the
continuation of the RFP process impracticable.

2.2.6.3. In the event of termination, the Procuring Authority shall publish a notification
regarding such termination on the official NHIT website. It shall be the sole
responsibility of the bidders to stay informed of any updates or changes. The
Procuring Authority shall not be liable for any claims arising due to a bidder’s failure
to take note of such publication. The Procuring Authority may, at its discretion, issue
a new RFP for the same or substantially similar scope of work.

2.2.6.4. The Procuring Authority shall not be obligated to provide reasons for the
termination of the RFP process or to disclose any internal evaluations, decisions, or
deliberations related to the termination.

2.2.6.5. The termination of the RFP process shall not confer any rights upon any bidder
or entity, nor shall it result in any claim or cause of action against the Procuring
Authority or its representatives.

2.2.6.6. This clause is independent of any termination provisions applicable to the
subsequent contract, which shall be governed by the terms of the General
Conditions of Contract (GCC) or Special Conditions of Contract (SCC).

2.2.7. Bid Capacity
2.2.7.1. Qualification Based on Bid Capacity:
Bidders meeting the minimum qualification criteria outlined in this RFP shall
qualify only if their assessed available bid capacity exceeds the estimated
bid value of INR 40 crores (for calculation purposes only; this figure does
not reflect the actual bid value). The available bid capacity shall be
determined as follows:

Assessed Available Bid Capacity = (A x N x 25) =B+ C
Where:
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A = Maximum value of civil engineering works excluding the amount of bonus
received, if any, in respect of EPC Projects executed in any one year during the
last three years (updated to the price level of the year indicated in table at Note-
3 below) taking into account the completed as well as works in progress. The
EPC projects include turnkey projects/ Item rate contract/ Construction works.

N = Duration (in years) specified for completion of the works under this RFP.

B = Value (updated to the price level of the year indicated in table at Notes for
Calculation below) of existing commitments, works for which the bidder has
emerged as the winner of the bids or on-going work to be completed during the
period of completion of the works for which BID is invited. For the sake of
clarification, it is mentioned that works for which bidder has emerged as the
winner of the bids, but LOA has not been issued as on the day before opening
the financial bids shall also be considered while calculating value of B.

C= The amount of bonus received, if any, in EPC Projects during the last 3 years
(updated to the price level of the year indicated in table at Notes for Calculation
below).

2.2.7.2.Notes for Calculation:

227.21.  PriceLevel Adjustment Factors:
The following factors shall be used to update the annual turnover and
commitments to the current price level:
Year Year-1(Current Financial | Year-2 (Previous Year-3 (Two Years
Year) Year) Prior)
Updation 1.00 1.05 1.10
Factor
Year-1: Refers to the current financial year or, if the bid due date falls within three
months of the close of the last financial year, the preceding financial year.
Year-2 and Year-3: Refer to the financial years immediately preceding Year-1.
2.2.7.3. Verification of Commitments:

The bidder must submit a statement detailing all current commitments,
including ongoing works and works for which the bidder has been declared
the winner but not yet issued an LOA. This statement must include the
following details for each work:

i Name of work.

ii. Value of the contract (updated to current price levels as per Note 1).
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iii.  Stipulated completion period and remaining completion timeline.
The statement must be:

i.  Countersigned by the Engineer-in-Charge (not below the rank of Executive
Engineer) for EPC projects or by the Concessionaire/Authorized Signatory
of the SPV for BOT projects.

i. Verified and certified by the bidder’s Statutory Auditor.

Failure to submit the required statement or submission of an incomplete or
unverified statement shall result in disqualification of the bid as per Clause 3
(Eligibility and Qualification Criteria).

2.2.7.4. General Provisions:

i.  Bidders shall submit the required details for the calculation of '‘A"and 'C'in
the prescribed format as provided in the Annexure of this document.
Failure to furnish these details in the specified format shall render the bid
non-compliant and subject to disqualification.

ii.  Bidders must ensure accurate and complete disclosure of commitments
and turnover figures. Any misrepresentation or omission may result in
disqualification.

iii. NHIT reserves the right to seek additional clarifications or conduct
independent verification of the submitted data.

iv.  This bid capacity assessment is non-negotiable and binding for all bidders
participating in this RFP process.

v. The amount of bonus received, if any, in EPC Projects should be
countersigned by the Client or its Engineer-in-charge not below the rank
of Executive Engineer or equivalent in respect of EPC Projects.

2.2.8. Earnest Money Deposit (EMD)

The Bidder is required to submit an Earnest Money Deposit (EMD) as part of the bid
security. All provisions related to EMD, including its amount, mode of submission,
validity, refund conditions, and forfeiture, are specified under Clause 2.4 (Bid
Security Details). Bidders are required to comply with the provisions mentioned
therein.

2.2.9. Key Terms and Conditions of Appointment/Engagement

2.2.9.1.Right to Modify Validity Period: NHIT reserves the absolute right to either curtail or
extend the validity period of the engagement/appointment of the appointed
Agency/Firm, at its sole discretion, as deemed necessary for the successful
execution of the project or in the best interest of NHIT. Any extension or reduction in
the validity period will be communicated to the Agency/Firm in writing.
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2.2.9.2. Notification of Changes: In case of any modification to the validity period,
NHIT will provide written notice specifying the new terms and conditions, including
the extended or shortened period, and any associated adjustments, if applicable.

2.2.9.3. Obligations During Extension or Curtailment: The appointed Agency/Firm
shall continue to fulfil all obligations under this engagement, including performance
deliverables, timelines, and other agreed-upon terms, during the entire extended or
curtailed period, unless otherwise notified by NHIT.

2.2.9.4. Contractor’s Obligations Upon Termination

i. In the event of termination under the provisions of the Termination of
Contract clause in the GCC, the Contractor shall continue to perform all
contractual obligations diligently until the effective date of termination, as
specified in the termination notice. The Contractor shall not:

a) unilaterally cease work before the termination date.
b) obstruct or interfere with other agencies executing parallel works; or
c) damage, disrupt, or delay any ongoing or completed work.

ii. The Contractor shall ensure a smooth handover of the site, including all
relevant documents, materials, and work records, in coordination with the
Client and any succeeding agency. Failure to comply with these
obligations shall be treated as a breach of contract, entitling the Client to
impose penalties, recover damages, forfeit performance security, or take
any other legal action deemed necessary.

iii.  The Client reserves the right to blacklist the Contractor from future projects
for a specified period in the event of non-compliance with this clause.

2.2.9.5. No Claims for Extension or Curtailment: The appointed Agency/Firm
acknowledges and agrees that there shall be no entitlement to any claim or
compensation in connection with any extension or reduction in the engagement
period, unless explicitly agreed upon by both parties in writing.

2.2.10. MSME Status of Agency/Firm

2.2.10.1. Confirmation of MSME Status: The Bidder shall confirm whether it is registered
as a Micro Enterprise, Small Enterprise, or Medium Enterprise under the relevant
laws and regulations governing MSMEs. The Bidder shall submit their Registration
Number along with a copy of the Registration Certificate issued by the appropriate
authority.

2.2.10.2. Notification of Change in Status: The Bidder agrees to notify NHIT promptly in
writing of any change in the status of their organization with respect to the
classification under the Micro, Small, and Medium Enterprises (MSME)
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Development Act or any other relevant legislation. This includes, but is not limited
to, any changes that may affect their eligibility for MSME benefits or status.

2.2.10.3. Responsibility for Non-Notification: The Bidder acknowledges that it shall be
solely responsible for any failure to inform NHIT of any change in its MSME status.
NHIT will not be held liable for any consequences arising from the Bidder’'s failure to
update its status in a timely and accurate manner.

2.2.10.4. Obligation to Provide Updated Documentation: In the event of any change in
the Bidder's MSME status, the Bidder shall promptly submit the updated
Registration Certificate or any other relevant documentation to NHIT for
verification.

2.2.10.5. Impact on Contractual Obligations: The Bidder understands that failure to
comply with the above requirements may result in the disqualification of their bid
or termination of any contract awarded, as determined by NHIT in its sole discretion.

2.2.11. Indemnification

The Agency shall indemnify, defend, and hold NHIT harmless, including its
affiliates, directors, officers, employees, agents, and representatives, from and
against any and all claims, demands, penalties, fines, losses, damages, costs,
expenses, or proceedings (whether actual or threatened), including but not limited
to legal fees and expenses, arising directly or indirectly from:

2.2.11.1. Breach of Laws or Regulations: Any breach or contravention of any applicable
laws, statutes, regulations, or governmental directives, whether local, national, or
international, by the Agency or its personnel during the performance of services
under this agreement.

2.2.11.2. Non-compliance: Any failure by the Agency to comply with the terms,
conditions, or provisions outlined in this order or agreement.

2.2.11.3. Third-Party Claims: Any claims or actions initiated by third parties, including
employees or agents of the Agency, arising from the Agency’'s negligence,
misconduct, or breach of its contractual obligations.

2.2.11.4. Intellectual Property Infringement: Any claims, losses, or damages arising out
of infringement or alleged infringement of third-party intellectual property rights,
including patents, trademarks, copyrights, or trade secrets, caused by the Agency’s
actions or omissions.

2.2.11.5. Environmental or Safety Violations: Any penalties, fines, or legal actions arising
from violations of environmental laws or safety regulations directly attributable to
the Agency’s activities.

The indemnity obligations under this clause shall apply irrespective of the
negligence, whether active or passive, of NHIT or any of its affiliates, and shall
survive the termination or expiration of this agreement.
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The Agency agrees to assume full responsibility for its actions, or those of its
employees, subcontractors, or agents, that result in any of the above-mentioned
claims.

2.2.11.6. Indemnification Procedures:

2.211.6.1.  Notice of Claim: In the event that NHIT is subject to a claim or proceeding that
is subject to indemnification, NHIT shall promptly notify the Agency in writing. The
Agency shall have the right to assume and control the defense of any such claim
or proceeding, at its own expense, provided that NHIT may participate in such
defense at its own cost and discretion.

2.211.6.2. Cooperation: NHIT agrees to cooperate fully with the Agency in defending or
settling any claim subject to indemnification. However, the Agency shall not settle,
admit liability, or enter into any agreement or compromise concerning such
claims without the prior written consent of NHIT's authorized representative, as per
NHIT's internal approval framework, which may include final approval from the
CEO of NHIT.

Any settlement that imposes financial obligations, penalties, restrictions, or
liabilities on NHIT shall be void and unenforceable unless expressly approved in
writing by NHIT. NHIT reserves the right to review, participate in, or assume control
of the defense and settlement process at its sole discretion, should it determine
that the proposed resolution may adversely impact NHIT's legal, financial, or
reputational interests.

221.6.3. Blacklisting Disclosure & Indemnification

At any stage of the RFP process, upon award of the contract, during its execution,
or at any time before or after completion of contractual obligations, if the
Contractor is blacklisted, debarred, or otherwise disqualified from bidding or
executing contracts Central Public Sector Undertaking (CPSU), State Public
Sector Undertaking (SPSU), government companies, government
organizations, or regulatory authorities, NHAI, NHIT and NHIT's subsidiaries,
the Contractor shall immediately notify NHIT in writing, providing a detailed
explanation of the reasons and circumstances leading to such blacklisting.

Failure to disclose such blacklisting shall be considered a material breach of
contract, entitling NHIT to take appropriate action, including but not limited to:

a) Contract termination without liability to NHIT,
b) Forfeiture of performance security,

c) Recovery of damages resulting from reputational harm, project delays,
or financial loss,

d) Blacklisting the Contractor from future NHIT projects, and

Page 25 of 98




National Highways Infra Trust

NHIT AP-TN-KAR-Mahasamudram
National Higrweys info Trust NHIT Toll Plazas

RFP for Civil & Amenities works at | D°¢ No-: NSPPL/FY26-27/RFP/

/MNB, VUP & Civil Works

e) Triggering indemnification provisions to recover any costs incurred due
to the Contractor’s blacklisting.

NHIT reserves the right to assess the impact of the blacklisting on ongoing
contractual obligations and may, at its sole discretion, impose additional
safeguards, request alternative arrangements, or initiate necessary legal
proceedings to protect its interests

2.2.12. Eligible Bidders

Bidders must meet the eligibility and qualification requirements specified under
Clause 3 (Eligibility & Qualification Criteria) to participate in the bidding
process. The detailed technical, financial, and legal criterig, including the
necessary supporting documents, are outlined therein.

2.2.13. Disqualification Criteria

The disqualification conditions applicable to bidders are set forth under Clause
3.8 (Disqualification Criteria). Bidders failing to meet the specified
requirements, providing false information, or engaging in prohibited practices
shall be disqualified.

2.2.14. Payment Terms

The payment terms for this project are governed by the provisions set forth in the
General Conditions of Contract (GCC), Special Conditions of Contract (SCC), and the
Contract Data. Bidders are advised to refer to these documents for detailed
information regarding the payment schedule, invoicing requirements, and any
associated terms.

Key Points:

2.2.14.1.

2.2.14.2.

Invoice Submission:

i.  All payments shall be made in accordance with the terms outlined in the
Contract, based on the successful submission and approval of invoices by
NHIT. The required supporting documentation must be provided with each
invoice. In case the required documents are not submitted along with the
invoice, the payment shall not be disbursed, nor shall the invoice be
considered as submitted. An invoice shall only be deemed submitted if it is
accompanied by all necessary details and documents required for the
verification of its authenticity.

Payment Milestones:
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i. Payment will be made in accordance with the approved payment
schedule, subject to the successful completion and acceptance of the
corresponding milestones, as specified in the Contract Data.

2.2.14.3. Currency and Method of Payment:

i. Payments will be made in the currency specified in the Contract, through
the payment method outlined therein. All payment-related banking
charges, if any, shall be borne by the Bidder.

2.2.14.4. Delay in Payment:

i.  Inthe event of delays in payments due to issues on NHIT's part, no interest
shall be payable on any overdue payments. The payment will be processed
as per the terms outlined in the General Conditions of Contract (6CC) and
Special Conditions of Contract (SCC).

ii. Bidders are advised to review the GCC and SCC for the relevant provisions
regarding payment timelines and procedures.

iii. ~ Bidders are advised to review the relevant sections of the GCC, SCC, and
Contract Data for a comprehensive understanding of the payment
procedures, including any penalties, deductions, or conditions related to
payment processing.

2.2.15. Documents to be Submitted Along with the Bid

i.  Bidders are required to submit the following documents as part of their Bid.
Failure to provide these documents in the required format may result in
disqualification of the Bid:

2.2.15.1. Authorization Documents:
2.2.15.2. Power of Attorney — Refer clause 2.2.2 Bid Form:
i.  The Bid in the form provided in the RFP, duly completed and signed by the
authorized representative of the Bidder on all pages.
2.2.15.3. Bidder Profile:
A detailed profile of the Bidder, certified by the Authorized Signatory, including
organizational structure, key personnel, and areas of expertise.
2.2.15.4. Eligibility and Experience Documentation:
i. Documents supporting the Bidder's claims regarding eligibility and
experience, duly signed by the authorized representative on all pages.

ii. Copies of work orders, purchase orders, completion certificates, and
performance certificates must be included. NHIT reserves the right to
request third-party certifications at a later stage.

2.2.15.5. Undertaking:
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i. A declaration or undertaking in the format provided in the RFP, duly signed
by the authorized representative on all pages, affirming compliance with
the terms and conditions of the RFP.

2.2.15.6. Company Registration and Compliance Certificates:

i. Copy of the Company Registration Certificate, GST Registration Certificate,
and MSME Certificate (if applicable).

ii. Copies of PAN and TAN registrations (as applicable).
iii.  Any other statutory registration certificates required by law.
2.2.15.7. Experience Credentials:

i.  Experience certificates self-attested by the Authorized Signatory, along with
copies of supporting documents such as Work Orders/Purchase Orders
and Completion Certificates.

2.2.15.8. Financial Documentation:
i.  Audited financial statements for the last three financial years, including
Balance Sheets, Profit and Loss Statements, and Auditor’s Reports.

ii. A Certificate from a Statutory Chartered Accountant specifying the annual
turnover of the Bidder for the last three financial years.

iii. The Bidder shall not have been involved in material litigation that, in
aggregate, exceeds 10% of their net worth or annual turnover over the last
[5] years. For the purposes of this clause, 'material litigation' refers to any
legal dispute, arbitration, or claim that may adversely affect the Bidder’s
ability to execute the project. The Bidder must provide a declaration of all
ongoing and past material litigation, along with supporting documents, if
any, for verification by NHIT.

2.2.15.9. Bid Security:

i. Earnest Money Deposit (EMD) in the form and value specified in the RFP,
along with proof of submission.

2.215.10. Technical Proposal (if applicable):

i. A detailed technical proposal (if required by the RFP) demonstrating the
Bidder’s approach, methodology, and understanding of the scope of work.

2.2.15.11. Other Relevant Documents:

i. Any additional information or documentation specified in the RFP or
deemed necessary to substantiate the Bidder's eligibility and compliance.

2.2.16. Anti-Bribery & Corruption (ABC) Policy

NHIT is committed to conducting all its business activities with honesty, integrity, and
the highest ethical standards. We maintain a zero-tolerance approach to bribery
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2.2.17.

c)

d)

and corruption in all forms and are dedicated to acting professionally and fairly in all
our business dealings and relationships, regardless of location.

To ensure compliance, we implement and enforce robust systems and controls
designed to prevent and detect bribery and corruption. We expect all employees,
contractors, suppliers, and stakeholders to adhere strictly to these principles.

If you encounter or are subject to any improper demands, including bribery or corrupt
practices involving NHIT employees, you are encouraged to report such incidents
immediately. Reports can be made confidentially by sending an email to
whistleblow@nhit.co.in.

NHIT ensures that all whistleblowers will be protected from retaliation and that their
reports will be handled with the utmost confidentiality, in line with applicable laws
and organizational policies.

Ethics & Integrity

The selected Agency/[Firm is expected to uphold the highest standards of
professional ethics, integrity, and accountability in all its dealings, operations, and
interactions associated with NHIT. The Agency/Firm shall:

Actin NHIT’s Best Interests: Ensure that all actions, decisions, and conduct are aligned
with NHIT's objectives and do not, in any manner, harm or compromise NHIT's
reputation, business interests, or operational effectiveness.

Avoid Conflicts of Interest: Proactively disclose any actual, potential, or perceived
conflicts of interest that may arise during the execution of duties. The Agency/Firm
must take appropriate measures to mitigate any such conflicts to ensure impartiality
and transparency in all dealings.

Adhere to Laws and Regulations: Comply with all applicable laws, rules, and
regulations governing professional conduct, anti-corruption, anti-bribery, and fair
business practices.

Confidentiality: Safeguard all proprietary, confidential, or sensitive information
entrusted by NHIT and ensure that such information is not used for personal gain or
disclosed to any unauthorized party.

Fair Practices: Engage in fair business practices, avoiding any acts of dishonesty,
fraud, misrepresentation, or unethical conduct.

Non-Malfeasance: Refrain from any behaviour, directly or indirectly, that may be
detrimental to NHIT's interests, reputation, or relationships with its stakeholders,
clients, or partners.

NHIT reserves the right to terminate the contract and take appropriate legal action if
the Agency/Firm is found to be in violation of any aspect of this clause. Compliance
with these principles is a mandatory requirement, and failure to adhere may result in
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disqualification, penalties, or other remedial measures as deemed necessary by
NHIT.

2.2.18. Confidentiality Obligations under the RFP

The Agency/Firm acknowledges that Clause 32 (Confidentiality and Non-Disclosure)
and Clause 36.3 (Confidentiality and Intellectual Property Rights) of the General
Conditions of Contract (GCC) comprehensively govern the obligations of
confidentiality and the treatment of intellectual property rights under the contract. In
addition to those provisions, the following confidentiality obligations apply
specifically to the RFP stage:

2.2.18.1. Scope of Confidentiality During the RFP Process:

All information, documents, or data shared by NHIT as part of the Request for
Proposal (RFP) process, including but not limited to RFP documents, evaluation
criteria, communication, and other proprietary information, shall be treated as
confidential by the Agency/Firm.

2.2.18.2. Prohibited Actions:

a) The Agency/Firm shall not disclose, reproduce, or use any RFP-related
information for any purpose other than preparing and submitting a proposal
in response to this RFP.

b) The Agency/Firm shall not share any RFP-related information with third
parties, except with employees or advisors directly involved in the proposal
preparation, who must also comply with these confidentiality obligations.

2.2.18.3. Reference to GCC Obligations:

The obligations under Clause 32 and Clause 36.3 of the GCC shall apply to all
information disclosed during the RFP process, including the preservation of
confidentiality for intellectual property, trade secrets, and proprietary data of NHIT.

2.2.18.4. Exclusions from Confidentiality:

a) Confidentiality obligations under this clause shall not apply to information
that:
Is publicly available at the time of disclosure or subsequently becomes
publicly available through no fault of the Agency/Firm.

b) Was lawfully in the Agency/Firm’s possession before disclosure by NHIT.

c) Is required to be disclosed by law, regulation, or court order, provided that the
Agency/Firm gives prior written notice to NHIT, where permissible, and takes
reasonable measures to limit the extent of such disclosure.

2.2.18.5. Survival of Obligations:

The confidentiality obligations outlined herein shall remain binding on the
Agency/Firm regardless of the outcome of the RFP process and shall survive the
conclusion or cancellation of this RFP for a period of at least five (5) years or as
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specified in Clause 32 and Clause 36.3 of the GCC, whichever is longer, or until the
information becomes public by lawful disclosure.

2.2.18.6. Breach and Remedies:
Any breach of this confidentiality clause may result in disqualification of the
Agency/Firm from the RFP process, forfeiture of the Earnest Money Deposit (EMD), or
other legal or contractual remedies as deemed appropriate by NHIT.

2.2.18.7. Acknowledgment of Obligations:

By participating in this RFP, the Agency/Firm explicitly agrees to abide by the
confidentiality obligations stated herein and acknowledges the applicability of
Clause 32 and Clause 36.3 of the GCC to the RFP process.

2.2.19. Right of Removal

NHIT reserves the sole and absolute right to remove any selected Agency/Firm from
the selection list at its discretion, without the obligation to provide any justification or
to bear any costs, liabilities, or compensation arising from such removal.
Furthermore, NHIT retains the right, at any stage, to replace, remove, or appoint a
new Agency/Firm to fulfil ongoing or future requirements as it deems necessary to
ensure the efficient execution of its projects or operations.

The exercise of this right by NHIT shall not be construed as a breach of any
contractual obligations under the Request for Proposal (RFP) process or subsequent
agreements, and no claims for damages, loss of opportunity, or compensation shall
be entertained from the removed Agency/Firm.

2.2.20.Right to descope part of full
2.2.20.1. Right to Descope Due to Contractor’s Failure or Other Conditions

‘Notwithstanding anything contained in the Contract, NHIT reserves the right to
partially or fully descoped the Contractor's scope of work under the following
circumstances:

a. Failure to Perform: If the Contractor fails to meet performance standards,
timelines, or quality requirements as per the Contract, despite being given
reasonable opportunity to rectify the deficiencies.

b. Persistent Non-Compliance: If the Contractor fails to adhere to contractual
obligations, including but not limited to safety regulations, statutory compliance,
or approved work methodologies.

c. Material Breach of Contract: If the Contractor commits a material breach that
does not warrant immediate termination but requires NHIT to take corrective
action.
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d. Financial or Technical Inability: If NHIT determines that the Contractor is financially
unstable or lacks the technical resources to execute the project efficiently.

e. Regulatory or Statutory Directives: If NHIT is required to modify the scope due to
legal, environmental, or regulatory changes affecting the project.

f. Project Restructuring or Budgetary Constraints: If NHIT decides to restructure,
reschedule, or optimize the project scope for administrative or financial reasons.

2.2.20.2. Consequences of Descope

In case of partial descoping, the Contractor shall continue with the remaining scope
as per the Contract, and the Contract Price shall be adjusted proportionately based
on agreed unit rates.

NHIT shall have the right to re-allocate the descoped portion to another agency or
execute it through its own resources without any claims or objections from the
Contractor.

If the descoping is due to Contractor’s failure, non-performance, or breach, NHIT
reserves the right to recover additional costs incurred in getting the work executed
from another party.

Performance Security shall not be released until all adjustments, claims, and
recoveries (if any) are settled to NHIT's satisfaction.

2.2.20.3. Linkage with GCC Termination Clause

If the failure or non-performance leading to descoping is severe and beyond
rectification, NHIT reserves the right to initiate termination as per the provisions of the
Termination Clause under the GCC.
2.2.21. General Information

2.2.21.1. Vendor Profile:
The Vendor shall provide a comprehensive profile detailing the constitution,
ownership structure, and core business activities of their organization. This
information must be submitted as part of the Bid/Proposal to enable NHIT to assess
the Vendor’s qualifications and suitability for the assignment.

2.2.21.2. Analysis of Rates:
The Bidder is required to include a detailed Analysis of Rates as part of their Financial
Proposal. The Analysis should clearly outline the basis of cost estimates, ensuring
transparency and facilitating an informed evaluation by NHIT.

2.2.21.3. Conflict of Interest and Commitments (refer clause 2.2.4 of RFP):

The Bidder shall disclose any existing commitments, obligations, or circumstances
that may either act as a constraint or result in a conflict of interest concerning the
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proposed assignment. Such disclosures must accompany the Bid/Proposal to
ensure full transparency.

2.2.21.4. Site Visit Requirement:

It is mandatory for the Bidder to conduct a site visit prior to the submission of the
Bid/Proposal. The purpose of the site visit is to enable the Bidder to assess all relevant
conditions and requirements necessary for the preparation of an informed and
accurate proposal. By submitting their Bid/Proposal, the Bidder acknowledges that
they have accounted for all site-related considerations.

2.3. Bid Process Overview

2.3.1. Two-Envelope System (Technical & Financial)

The selection of the Successful Bidder shall follow a Two-Envelope System,
comprising the Technical Proposal and the Financial Proposal, submitted in
separate sealed envelopes:

(a) Technical Proposal

Shall mean the part of the Bid containing the Bidder's qualifications,
experience, methodology, and proposed approach for executing the Work
as specified in the RFP.

The Technical Proposal shall be evaluated based on the criteria outlined in
the RFP, including, but not limited to, experience in similar projects,
equipment ownership, and personnel capabilities.

Only those Bidders whose Technical Proposals meet or exceed the
prescribed minimum score shall proceed to the Financial Proposal
evaluation.

Details of evaluation of technical proposal is given in the Section 3 -
Eligibility and Qualification Criteria.

(b) Financial Proposal

Shall mean the part of the Bid containing the financial offer, including the
total Contract Price for executing the Work in accordance with the terms
of the RFP.

The Financial Proposal shall be opened only for Bidders whose Technical
Proposals are qualified, and the evaluation shall be conducted as per the
methodology defined in the RFP.

(c) Evaluation Process

The Authority shall open and evaluate the Technical Proposals first.
Financial Proposals of only technically qualified Bidders shall be opened.

The selection of the Successful Bidder shall be based on the evaluation
methodology outlined in Clause 3 — Eligibility and Qualification Criteriq,
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following the Quality and Cost Based Selection (QCBS) system as per
NHIT’s practices. The final ranking of bidders shall be determined based on
their combined Technical Score (TS) and Financial Score (FS), as described
in the RFP.

2.3.2. Bid Submission Procedures

2.3.2.1.General Requirements

Bids shall be prepared and submitted in strict accordance with the
instructions specified in the Request for Proposal (RFP).

The Bidder shall ensure that all documents and forms are complete,
accurate, and duly signed by an authorized representative.

Late, incomplete, or non-compliant Bids shall not be considered and wiill
be summairily rejected.

2.3.2.2. Submission Format

The Bid shall be submitted in two separate sealed envelopes, clearly
marked as follows:

Envelope I: “Technical Proposal for [Project Name]”
Envelope 2: “Financial Proposal for [Project Name]”

Both envelopes shall be placed in an outer sealed envelope marked as:

“Bid Submission for [Project Name] — Do Not Open Before [Bid Opening

Date]”

2.3.2.3. Mode of Submission

Bids must be submitted either in person or via registered post/courier to
the address specified in the RFP, ensuring that they are received before the
Bid Due Date and time.

The Employer/Authority shall not be responsible for any delays in
submission due to postal, courier services, or other external factors. The
Bidder is solely responsible for ensuring timely submission.

If electronic submission is permitted as per Clause 2.3.2.8, Bidders may also
submit their Bids through the designated online platform, subject to
compliance with the RFP requirements.

2.32.4.  Bid Validity
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i.  The Bid shall remain valid for a period of [120 days] from the Bid Due Date,
unless extended by mutual written agreement between the Employer and
the Bidder.

ii. The Employer may request an extension of Bid validity if required during
the evaluation period. The Bidder shall respond promptly to such requests.

2.3.2.5. Modification or Withdrawal of Bids

i.  The Bidder may modify or withdraw its Bid before the Bid Due Date by
submitting a written notice to the Employer/Authority.

ii.  No Bid shall be modified or withdrawn after the Bid Due Date. Any attempt
to do so will result in the disqualification of the Bidder.

2.3.2.6. Bid Opening
i.  The Technical Proposals shall be opened on the date and time specified in
the RFP, in the presence of Bidder representatives who choose to attend.

ii.  The Financial Proposals shall only be opened for those Bidders who are
found technically qualified. The date and time for the opening of Financial
Proposals shall be communicated separately to the qualified Bidders.

2.3.2.7. Late Bids

Any Bid received after the Bid Due Date and time, as stipulated in the RFP, shall be considered
late and shall not be evaluated. Such Bids will be returned unopened to the Bidder, unless
the delay was caused by force majeure or other exceptional circumstances, as determined
by the Employer.

2.3.2.8. Electronic Submission (if applicable)

i.  If electronic submission of Bids is permitted, the Bidder shall submit the Bid
via the designated online platform, ensuring that the required digital
signatures are affixed.

ii. The Bidder must ensure that the submission complies with the technical
specifications and format requirements as outlined in the RFP.

iii. In case both electronic and physical submissions are permitted, the
physically submitted Bid shall prevail in the event of any discrepancies.

iv.  If the Contract Data Sheet (CDS) mandates only electronic submission,
then physical submission will not be required.

2.3.2.9. Bid Clarifications
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i. The Employer reserves the right to request clarifications or additional
information from the Bidders during the evaluation process.

i.  All clarifications shall be requested in writing, and Bidders shall respond in
a timely manner.

iii.  Anyresponse or clarification provided by the Bidder will be considered part
of the Bid and may be evaluated accordingly.

2.3.2.10. Rejection of Non-Compliant Bids

i. Any Bid that does not comply with the Bid submission procedures as
outlined in this Sub-Clause 2.3 shall be rejected by the Employer.

ii.  Bidders shall ensure that their Bids are fully compliant with the submission
requirements, including format, documents, and signatures, to avoid
rejection.

2.4. Bid Security Details

The Bidder shall furnish Bid Security (Earnest Money Deposit, or "EMD") as a guarantee to
ensure the Bidder's bona fide intention to participate in the bidding process and to
safeguard the Employer from the risk of Bidder’'s withdrawal or failure to comply with the
terms of the RFP or any other conditions specified in the Contract. The EMD shall be
submitted as per the details set forth below.
2.4.1. Earnest Money Deposit (EMD)
The Earnest Money Deposit (EMD) amount shall be either a fixed sum or a percentage of the
estimated project cost, as specified hereinbelow. The EMD must be submitted by the Bidder
in the prescribed form and shall be in accordance with the instructions provided in this
Clause Failure to submit the EMD in the specified format shall result in the disqualification
of the Bid.

i.  Amount/Percentage: [As specified in Contract Data Sheet]

i. Mode of Submission: The EMD shall be submitted in the form of a Demand Draft (DD),
Banker's Cheque, or a Bank Guarantee issued by a Scheduled Commercial Bank in
India, payable in favour of [Employer Name]. The validity of the EMD shall be for a
period of [90] days.

ii. Retention & Refund:

a) The EMD of the successful Bidder shall be retained until the execution of the
Contract Agreement or the submission of the Performance Security,
whichever occurs earlier.

b) The EMD of unsuccessful Bidders will be refunded promptly upon finalization
of the contract award process.

c) No interest shall be payable on the EMD amount under any circumstances.

iv. Forfeiture of EMD:
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2.4.2.

a) The EMD may be forfeited under the following conditions:
b) If the Bidder withdraws or modifies its bid during the bid validity period.

c) If the Bidder refuses to accept the Letter of Award (LOA) after being selected
as the successful Bidder.

d) If the successful Bidder fails to sign the Contract Agreement within the
stipulated time.

e) If the Bidder fails to furnish the required Performance Security within the
prescribed period.

f) If any fraudulent or misleading information is found in the bid documents.

Bank Guarantee Template for Bid Security

A Bank Guarantee, in lieu of the Earnest Money Deposit (EMD), may be submitted as an
alternative mode of Bid Security. In such cases, the Bank Guarantee must comply with the
prescribed format and requirements specified in Annexure [B1] of this RFP.

The Bank Guarantee shall:

Be issued by a Scheduled Commercial Bank in India.
Be irrevocable and unconditional.

Be valid for a period of [180] days from the final date for submission of the bid
(including any extension period).
Contain a clear and specific statement of the guarantee amount and a reference to

the Invocation Clause, as detailed in the Bank Guarantee template provided in the
Annexure.

A template of the Bank Guarantee format is provided in Annexure [B1], which must be
strictly adhered to while submitting the Bank Guarantee.

2.5. Clarifications and Addendum

2.5.1.

Pre-Bid Queries and Responses

(a) submission of Queries: Bidders may submit queries or seek clarifications
regarding the bid documents within the timeline specified in the Key Dates
section of this RFP. All queries shall be submitted in writing via email or through
the official coommunication channel specified in Section 1.4.

(b) Format for Queries: Queries must be submitted in the prescribed format,
mentioning the relevant section, Clause No., or provision of the RFP for which
clarification is sought.

(c) Response to Queries: The Client shall provide responses to all queries received
within the stipulated timeline. These responses shall be made available to all
bidders via email or uploaded on the official tender portal.
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(d)No Individual Clarifications: No bidder shall communicate directly with any
Authority representative for clarification outside the specified channels.

2.5.2. Issuance of Corrigendum/Addendum

(a) client's Right to Amend: The Client reserves the right to modify, amend, or issue
Corrigendum to the RFP documents before the bid submission deadline.

(b) Communication of Changes: All Corrigendum/Addendum shall be
communicated via the official tender portal. If deemed necessary, the Authority
may also notify bidders via the email address provided during registration. No
other form of communication shall be deemed valid.

(c) Binding Nature: All Corrigendum/Addendum issued by the Authority shall be
considered an integral part of the RFP documents and binding upon all bidders.

(d) Deadline Extensions: If necessary, the Authority may, at its discretion, extend the
bid submission deadline to provide adequate time for bidders to incorporate
changes communicated through Corrigendum/Addendum.

(e) Responsibility of Bidders: All Corrigendum/Addendum uploaded on the official
tender portal shall be deemed to have been duly communicated to all bidders. It
shall be the sole responsibility of bidders to regularly check the official portal for
updates. If a corrigendum/addendum is also communicated via email, bidders
shall acknowledge receipt within the specified timeframe. Failure to acknowledge
shall not absolve the bidder from complying with the issued modifications.

2.6. Bid Validity Period

The Bid shall remain valid for a period of 120 days from the last date of submission of the
Financial Bid. The Bidder agrees to keep the offer open and unaltered for acceptance by
the Employer during this period, without modification or withdrawal.

The following terms and conditions shall apply with respect to the Bid Validity Period:
e Commencement of Validity:
The 120-day validity period shall commence from the last date of submission of the

Financial Bid, and shall expire on the 120th day thereafter, unless extended by mutual
consent of the Employer and the Bidder.

o Extension of Validity:

If, in the opinion of the Employer, the bid evaluation process cannot be concluded
within the validity period, the Employer may request an extension of the validity
period. The Bidder shall, at the sole discretion of the Employer, extend the validity of
the Bid for the requested period, on the same terms and conditions, including the
pricing. Such an extension shall be formalized through a written agreement between
the Employer and the Bidder.

» Bidder’'s Obligation During Bid Validity:
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During the Bid Validity Period, the Bidder shall not revoke or withdraw their Bid. The
Bidder shall keep their Bid open for acceptance without any unilateral alteration to
the terms, conditions, or prices specified in their submission.

However, in the following circumstances, a Bidder may be allowed to revise and
resubmit their Bid:

a. Changes or Addendums by NHIT: If NHIT issues any corrigendum, addendum, or
modification to the RFP documents after Bid submission, Bidders shall have the
right to revise and resubmit their Bids in accordance with the revised terms, within
the prescribed timeframe.

b. Correction of Genuine Errors Prior to Bid Opening: A Bidder (only once) may
request a revision of their submitted Bid before the scheduled bid opening date if
they provide a written request along with a detailed justification and analysis of
the error, demonstrating that the revision is necessary due to an inadvertent
mistake and not due to any malpractice or unfair advantage.

c. Ensuring Fair Competition: Any request for Bid revision shall be subject to NHIT's
approval, ensuring that no unfair advantage is given to any Bidder. NHIT reserves
the right to reject any revision request if it finds that the change could
compromise the integrity of the bidding process or create an imbalance among
competing Bidders.

Once the Bids are opened, no revisions, modifications, or withdrawals shall be
permitted under any circumstances.

Failure to Extend Validity:

If the Bidder refuses or fails to extend the Bid Validity Period when requested by the
Employer, the Bid shall be considered non-responsive, and the Bidder shall be
disqualified from further consideration.

Force Majeure:

In the event of Force Majeure or other circumstances beyond the control of the
Employer, the Bid Validity Period may be extended, subject to mutual agreement
between the Employer and the Bidder.
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2.7. Evaluation Process

The evaluation of Bids shall be conducted in accordance with the eligibility, technical, and
financial criteria detailed in Clause 3 (Eligibility and Qualification Criteria) of this RFP. The
process shall be fair, transparent, and objective, based on the information provided by the
Bidders.

2.7.1. Technical Bid Evaluation (for details refer clause no. 3.4 — Technical evaluation
Criteria)

The Technical Bid shall be evaluated based on key parameters, including but not limited to

bidder’'s experience, technical approach, methodology, key personnel, equipment,

financial capacity, and past performance. For detailed evaluation criteria and scoring

methodology, refer to Clause 3.4 — Technical Evaluation Criteria.

The Technical Bid will be evaluated on a pass/fail basis. Any Bid that does not meet the
minimum technical requirements specified in the RFP will be deemed non-responsive and
disqualified from further evaluation.

2.7.2. Financial Bid Evaluation

The Financial Bids of only the technically qualified Bidders shall be opened and evaluated
to determine the most advantageous offer, considering the bid price, conformance to
payment terms, and completeness of the financial proposal. The Financial Bid evaluation
shall be conducted in accordance with the criteria specified in Clause 3.6 — Financial
Criteria.

The Financial Bid will be scored based on the lowest responsive bid, considering both the
total cost and the value offered in terms of quality, safety, and time. In the event of a tie, the
Employer may decide to engage in negotiations or apply additional criteria to determine
the final award.
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3. Eligibility and Qualification Criteria

This section outlines the eligibility and qualification criteria for bidders to ensure that only
qualified and capable entities participate in the bidding process. The bidder must meet the
specified technical, financial, and legal requirements to be considered eligible for the award
of the contract.

The detailed technical and financial eligibility requirements specific to this project are
provided in the Contract Data Sheet (CDS). Bidders are advised to carefully refer to the
Contract Data Sheet and all associated annexures for project-specific qualification
parameters, thresholds, formats, and documentary requirements before preparing their bid.

3.1. General Eligibility Criteria
3.1.1. To be eligible for bidding, the Bidder must fulfil the following general eligibility
requirements:
3.1.2. Legally Established Entity:
The Bidder must be a legally registered entity in India or an eligible international
entity, including a consortium, joint venture (JV) if allowed for this RFP (refer CDS
clause 5.3), or partnership. Valid proof such as a certificate of incorporation,
partnership deed, or joint venture agreement must be provided.
3.1.3. Notification of Changes in Firm’s Name, Structure, or Merger
At any stage during the RFP process or after contract award, the Bidder must
immediately notify NHIT in writing in the event of:
i.  Achange in the name of the firm or its legal identity.
i. Any restructuring, reorganization, or change in the ownership or
controlling interest of the firm.
iii.  Merger, acquisition, or amalgamation with any other entity, whether
domestic or international.

NHIT reserves the right to assess the impact of such changes on the Bidder’s
eligibility and performance obligations. If NHIT determines that such changes
adversely affect the Bidder's qualifications, financial stability, or conflict-of-
interest status, NHIT may:

a. Disqualify the Bidder from the RFP process.

b. Terminate the contract without liability to NHIT.

c. Invoke performance security and recover damages for any financial or
reputational impact.

Failure to disclose any such change shall be treated as a material breach of
contract and may result in immediate disqualification or contract termination.
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3.1.4. Experience & Capability: The Bidder must demonstrate experience in executing
infrastructure projects of a similar nature and scale. The total value of work
completed should reflect the Bidder's financial and technical ability to handle the
project. Supporting documents such as completion certificates, project references,
and contract details must be provided.

3.1.5. Statutory Compliance: The Bidder must have valid GST registration, PAN, and other
applicable statutory registrations. Documentary proof must be submitted.

3.1.6. NoBlacklisting: The Bidder should not have been blacklisted or debarred by Central
Public Sector Undertaking (CPSU), State Public Sector Undertaking (SPSU),
government companies, government organizations, or regulatory authorities,
NHAI, NHIT and NHIT's subsidiaries. A self-declaration certificate confirming the
non-blacklisting status must be provided.

3.1.7. Financial Soundness: The Bidder must meet the minimum financial criteria specified
under Clause 3.4 (Financial Criteria) to demonstrate its ability to execute the contract
successfully.

3.1.8. As part of the eligibility assessment, bidders must comply with the requirements
specified in Clause 2.2.7.3 (Verification of Commitments). Failure to submit the
required statement of commitments, or submission of an incomplete or unverified
statement, may result in disqualification of the bid.

3.1.9. Failure to meet these general eligibility criteria shall result in automatic
disqualification from the bidding process.

3.2. Technical Criteria (Similar Project Experience) refer cl. 5.2 of CDS

The Bidder must demonstrate relevant experience in executing projects of similar nature,
scope, and complexity. The technical qualifications shall be based on the Bidder’s proven
capability in handling projects that are comparable in scale and scope to the one proposed
herein. The technical criteria for eligibility shall be as follows:
3.2.1. Similar Project Experience:
3.2.1.1.The Bidder should have successfully completed, as the lead contractor or a joint
venture partner, at least [3] projects of a similar nature, involving relevant
projects as specified in the Scope of Work.
3.2.1.2. These projects should have been completed within the last [5] years.
3.2.2. Nature of Work:
i. The projects should have involved activities such as Bridge Rehabilitation
and Repair of similar scale, complexity, and technology as outlined in this
RFP.

3.2.3. Value of Works Executed:
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i. The Bidder must have executed works with a minimum total contract value
of [as specified in Contract Data Sheet], either individually or collectively
across similar projects.

ii. The value of such works should have been completed in the past [5] years.

3.2.4. supporting Documentation: The Bidder shall submit the following documents to
substantiate their technical experience:

i. Completion certificates from the Employer or the client for each project
undertaken.

ii. Detailed description of the project scope, including the Bidder’s role and
responsibilities.

iii. Contract value and duration of the project.

Failure to provide the required documentation or evidence of similar project experience may
result in the disqualification of the Bidder.

3.3. Specific Eligibility Criteria — refer Cl. 5.2 of CDS

Bidders must meet the following project-specific eligibility requirements based on the type
of work they are bidding for:

3.3.1. Road Maintenance Works

i. The Bidder must have successfully completed at least three (3) road
maintenance projects on national or state highways within the past five (5)
years.

ii. The total value of these completed projects must be at least for the amount as
specified in Contract Data Sheet, demonstrating financial capacity.

iii. The scope of work should include periodic maintenance, overlays, and routine
upkeep of road infrastructure.

iv.  The Bidder must own or have access to essential equipment such as milling
machines, pavers, compactors, and hot-mix plants.

v.  Supporting documents: Project completion certificates, scope of work, and proof
of equipment ownership/access.

3.3.2. Toll Management Works

i.  The Bidder must have a minimum of two (2) years of experience in toll plaza
operation and management.
ii.  The total value of toll management contracts handled should reflect the
Bidder’s ability to manage toll revenue and operations.
iii.  Experience should include operation of electronic toll collection systems, manual
toll collection, and revenue reconciliation.

iv.  Supporting documents: Performance certificates, reference letters, and toll
operations reports.
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3.3.3. Civil Works

The Bidder must have completed civil engineering projects related to highway
construction, bridge repairs, or related infrastructure.

The scope should include road construction, bituminous macadam, reinforced
concrete structures, grading, and drainage systems.

The total value of such projects must be at least [as specified in Contract Data
Sheet] amount within the last five [5] years.

The Bidder must own or have access to batching plants, transit mixers, bitumen
sprayers, and crushers.

Supporting documents: Project details, completion certificates, proof of
equipment ownership/access.

3.3.4. Electrical Works

The Bidder must have experience in installation, operation, and maintenance of
electrical systems for highways or toll plazas.

Experience should cover highway lighting, traffic signals, and high-mast lighting
installations.

The total value of executed electrical works should be at least [as specified in
Contract Data Sheet] amount.

The Bidder must own or have access to cranes, hydraulic platforms, and
certified testing devices.

Supporting documents: Project completion certificates, safety compliance
reports, and equipment access proof.

3.4. Technical Evaluation Criteria

The technical evaluation of the bids will be carried out based on the criteria outlined in the
table below. Each bidder will be evaluated on the basis of the following parameters, and the
maximum marks that can be awarded under each criterion are specified.

Minimum Qualifying Score - The bidder must achieve a minimum of 60 marks (out of 100)
in the technical evaluation to qualify for the financial bid opening. Bidders who score below
the minimum qualifying score will not be considered further in the evaluation process.

3.4.1. Technical Evaluation Matrix
Sr. No. Evaluation criteria & scoring guidance Maxi.mum
Points
Minimum 05 Years' Experience in Highways & Bridges Civil
works:
1 05 Years to less than 10 Years: 15 Marks

10 Years to less than 15 Years: 20 Marks 25
> 15 Years: 25 Marks
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. o . . . Maximum
sr. No. Evaluation criteria & scoring guidance .
Points

Cumulative Turnover for Last Three years:

5 Crore to less than 10 Crore: 15 Marks
10 Crore to less than 20 Crore: 20 Marks 25
20 Crore or more: 25 Marks

Manpower Requirements — Minimum 5 Employees

5 Employees to 10 Employees — 15 Marks

25
3 | NEmployees to 20 Employees — 20 Marks

21 or More Employees — 25 Marks

Proof of the same shall be submitted as part of Bid

Number of similar Highways & Bridge civil works completedin last
5 years — Minimum 03 Projects

4 a) 03 Projects to 05 Projects — 15 Marks 25
b) 06 Projects to less 10 Marks — 20 Marks
c) 10 or More Projects — 25 Marks

Total Technical Score 100

3.5. Documents to be Furnished

Bidders must provide the following documents to support their technical proposals. Failure
to provide the required documents will result in disqualification:

3.5.1. General Eligibility Documents:

a) Registration certificate of the bidder entity (including consortium or joint
venture, if applicable).

b) GST certificate.
c) PAN card.

d) Aself-declaration stating that the bidder is not blacklisted by any government
authority in India.

3.5.2. Technical Proposal Documents:

a) A detailed technical approach and methodology document outlining the
steps and processes to be followed.

b) CVs and qualifications of key personnel, demonstrating their expertise in
managing similar projects.

c) List and description of the equipment and technology that will be used during
the project.

d) Equipment ownership or lease agreements.
3.5.3. Financial Documents:
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a) Audited financial statements for the last three financial years.
b) Bank statements showing financial capacity.
c) Proof of tax compliance.

3.5.4. Experience Documents:

a) Completion certificates for at least three projects of a similar nature and scale,
along with client references.

b) Details of completed projects (including scope, value, and timelines) to
substantiate the bidder's experience.

3.5.5. safety and Environmental Management Documents:
a) A safety management plan.
b) Environmental compliance certificates or reports from previous projects.

c) Details of any relevant certifications related to quality or safety management
systems (e.g., 1SO).

3.5.6. Previous Performance on NHAI/Highway Projects:

a) Reference letters or performance certificates from clients for projects similar
in scope or value.

b) Evidence of the bidder’s past performance on NHAI or highway projects.
3.5.7. Evaluation Methodology
The evaluation will be conducted in the following manner:
i.  StepI:Preliminary Scrutiny — Checking completeness of documents.

ii. Step 2: Technical Evaluation - Assessing bidder experience, project execution
capability, equipment, and personnel based on the above matrix and document
submitted.

Bidders must secure a minimum of 60 marks in the technical evaluation to move to the
next stage.

ili. Step 3: Financial Qualification — Evaluating financial soundness based on audited
statements and turnover. Financial proposals of only those bidders who have qualified
in the technical evaluation will be opened and evaluated.

iv. Step 4: Final Scoring & Selection — Assigning weighted scores and finalizing technically
qualified bidders.

The Client reserves the right to reject any technical proposal that does not meet the
minimum requirements or fails to submit the requisite documents.

3.6. Financial Criteria (Net Worth, Turnover, etc.)

The Bidder must satisfy the financial eligibility criteria to ensure their financial stability and
capacity to undertake and complete the project. Additionally, the evaluation of the
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Financial Bids shall consider compliance with cost structure, payment terms, and bid
completeness. The criteria for financial evaluation are as follows:

3.6.1. Financial Eligibility Criteria:

The Bidder must meet the following financial requirements to qualify for bid evaluation:

Net Worth: The Bidder must have a minimum net worth of [as specified in Contract
Data Sheet] as of the most recent financial year. The net worth should be certified by
a Chartered Accountant or an equivalent financial expert, and the certificate must
be included with the bid.

Annual Turnover: The Bidder must have an average annual turnover of at least [as
specified in Contract Data sheet] over the last [3] financial years. This turnover
must be derived from core business activities related to infrastructure development
and project management.

Solvency and Credit Rating: The Bidder should provide a letter from a recognized
financial institution stating their current solvency and creditworthiness, which shall
demonstrate their ability to mobilize funds for the project.

Financial Documents: The Bidder must submit the following:

a) Audited financial statements for the last [3] years, including profit and loss
statements, balance sheets, and cash flow statements.

b) A certificate from a Chartered Accountant stating the average annual
turnover and the net worth for the relevant period.

c) Any other documents that demonstrate the Bidder's financial strength,
including letters of credit, bank statements, or solvency certificates, if
applicable.

Failure to meet the financial criteria or provide the required supporting
documents may lead to the rejection of the bid.

3.6.2. Financial Bid Evaluation:

The Financial Bids of only the technically qualified Bidders shall be opened and evaluated
to determine the most advantageous offer, considering the following:

Bid Price: The overall price quoted by the Bidder shall be evaluated to ensure
compliance with the cost structure and pricing details specified in the RFP. The
Employer reserves the right to reject any bid if the pricing is deemed excessively
high or unreasonably low.

Conformance to Payment Terms: The financial proposal must align with the
payment schedule and terms defined in the RFP.

Completeness of Financial Proposal: The financial bid shall be assessed for
completeness, ensuring that all required items, works, and deliverables under the
Contract are properly priced.

The Financial Bid shall be evaluated based on the Lowest Responsive Bid, considering both
the total cost and the value offered in terms of quality, safety, and timely execution. In case
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of a tie, the Employer may opt for negotiations or apply additional criteria to determine the
final award.

3.7. Legal and Regulatory Requirements

The Bidder must comply with all applicable laws, regulations, and statutory obligations
under Indian law, as well as the regulatory requirements set by the Employer, including but
not limited to the following:

3.7.1. Incorporation and Legal Status: The Bidder must be a legally constituted entity under
Indian law, registered as a corporation, partnership, or joint venture. The Bidder must
provide a copy of the certificate of incorporation, articles of association, and other
relevant documents proving their legal status.

3.7.2. Tax Compliance: The Bidder must submit a valid Goods and Services Tax (GST)
registration certificate, along with evidence of good standing in compliance with all
applicable tax obligations. In addition, the Bidder must have filed tax returns for the
last [5] years.

3.7.3. NolLitigation or Legal Disputes: The Bidder must declare that they are not involved in
any litigation or legal disputes that may affect their ability to perform the contract.
The Bidder must submit a self-certification regarding the absence of any ongoing or
past legal disputes, particularly those that may affect the project’s execution.

3.7.4. Debarment or Blacklisting: The Bidder must not be debarred, blacklisted, or
otherwise disqualified from bidding on projects by NHIT and its subsidiaries, any
government agency, department, or public authority. A declaration confirming this
must be provided by the Bidder.

3.7.5. Other Regulatory Compliance: The Bidder must comply with all relevant local, state,
and central government laws and regulations, including but not limited to labor laws,
environmental regulations, and safety standards. The Bidder must submit necessary
documentation to demonstrate compliance with these regulatory requirements.

Failure to meet these legal and regulatory requirements, or to provide the necessary
documentation, may result in the rejection of the Bidder’s proposal.

3.8. Disqualification Criteria

NHIT reserves the right to disqualify any bidder or Respondent, at its sole discretion, at any
stage during the evaluation of proposals, in the event that the Respondent:

3.8.1. Late Submission:

Submits the proposal documents after the specified bid due date and time,
regardless of the reason for delay.

3.8.2. Misrepresentation or False Information:
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3.8.3.

3.8.4.

3.8.5.

3.8.6.

Makes any misleading or false representations, or provides false, inaccurate, or
incomplete information in the forms, statements, or supporting documents
submitted to demonstrate eligibility or compliance with the requirements.

Failure to Provide Clarifications:

Fails to provide relevant clarifications or additional information, as requested by
NHIT, within the stipulated time frame.

Ineligibility Due to Debarment or Blacklisting:

The Respondent, or any of its directors, shall be deemed ineligible if they have been
declared ineligible or debarred by any Central Public Sector Undertaking (CPSU),
State Public Sector Undertaking (SPSU), government companies, government
organizations, regulatory authorities, NHAI, NHIT, or NHIT’s subsidiaries for involvement
in corrupt practices, fraudulent conduct, or any other criminal activity. Additionally,
any bidder found to be blacklisted by such entities will be disqualified from
participation in this RFP process.

Mandatory Disclosure & Consequences of Non-Disclosure

The Bidder shall submit a self-declaration affidavit stating that neither the Bidder nor
any of its directors or key personnel have been debarred or blacklisted by any entity
mentioned in Clause 3.8.1.4. This affidavit shall be provided along with the bid
submission.

In the event that NHIT discovers, at any stage of the bidding process or contract
execution, that the Bidder was blacklisted or debarred at the time of submission and
failed to disclose such information:

The bid shall be summarily rejected, or the contract shall be terminated immediately.

NHIT shall forfeit any performance security or earnest money deposit (EMD)
submitted by the Bidder.

NHIT reserves the right to recover damages for any financial, reputational, or
operational loss incurred due to the misrepresentation.

The Bidder shall be permanently blacklisted from future NHIT projects.

NHIT may also conduct background verification checks at its sole discretion to
confirm the authenticity of the Bidder's disclosures. Any false statement,
concealment, or misrepresentation shall be treated as fraudulent practice, and NHIT
shall be entitled to take appropriate legal action.

Joint Venture (JV) Eligibility: Bidders submitting their proposal as a Joint Venture
(JV) must strictly adhere to the eligibility criteria as specified in this RFP. Any JV
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3.8.7.

3.8.8.

submitted in a form other than that prescribed in this document will be deemed non-
compliant. Such JV bidders shall be considered ineligible, and their bids will be
summarily rejected without further consideration.

Disputes with NHIT Entities: Bidders who have an unresolved dispute with any NHIT
entities or have previously defaulted in the provision of services or execution of works
for NHIT shall be deemed ineligible to participate in this RFP. The Bidder's past
performance with NHIT Entities will be thoroughly reviewed, and any history of
defaults or contractual disputes may result in disqualification from the bidding
process.

Non-Workable & Unjustified Bids

A Bidder shall be liable for disqualification from the RFP process or contract
termination if the bid submitted is deemed non-workable, irrationally low, or lacking
proper justification. The following conditions shall apply:

i.  Unredlistic Pricing: If NHIT determines that the Bidder has submitted an
abnormally low bid that appears non-workable, with the potential to
compromise project quality, financial viability, or timely completion.

i. Failure to Justify Quoted Rates: If the Bidder fails to submit a detailed rate
analysis, cost breakdown, or backup documentation demonstrating the
viability of the quoted rates within the stipulated time upon NHIT’s request.

iii.  Inability to Provide Work Methodology: If the Bidder is unable to furnish a
credible work methodology, resource allocation plan, or execution strategy
ensuring compliance with project deliverables as outlined in the scope
document.

iv. Malafide Intentions or Price Disruption: If it is reasonably established that the
Bidder has deliberately submitted an abnormally low bid with mala-fide intent
to manipulate prices, disrupt fair competition, or create a non-competitive
market scenario.

v.  Non-Compliance with Deliverables: If the quoted rates, work methodology,
or resource commitments fail to meet the scope and quality requirements,
thereby affecting project execution, NHIT reserves the right to disqualify the
Bidder at any stage of the bidding or execution process.

NHIT, at its sole discretion, may seek additional clarifications, rate justifications, or
performance commitments from the Bidder. If the Bidder fails to provide
satisfactory explanations or evidence of feasibility, NHIT reserves the right to:

a) Disqualify the Bidder from the tender process.

b) Terminate the contract if already awarded.
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c) Invoke performance security and recover damages for project risks caused
due to the non-workable bid.

d) Blacklisting the Bidder from future NHIT projects.

NHIT’s decision in assessing the workability of the bid shall be final and binding,
and no claims or disputes regarding disqualification under this clause shall be
entertained.

General Provisions:

e NHIT reserves the right to evaluate the responsiveness, eligibility, and
qualification of Bidders based on the information provided in the proposal and
any clarifications sought by NHIT.

The decision to disqualify a Bidder under the above criteria shall be final and
binding, and no claims for compensation or reconsideration shall be entertained.

3.8.9. Disqualification for Duplicate Bids or Collusion

A bidder shall be disqualified from the RFP process, and their bid shall be
summarily rejected, if at any stage NHIT determines that:

i. Duplicate or Multiple Bids — The Bidder has submitted more than one bid for the
same project, either directly or indirectly, through different entities, Joint Ventures,
Consortiums, or affiliated companies, in violation of Clause 2.2.1.5.

i.  Collusion with NHIT Employees — The Bidder is found to have engaged in direct or
indirect collusion with any NHIT employee, representative, or consultant to gain an
unfair advantage in the bidding process.

ili.  Prohibition on Collusion Among Bidders

"Collusion Among Bidders: If NHIT determines that two or more Bidders have
engaged in any form of collusion, cartelization, price-fixing, bid rotation, or any
other anti-competitive practice to manipulate the bidding process or restrict fair
competition, all such Bidders shall be immediately disqualified from the RFP
process.

In addition, NHIT reserves the right to:

a. Forfeit the Earnest Money Deposit (EMD) or Performance Security of the colluding
Bidders.

b. Blacklist the involved Bidders from future NHIT tenders for a specified period.
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c. Report the collusion to relevant regulatory authorities for further legal action.

The determination of collusion shall be at NHIT’s sole discretion and may be based
on direct evidence, circumstantial findings, or independent investigation. Any such
decision shall be final and binding, with no claims entertained from the affected
Bidders.

Fraudulent or Manipulative Practices — The Bidder has attempted to influence the RFP
process by unethical means, including bribery, coercion, or unauthorized
communication with NHIT officials regarding bid evaluation.

If any of the above violations are detected at any stage of the RFP process or
contract execution, NHIT reserves the right to:

Reject the bid immediately without further evaluation.

Terminate the contract if already awarded.

Forfeit the Earnest Money Deposit (EMD) or Performance Security.
Blacklist the Bidder from participating in future NHIT projects.

Initiate legal proceedings as per applicable laws.

NHIT shall not be liable for any claims, damages, or expenses incurred by the
Bidder due to disqualification under this clause.
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4. Project Information

As provided in the Contract Data Sheet

4.1. Scope of Work

The Scope of Work under this Request for Proposal (RFP) is outlined in detail in
Annexure [C2], which constitutes an integral and binding part of this document.
The works to be undertaken by the successful bidder shall align with the objectives
of this RFP and encompass activities associated with the maintenance,
management, procurement, or consultancy of road infrastructure and allied
systems.

The successful bidder shall assume full responsibility for the planning, execution,
and completion of the assigned works in strict accordance with the terms and
conditions set forth in the contract agreement. This includes unwavering
adherence to all applicable technical standards, specifications, and industry best
practices, ensuring compliance with quality, safety, environmental, and statutory
requirements at all stages of the project.

All works shall be executed with the highest standards of professionalism,
diligence, and efficiency, ensuring the timely delivery of services while minimizing
disruptions to ongoing operations. The bidder shall deploy appropriate and
adequate resources, including skilled personnel, equipment, and materials, to
achieve the objectives outlined in the detailed Scope of Work.

The specific obligations, deliverables, timelines, and performance metrics are
comprehensively detailed in Annexure [C2], which forms an integral and binding
part of this RFP. Bidders are required to thoroughly review, comprehend, and
unconditionally acknowledge the provisions set forth in Annexure [C2] as a
mandatory prerequisite for submitting their proposals. Non-compliance with this
requirement may result in the rejection of the proposal.

Furthermore, the bidder shall proactively address any challenges or deviations
encountered during the execution of the works, ensuring prompt communication
with the contracting authority and effective resolution of issues in alignment with
the contract terms.

The Bidder is required to carefully review the entire Scope of Work to ensure they
understand all the activities and responsibilities entailed in the project execution.

4.2. Site Details and Location Maps

This section provides essential information about the project site, including site
conditions, access, and any specific challenges that may affect the execution of
the works. The Bidder must thoroughly review these details to assess the feasibility
and plan for project implementation.
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4.2.1. Site Location: The project is located at Annexure [C4]. The exact coordinates of the

4.2.2.

4.2.3.

4.2.4.

4.2.5.

site can be found in the attached site location maps. The site is accessible via [insert
access roads] and is situated in proximity to key transport hubs, making
transportation of materials and equipment relatively easy.

Topographical and Site Conditions: The site consists of [refer Annexure [C4]. The
existing road network requires maintenance and repair works, including resurfacing,
drainage improvements, and signages.

Site Restrictions: The Bidder must consider the following site-specific factors:
i. RightofWay: Ensure access to the site without any encumbrances.

i. Traffic Management: Special consideration must be given to managing traffic
during working hours, including diversions and road closures as necessary.

iii. Space Availability: The available area for material storage, equipment

placement, and construction camps is limited and needs careful planning.
Location Maps:

i. Detailed location maps, site layouts, and access points are provided in the
Annexure [C4] for the Bidder's reference. These maps should be reviewed
thoroughly to understand site boundaries, existing infrastructure, and areas
of work.

Pre-Construction Surveys: The Contractor is required to carry out their own survey
to verify the existing conditions of the site, including sub-soil investigations,
topographic surveys, and geotechnical assessments. These surveys will form the
baseline for the execution of the works.

The Bidder must submit a plan for the logistics and execution of works, considering
the site-specific challenges and requirements outlined above.

4.3. Environmental and Statutory Clearances

4.3.1.

The Contractor is responsible for ensuring that all necessary environmental and
statutory clearances are obtained prior to commencing any works on the project site.
This section provides an overview of the clearances required and the expectations
for compliance with environmental and statutory regulations.

Environmental Clearances: The project must adhere to the environmental
regulations set forth by the Ministry of Environment, Forest and Climate Change
(MOEFCC) and other relevant authorities. The Contractor must ensure compliance
with the following:
i. Environmental Impact Assessment (EIA): The Contractor must obtain an EIA
approval if required for the nature and scope of the work.

i. Air, Water, and Noise Pollution Control: The Contractor must implement
measures to mitigate air, water, and noise pollution during the construction
phase in accordance with the prescribed limits and guidelines.
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iii. Waste Management: The Contractor must implement a waste management
plan, including the disposal of construction debris, hazardous materials, and
non-hazardous waste, ensuring compliance with local regulations.

4.3.2. Statutory Clearances: The following statutory clearances must be obtained by the
Contractor before work commences:

i.  Permits for Excavation and Groundwork: Approvals from local authorities for
any excavation and groundwork activities.

i. Clearance for Traffic Diversion: Approval from relevant traffic authorities for
any required road closures or diversions during the work.

iii. Land Use and Building Approvals: Any necessary approvals from local
authorities regarding land use or construction work.

4.3.3. Compliance and Documentation: The Contractor shall submit copies of all
clearance certificates, permits, and approvals obtained from the relevant authorities.
These documents must be provided as part of the pre-construction documentation
before the commencement of the work.

4.3.4. Environmental Management Plan (EMP): The Contractor shall prepare an
Environmental Management Plan (EMP) that outlines the measures to be
implemented to protect the environment throughout the project lifecycle. The EMP
shall include details on waste management, pollution control, and mitigation
measures for any environmental impacts identified during the pre-construction
surveys. Detailed Format for Environmental Management Plan (EMP) is given in
Section 16.

The Contractor shall be responsible for the timely acquisition of all necessary
clearances and ensuring that the work is carried out in full compliance with
environmental and statutory requirements.
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5. Terms and Conditions of Contract
5.1. General Conditions of Contract (GCC)

The General Conditions of Contract (GCC) shall govern the contractual relationship
between the Employer and the Contractor, detailing the rights, obligations, and
responsibilities of both parties. The GCC provides comprehensive terms covering scope,
performance standards, payment terms, safety measures, dispute resolution
mechanisms, and termination conditions, among other relevant provisions.

The GCC forms an integral part of this RFP and is appended as Annexure [A1] for
reference. Bidders are advised to carefully review the GCC to ensure complete
understanding and compliance. By submitting their Proposal, Bidders confirm their
acceptance of the terms outlined in the GCC, except for any deviations explicitly stated
and agreed upon during the bid evaluation process.

In case of any inconsistency between the provisions of this RFP and the GCC, the
provisions of the GCC shall prevail unless explicitly stated otherwise in the Special
Conditions of Contract (SCC) or other contractual documents.

5.2. Special Conditions of Contract (SCC)

The Special Conditions of Contract (SCC) shall supplement the General Conditions of
Contract (GCC) and shall specify project-specific requirements, terms, and obligations
applicable to the execution of the contract.

The SCC is designed to address particular aspects of the project, including but not
limited to scope variations, additional responsibilities, payment milestones,
performance security, warranties, and project timelines. In case of any conflict between
the GCC and SCC, the provisions of the SCC shall prevail to the extent of such conflict.

The detailed Special Conditions of Contract are provided as an Annexure [A2] to this
RFP document. Bidders are advised to thoroughly review the SCC and incorporate its
provisions into their bids. The SCC forms an integral part of the contract and shall be
binding on all parties upon the signing of the agreement.

5.3. Contract Data (Project-Specific Details)

The Contract Data provides essential project-specific details that supplement the
General and Special Conditions of the Contract. These details are integral to
understanding the scope, execution, and management of the contract. The Contract
Data shall be referenced by all Bidders during the preparation and submission of their
Bids and by the successful Bidder during project execution.

Page 56 of 98




National Highways Infra Trust

RFP for Civil & Amenities works at | D°¢ No-: NSPPL/FY26-27/RFP/

NHIT AP-TN-KAR-Mahasamudram
NHIT Toll Plazas /MNB, VUP & Civil Works

All relevant project-specific information, including but not limited to, the following, shall
be included in the Contract Data and annexed to this RFP:

f)

g)

h)

Project Title and Location: A brief description of the project and its geographical
location.

Scope of Work: Outline of key deliverables, milestones, and specific requirements.

Key Dates and Timeframes: Including Bid submission deadlines, contract
commencement date, and project completion timelines.

Payment Terms: Details regarding billing cycles, interim payments, and final
settlement.
Performance Requirements: Any specific performance indicators or metrics

applicable to the project.

List of Minimum Equipment: Required machinery and tools to be owned or deployed
by the contractor, as applicable.

Quality Standards and Testing Protocols: Reference to applicable standards and
frequency of testing, if any.

Safety and Environmental Compliance: Specific safety and environmental
guidelines for the project.

Contact Points: Designated representatives for communication and coordination,
including their roles and responsibilities.

The detailed Contract Data is provided as Annexure [C1] of this RFP and forms an
integral part of the bidding documents. Bidders are advised to review the Annexure
thoroughly to ensure their Bids are compliant with the project-specific requirements. Any
clarifications regarding the Contract Data must be sought in accordance with the
procedure outlined in Clause No. [2.5 - Clarifications and Addendum] of this RFP.
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6. Design and Construction Requirements
6.1. Design Requirements
The Contractor shall ensure that all designs conform to:
i.  MORTH Specifications for Road and Bridge Works (5th Revision) published by IRC.
i. Relevant IRC codes and guidelines.
ii.  Relevant IS codes and standards.

Design submissions must align with the project’s functional and safety requirements,
incorporating:

i. Detailed design reports, calculations, and drawings for structural and non-structural
components.

i. Safety provisions, environmental sustainability, and traffic management plans.

All design requirements are detailed in Annexure [C5], which includes specific parameters
and submission protocols.

6.2. Construction Requirements
All construction activities shall comply with:
i.  MORTH Specifications for Road and Bridge Works (5th Revision).
i. Approved project schedules and methodologies.
ii. ~ Standards for material quality, workmanship, and safety.

The Contractor must ensure testing, quality assurance, and the use of appropriate
equipment. Non-compliance shall be subject to penalties as specified in the contract. For
further details, refer to Annexure [C6].

6.3. Technical Specifications
All technical specifications shall strictly follow:
i.  MORTH Specifications for Road and Bridge Works (5th Revision).
i. Relevant IRC codes for design, materials, and construction.
iii. Relevant IS codes for materials, testing, and compliance.

The detailed technical specifications for the project are provided in Annexure [C7]. Any
deviations require prior approval from NHIT.

6.4. Approved Drawings (Plans, Layouts, Sections, etc.)

The project shall be executed in strict accordance with the approved drawings, which
include:

i. General Arrangement Drawings (GAD), detailed layouts, and sections.

ii.  Structural reinforcement details and material specifications.
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ii.  Utility layouts and drainage systems.

The approved drawings are appended as Annexure [C8]. Any revisions or updates shall be
issued formally by NHIT.

6.5. Utility Shifting Guidelines (if applicable)
If utility shifting is part of the project scope, the Contractor shall:

i.  Follow the protocols outlined in MoRTH Specifications for Road and Bridge Works (5th
Revision) and relevant IRC/IS codes.

i. Liaise with utility owners to minimize disruptions.
ii.  Ensure proper safety, environmental compliance, and timely execution.

Detailed guidelines for utility shifting, including coordination protocols and safety measures,
are provided in Annexure [A4].

Note

All technical specifications, drawings, and guidelines shall adhere to the latest editions of
MoORTH Specifications for Road and Bridge Works (5th Revision), relevant IRC codes, and IS
codes. Annexures referenced in this section are integral to the RFP document.
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7. Quality Assurance and Control Requirements
7.. Standards to be Adhered to (MoRTH, IRC, IS, etc.)
Standards to be Adhered to

The Contractor shall strictly follow the latest versions of the following standards for all
aspects of quality assurance and control:

1. MoRTH Specifications for Road and Bridge Works (5th Revision):

i. Clause No. 900, which comprehensively addresses quality management and
control measures for road and bridge works.

2. Relevant IRC Codes:
i.  For design, materials, and construction practices.
3. RelevantIS Codes:
i.  For testing methods, material standards, and compliance procedures.

All testing, inspections, and certifications shall conform to the guidelines outlined in these
codes. Where discrepancies arise, the most stringent requirement shall prevail.

7.2. Contractor's QA/QC Obligations

The Contractor is required to implement a robust QA/QC plan as per Clause No. 900 of the
MoRTH Specifications for Road and Bridge Works (5th Revision), which includes but is not
limited to:

1. Establishment of a QA/QC System:

i. Develop and submit a comprehensive QA/QC plan for approval prior to the
commencement of works.

ii. Designate a dedicated QA/QC manager and support team responsible for
quality management.

2. Material Testing and Certification:
i.  Conduct all material testing in accordance with the relevant IRC and IS codes.

ii. Submit test results and certifications from approved laboratories as per
project requirements.

3. Inspection and Approval:

i. Facilitate inspections by the Engineer or authorized representatives at all
stages of work.

i. Obtain prior approval for materials, equipment, and methodologies before
use or implementation.

4. Documentation and Reporting:

i.  Maintain detailed records of all QA/QC activities, including test reports,
inspection logs, and certifications.

i.  Submit periodic quality reports to the Engineer for review and verification.
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5. Rectification of Defects:

i. Address any defects or non-compliance issues promptly as identified during
inspections or audits.

i.  Ensure that rectification measures conform to the approved standards and
specifications.

6. Site Laboratory and Testing Facilities:
i.  Establish a fully equipped site laboratory to conduct routine tests.

ii. Ensure availability of trained personnel to perform and validate tests as
required.

Failure to comply with QA/QC obligations may lead to penalties, suspension of work, or
termination of the contract, as deemed appropriate by the Employer.
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8. Health, Safety, and Environmental (HSE) Guidelines

This section establishes the mandatory Health, Safety, and Environmental (HSE) guidelines
that the Contractor must adhere to during the execution of the project. The Contractor is
obligated to implement appropriate measures to ensure the safety of workers, the
protection of the environment, and compliance with statutory regulations.

8.1. HSERequirements

The Contractor shall be responsible for ensuring the health, safety, and welfare of all persons
employed or engaged in the performance of the work. Additionally, the Contractor must
take all necessary precautions to protect the environment, ensure the safety of the general
public, and minimize disruptions to traffic and nearby properties. Strict adherence to traffic
management protocols, construction best practices, and all applicable health, safety, and
environmental (HSE) regulations is mandatory. The Contractor shall comply with NHIT's HSE
Policy & Requirements as detailed in Annexure [A5] of this RFP throughout the project
duration.

The following HSE guidelines must be strictly adhered to throughout the project duration:
1. General HSE Obligations:

i. The Contractor shall implement all necessary measures to safeguard the
health and safety of workers, visitors, and any other persons who may be
affected by the project activities.

ii.  The Contractor shall provide and maintain a safe working environment, free
from recognized hazards that could cause injury or illness. The working
conditions shall comply with all applicable national and international
standards, including but not limited to the Factories Act, 1948, The
Environment Protection Act, 1986, The Occupational Safety, Health and
Working Conditions Code, 2020, and International Labour Organization
(ILO) standards.

iii.  The Contractor shall conduct risk assessments regularly and take proactive
steps to mitigate any identified risks. All work practices shall be reviewed
periodically to ensure compliance with the latest safety regulations and
standards.

2. Health and Safety Procedures:

i.  The Contractor shall establish a Health and Safety Management Plan (HSMP)
before commencing work, detailing the procedures and controls to be
implemented. The HSMP shall include procedures for emergency response,
first aid, medical services, and accident reporting.

ii. The Contractor shall provide personal protective equipment (PPE) to all
workers and ensure its proper use. PPE includes, but is not limited to, helmets,
safety boots, gloves, goggles, ear protection, and high-visibility clothing.
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iii.  The Contractor shall ensure that all workers are adequately trained on health
and safety protocols, emergency procedures, and the proper use of
equipment. Regular safety drills and training sessions must be conducted and
documented.

iv. A Health and Safety Officer shall be appointed to oversee the implementation
of the HSMP and ensure compliance with all safety regulations. The Health and
Safety Officer will be responsible for reporting safety violations and making
recommendations for corrective actions.

3. Emergency Preparedness:

i. The Contractor shall establish emergency response procedures for various
contingencies, including fire, medical emergencies, natural disasters, and
accidents. These procedures must be communicated to all personnel, and
emergency response drills shall be conducted periodically.

i. A first-aid kit and emergency medical services shall be readily available at
the worksite. The Contractor must ensure that all workers are familiar with the
location of the emergency facilities and the procedures for requesting
emergency assistance.

4. Reporting and Record-Keeping:

i.  The Contractor shall maintain comprehensive records of all health and safety
incidents, including accidents, injuries, near-misses, and corrective actions
taken. These records must be submitted regularly to the Employer for review.

i.  Incase of any significant accident or incident, the Contractor shall provide an
immediate report to the Employer and the relevant authorities, along with a
detailed investigation into the cause and corrective measures.

5. Subcontractor Compliance:

i.  The Contractor shall ensure that all subcontractors engaged in the project
adhere to the same high standards of health and safety. The Contractor shall
be responsible for ensuring that subcontractors comply with the HSE
requirements and shall monitor their performance accordingly.

6. Non-Compliance Penalties:

i. Failure to comply with the HSE guidelines may result in penalties, work
stoppages, or contract termination. The Employer reserves the right to take
corrective action in case of persistent non-compliance.

8.2. Environmental Management Plan (EMP)

The Contractor shall prepare and implement an Environmental Management Plan (EMP)
to ensure the project is executed in a manner that minimizes environmental impact. The
EMP shall detail the specific actions to be taken to mitigate adverse environmental effects
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arising from the project and ensure compliance with environmental regulations. Detailed
Format for Environmental Management Plan (EMP) is given in Section 16.

1. General Environmental Obligations:

The Contractor shall comply with all relevant environmental laws, regulations,
and guidelines, including those set by the Ministry of Environment, Forest and
Climate Change (MoEFCC), the Environmental Protection Act, 1986, and
State Pollution Control Boards. The EMP must be designed in accordance with
these regulations to minimize pollution and protect natural resources.

The EMP must include provisions for environmental monitoring and
compliance audits to assess the project’'s adherence to environmental
standards and regulations.

2. Mitigation of Environmental Impacts: The EMP shall address the following
environmental impacts, among others:

Air Quality: Measures to control dust, emissions from vehicles, and other
pollutants during construction activities. Dust suppression techniques, such
as water spraying and the use of dust barriers, shall be implemented.

Water Quality: The Contractor shall ensure that water bodies in and around
the project area are protected from contamination due to construction
activities. Measures shall be taken to manage runoff, prevent spillage of
hazardous materials, and treat wastewater as per legal requirements.

Waste Management: The Contractor shall implement a waste management
strategy that includes the collection, segregation, recycling, and disposal of
waste materials. Hazardous and non-hazardous wastes must be handled
separately, with proper disposal methods to avoid environmental harm.

Noise and Vibration: The Contractor shall take necessary precautions to limit
noise and vibration levels at the site. The use of noise barriers, the
maintenance of machinery, and compliance with permissible noise limits
shall be part of the mitigation measures.

Ecological Impact: If the project site affects flora and fauna, the EMP shall
include a detailed plan for the conservation of biodiversity, including the
protection of existing vegetation, wildlife, and endangered species.

3. Monitoring and Compliance:

The Contractor shall conduct regular environmental monitoring to assess the
effectiveness of the mitigation measures and identify any unforeseen
environmental impacts.

Environmental audits shall be conducted at regular intervals, and the
Contractor shall submit the results of these audits to the Employer.

The Contractor shall cooperate with the authorities and provide access to the
site for inspection of environmental compliance.
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4. Waste Disposal and Resource Management:

i. The Contractor shall ensure the proper disposal of construction debris and
hazardous materials in compliance with relevant environmental guidelines.

ii.  The EMP shall include measures for resource conservation, such as energy-
efficient construction methods, use of sustainable materials, and water
conservation during the execution of the project.

Emergency Response for Environmental Incidents:

i. Inthe event of an environmental accident, such as a chemical spill or fuel leak,
the Contractor shall have a response plan in place, including immediate
containment measures, notification procedures, and mitigation actions. The
Employer shall be notified immediately, and corrective actions must be taken
to prevent further damage.

Environmental Training:

i.  The Contractor shall provide environmental awareness training to all workers
and subcontractors involved in the project. This training shall focus on the
importance of environmental protection, waste management, and the proper
use of equipment to minimize environmental impacts.

Reporting and Documentation:

i.  The Contractor shall maintain detailed records of all environmental activities,
including waste management, emissions control, and monitoring results.
These records shall be made available to the Employer and relevant
authorities upon request.

Compliance Audits:

i. The Employer reserves the right to conduct independent environmental

compliance audits, at their discretion, to assess the Contractor’'s adherence

to the EMP. If the Contractor is found to be non-compliant, corrective
measures shall be required within a specified time frame.
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9. Financial Proposal

9.1. Format for Financial Bid Submission

FINANCIAL PROPOSAL
(On the Letterhead of the Bidder)

From:
<Name, Address and contact details of the Bidder>

To:
Mr. [name & designation shall be as specified in Contract Data Sheet]

NHIT Southern Projects Private Limited
Unit No.: 325, 3rd Floor, D21 - Corporate Park
Sector-21, Dwarka, New Delhi — 110077.

Subject: Financial Proposal for Request for Proposal (“RFP") issued by NHIT Southern
Projects Private Limited (NSPPL) for Engagement of Agency [ Firm for repair works of
MNB and VUP and other miscellaneous Civil works at Four-lane of TN/AP-Border to
Nalagampalli to AP/Karnataka Border Road section of NH-69 with the project length of
84.797 Kmin the state of Andhra Pradesh. Tender No.: NSPPL/FY26-27/RFP/AP-TN-KAR-
Mahasamudram/ MNB, VUP & Civil Works.

FINANCIAL OFFER

The financial offer, inclusive of all costs except GST, is presented below:

Sr.No. Particulars Amount (INR)

1 Refer Annexure [C3]

Note: A detailed cost breakup is provided in the attached Bill of Quantities (BoQ).

Name & Signature of Bidder’'s Authorized Signatory Date:
Instructions for Bidders

1. The financial offer must be quoted in Indian Rupees, limited to two decimal places,
and shall remain firm throughout the contract period.

2. The quoted fee must be inclusive of all charges except GST, which will be paid as
applicable. Taxes should be shown separately while submitting invoices for payment.

3. Withholding taxes, as applicable, will be deducted at the time of payment.

4. A detailed BoQ with cost breakup should accompany this proposal.

Page 66 of 98




National Highways Infra Trust

RFP for Civil & Amenities works at | D°¢ No-: NSPPL/FY26-27/RFP/
NHIT AP-TN-KAR-Mahasamudram

NHIT Toll Plazas /MNB, VUP & Civil Works

9.2. Payment Schedule

The payment schedule for the works shall be governed by the provisions outlined in the
Contract Data Sheet and shall conform to the terms specified in the General Conditions of
Contract (GCC) and Special Conditions of Contract (SCC). Payments may be structured as
either Milestone-Based or BoQ-Based, as defined in the Contract Data.

e Milestone-Based Payments: Payments shall correspond to the measurable and
certified completion of specific activities or project milestones, as defined in the
approved Scope of Work and the agreed construction program. The certification of
milestones by the Engineer/Authority’s Representative shall be mandatory for
processing payment claims.

« BoQ-Based Payments: Payments shall be made against the actual quantities of
work executed, measured, and certified as per the mode of measurement specified
in the Contract Data and BoQ. The contractor shall submit Interim Payment
Certificates (IPCs) based on quantities executed, supported by appropriate
documentation, including detailed measurement sheets and verification reports.
Payment shall be made at the agreed unit rates for the items specified in the BoQ,
subject to the terms of the Contract.

For both methods, advance payments, if applicable, shall be disbursed upon submission of
an acceptable Advance Payment Bank Guarantee. Deductions for retention money,
performance securities, liquidated damages, and any other amounts stipulated in the
Contract shall apply uniformly.

The final payment shall be released upon successful completion of all contractual
obligations, including rectification of defects during the Defects Liability Period (DLP),
submission of "As-Built Drawings,” and certification of the Final Payment Certificate by the
Engineer/Authority’s Representative. Payments shall be processed within the timelines
specified in the Contract and shall be subject to compliance with all contractual conditions.

9.3. Bill of Quantities

The Bill of Quantities (BoQ) provided in the Annexure [C3] forms an integral part of the
Contract and specifies the estimated quantities, unit rates, and total cost for each item of
work. The contractor is required to execute the works strictly in accordance with the BoQ, the
drawings, and the technical specifications outlined in the Contract.

The quantities mentioned in the BoQ are indicative and subject to variations as per the
provisions of the GCC. The contractor shall not execute quantities beyond the variation limits
stipulated in the Contract Data without prior written approval from the Authority.
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The Engineer/Authority’s Representative shall certify all measurements and variations in
accordance with the specified mode of measurement. Payment for items shall be made at
the agreed unit rates for the actual work done, as certified.

The contractor shall ensure proper documentation and submission of records, including
daily progress reports, to support all claims under the BoQ. Any disputes related to
measurements or quantities shall be resolved as per the provisions of the Dispute Resolution
Mechanism in the Contract.

9.4. Right to Renegotiate or Re-Tender

The Client reserves the right to renegotiate the prices or initiate a separate tendering
process if the total contract value or the executed quantities exceed the limits specified in
the Contract Data Sheet. In the event that no such limits are provided in the Contract Data
Sheet, the limit shall be 125% of the total contract value and 125% for any specific item.

The Contractor shall not claim any automatic entitlement to execute additional quantities
beyond the agreed contractual limits. Any renegotiation or additional award shall be
subject to mutual agreement and approval by the Client.

9.5. Taxation Details

The Contractor shall be solely responsible for the payment of all applicable taxes, duties,
levies, and other statutory charges, whether existing or arising during the Contract period,
except for Goods and Services Tax (GST), which shall be paid separately by the Authority at
the prevailing rates.

The Contractor shall issue GST-compliant tax invoices for every claim, incorporating their
valid GST Registration Number and the applicable GST rates. Any input tax credits availed
by the Authority shall be adjusted against payments due to the Contractor. Failure to
comply with GST regulations, including timely submission of invoices and returns, shall result
in penalties as provided under the governing laws and the Contract.

The Contractor shall indemnify the Authority against any liabilities, losses, or penalties
arising out of non-compliance with applicable tax laws. If there is any change in applicable
tax laws or the introduction of new taxes during the Contract period, such changes shall be
dealt with in accordance with the GCC.

It shall be the Contractor’s obligation to ensure compliance with all statutory requirements
and provide evidence of tax deposits upon request by the Authority. Any tax-related
disputes shall be handled in accordance with the provisions of the Contract and the
applicable laws of the jurisdiction.
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10. Performance and Security Documents
10.1. Performance Security Template (Annexure [B2])

The Contractor shall furnish a Performance Security in the form of an unconditional and
irrevocable Bank Guarantee issued by a Scheduled Commercial Bank in India or any other
bank acceptable to the Authority, in the format provided in the Contract Data. The
Performance Security shall be submitted within the timeline stipulated in the Letter of
Acceptance (LOA) and prior to the signing of the Contract Agreement.

The amount of the Performance Security shall be equivalent to the percentage of the
Accepted Contract Amount as specified in the Contract Data and shall remain valid until
the expiry of the Defects Liability Period (DLP) or any extension thereof, including an
additional claim period of 60 (sixty) days.

In the event of the Contractor's failure to perform any of its obligations under the Contract,
the Authority shall have the right to invoke the Performance Security, either in part or in full,
without prior notice to the Contractor. Such invocation shall not absolve the Contractor from
its contractual obligations or liabilities.

The Contractor shall ensure that the Performance Security is renewed or replaced as and
when required, to maintain its validity as per the Contract terms. Failure to maintain valid
Performance Security shall be treated as a material breach, entitling the Authority to take
appropriate action, including termination of the Contract.

10.2. Bank Guarantee Template (for Advance Payment) (Annexure [B3])

If an advance payment is agreed upon, the Contractor shall furnish an Advance Payment
Bank Guarantee (APBG) in the prescribed format provided in the Contract Data. The APBG
shall be issued by a Scheduled Commercial Bank in India or any other bank acceptable to
the Authority, and it shall be equivalent to the amount of the advance payment sanctioned
under the Contract.

The APBG shall be unconditional and irrevocable, ensuring repayment of the advance
payment in the event of default by the Contractor. The guarantee shall remain valid until
the advance payment is fully adjusted against interim payments or until the date specified
in the Contract Data, whichever is earlier.

The Authority shall have the right to invoke the APBG, either partially or fully, if the Contractor
fails to utilize the advance payment for the intended purpose, defaults in executing the
Works, or breaches any terms of the Contract.
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The advance payment shall be recovered progressively from the Contractor’'s Interim
Payment Certificates (IPCs) as per the recovery schedule specified in the Contract Data. The
recovery of the advance payment shall commence from the first IPC and shall be
completed before the value of work executed reaches 80% of the Accepted Contract
Amount.

The Contractor shall ensure timely renewal or extension of the APBG to maintain its validity
as required under the Contract. Any failure to provide or maintain a valid APBG shall result
in suspension of payments to the Contractor and may lead to termination of the Contract.

1. Supplementary Information for Bidders
1.1. Draft Contract Agreement

The Draft Contract Agreement forms an integral part of this Request for Proposal (RFP)
document. It outlines the comprehensive terms and conditions governing the execution
of the project, including but not limited to, the obligations of the parties, payment terms,
scope of work, timelines, quality assurance requirements, performance security, and
provisions for dispute resolution.

The Draft Contract Agreement is attached as Annexure [C9] for reference and must be
carefully reviewed by all bidders to ensure full understanding and compliance. Any
deviations or modifications to the terms of the Draft Contract Agreement will not be
entertained post-award unless expressly agreed upon by the Authority.

By submitting their bids, bidders confirm their unconditional acceptance of the terms
and conditions stipulated in the Draft Contract Agreement. The successful bidder will be
required to execute this agreement in its present form, subject to any project-specific
amendments as notified by the Authority.

1.2. List of Approved Vendors (wherever applicable)

The List of Approved Vendors, as specified by the NHIT, comprises manufacturers,
suppliers, and service providers approved for the procurement of materials,
equipment, and services required for the project. This list ensures compliance with
prescribed quality standards, enhances reliability, and promotes efficiency in project
execution.

The successful bidder shall procure materials and services exclusively from the vendors
listed in Annexure [A3], unless prior written approval is obtained from the Authority for
alternate vendors. Any deviation from this requirement without authorization may result
in penalties or other remedial actions as deemed appropriate by the Authority.

The bidders are advised to review the List of Approved Vendors in Annexure [A3] to
assess the availability and suitability of vendors for the project's specific requirements.
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This list is subject to periodic revisions, and the Authority reserves the right to amend or
update the list during the execution of the contract, as necessary.

11.3. Dispute Resolution Mechanism (Clause No. 18 of GCC)

Dispute Notification and Procedure

n.3.1.

n.3.2.

n.3.3.

The Contractor shall notify the Client in writing within 7 days of the occurrence of any
dispute, difference, or claim that requires resolution. The notice should clearly detail
the nature of the dispute, relevant facts, and the legal or factual basis for the claim.
Upon receipt of the dispute notice, the Client and Contractor shall engage in
discussions for a period not exceeding 30 days to attempt an amicable settlement.

Amicable Settlement

In the event of any dispute, difference, or claim arising between the Client and the
Contractor in connection with or related to the Contract, the parties shall first attempt
to resolve such dispute amicably through mutual consultation and negotiation. The
party initiating the dispute (the "Notifying Party") shall notify the other party in writing,
clearly outlining the nature and scope of the dispute. Both parties shall make all
reasonable efforts to settle the dispute, amicably, within 30 days from the date of
notification.

If the dispute remains unresolved after this period, the decision of the Client's CEO
shall be final and binding on both parties. Should the decision of the Client's CEO not
be acceptable, and the dispute persists, the matter shall proceed to the Dispute
Resolution process as outlined below.

Dispute Resolution Board (DRB)

If the dispute remains unresolved after the amicable settlement period, the dispute
shall be referred to a Dispute Resolution Board (DRB).

a) The DRB will be constituted solely from the senior management team of the
Client at its Head Office (HO). No external person or third party will be involved
in this process.

b) The DRB shall be tasked with reviewing the dispute and providing a
recommendation or resolution within 45 days from the date the dispute is
referred to it. The decision of the DRB shall be binding on both parties unless
challenged under the Arbitration Clause No. 11.3.4 below.

c) Inthe event the DRB fails to resolve the dispute within the prescribed time, or
if either party is dissatisfied with the DRB’s decision, the dispute will proceed
to arbitration.

Arbitration
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n.3.4.

1.3.5.

11.3.6.

If the dispute remains unresolved after mediation, the dispute shall be referred to
and resolved through arbitration in accordance with the provisions of the Arbitration
and Conciliation Act, 1996, as amended from time to time.

In cases where the disputed amount is up to INR 1.5 Crore, the arbitration shall be
conducted by a sole arbitrator appointed by the Client.

In cases where the disputed amount exceeds INR 1.5 Crore, three arbitrators shall be
appointed. One arbitrator shall be appointed by the Client, one by the Contractor,
and the third arbitrator shall be appointed by the two previously appointed
arbitrators. In case the two arbitrators fail to agree on the appointment of the third
arbitrator, the third arbitrator shall be appointed by the relevant arbitration institution
in New Delhi.

The arbitration proceedings shall be held in New Delhi, India, and the language of
arbitration shall be English. The arbitrator’s decision shall be final and binding on both
parties. The cost of arbitration, including the arbitrator's fees, shall be borne equally
by the parties unless otherwise awarded by the arbitrator.

Jurisdiction and Venue

The courts at Delhi, India, shall have exclusive jurisdiction over all disputes and legal
proceedings arising from or relating to the Contract. Both parties expressly consent
to the jurisdiction of the courts at Delhi for the purpose of enforcement of any
judgment or award.

Interim Relief

Notwithstanding the above, either party may seek interim relief from a court of
competent jurisdiction at any time before or during the dispute resolution process, in
order to preserve its rights or prevent any irreparable damage or harm.

No Suspension of Work

The Contractor shall continue with the performance of its obligations under the
Contract, including the Works, during the dispute resolution process unless the Client
has issued a formal suspension order. Non-payment of money or non-performance
of obligations by the Client shall not relieve the Contractor of its responsibilities to
continue the work.

11.4. List of Applicable Laws and Standards

The execution of this project, including all associated works, obligations, and
deliverables, shall conform to the following applicable laws, regulations, and
standards. The list provided herein is exhaustive but not limited to the mentioned
items. It shall be the contractor's responsibility to ensure compliance with all
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applicable statutory and technical requirements, whether explicitly mentioned or
not:
1.4.1. Applicable Laws:

11.4.1.1.General and Contractual Laws:

o The Indian Contract Act, 1872
. The Arbitration and Conciliation Act, 1996
11.4.1.2.Labour and Employment Laws:
. The Minimum Wages Act, 1948
. The Payment of Wages Act, 1936
. The Employees’ Provident Funds and Miscellaneous Provisions Act,
1952
. The Workmen’s Compensation Act, 1923

e The Contract Labour (Regulation and Abolition) Act, 1970
e The Building and Other Construction Workers' Welfare Cess Act, 1996.
11.4.1.3. Taxation Laws:
e The Goods and Services Tax (GST) Act, 2017
e Thelncome Tax Act, 1961
11.4.1.4. Environmental Protection Laws:
e The Environment (Protection) Act, 1986
« The Water (Prevention and Control of Pollution) Act, 1974
e The Air (Prevention and Control of Pollution) Act, 1981
11.4.1.5. Transport and Safety Laws:
¢ The Motor Vehicles Act, 1988
e The Factories Act, 1948
11.4.1.6. Any other laws, regulations, or rules:

Any additional laws, rules, or guidelines enacted by the Government of
India, State Governments, or relevant statutory bodies that are applicable
to this project.

11.4.2. Standards and Technical Specifications:
1.4.2.1. National Standards:

 Specifications for Road and Bridge Works (Latest Revision), Ministry
of Road Transport and Highways (MoRTH)

« Indian Roads Congress (IRC) Standards and Guidelines

e Bureau of Indian Standards (BIS) relevant to construction, material
specifications, and safety

1.4.2.2. International Standards (if specified):
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e ISO standards for quality, safety, and management systems

e ASTM or EN standards for material testing and equipment where
applicable

11.4.23. Project-Specific Standards:

e Any additional standards explicitly mentioned in the RFP, contract
documents, or technical schedules.

11.4.3. Contractor’s Responsibility:

It is the contractor’s responsibility to ensure strict compliance with all applicable
laws, standards, and guidelines, whether listed above or otherwise applicable by the
nature of the project.

1.4.4. Jurisdiction and Dispute Resolution (Clause No. 17 of GCC):

This Agreement shall be governed by, and construed in accordance with, the laws of
India. The parties hereby agree that any disputes, claims, or controversies arising out
of or in connection with this Agreement, including its validity, interpretation,
enforcement, or performance, shall be subject to the exclusive jurisdiction of the
courts in New Delhi, India.

The parties consent to the jurisdiction of the courts of New Delhi and waive any
objections based on venue or forum non convenience. All legal proceedings under
this Agreement shall be conducted in the English language.

1.5. Pre-Bid Meeting Minutes (if issued as an addendum)

The Procuring Authority shall convene a Pre-Bid Meeting as specified in the Contract
Data Sheet to address any queries or clarifications raised by the prospective Bidders
regarding the RFP documents. The minutes of the Pre-Bid Meeting, including responses
to the queries and any amendments to the RFP, if applicable, shall be recorded and
circulated to all Bidders who have downloaded or purchased the RFP.

The Pre-Bid Meeting Minutes shall form an integral part of the RFP documents and shall
be binding on all Bidders. Bidders are advised to review the minutes and ensure that their
proposals are in conformity with the clarifications and amendments issued. No separate
communication shall be entertained on matters addressed in the Pre-Bid Meeting
Minutes.

Any updates to the RFP pursuant to the Pre-Bid Meeting shall be issued through an
Addendum and published as per the procedure outlined in Clause No. 2.5 for
Amendments/Communications.

1.6. Corrigendum/Addendum to RFP (if issued)

The Procuring Authority reserves the right to amend, modify, or supplement the RFP
documents at any stage prior to the submission deadline. Such amendments,
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modifications, or supplements shall be issued in the form of a Corrigendum or
Addendum.

The Corrigendum/Addendum to the RFP shall be uploaded on the official website as
specified in the Data Sheet and/or communicated to all Bidders who have purchased or
downloaded the RFP. Bidders are advised to regularly visit the official website and review
all issued Corrigendum/Addendum to stay updated.

The procedure for issuing Corrigendum/Addendum shall be as follows:

a) Any clarifications, modifications, or changes to the RFP shall be recorded in writing
and approved by the competent authority of the Procuring Authority.

b) A formal notification of the Corrigendum/Addendum, along with the updated
sections of the RFP, shall be published on the official website and circulated to
registered Bidders.

c) The Corrigendum/Addendum shall form an integral part of the RFP and be binding
on all Bidders.

d) The timeline for submission of bids may be extended if the nature of the
Corrigendum/Addendum necessitates additional preparation time for Bidders, at
the sole discretion of the Procuring Authority.

No further communication on issued Corrigendum/Addendum shall be entertained. It is
the sole responsibility of the Bidders to ensure compliance with the updated RFP
requirements.

12. Information Required to Evaluate the Bid Capacity

12.1. Calculation of “A” and “C"”

To determine the value of “A” and “C” for Bid Capacity evaluation under Clause 2.2.7 (Bid
Capacity Calculation), the bidder must provide details of Civil Engineering Works
undertaken in respect of EPC Projects (Turnkey Projects / Item Rate Contracts [ Construction
Works) during the last three financial years. The amount of bonus received, if any, shall be
indicated separately.

The Net Value Excluding Bonus shall be derived as (3) = (1) - (2).

Sl. | Financial Value of Civil Engineering | Amount of | Net Value Excluding
No. | Year Works in EPC Projects (2 | Bonus (2 | Bonus (2 Crores) (3) =
Crores) (1) Crores) (2) M-(2)
1 2023-
24/2023
2 2022-
23/2022
3 2021-
22/2021
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The maximum value of projects undertaken in a single financial year from the last three
years,  excluding any bonus amount, is C A Crores (Rupees

________________________ ). This value, updated to the price level of the year
indicated in Appendix, is calculated as follows:

The total amount of bonus received, if any, in EPC Projects during the last three years
(updated to the price level of the year indicated in Appendix) is as follows:

Sl. Financial Year || Amount of Bonus | Updation Updated Amount of
No. | Calendar Year (2 crores) (1) Factor (2) Bonus (2 Crores) (3) = (1)
x(2)
1 2023-24/2023 1.00
2 2022-23/2022 1.05
3 2021-22/2021 110
Total (C)

12.2. Calculation of “B”

The bidder must provide details of all existing commitments and ongoing works to be
completed in the next 9 months.

Sl. | Na % Date of | Constru | Contra | Value | Balance | Antic | Balance
N | me | Particip |Issue | ction ct of Value of | ipate | Value of
o. | of ation of | of LOA | Period Value | Work | Work to | d Work at
Proj | Bidder |/ Date | as per|as per | Comp | be Date | 2023-
ect [ |in of Agreem | Agree |leted | Comple | of 242023
Wor | Project |Openi |[ent [|ment [| (2 ted (2| Com | Price
k ng of | LOA LOA (2 | Crore | Crores) | pletio | Level (2
Financ Crores |s) (1) n Crores)
ial Bid ) (2) = (1)
| Date x
of Updatio
start / n Factor
Appoi
nted
Date
1
2
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Tota

The Updation Factor to be applied is as follows:

sl.No. | Financial Year [ Calendar Year Updation Factor
1 2023-24/2023 1.00
2 2022-23/2022 1.05
3 2021-22/2021 110

The bidder must provide a verified statement of all existing commitments, awarded works,
and anticipated value of work to be completed during the construction period of the project
for which the bid is invited. This statement must be countersigned by the Client or its
Engineer-in-Charge (not below the rank of Executive Engineer) for EPC Projects or by the
Concessionaire [ Authorized Signatory of SPV for BOT Projects.

No awarded or ongoing work has been excluded from this statement for M/s
________________ , either individually or in a Joint Venture with M/s
, as on the bid due date of this RFP.

i. If the balance period of construction is less than the construction period of the
project for which the bid is invited, the full contract value as per Agreement/LOA shalll
be mentioned.

i. If the balance period of construction is more than the construction period of the
project for which the bid is invited, only the anticipated value of work to be
completed shall be mentioned.

ii.  If the anticipated value of work to be completed is not provided, the proportionate
value shall be considered while evaluating the Assessed Available Bid Capacity.
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13. Miscellaneous Provisions
13.1. Force Majeure Clause No. (Clause No. 19 of GCC)

13.1.1.

13.1.2.

13.1.3.

13.1.4.

13.1.5.

Definition

Force Majeure shall mean any extraordinary event or circumstance beyond the
reasonable control of the affected party that prevents or delays the
performance of its contractual obligations. These events may include, but are
not limited to, acts of God, natural disasters (such as floods, earthquakes, or
storms), acts of war, terrorism, riots, civii commotion, government orders,
pandemics, or any other unforeseen event that cannot be mitigated through
reasonable diligence.

Notification

The party affected by a Force Majeure event shall notify the other party in writing
within seven (7) days of the occurrence of such an event, providing reasonable
details of its nature, likely duration, and impact on performance. Failure to notify
within this period may result in the loss of the right to claim Force Majeure relief.

Consequences of Force Majeure

(a) The obligations of the affected party shall be suspended for the duration of
the Force Majeure event, to the extent that they are directly impacted by it.
(b) Both parties shall use all reasonable efforts to mitigate the effect of the Force
Majeure event and resume performance of their obligations as soon as
practicable.
(c) If the Force Majeure event continues for a period exceeding ninety (90) days,
either party may terminate the contract upon written notice to the other party.
Exclusions
Force Majeure shall not include:
(a) Any event caused by the negligence or intentional act of the affected party.
(b) Economic hardship, changes in market conditions, or lack of funds.
Extension of Time
If the Contractor’'s performance is delayed due to a Force Majeure event, the
Contractor shall be entitled to an extension of time equivalent to the period of
delay, subject to approval by the Client.
Payments During Force Majeure
The Contractor shall not be entitled to claim compensation or additional

payments due to Force Majeure events unless explicitly agreed upon in the
contract or otherwise required under applicable law.

Final Determination

Any disputes regarding the application of this Clause No. shall be resolved in
accordance with Clause No. 18 of GCC (Dispute Resolution).
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13.2. Termination Conditions (Clause No. 20 of GCC)

13.2.1.

Termination by the Client

The Client may terminate the Contract, in whole or in part, with immediate effect or after
a specified notice period, in the following circumstances:

13.2.2.

13.2.3.

13.2.4.

13.2.5.

13.2.6.

13.2.7.

Non-Performance: If the Contractor fails to meet contractual obligations, including
delays or substandard performance, after receiving a written notice to cure the
breach within a period specified in the Contract.

Breach of Terms: In case of material violation of any terms or conditions of the
Contract, including but not limited to safety standards, statutory compliance, or
quality assurance requirements.

Insolvency: If the Contractor becomes insolvent, enters into bankruptcy

proceedings, or undergoes dissolution, liquidation, or similar financial distress
events.

Force Majeure: If Force Majeure conditions continue for more than ninety (90) days,
making further performance impracticable.

Convenience of the Client: The Client reserves the right to terminate the Contract
for convenience, provided reasonable compensation for work performed up to the
date of termination is made.

Termination for Default:

In case of default by the Contractor, the Client reserves the right to terminate the Contract,
either in whole or in part, by giving written notice. Default includes the following:

a)

b)

13.2.8.

a)

b)

Non-Performance: Failure to meet key contractual obligations, including delays in
execution or substandard work, despite receiving a notice to cure within a period
specified in the Contract.

Breach of Terms: Failure to comply with any material provisions of the Contract,
including statutory, safety, or quality assurance requirements.

Insolvency or Financial Distress: If the Contractor enters into insolvency, bankruptcy,
liquidation, or similar financial distress, or any situation that materially impacts its
ability to fulfil its obligations under this Contract.

Upon such termination, the following shall apply:

Notice to Cure: A written notice shall be issued to the Contractor, specifying the
nature of the default. The Contractor will be granted a cure period of 15 days (or as
specified in the Special Conditions of Contract) to remedy the default. Failure to
rectify the default within the cure period will lead to immediate termination.

Penalties and Compensation: The Client may impose penalties of up to 10% of the
Contract value for non-performance or failure to meet standards. The Contractor
shall be liable to compensate the Client for any costs incurred due to the default,
including but not limited to the cost of procuring alternate contractors to complete
the work.
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c) Withholding of Payments: The Client has the right to withhold payments
corresponding to incomplete, defective, or unsatisfactory work performed prior to
termination.

Termination under this Clause No. is without prejudice to any other legal or contractual
rights available to the Client, including claims for damages and performance guarantees.

13.2.9. Termination by the Contractor

The Contractor may terminate the Contract by providing a written notice, subject to
fulfilling its obligations until the termination date, in the following circumstances:

Non-Payment: If the Client fails to pay undisputed invoices for a period exceeding
One Hundred & Eighty (180) days after they become due, despite receiving written notice.

Client Hindrance: If the Client repeatedly obstructs the Contractor’s performance by
failing to provide access, approvals, or other essential resources as specified in the
Contract.

Force Majeure: If Force Majeure conditions persist beyond Ninety (90) days,
rendering performance impossible.

13.2.10. Procedure for Termination

Notice of Intent: A party initiating termination shall issue a formal written notice
detailing the grounds for termination and the intended termination date, allowing a
minimum of thirty (30) days for remedial action unless otherwise specified.

Efforts to Resolve: The parties shall engage in good-faith discussions during the
notice period to address and resolve the stated issues.

Confirmation of Termination: If the issues remain unresolved by the end of the
notice period, the initiating party shall issue a final termination notice, effectively ending
the Contract.

13.2.11. Post-Termination Obligations

Cease Work: The Contractor shall cease all work immediately except for activities
required to protect the works already executed or to comply with statutory obligations.

Return of Assets: All equipment, materials, designs, and other assets belonging to
the Client shall be returned or securely handed over within seven (7) days of termination.

Payments: The Client shall settle payments for verified work performed up to the
termination date, subject to deductions for any damages, penalties, or liabilities.

13.2.12. Liabilities Upon Termination

Contractor’s Liabilities: The Contractor shall bear the cost of demobilization,
removal of equipment, and site clearance unless otherwise agreed.
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Client’'s Liabilities: In cases of termination for convenience, the Client shall pay
reasonable compensation for expenses directly attributable to the termination.
Reasonable compensation is limited to:

Costs for completed works and verified quantities based on contract rates.

Documented and substantiated costs for materials procured specifically for the
project, provided these materials are handed over to the Client.

Actual and reasonable costs incurred for demobilization and site clearance.

Compensation shall exclude anticipated profits on unexecuted work, costs due to the
Contractor's default, and any claims not supported by documentary evidence. Total
compensation shall not exceed 10% of the original contract value. Claims for
compensation must be submitted within 30 days of termination with all supporting
documents, subject to verification by the Client.

13.2.13. Survival of Provisions

The provisions relating to confidentiality, indemnities, dispute resolution, warranties,
and any other obligations expressly stated to survive termination or expiration of this
Agreement shall remain in full force and effect.

13.2.14. Dispute Arising from Termination

Any disputes related to or arising from termination shall be resolved as per Clause
No. 18 of GCC (Dispute Resolution).

13.3. Governing Law and Jurisdiction

This Agreement shall be governed by, and construed in accordance with, the laws of
India. The parties hereby agree that any disputes, claims, or controversies arising out
of or in connection with this Agreement, including its validity, interpretation,
enforcement, or performance, shall be subject to the exclusive jurisdiction of the
courts in New Delhi, India.

The parties consent to the jurisdiction of the courts of New Delhi and waive any
objections based on venue or forum non convenience. All legal proceedings under
this Agreement shall be conducted in the English language.
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14. Undertaking
Undertaking
(On the Letterhead of the Bidder)
(To be submitted with the Technical Bid)

Request for Proposal (“RFP") issued by NHIT Southern Projects Private Limited (NSPPL) for
Engagement of Agency [ Firm for repair works of MNB and VUP and other miscellaneous
Civil works at Four-lane of TN/AP — Border to Nalagampalli to AP/Karnataka Border Road
section of NH-69 with the project length of 84.797 Km in the state of Andhra Pradesh.
Tender No.: NSPPL/ FY26-27/RFP[ AP-TN-KAR-Mahasamudram /MNB, VUP & Civil Works.

We undertake that:

1. Validity of Proposal:

The proposal submitted by us shall remain valid for a period of at least 120 (one
hundred and twenty) days from the last date for submission of the proposal as
specified in the RFP.

2. Fees and Charges:

No additional fees, costs, expenses, taxes, or levies shall be payable by National
Highways Infra Trust (NHIT) or any entities under the National Highways Infra Trust
(NHIT) for the services rendered, except as explicity mentioned in the Financial
Proposal.

3. Non-Blacklisting/Debarment:

We certify that we have not been banned, blacklisted, delisted, disqualified, or
debarred by NHIT, NHIT, SPVs under NHIT, or any government agency, quadsi-
government agency, or PSU from participating in tenders or contracts. Additionally,
no investigation is pending against us, our Managing Director (MD), Chief Executive
Officer (CEOQ), or Directors, nor has any action been initiated against us/our Directors
by the CVC, RBI, or any other government/statutory agency concerning financial
irregularities.

4. cConflict of Interest:

We declare that we do not have any conflict of interest that may prejudice the scope
of work under this RFP. We further confirm that we will not engage in any business or
professional activities during the engagement period that may adversely affect the
interests of NHIT, NHIT, or SPVs under NHIT.
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5. Adequate Resources and Capability:

We confirm that we possess the necessary infrastructure, personnel, equipment, and
resources (whether technical, financial, or operational) to perform the services or
works as per the scope outlined in the RFP. We affirm that we have fully understood
the scope of work and shall comply with the terms of engagement. This includes
fulfilling requirements related to consultancy, civil works, road maintenance, or
supply-related services, as applicable.

6. Bankruptcy/Litigation:
We certify that no bankruptcy, liquidation, or similar proceedings have been initiated
against us by any entity, government agency, quasi-government agency, or PSU.
Furthermore, there are no material cases or proceedings pending against us or our
Directors that may affect our ability to execute the contract or significantly impact
our deliverables under this RFP.

7. Accuracy of Information:

All information provided in our Bid is true, correct, and complete to the best of our
knowledge. This includes details regarding our capabilities, resources, and any other
information relevant to the execution of the services or works for which the bid is
submitted.

Acceptance of Terms:

We accept all the terms and conditions as mentioned in the RFP. In the event of any
contradiction between the terms and conditions outlined in the RFP and our proposal/offer,
the decision of NHIT shall prevail.

signature(s) and Name(s) of the Authorized Signatory with Seal

Date:
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15. NON-DISCLOSURE AGREEMENT

NON-DISCLOSURE AGREEMENT

(Specimen)

This confidentiality and non-disclosure agreement ("Agreement") is made on [e], 2025
(“Effective Date”) between National Highways Infra Trust, a company incorporated under
the Companies Act, 2013, and having its registered office at G 5 & 6, Sector 10, Dwarka, New
Delhi, 110075, acting on behalf of the National Highways Infra Trust (“NHIT") and entities under
NHIT AND [e] [Note: Name of the recipient to be included], a [company/entity/body]
[incorporoted/constituted] under the provisions of the laws of India, with its office at [e]
[Note: To be included by the recipient] (“Recipient”). In consideration of the premises and of
the mutual promises of each party to the other herein contained, it is hereby mutually
agreed as follows:

WHEREAS:

A.

National Highways Authority of India (NHAI) is responsible for development and
maintenance of sections of national highways in India, which are entrusted to it by
the Ministry of Road Transport and Highways.

NHAI has settled the National Highways Infra Trust (“Trust”) as a contributory
irrevocable trust, in accordance with the provisions of the Indian Trusts Act, 1882.

NEPPL has been appointed as the investment manager to the Trust and is responsible
for, among other things, the management and administration of the Trust, and
rendering investment management services to the Trust.

The Trust is contemplating to mobilize funds by way of either debt raise or offer of
units (“Transaction”).

The Recipient is a company/entity engaged in works contracts, services, consultancy,
manpower supply, or road maintenance works, as applicable, and is contemplating
entering into a business relationship with NHIT or its entities.

In order to explore a potential business relationship that might entail the Recipient
receiving confidential information related to works contracts, services, consultancy,
manpower supply, road maintenance, or other projects undertaken by NHIT, the
Recipient acknowledges the sensitive nature of the Confidential Information and
agrees that all Confidential Information received by it from NHIT/entities under NHIT
shall be kept confidential and governed by the following terms and conditions;

I. DEFINITIONS
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Term Definition

“Discloser”

“Permitted Purpose”

“Confidential
Information”

means the party providing Confidential Information for
the Permitted Purpose, including, without limitation, the
National Highways Infra Trust (NHIT), its associated
entities, or the NHIT Southern Projects Private Limited
(NSPPL) acting in its capacity as the manager on behalf
of the Trust.

means the engagement of the Recipient in works
contracts, services, consultancy, manpower supply, road
maintenance works, or any other related activities
undertaken as part of any ongoing or future projects
involving the National Highways Infra Trust (NHIT) or its
associated entities.

means all information, data, and ideas, whether in
tangible or intangible form, disclosed by the National
Highways Infra Trust (NEPPL) in connection with the Trust,
the proposed Transaction, or its business and operations,
including but not limited to:

(a) any commercial, technical, operational, or other
information, data, or interpretations provided for the
Permitted Purpose, expressly identified as “Confidential”
in writing;
(b) information relating to costs, profits, markets, sales,
and financial performance;

(c) plans for future developments, road construction or
maintenance strategies, engineering designs, and
specifications; and

(d) all documents, records, designs, models, sketches,
electronic data, and other materials of any nature
supplied by NHIT to the Recipient.

Il. CONFIDENTIALITY OBLIGATIONS

a) Restricted Use: The Recipient shall use the Confidential Information solely for the

Permitted Purpose and for no other purpose whatsoever.

b) Controlled Disclosure: The Recipient may disclose the Confidential Information only to
its employees, contractors, consultants, or advisors who require access on a strict need-to-
know basis for the Permitted Purpose. Each such individual shall be informed of the
confidential nature of the information and the terms of this Agreement and shall be bound

by equivalent confidentiality obligations to the extent relevant and applicable.
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c) Protection from Unauthorized Access: The Recipient shall ensure that the Confidential
Information is not disseminated to or accessible by any third party without proper
authorization and shall implement appropriate security measures to safeguard the
Confidential Information, consistent with its own protocols for managing proprietary and
confidential information.

d) Legal and Regulatory Compliance: The Recipient shall comply with all applicable laws,
including but not limited to laws governing trade secrets, data privacy, and securities
regulations, such as the Securities and Exchange Board of India (Prohibition of Insider
Trading) Regulations, 2015, as amended.

e) Restrictions on Trading and Transactions: For a period of six months from the date of
return of the Confidential Information or termination of this Agreement, or for a period of
ninety (90) days from the date of completion of the Transaction, whichever is later, the
Recipient shall not, directly or indirectly, trade, acquire, or sell, or agree, propose, seek, or
offer to acquire or sell, or facilitate the acquisition, ownership, or sale of any securities or
business (or any part thereof) of the Discloser, including the Trust.

IIl. EXCEPTIONS
The obligations under Clause No. Il shall not apply to any Confidential Information that:

a) Prior Possession: Was in the lawful possession of the Recipient prior to its disclosure by
the Discloser and without any restriction on its use or disclosure;

b) Independent Development: Was independently developed by the Recipient without
reference to or use of the Confidential Information;

c) Public Domain: Was in the public domain at the time of disclosure under this Agreement
or subsequently becomes publicly available, except as a result of a breach of this
Agreement by the Recipient;

d) Third-Party Disclosure: Is disclosed to the Recipient by a third party who, to the best of
the Recipient's knowledge, is not bound by any confidentiality obligation to the Discloser;

e) Authorized Disclosure: Is expressly authorized for release by the Discloser in writing;

f) Mandatory Disclosure: Is required to be disclosed under applicable law or regulation, or
by an order of a governmental, judicial, or quasi-judicial authority, or:

i) Is disclosed to the Recipient’s lenders or insurers in connection with any loan or insurance
arrangement, provided that the Recipient:

- Notifies the Discloser in writing, to the extent permissible under law, to allow the Discloser
to contest or seek protective measures against such disclosure; and

- Limits such disclosure strictly to the extent required under the circumstances.

IV. NO GRANT OF PROPRIETARY RIGHTS OR LICENSE
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The Confidential InNformation shall remain the exclusive property of the Discloser at all times.
Nothing in this Agreement shall be construed as granting, by implication, estoppel, or
otherwise, any license, right, title, or interest in or to the Confidential Information to the
Recipient for any purpose. The Discloser retains all proprietary rights in and to the
Confidential Information, including but not limited to any intellectual property rights, and the
Recipient acknowledges that it acquires no such rights through the disclosure of
Confidential Information under this Agreement.

V.TERM AND TERMINATION

This Agreement, along with the Confidentiality Obligations contained herein, shall come into
force on the date of issuance of the Letter of Engagement or Letter of Appointment and shall
remain effective until the completion of the specified term or as otherwise agreed in writing.
Notwithstanding the foregoing, the Discloser reserves the right to terminate this Agreement
at any time by providing written notice to the Recipient. Termination shall not affect the
Recipient's continuing obligations with respect to the protection and non-disclosure of
Confidential Information, which shall survive termination for a period of [insert specific
period, e.g., two years], or as required by applicable law.

VI. INJUNCTION

The Parties acknowledge and agree that the Confidential Information is valuable, unique,
and integral to the interests of the Discloser. Any unauthorized use, disclosure, or breach of
the Confidentiality Obligations by the Recipient may cause irreparable harm to the Discloser
for which monetary damages may be inadequate. Accordingly, the Discloser shall be
entitled to seek injunctive relief, including temporary, preliminary, or permanent injunctions,
from a competent court to prevent or restrain any such breach or threatened breach. Such
relief shall be in addition to, and not in substitution for, any other legal or equitable remedies
available, including claims for monetary damages.

VII. RETURN OF MATERIALS

Upon the Discloser's written request, the Recipient shall promptly, and in any event within
five (5) days or such later period as specified by the Discloser, return all copies of the
Confidential Information in any form or medium, or, if so, directed by the Discloser, destroy
such copies. Any destruction shall be carried out in such a manner that the Confidential
Information cannot be retrieved or reconstructed. The Recipient shall certify in writing to the
Discloser that all such Confidential Information has been returned or destroyed, as
applicable, and that no copies thereof remain in the Recipient’s possession.

VIIl. ACKNOWLEDGEMENT

The Recipient acknowledges and agrees that:
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a) This Agreement does not, and shall not be construed to, constitute a solicitation or offer
for the sale or transfer of any securities of the Discloser, or any affiliate of the Discloser, or
any entity sponsored by the Discloser.

b) This Agreement does not impose any obligation or commitment on the Discloser to issue,
sell, or transfer any securities of the Discloser or any other person or entity.

c) Any subscription or purchase of securities of the Discloser, any affiliate of the Discloser, or
any entity sponsored by the Discloser by the Recipient shall be conducted in full compliance
with applicable laws and regulations, and shall be solely on the basis of offer document(s)
or prospectus related to such securities, which shall be prepared and issued in accordance
with such applicable laws.

IX. MISCELLANEOUS:

a) No waiver by the Discloser of any breach or default by the Recipient under this Agreement
shall be deemed a waiver of any subsequent or continuing breach or default thereof. This
Agreement constitutes the entire understanding and agreement between the parties with
respect to the subject matter hereof, and supersedes all prior negotiations, discussions,
representations, and agreements, whether oral or written, relating to the same, except that
nothing herein shall prejudice the statutory or common law rights of either party in relation
to Confidential Information. This Agreement may only be amended or modified in writing,
executed by duly authorized representatives of both parties. If any provision of this
Agreement is held to be invalid, illegal, or unenforceable, the remaining provisions shall
continue in full force and effect. This Agreement is executed in two (2) originals, each of
which shall be deemed an original for all purposes. This Agreement shall become effective
as of the date first written above, upon execution by both parties.

b) For the avoidance of doubt, the parties further agree as follows:

(i) The terms and provisions of this Agreement are confidential.

(ii) In the event that the parties enter into any further agreements related to the Investment
Opportunity or in connection with the evaluation or facilitation of the Investment
Opportunity, this Agreement shall continue to be binding on the parties with respect to any
Confidential Information exchanged in such subsequent agreements.

(i) The recitals set forth above shall be deemed an integral part of this Agreement;
(iv) The Recipient acknowledges that the Discloser makes no representation or warranty,
express or implied, as to the accuracy or completeness of the Confidential Information or
any other information provided; and
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(v) This Agreement shall be binding upon and inure to the benefit of the parties hereto, their
respective successors, and permitted assigns.

X.GOVERNING LAWS

This Agreement shall be governed by, and construed in accordance with, the laws of Indiq,
without regard to its conflicts of law principles. The parties expressly agree that any dispute,
controversy, or claim arising out of or in connection with this Agreement, or the breach,
termination, or validity thereof, shall be subject to the exclusive jurisdiction of the courts
located in New Delhi, India. The parties hereby irrevocably consent to the jurisdiction of such
courts and waive any objection to the venue of such courts, including any objection based
on forum non convenience or similar grounds.

Notwithstanding the above, the parties agree that either party may seek interim or urgent
relief in any other competent court or tribunal, including but not limited to injunctions or
orders for specific performance, without prejudice to the exclusive jurisdiction of the courts
of New Delhi, Indig, for all other matters.

XI1. SURVIVAL

Notwithstanding the termination or expiration of this Agreement, the provisions set forth in
Clause No’s 1I(d), VI, and X of this Agreement shall survive in full force and effect. These
Clause No’s shall remain binding on the parties and shall continue to be enforceable to the
extent necessary to give effect to the rights and obligations contained therein.

The survival of these provisions shall be governed by the nature and intent of the respective
Clause No’s, and the parties agree that any obligations, rights, or duties arising from these
provisions will remain operative even after the termination or expiration of this Agreement,
for such period as is necessary to complete or resolve any obligations or claims arising
thereunder.

In particular, Clause No. Il (d) (which addresses the confidentiality obligations), Clause No.
VIl (which pertains to dispute resolution and jurisdiction), and Clause No. X (which
addresses any post-termination rights or duties) shall remain in effect for a period, where
applicable, in accordance with the applicable statutory laws or as otherwise expressly
stated in this Agreement.

IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed by
their duly authorized representatives on the day and date mentioned hereinabove.

Signed and delivered by NHIT by the hand of

Authorised Signatory
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Name:

Designation:

Signed and delivered by [¢] [Note: Name of the Recipient to be inserted], by the hand of

Authorised
Name:
Designation:
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16. Power of Attorney
POWER OF ATTORNEY
(Specimen)

KNOW ALL MEN BY THIS POWER OF ATTORNEY:

WHEREAS ___ _ _ _ _ _ _ __ _____________ , a firm registered under the provisions of
the P_____ ____ _ _ _ _ _ _____________ ., having registration number
________________________ and having its office at

(hereinafter called the

AND WHEREAS the Firm intends to submit its bid in respect of “[e]".

WHEREAS it is considered necessary and expedient to execute a general Power of
Attorney in favour of [e], [e] of the Firm, on behalf of the Firm, to authorises him to submit
the bid on behalf of the Firm.

NOW THIS POWER OF ATTORNEY WITNESSES AS FOLLOWS:

The Firm hereby appoints [e], designated as [e] of the Firm, as its Attorney (hereinafter
collectively called "the Attorney") to do the following acts, deeds and things in the name
and on behalf of the Firm for successful submission of the bid in respect of
abovementioned RFP:

1. Tosign and submit technical & financial proposal, on behalf of Firm, in respect of the

proposal for [e].

2. To upload the documents on e-tender portal and attach the digital signature of the

Firm to document, enrol the digital signature with the e-tender portal of the, and to
do any other activity.

3. To sign all applications, affidavits, agreements, amendments, clarifications and all

such other documents, as may be necessary for submission of the bid for
engagement of legal advisers for proposed assignment and to do all other activity
as may be required for successful bid submission.

4. This authority letter shall be valid from the date of issue and shall remain in force till

completion of the bidding process in accordance with the Tender Notice No: [e], as
amended.

IN WITNESS WHEREOF this deed has been signed by Shri [e] of the Firm.
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Accepted by: For[e]

Accepted By Granted by
Witness.
. e __
2.
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17. Environmental Management Plan (EMP)

A structured and detailed format for contractors to ensure comprehensive environmental
protection and compliance throughout the project lifecycle.

1. Executive Summary

A snapshot of the project's objectives, key environmental measures, and expected
outcomes.

i. Overview of the project scope and objectives.

ii. Key environmental measures and anticipated outcomes.

iii. Highlights of the contractor's commitment to sustainability.

2. Introduction

This section outlines the EMP’s purpose, project scope, and applicable environmental

regulations.
i.
ii.

Purpose and objectives of the EMP.

3. Environmental Baseline Conditions

Project description, including location, scale, and scope of work.

Applicable environmental regulations, guidelines, and standards.

Provides a summary of the current environmental features and potential risks identified
before construction.

O

O

O

Description of environmental features:

Sensitive areas (e.g., water bodies, wetlands).
Flora and fauna, including endangered species.

Soil, water, and air quality conditions.

Identification of key environmental risks.

4. Environmental Management Objectives

Summary of pre-construction environmental surveys and studies.

Defines the overarching and specific goals for safeguarding the environment throughout
the project.

(0]

o

(o]

Overall goals for environmental protection.

Specific objectives:

Pollution prevention.
Biodiversity conservation.

Efficient resource use and waste minimization.
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5. Roles and Responsibilities

Clearly delineates the roles of the contractor, Environmental Officer, and other
stakeholders in implementing the EMP.

i. Defined responsibilities of:
o Contractor and subcontractors.
o Environmental Officer or Site Supervisor.

i. Coordination protocols with local authorities, stakeholders, and regulatory
agencies.

6. Environmental Impact Assessment (EIA)
Summarizes identified environmental impacts, including their short-term and long-term
implications.
i.  Summary of the environmental impact study.
i. Identification of:
o Short-term and long-term impacts.

o Cumulative impacts and mitigation hierarchy.

7. Mitigation Measures
Lists detailed actions to minimize negative environmental impacts, categorized by type.
i. Category-wise measures to mitigate impacts:
a) Air Quality: Dust suppression, vehicle emission controls.
b) Water Quality: Sedimentation control, preventing contamination.
c) Soil Conservation: Erosion prevention, topsoil preservation.
d) Waste Management: Segregation, recycling, safe disposall.
e) Noise Management: Noise barriers, equipment soundproofing.

f) Biodiversity: Protection of species and habitats.

8. Pollution Control Plan
Specific measures to prevent and control air, water, and noise pollution during the project.
i. Measures to address air, water, and noise pollution.
i. Use of eco-friendly machinery and construction practices.

ii.  Spill containment and response procedures.

9. Waste Management Plan

Details procedures for handling, storing, and disposing of hazardous and non-hazardous
waste.
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i. Waste categorization (hozordous, non-hazardous, recyclqble).
i. Methods for collection, storage, transport, and disposal.

ii.  Procedures for compliance with local waste regulations.

10. Monitoring Plan

Outlines the parameters, frequency, and methodology for monitoring environmental
compliance.

i.  Parameters for monitoring (e.g., air, water, and noise quality).
i.  Monitoring frequency, tools, and techniques.

ii.  Reporting mechanism and corrective actions for deviations.

1. Emergency Preparedness and Response
Describes the procedures and training to handle environmental emergencies effectively.
i.  Response plan for environmental emergencies (e.g., spills, leaks).
i. Emergency contact list for stakeholders and authorities.

ii.  Staff training for emergency handling and response readiness.

12. Training and Awareness
Explains plans for workforce training and awareness programs on environmental
practices.
i.  Training schedules for workforce on EMP requirements.
i. Awareness programs for:
a) Pollution prevention.
b) Efficient resource use.

c) Incident reporting and management.

13. Reporting and Documentation

Defines the format and frequency for compliance reports and record-keeping
requirements.

i.  Reporting schedule and formats (daily, weekly, monthly).
i. Documentation requirements for:

a) Monitoring results.

b) Waste handling and disposal records.

c) Incident logs.
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14. Budget and Resource Allocation
Provides an estimate of financial and resource requirements for EMP implementation.
i. Detailed budget for implementing the EMP.
i. Resource allocation for environmental equipment, training, and compliance
activities.

15. Appendices
Contains supporting documents such as maps, permits, and contact lists for
stakeholders.
i.  Maps of sensitive ecological areas and project layout.
i. Permits, approvals, and regulatory compliance documentation.
ii. ~Contact details of stakeholders, authorities, and emergency response personnel.
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18. List of Annexures

. Clause .
Annexure no. | Section No. Annexure details
No. No.
Contract Conditions
General Conditions of Contract (GCC) covering
Annexure-Al Section 5 51 rights, obligations, payment terms, and dispute
resolution.
. Special Conditions of Contract (SCC) outlining
Annexure-A2 Section 5 5.2 i . .
project-specific terms and conditions.
Annexure-A3 | Section 1l 1.2 List of Approved Makes

Standard HSE & Safety Compliance

Utility shifting guidelines for safety, compliance,

Annexure-A4 | Section 6 6.5 and timely execution.

Annexure-A5 | Section 8 8 NHIT’s EHS Policy

Standard Formats

Annexure-BIl Section 2 232 Bank Guarantee Template for Bid Security

Annexure-B2 Section 10 10.1 Performance Security Template

Annexure-B3 Section 10 10.2 Bank Guarantee Template

Project-Specific Annexures
Contract Data Sheet detailing project-specific

Annexure-CI Section b 53 information like milestones, equipment, and
safety guidelines.

Annexure-C2 | Section 4 4.2] Scope of Work

Annexure-C3 | Section 9 9.3 Bill of Quantities
Detailed location maps, site layouts, and

Annexure-C4 | Section 4 424 access points are provided in the Annexure for
the Bidder’s reference.

Annexure-C6 | section 6 6.2 Constructioh requireménts covering quality,
workmanship, and testing standards.

Annexure-C7 Section 6 6.3 Technical specifications based on MoRTH, IRC,
and IS codes.

Annexure-C8 | section 6 | 64 | APProved drawings ncluing layouts, GADS

Annexure-C9 | Sectionl 11 Draft Contract Agreement

Annexure-CI0

Process for Online Bid submission
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Purpose of this General Conditions of Contract

The purpose of this General Conditions of Contract (GCC) is to provide a structured
and comprehensive framework governing the rights, obligations, and responsibilities
of the Employer and the Contractor in executing road maintenance works. This GCC
establishes clear guidelines to ensure compliance with applicable standards,
including MoRTH specifications, IRC guidelines, and relevant statutory requirements.
It addresses key aspects such as the scope of work, performance standards, risk
allocation, payment terms, and dispute resolution, while mandating adherence to
safety, environmental, and quality control measures. Additionally, this GCC
incorporates provisions for insurance, indemnities, and warranties to safeguard both
parties and maintain infrastructure quality. By aligning with Best Practices for
Contractual Governance, the GCC ensures transparency, efficiency, and
accountability in managing the contract, fostering collaboration to achieve the timely
and effective maintenance of road infrastructure.

1. Definitions and Interpretations

For the purpose of this Agreement, the following terms shall have the meanings
ascribed to them, unless the context clearly requires otherwise. These definitions are
provided to ensure a clear and consistent interpretation of the terms used throughout
the Agreement.

Term Definition

Acceptance Shall mean the formal acknowledgment by the Client, upon
verification that the works have been completed in accordance with
the agreed scope, specifications, and standards prescribed under
the Contract, including compliance with MoRTH, IRC, IS Codes, and
other applicable regulations.

Alternative Dispute Shall mean a mechanism for resolving disputes between the parties,

Resolution (ADR) including but not limited to mediation, conciliation, or arbitration, as
an alternative to formal litigation. The procedures for ADR shall be
governed as per the provisions outlined under the Dispute Resolution
Clause 18 of this GCC.

Alternative Works  Shall mean any works or services undertaken to replace, modify, or
supplement the original scope of works due to unforeseen
circumstances, changes in site conditions, or as directed by the
Client, ensuring compliance with the Contracts terms and
specifications.
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Term Definition

Annual Shall mean the periodic evaluation conducted by the Client to assess

Performance Review the Contractor's performance in accordance with the terms,
obligations, and key performance indicators stipulated in the
Contract Agreement during its term.

Arbitration Shall mean the process by which a dispute arising under the contract
is resolved by an independent third-party arbitrator, whose decision
is final and binding on the parties, in accordance with the provisions
of the Arbitration and Conciliation Act, 1996 (as amended), and as
outlined in Clause 18 of this GCC.

Agreement Shall mean the legally binding contract executed between the Client
and the Contractor for providing services related to road construction
and maintenance projects. It includes the General Conditions of
Contract (GCC), Special Conditions of Contract (SCC), Annexures,
Letter of Award (LoA), schedules, and any mutually agreed
amendments or modifications. The Agreement defines the roles,
responsibilities, deliverables, timelines, and performance standards
expected of the Contractor and governs the contractual relationship
between the parties in accordance with applicable laws, regulations,
and standards, including those specified by the Ministry of Road
Transport and Highways (MoRTH) and other relevant authorities.

Bank Guarantee Shall mean a written guarantee issued by a bank, on behalf of the
Contractor, to secure the performance or payment obligations under
the contract, ensuring that the bank will fulfil the financial
commitments in the event of the Contractor's failure to perform as
per the terms and conditions of the contract.

Base Date Shall mean the date up to which the conditions of the site, works, and
environment are considered for the purpose of contract price
adjustments.

Bid Price Shall mean the total price submitted by the Contractor in response to

the Client's invitation for tenders, which encompasses all costs,
including labor, materials, equipment, overheads, and other
expenses necessary for the completion of the works in accordance
with the contract requirements.

Bill of Quantities Shall mean a document prepared by the Client or their
(BoQ) representative, detailing the quantities and specifications of all works
to be executed under the contract. It serves as a basis for pricing and
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Term Definition

tender evaluation, including the measurement of work items, their
unit rates, and estimated costs to aid in the preparation of the
Contractor's bid. The BoQ forms an integral part of the contract and
is used for determining the contract value and assessing any
variations in the work.

Boundary Line Shall mean the line demarcating the boundary of the site or the area
of the concession.

Bridge Shall mean a structure designed and constructed to carry traffic or
other loads across a watercourse, depression, road, or other physical
obstacle. It typically consists of a deck supported by substructures,
such as piers, abutments, or foundations, and is intended to facilitate
safe and efficient passage of vehicles, pedestrians, and other loads
in accordance with relevant design standards and specifications.

Certificate of Shall mean a formal certificate issued by the Engineer to the

Completion Contractor upon the satisfactory completion of the works, confirming
that the works have been completed in accordance with the contract
documents, specifications, and other applicable requirements. The
certificate signifies that the works have met the required standards
and are deemed ready for handover to the Client, subject to any
outstanding issues or defects identified during the final inspection.

Claim Shall mean a formal written request by the Contractor for an
adjustment to the contract terms, including but not limited to
changes in time, cost, or scope, arising from unforeseen
circumstances, variations, or other causes beyond the Contractor's
control that affect the performance of the contract.

Client [ Employer Shall refer to NHIT and its subsidiaries, incorporated under the
Companies Act, along with their legal successors, assignees, and
authorized officers, who are entitled to the rights and remedies as
outlined in the Contract.

Commencement Shall mean the date specified in the contract from which the

Date Contractor is required to begin the execution of the works.
Compensation Shall mean an event or circumstance as defined in the contract that
Event entitles the Contractor to claim an extension of time or additional

payment for costs incurred due to the occurrence of such event,
which was beyond the Contractor’s control and not attributable to the
Contractor's actions or omissions.
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Term Definition

Completion Date Shall mean the date by which the Contractor is required to complete
the works, as agreed in the contract.

Completion Shall mean the certificate issued by the Client or Engineer confirming

Certificate that the works have been completed in accordance with the contract
specifications, and all requirements have been met to the
satisfaction of the Client or Engineer.

Confidential Shall mean any data or information, whether written, oral, or in any

Information other form, relating to the works, the contract, or any other aspect of
the project, which is confidential in nature and is not to be disclosed
to third parties without the prior written consent of the disclosing
party. This shall include, but not be limited to, business plans,
technical data, financial information, and proprietary information.

The disclosure and protection of Confidential Information may also
be governed by applicable laws, including the Indian Contract Act,
1872 and the Information Technology Act, 2000, along with any
confidentiality or non-disclosure agreements between the parties.

Contract Price Shall mean the total amount agreed upon between the Client and the
Contractor for the execution of the works, as specified in the contract,
including any adjustments made due to changes, variations, or
modifications in the scope of work, in accordance with the terms and
conditions of the contract. This may include taxes, duties, and other
financial obligations as specified under the contract.

Contractor Shall mean the individual, firm, or company engaged by the Client to
execute the works as per the terms and conditions of the contract,
including any subcontractors or agents employed by the Contractor
for the performance of the works.

Contractor’s Shall mean all equipment, machinery, tools, vehicles, and other
Equipment resources provided by the Contractor to execute the works, including
any temporary or permanent items necessary for the performance of
the contract. This includes all items used for construction,
maintenance, and testing as required to fulfill the contractual

obligations.
Contractor’s Shall mean all employees, workers, subcontractors, agents, and any
Personnel other individuals or entities engaged by the Contractor to perform the

works under the contract, including those working at the construction
site or any location necessary for the execution of the project.
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Term Definition
Contractor’'s Shall mean the detailed submission made by the Contractor in
Proposal response to the Client's invitation or request, outlining the proposed

Concessionaire

Construction Works

Consultant

Date of Handover

Delay

Design Documents

Dispute

Dispute Resolution
Procedure

methodology, work plan, schedule, and cost estimates for executing
the works, including any technical or financial terms as required
under the contract.

Shall mean the Contractor under the NHAI Concession Agreement,
responsible for the operation and maintenance of the project after
construction.

Shall mean all activities and tasks undertaken by the Contractor to
fulfil the requirements of the contract, including both permanent
works (such as buildings, structures, and infrastructure) and
temporary works (such as scaffolding, formwork, and site focilities),
in accordance with the contract specifications, drawings, and
applicable standards.

Shall mean the professional service provider appointed by the Client
to assist in the supervision, design, management, or other project-
related activities, providing expert advice, technical expertise, and
support in accordance with the terms of the contract.

Shall mean the date on which the Contractor completes the works in
accordance with the contract and formally hands over the
completed project to the Client, signifying the transfer of
responsibility from the Contractor to the Client.

Shall mean the failure to complete the works within the agreed
completion date, resulting from the Contractor's fault, the Client's
actions or omissions, or unforeseen circumstances beyond the
control of either party, as defined in the contract.

Shall mean all drawings, specifications, calculations, reports, and
other related documents provided by the Contractor, detailing the
design of the works, in accordance with the contract requirements.

Shall mean any disagreement or conflict arising between the parties
regarding the interpretation, application, or breach of the contract
terms, which may require resolution as per the procedures outlined in
Clause 18 of this GCC.

Shall mean the process described in Clause 18 of this GCC for
addressing disputes, differences, or claims arising under the
Contract. It encompasses procedures such as amicable settlement,
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Term

Definition

Duties and
Responsibilities

Engineer-in-charge

Engineer’s
Representative

Employer’'s
Representative

Emergency Works

Employer’s Risk

referral to a Dispute Resolution Board (DRB), and arbitration in
accordance with the Arbitration and Conciliation Act, 1996 (as
amended). The resolution framework also includes jurisdictional
provisions, interim relief, and continuity of work obligations to ensure
minimal disruption. Wherever the term "Arbitration” appears in this
Agreement, it shall refer to Clause 18, detailing its application and
procedure.

Shall mean the obligations and tasks assigned to each party under
the contract, encompassing the specific roles, functions, and
responsibilities of both the Client and the Contractor as outlined in
the contract.

Shall means the person appointed by the Employer or its authorized
representative to oversee, administer, and certify the execution of
work under the Contract. The Engineer-in-Charge shall be
responsible for supervising construction, maintenance, material
quality, and contract compliance as per the specifications. For
consultancy and equipment hiring contracts, the Engineer-in-
Charge shall ensure services or hired equipment meet contract
terms. The Engineer-in-Charge shall have the authority to issue
instructions, approve work, and certify completion, subject to the
Employer’s final approval. All instructions and approvals given by the
Engineer-in-Charge shall be binding on the Contractor unless
otherwise directed by the Employer.

Shall mean the individual appointed by the Engineer to act on their
behalf, responsible for overseeing the works, ensuring compliance
with the contract, and making decisions related to the construction
process.

Shall mean the individual appointed and authorized by the Client to
oversee, administer, and manage the contract on behalf of the Client,
ensuring compliance with the terms and conditions of the contract.

Shall mean works required to rectify, mitigate, or respond to situations
arising from natural disasters, accidents, or other unforeseen events
that demand immediate action to restore safety, functionality, or
compliance with the contract.

Shall mean the risks for which the Employer is responsible under the
contract, including but not limited to unforeseen site conditions, force
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Term Definition

majeure events, or any other risks that are outside the Contractor’s
control and which may impact the progress or execution of the works.

Escalation Clause  Shall mean the provision in the contract that allows for adjustments
to the contract price or rates based on changes in inflation, material
costs, labor rates, or other relevant indices, to account for unforeseen
increases in costs during the course of the project.

Force Majeure Shall mean any unforeseeable event or circumstance beyond the
control of either party, including but not limited to natural disasters,
war, terrorism, floods, strikes, or government actions, which prevents
or delays the performance of contractual obligations.

Final Payment Shall mean the last payment made by the Client to the Contractor
upon the successful completion of the contract, including all
adjustments for variations, deductions, or any other contractual
obligations, after the issuance of the Completion Certificate.

Final Settlement Shall mean the final agreement between the Contractor and the
Client, which marks the conclusion of the contract, including any
outstanding payments, claims, or adjustments, and reflects the
completion of all contractual obligations by both parties.

Gross Income Shall mean the total income earned by the Concessionaire from the
operation of the project, including all tolls, fees, charges, and other
revenues generated from the project, before any deductions or
expenses.

Indemnity Shall mean the obligation of the Contractor to hold harmless and
protect the Client from any losses, damages, liabilities, claims, or
expenses arising from the Contractor’s actions, negligence, or failure
to perform obligations under the contract, including but not limited to
any third-party claims.

Insurance Shall mean the coverage required under the contract to protect the
Contractor, Client, and third parties from risks and liabilities during the
execution of the works. This includes coverage for damage to works,
injury, accidents, loss, theft, and public liability. The Contractor must
obtain insurance from a reputable insurer and provide proof of such
coverage to the Client. The insurance must meet the legal and
contractual requirements, ensuring adequate protection against
potential risks during the project’s duration.
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Term

Definition

Interim Payment

Insurance
Certificate

Key Personnel

Liquidated
Damages

Shall mean a payment made to the Contractor at regular intervals for
work completed up to a certain stage, as specified in the contract,
based on progress or milestones achieved, subject to the approval of
the Client or Engineer.

shall mean a document issued by an insurance company confirming
that the Contractor has obtained and maintained the required
insurance coverage as specified in the contract, covering risks such
as damage to the works, liability, or other relevant insurable events
during the course of the project.

Shall mean the individuals designated in the contract as essential to
the execution of the works, whose expertise, roles, and responsibilities
are critical to the successful completion of the project, and whose
substitution or replacement requires prior approval from the Client.

Shall mean a predetermined amount specified in the contract, which
the Contractor agrees to pay as compensation to the Client for
delays or failure to complete the works within the agreed completion
date, as a result of the Contractor's default.

Letter of Acceptance Shall mean the formal document issued by the Client to the

Letter of Intent

Mobilization

Notice of Delay

Contractor, signifying the Client's acceptance of the Contractor's bid
or proposal, thereby forming a binding contract between the parties.

Shall mean a written statement from the Employer indicating the
Employer's intention to proceed with the execution of the works or part
thereof, prior to the formal signing of the contract, without creating
any contractual obligations on the part of the Employer except for
those specifically agreed in the letter.

Shall mean the activities required to prepare the site, deploy
resources, and establish necessary facilities for the commencement
of the works. This includes setting up temporary site offices, mobilizing
labor, equipment, and materials, and ensuring the availability of
utilities and services, as well as fulfilling regulatory and safety
requirements, in accordance with the terms of the contract.

Shall mean a formal notification issued by the Contractor to the Client
or Engineer, informing them of delays or potential delays in the
completion of the works. The notice shall detail the cause of the delay,
the expected duration, and any actions being taken to mitigate the
delay, in accordance with the terms of the contract. The notice must
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Term Definition

Notice to Proceed

Payment Certificate

Performance Bond

Price Adjustment

Progress Payment

be submitted within the specified time frame as outlined in the
contract to ensure proper documentation and potential adjustments
to the project schedule.

Shall mean a formal written notice issued by the Client to the
Contractor, authorizing the commencement of the works specified in
the contract, typically following the contract signing. It marks the
official start date for the project and confirms that the Contractor
may begin work in accordance with the agreed terms and conditions.

Shall mean a document issued by the Engineer or Client, certifying
the amount due to the Contractor for the work completed up to a
specific date, based on the progress of the work, as per the terms of
the contract. The certificate includes details of the work completed,
measurements, and any applicable adjustments, deductions, or
additions, and serves as the basis for the Contractor's payment claim.

Shall mean a financial guarantee, typically issued by a bank or
insurance company, ensuring the Contractor’s fulfilment of the terms
and conditions of the contract. The bond serves as security for the
Client, covering the cost of completing the work or remedying any
defects in case the Contractor fails to perform in accordance with the
contract. The bond amount is usually a percentage of the contract
value and is released upon successful completion of the contract
obligations.

Shall mean modifications to the contract price due to fluctuations in
material costs, labour, or other factors such as inflation or changes in
the scope of work, as defined and agreed upon in the contract.

Shall mean a periodic payment made to the Contractor based on the
measured and certified completion of work, whether calculated as a
percentage of the total contract value, as per completed items of
work, or as otherwise defined in the contract. Such payments are
certified by the Engineer in accordance with the agreed terms.

Request for Proposal shall mean a formal solicitation document issued by the Client to

invite bids for a specified scope of work. It defines project
requirements, technical specifications, eligibility criteria, evaluation
methodology, and contractual terms governing the bidding process.
The RFP ensures transparency, compliance, and fair competition
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Term

Definition

Retention

Site Safety

Substantial
Completion

Subcontractor

Takeover Certificate

while outlining bid submission, evaluation, and contract award
conditions.

Shall mean a predetermined percentage of the payment due to the
Contractor that is withheld by the Client as security to ensure the
satisfactory performance and completion of the works, including
rectification of any defects during the defect liability period, as
specified in the contract.

Shall mean the comprehensive set of measures, practices, and
protocols implemented to safeguard the health and safety of all
personnel, workers, and the general public during the execution of the
works, in compliance with applicable laws, regulations, and contract
provisions, including adherence to IRC guidelines and relevant safety
standards.

Shall mean the stage in the execution of the works where all major
components and contractual obligations have been completed to a
degree that allows the project to be used or occupied for its intended
purpose, notwithstanding the presence of minor defects or
incomplete works that do not materially affect functionality, safety, or
operability, as determined by the Engineer in accordance with the
terms of the contract.

Shall mean any individual, firm, partnership, or corporation engaged
by the Contractor to execute a specified portion of the works or
services under the contract, in accordance with the approved terms
and conditions, and subject to the Contractor's overall responsibility
for the completion and performance of the project as per the
contract.

Shall mean the formal document issued by the Client, or the Engineer
on behalf of the Client, certifying the satisfactory completion of the
works or a specified portion thereof in accordance with the contract
terms, signifying the Client's acceptance and assumption of
responsibility for the works.

Terms of Reference Shall mean a document that defines the scope, objectives,

(ToR)

responsibilities, and deliverables for the road construction and
maintenance project. It specifies the tasks, such as design,
construction, quality control, material specifications, timelines, and
resource allocation, to be carried out by the contractor. The ToR
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Term

Definition

Time Extension

Worksite

Warranty Period

2. Scope of Work

2.1 General Scope

operates in conjunction with the General Conditions of Contract
(6cc), special Conditions of Contract (SCC), and Contract Data
(cD), which provide the contractual, legal, and procedural guidelines
for the project. It ensures that all parties understand their roles,
obligations, and expectations while adhering to the project’s
technical specifications and standards. The ToR serves as a reference
for the execution and monitoring of the project, ensuring compliance
with the overarching contract documents and applicable standards.

Shall mean an adjustment to the original contract completion date,
granted by the Client based on justifiable reasons, such as delays
caused by unforeseen circumstances, variations in work scope, or
other factors beyond the Contractor’s control, in accordance with the
provisions of the contract.

Shall mean the designated area where the works specified in the
contract are to be executed, including all associated locations such
as access roads, storage areas, and temporary facilities or structures
established by the Contractor for the purpose of completing the
works, as defined in the contract documents.

Shall mean the specified duration following the issuance of the
Completion Certificate or Takeover Certificate during which the
Contractor is obligated to rectify any defects, deficiencies, or failures
in the works, materials, or equipment, ensuring compliance with the
contract requirements. This period is defined in the contract and
commences upon the formal acceptance of the works by the Client.

The Contractor shall provide all services necessary to carry out road maintenance
activities, as outlined in this Agreement. These services shall include routine,
preventive, and emergency maintenance, repair, and rehabilitation of the road
network, associated structures, and facilities, ensuring their safe and functional
condition as specified by the Client. The Contractor shall also be responsible for
coordinating with the Client and maintaining records of all work performed.

2.2 Detailed Scope of Works [ Services
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The Contractor's responsibilities under this Agreement shall include, but are not
limited to, the following tasks:

2.2.1 Routine and Preventive Maintenance: Perform regular inspections, cleaning, and
minor repairs of the road, pavements, shoulders, road signs, road markings, drainage
systems, guardrails, and other roadside infrastructure, ensuring compliance with the
Client's standards.

2.2.2 Emergency Repairs and Restoration: Respond promptly to unexpected events, such
as accidents or weather-related damages, ensuring the road is restored to safe and
usable conditions with minimal disruption to traffic.

2.2.3 Pavement and Surface Treatment: Maintain, repair, and rehabilitate the road
pavement, including surface treatments, patching of damaged areas, and the
replacement of severely damaged sections.

2.2.4 Drainage and Stormwater Management: Ensure the proper functioning of the road’s
drainage systems, including culverts, drains, and ditches, to prevent water accumulation
and maintain road stability.

2.2.5 Traffic Signs and Road Markings: Maintain and replace damaged or faded traffic
signs, signals, and road markings in accordance with relevant traffic regulations and
standards.

2.2.6 Roadside Structures and Bridges: Maintain the structural integrity of all roadside
structures, including bridges, overpasses, underpasses, retaining walls, and other
infrastructure, ensuring safe operational conditions.

2.2.7 Traffic Management and Safety: Implement safety measures during road
maintenance activities, such as proper traffic management, signages, barriers, and other
devices, to ensure safety for road users and workers.

2.2.8 Environmental Protection: Conduct all maintenance activities in a manner that

complies with environmental regulations, including proper disposal of waste, pollution
control, and minimizing disruption to the surrounding environment.

2.3  Contractor’'s Obligations
2.3.1 The Contractor shall supply all labor, equipment, tools, materials, and expertise
required to perform the work under this Agreement.

2.3.2 The Contractor shall comply with all relevant local, national, and international laws,
regulations, and industry standards related to road maintenance, health and safety, and
environmental protection.

2.3.3 The Contractor shall ensure that all maintenance work is completed within the
prescribed timelines and quality standards specified in this Agreement.
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2.4

2.4.1

Coordination and Reporting

The Contractor shall coordinate all maintenance activities with the Client and provide

timely updates regarding the progress of work, issues identified, emergency responses,
and completion status.

2.4.2 The Contractor shall submit regular reports detailing all maintenance activities
carried out, including a summary of work completed, ongoing tasks, and any emergency
interventions.

25

Exclusions

This Agreement excludes any major reconstruction, upgrading, or new construction
of roads, bridges, or structures unless explicitly specified in a separate written
agreement between the Client and the Contractor.

3. Contract Period and Validity

3.1

3.2

3.2.1

Contract Period

The Contract shall commence on the Effective Date as specified in the Agreement
and shall remain in force for an initial period of [as specified in Contract Data Sheet]
yeurs/months (the "Contract Period"), unless terminated earlier in accordance with
the provisions of this Agreement. The Contractor shall commence work as specified
and shall diligently proceed with the work to ensure that all obligations and
deliverables are completed in accordance with the terms and conditions of this
Agreement.

Extension of Contract Period

Upon mutual agreement between the Client and the Contractor, the Contract Period
may be extended for additional periods, each not exceeding [as specified in
Contract Data Sheet] years/months, subject to the terms and conditions agreed
upon by both parties. Such extension shall be agreed in writing before the expiry of
the initial Contract Period or any subsequent extension period. The extension may be
due to reasons such as:

The need for continued road maintenance works | services beyond the initial

Contract Period.

3.2.2 Delays in the completion of work that are beyond the Contractor’'s control and for
which an extension is granted in accordance with the provisions of this Agreement.

3.3

Validity of Contract
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3.3.1

This Agreement shall be valid and binding upon the parties from the Effective Date
[as specified in Contract Data Sheet] until the completion of all obligations and
deliverables, unless terminated earlier as per the provisions of this Agreement. The
validity of the Contract shall also depend upon the fulfilment of the following:

Performance Security: The Contractor shall provide a Performance Security [amount

as specified in Contract Data Sheet] as per the conditions stipulated in this Agreement,
which shall remain valid throughout the Contract Period and any extensions thereof.

3.3.2 Compliance with Regulatory Requirements: The Contract will remain valid provided
the Contractor maintains compliance with all applicable laws, regulations, and standards
relevant to the performance of road maintenance works [ services.

3.4

3.5

Survival of Obligations After Termination

Notwithstanding the termination of the Contract, the Contractor's obligations
regarding confidentiality, warranties, and indemnities shall survive beyond the
termination and continue in full force until satisfied. Any outstanding payments owed
by either party to the other at the time of termination shall also survive termination
and remain due for settlement.

Termination and Final Acceptance

In the event of termination of the Contract, the provisions of Clause 20 (Termination)
shall apply, and in the event of completion of the Contract, the provisions of Clause
23 (Substantial Completion and Final Acceptance) shall apply.

4. Contractor’s Obligations

4.1

4.2

4.3

General Obligations

The Contractor shall perform all obligations and services in accordance with the
terms of this Agreement and in a professional and efficient manner, ensuring
compliance with the Contract Specifications, applicable laws, regulations, and
standards, and minimizing disruption to road users and the public.

Obligations Relating to Performance and Quality

The Contractor shall ensure the performance and quality of the road maintenance
works [ services as per the specifications laid out in the Scope of Work. The Contractor
shall maintain an efficient Quality Control (QC) system and ensure documentation
of compliance.

Staffing and Resource Management
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4.4

4.5

4.6

4.7

4.8

4.9

4.10

41

4.12

The Contractor shall provide sufficient and competent personnel, equipment, and
materials to perform the works [ services efficiently. The staffing obligations are
detailed under Clause 5 (Contractor’s Personnel).

Health, Safety, and Environmental Requirements

The Contractor shall comply with health, safety, and environmental regulations,
ensuring a safe working environment for all personnel and the public. Obligations in
this area are covered in Clause 11 (Heulth, Safety, and Environmental Management).

Insurance Obligations

The Contractor shall provide and maintain the necessary insurance policies,
including public liability, workmen’s compensation, and contractor’'s all-risk
insurance, as detailed in Clause 12 (Insurance).

Site Management and Supervision

The Contractor shall be responsible for the management, supervision, and
coordination of the work. This is covered under Clause 25 (Site Management and
Supervision).

Subcontracting

The Contractor shall not subcontract any part of the work without the prior written
approval of the Client. Subcontracting provisions are in Clause 6 (Subcontracting
and Assignment).

Compliance with Laws and Regulations

The Contractor shall comply with all applicable laws and regulations, as outlined in
Clause 17 (Governing Law and Jurisdiction).

Indemnity and Liability

The Contractor shall indemnify and hold the Client harmless from any claims,
damages, or liabilities. The indemnity and liability clauses are covered under Clause
26 (Indemnity and Liability).

Reporting and Documentation

The Contractor shall maintain records and submit regular reports and
documentation as required by the Client. Reporting and documentation are covered
in Clause 27 (Reporting and Documentation).

Maintenance and Performance Standards

The Contractor shall adhere to the maintenance and performance standards
outlined in the Contract Specifications and ensure works /[ services are rendered to
maintain road infrastructure as per Clause 28 (Maintenance and Performance).
Dispute Resolution

In case of disputes, the dispute resolution process as per Clause 18 (Dispute
Resolution) shall apply.
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4.13

4.14

Termination of Contract

In the event of termination, the provisions of Clause 20 (Termination of Contract)
shall apply.

The duties of the contractor

This shall include compliance with safety standards, quality, environmental, and
health regulations as per MoRTH, IRC, and international norms.

5. Contractor's Personnel

5.1

5.2

5.3

5.4

5.5

Contractor’s Responsibility:

The Contractor shall ensure that only qualified, experienced, and competent
personnel are deployed for the execution of the Works. All personnel, including
management, technical, and support staff, shall be appropriately trained, skilled, and
capable of performing the assigned tasks efficiently, in compliance with applicable
standards, laws, and regulations.

Key Personnel:

The Contractor shall provide a list of key personnel who will be assigned to the project,
along with their qualifications, experience, and roles. These personnel shall include,
but not be limited to, the Project Manager, Site Engineer, Safety Officer, Quality Control
Officer, and other specialized personnel as required by the project. The roles and
responsibilities of these key personnel shall be clearly defined and communicated to
the Client.

Substitution of Personnel:

In the event of the need to replace or substitute any key personnel, the Contractor
must obtain prior written approval from the Client. Any substitution shall be made
with personnel of similar or higher qualifications, and the Contractor shall provide
adequate justification for such changes. The new personnel must meet the same
qualifications and experience criteria as the replaced staff.

Non-Compliance and Disciplinary Action:

In case the Client finds that any personnel deployed by the Contractor fail to meet
the required standards, the Client reserves the right to request their removal from the
site. The Contractor shall promptly remove such personnel and replace them with
suitable alternatives. Continued non-compliance by the Contractor's personnel may
lead to penalties as per the contract, including potential delays or suspension of work.

Health, Safety, and Welfare:

The Contractor is responsible for ensuring the health, safety, and welfare of all
personnel deployed for the project. All personnel must be provided with the necessary
personal protective equipment (PPE) and must comply with the safety protocols
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5.6

5.7

5.8

5.9

5.10

defined in the Health, Safety, and Environmental (HSE) plan for the project. The
Contractor shall also ensure that all personnel undergo safety training and
awareness programs as required.

Workforce Composition:

The Contractor shall provide a balanced workforce for the execution of the Works,
including skilled labor, technical staff, and supervisory personnel. The workforce must
be adequate to meet the project timeline and ensure continuous work in compliance
with the project’s quality, safety, and environmental requirements.

Contractor’s Supervision:

The Contractor shall provide a sufficient number of supervisors and management
personnel to oversee the work, ensuring compliance with the approved
methodologies, safety standards, and project schedules. The Contractor shall also
ensure that supervisors are responsible for maintaining quality control and reporting
to the Client.

Employee Welfare and Benefits:

The Contractor shall comply with all relevant labour laws and provide adequate
welfare facilities for its personnel, including but not limited to, sanitation,
accommodation, transportation (if required), and other benefits as per statutory
requirements.

Exclusivity of Personnel:

The personnel deployed by the Contractor for the project shall not be transferred to
other projects without the prior written consent of the Client. This ensures that the
project benefits from dedicated and focused human resources.

Compliance with Local Regulations:

All personnel deployed must adhere to the labour laws, safety standards, and
environmental regulations that apply to the locality of the project site, in addition to
international standards, where applicable.

6. Subcontracting and Assignment

6.1

Subcontracting Approval:

The Contractor shall not subcontract any part of the Works without prior written consent
from the Client. All subcontractors must meet the same standards required of the
Contractor and adhere to the terms of this contract.

6.2

Contractor’s Responsibility:

The Contractor remains fully responsible for the performance of the contract, even when
subcontracting. Subcontractors’ acts, omissions, and defaults shall be treated as those of
the Contractor.
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6.3  Assignment and Transfer:

The Contractor shall not assign, transfer, or subcontract the rights or obligations under this
contract without the Client’'s prior written consent. Any unauthorized assignment or
transfer shall be void.

6.4 Subcontractor Compliance:

The Contractor must ensure that all subcontractors comply with the terms, standards, and
requirements of the contract, including quality, safety, and statutory obligations.

6.5 Notification of Changes:

Any changes to subcontractors must be approved by the Client. The Contractor shall
notify the Client in writing of any proposed changes to the subcontractor team.

6.6 Subcontractor’'s Documentation:

Subcontractors must provide necessary documentation such as progress reports, safety
records, and quality assurance certifications as required by the Client. The Contractor is
responsible for submitting these on behalf of subcontractors.

6.7 Insurance Requirements:

Subcontractors must carry appropriate insurance coverage as required under the
contract, including public liability and workers’ compensation. The Contractor must
provide proof of insurance on behalf of subcontractors when requested.

6.8 Subcontractor Performance:

The Contractor shall evaluate subcontractor performance to ensure compliance with the
contract, quality standards, and timelines. Any performance issues must be addressed
immediately, and the Client should be informed of corrective actions.

6.9 Indemnity:

The Contractor shall indemnify the Client against any claims or damages arising from the
actions or failures of subcontractors.

7. Risk Allocation
71 Client’s Risks:
7.1.1 The Client assumes responsibility for risks arising from:

7.1.1.1 Force Majeure: Events beyond the control of either party, such as natural
disasters, strikes, wars, or other unforeseen events.

7.1.1.2 Site Conditions: Delays or issues caused by pre-existing site conditions or
environmental factors unknown to the Contractor at the time of bid submission.

7.1.1.3 Delays by the Client: Delays caused by late approvals, failure to provide
necessary access, or other actions attributable to the Client.
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7.1.1.4 Design Changes: Modifications or changes to the project’'s design or scope
requested by the Client after contract execution.

7.2  Contractor’'s Risks:
The Contractor assumes responsibility for risks arising from:

7.2.1 Project Delays: Delays resulting from the Contractor’s failure to perform, inadequate
resources, or failure to meet agreed milestones.

7.2.2 Unforeseen Site Conditions: Conditions that, although unforeseen, could have been
reasonably anticipated by the Contractor at the time of the bid submission.

7.2.3 Workmanship and Quality: Ensuring that the works meet the specified standards,
with responsibility for correcting any defects or deficiencies during the construction phase
and warranty period.

7.2.4 Compliance with Laws: The Contractor's responsibility for complying with all
statutory requirements, regulations, and permits during the course of work.

7.3  Shared Risks:
Certain risks are shared between the Client and Contractor, with allocation based on
mutual agreement or contract amendments. These include:

7.3.1 Changes in Law: Risk arising from changes in local or national legislation impacting
the execution or cost of the project.

7.3.2 Third-Party Claims: Risks of third-party claims related to the construction process,
which may be jointly managed by both parties depending on the cause.

7.4  Risk Cost Purchase (Client's Risk Mitigation Effort):

7.4.1 Risk Management Costs: The Client may incur costs related to purchasing risk
management tools or measures, including additional insurance, legal protections, or
third-party services to mitigate specific risks identified during the project.

7.4.2 Additional Resources: The Client may provide or purchase additional resources, such
as alternative designs or technologies, to mitigate risks related to site conditions,
environmental challenges, or delays.

7.4.3 Cost Reimbursement: If the Client elects to purchase such risk mitigation services,
any costs incurred may be passed on to the Contractor, subject to prior written approval
or agreement on the cost-sharing method.

7.5  Risk Mitigation and Notification:

Both parties are required to actively mitigate risks within their control. Each party must
promptly notify the other of any risk factors that could impact the project, including
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the potential for delay or additional costs. Regular risk assessments must be
conducted, and mitigation strategies should be implemented as necessary.

7.6  Force Majeure:

In the event of Force Majeure, the affected party must notify the other party as soon
as possible. The contract may be extended, or other adjustments may be made to
accommodate the impact of such events.

1.7 Insurance for Risk Management:

Both the Client and Contractor must maintain appropriate insurance coverage to
mitigate the impact of risks under their respective responsibilities. This includes public
liability, contractor all-risk insurance, and other relevant policies.

8. Quality Control and Assurance
8.1 General Obligations

8.1.1 The Contractor shall ensure that all works comply with the approved Quality
Assurance Plan (QAP), MORTH, IRC, and other relevant specifications.

8.1.2 All materials, workmanship, and methodologies must adhere to the prescribed
standards, with no deviations allowed without prior written approval from the Client.

8.1.3 The Contractor is fully responsible for the quality of work, including ensuring
compliance with technical specifications, design criteria, and project-specific quality
benchmarks.

8.2  Quality Assurance Plan (QAP)

8.2.1 The Contractor shall submit a comprehensive QAP for Client approval before
commencing work. The QAP must include:

8.2.1.1 Roles and responsibilities of personnel involved in quality control.

8.2.1.2 Inspection points, testing protocols, frequency of tests, corrective actions, and
defect rectification timelines.

8.2.2 The QAP shall also detail mock-ups, trials, and continuous quality monitoring
methods.

8.2.3 The Contractor must diligently implement the approved QAP and address any
changes suggested by the Client.

8.3  On-Site Testing Laboratory
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8.3.1 The Contractor must establish and operate an on-site testing laboratory with
calibrated equipment as per IS and MoRTH standards.

8.3.2 Real-time quality tests shall be conducted, and the results documented and shared
with the Client.

8.3.3 The Client reserves the right to verify results through independent testing at NABL-
accredited laboratories.

8.4 Material Source Approval

8.4.1 All material sources shall be pre-approved by the Client. The Contractor must submit
samples, test results, and certifications for approval before procurement.

8.4.2 The Contractor must ensure timely submission of documents to avoid delays.

8.5 Inspection and Testing Protocols

8.5.1 All materials and workmanship shall undergo regular inspections and testing as per
the QAP.

8.5.2 Test frequencies, sampling methods, and acceptance criteria must adhere to MoRTH
and project standards.

8.5.3 The Client may conduct independent testing or appoint third-party auditors at any
stage, with costs borne by the Contractor in case of non-compliance.

8.6 Non-Conformance Management
8.6.1 The Contractor shall maintain a system to record and rectify non-conforming work.

8.6.2 Non-conforming materials or works must be removed from the site immediately and
rectified at the Contractor's expense.

8.6.3 Repeated quality issues will result in escalation as follows: written warnings, penalties,
and, if unresolved, suspension of work.

8.7 Defects Rectification and Timelines

8.7.1 Identified defects must be rectified within timelines specified in the QAP or technical
documents.

8.7.2 Failure to comply within these timelines may result in penalties, suspension of work,
or termination of the contract.

8.8 Documentation and Reporting
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8.8.1 The Contractor shall maintain updated records of all quality control activities,
including inspection reports, test results, calibration certificates, and supplier
certifications.

8.8.2 Periodic quality reports (daily, weekly, or monthly as specified) shall be submitted to
the Client.

8.8.3 Handover documentation, including material certifications, test reports, inspection
records, and warranties, must be submitted at project completion for final approval.

8.9 Continuous Improvement Measures

8.9.1 The Contractor shall adopt continuous improvement practices, including regular
reviews of quality outcomes and training personnel on quality standards.

8.9.2 Feedback mechanisms must be established to identify recurring quality issues and
implement corrective actions.

8.10 Penalties for Quality Non-Compliance

8.10.1 Failure to meet quality standards or address defects promptly shall result in penalties
as per the contract.

8.10.2 Substandard quality, delays in defect rectification, or repeated non-conformance
may also lead to work suspension or termination.

8.11 Client's Oversight and Rights

8.11.1 The Client reserves the right to conduct inspections, tests, and reviews at any stage,
including surprise checks.

8.11.2 Additional testing at NABL-accredited laboratories may be mandated at the
Contractor's cost in cases of suspected non-compliance.

8.11.3 Third-party audits may be conducted, with any resulting penalties or costs borne by
the Contractor for non-compliance.

9. Work Execution and Methodology
9.1 General Obligations

9.1.1 The Contractor shall carry out all road construction, periodic maintenance, and
routine maintenance works in strict compliance with the approved work methodologies,
schedules, and technical specifications as per MoRTH guidelines, IRC standards, and the
relevant contract documents.

9.1.2 The Contractor is responsible for ensuring that all work is executed in line with the
prescribed road maintenance procedures, safety protocols, quality benchmarks, and
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environmental standards. Any deviations from these shall be subject to prior written
approval from the Client.

9.1.3

For the purpose of broad guidelines, the following brief methodology is being

provided for reference. The Contractor shall submit a detailed maintenance
methodology at least 30 days before execution of the work for the Client’s approval.

9.2

9.2.1

9.2.2

9.2.3

9.24

9.2.5

Road Construction Methodology

Road construction shall be executed in accordance with MoRTH, IRC, and NHAI
Schedule-F specifications, ensuring high-quality, durable pavements capable of
sustaining traffic loads as per design life requirements. The methodology shall
comprehensively cover earthwork, embankment formation, pavement layers,
drainage structures, road safety appurtenances, and associated works. The
Contractor shall ensure that all construction activities are planned, executed, and
monitored as per approved designs, work methodologies, and safety protocols. All
quality control tests shall be conducted as per specified standards, and the work shall
be inspected by the Client or its authorized representatives at various stages.

Scope and Requirements

The Contractor shall execute all new road construction and major rehabilitation works
in accordance with MoRTH, IRC, and NHAI Schedule-F specifications. The methodology
shall cover embankment preparation, pavement layers, drainage, structures, and
road safety features.

Subgrade and Pavement Layers

The Contractor shall ensure that subgrade, granular sub-base (GSB), wet mix
macadam (WMM), bituminous layers (DBM, BC, etc.), and concrete layers (PQC, DLC,
etc.) are laid as per approved designs and quality control norms.

Earthwork and Embankment Preparation

Before pavement construction, all earthwork and embankment preparation shall
follow MoRTH specifications, including compaction testing, slope stabilization, and
proper drainage provisions.

Drainage and Structural Components

The construction of culverts, drains, bridges, and retaining walls shall be carried out
in line with approved drawings and IRC/MoRTH specifications. Proper curing and
structural integrity checks shall be conducted before road opening.

Traffic Management during Construction
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9.3

9.3.1

9.3.3

The Contractor shall implement a temporary traffic diversion plan to ensure smooth
traffic flow and road user safety. Temporary roads or bypasses shall be constructed
as required.

Bridge and Structural Construction Methodology

The construction of bridges, culverts, ROBs, and other structures shall be carried out
in accordance with MoRTH, IRC, and BIS standards, ensuring structural integrity,
durability, and safety. The Contractor shall follow approved designs and
specifications, ensuring strict quality control at every stage, from foundation work to
superstructure completion.

The methodology shall cover all aspects of bridge and structural construction,
including substructure and superstructure works, material selection, quality control
measures, safety procedures, and traffic management during construction. The
execution shall comply with MoRTH, IRC, and BIS standards, ensuring durability,
stability, and road user safety.

Substructure and Foundation Works

The Contractor shall ensure that all excavation, piling, and foundation works are
carried out as per the approved design and site conditions.

Piling (bored cast-in-situ or driven) shall be executed using the appropriate
methodology, maintaining verticality and ensuring proper reinforcement cage
placement.

For shallow foundations, the excavation depth and bearing strata shall be verified
before concreting.

Abutments and piers shall be constructed using high-strength concrete, ensuring
proper curing and reinforcement cover as per IRC and MoRTH specifications.

Superstructure Erection

The erection of girders (precast or cast-in-situ) shall follow an approved lifting and
launching scheme, ensuring proper alignment and structural stability.

Deck slab construction shall ensure adequate formwork support, reinforcement
placement, and proper curing.

Prestressing operations, if applicable, shall be carried out as per IRC:18 and MoRTH
standards, ensuring proper tensioning and grouting.

Expansion Joints and Bearings

The Contractor shall install expansion joints and bearings as per the approved design,
ensuring correct alignment and proper seating.
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9.34

9.3.5

9.4

9.4.1

9.4.2

Bearing pads (elastomeric, pot, or spherical) shall be placed with precision, and their
compressibility shall be verified before final placement.

Expansion joints shall be sealed properly to prevent water ingress and joint
deterioration.

Finishing Works and Safety Features

Crash barriers, handrails, and parapets shall be installed as per IRC:5 and MoRTH
guidelines.

The bridge deck shall be waterproofed using approved membranes or asphaltic
coatings.

Approach roads shall be integrated seamlessly, ensuring proper drainage and
smooth transition between road and bridge sections.

Traffic and Environmental Management during Construction

The Contractor shall ensure proper diversion routes and barricading during
construction, as per the approved traffic management plan.

Dust suppression measures shall be implemented during excavation and material
handling.

Waste materials shall be disposed off safely in compliance with environmental
regulations.

Periodic Maintenance Methodology

Periodic maintenance activities are essential for ensuring the longevity, durability,
and functional efficiency of the road infrastructure. These works shall include surface
renewal, overlaying, strengthening, milling & resurfacing, crack sealing, and
preventive maintenance measures to enhance pavement performance and road
safety. The Contractor shall execute all periodic maintenance works in compliance
with MoRTH, IRC, and NHAI Schedule-F guidelines. The methodology shall focus on
proper surface preparation, material selection, quality assurance, and minimization
of disruptions to traffic. Any deviations or modifications in the planned methodology
shall require prior approval from the Client.

Scope and Objectives

Periodic maintenance shall include surface renewal, overlaying, strengthening,
milling & resurfacing, crack sealing, and other preventive measures to extend
pavement life.

Surface Preparation before Resurfacing
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9.4.3

9.4.4

9.4.5

9.5

9.5.1

9.5.2

The Contractor shall undertake thorough surface cleaning, removal of loose material,
and application of prime/tack coats as per MoRTH standards before overlaying new
pavement layers.

Milling and Resurfacing

If resurfacing is required, existing asphalt layers shall be milled as per the required
depth before new bituminous layers are laid. The Contractor shall ensure proper
bonding between layers.

Strengthening of Pavement

For pavement strengthening, the Contractor shall execute overlaying or additional
layers (BM, DBM, BC) as per the approved design mix, ensuring compaction and
density control.

Inspection and Testing

Core sampling, density tests, and roughness index tests shall be conducted to verify
compliance with specified quality standards.

Periodic Maintenance of Bridges and Structures

Periodic maintenance of bridges, culverts, ROBs, and structures is critical to ensuring
their longevity, structural safety, and functionality. The Contractor shall conduct
systematic inspections, repairs, and preventive maintenance activities as per MORTH
Schedule-F, IRC, and BIS guidelines.

The methodology shall include inspection protocols, maintenance procedures for
bearings and expansion joints, concrete repair techniques, waterproofing measures,
and traffic safety arrangements. All maintenance activities shall be performed as per
MORTH Schedule-F, IRC:SP:35, and other relevant standards to ensure the long-term
serviceability and structural integrity of bridges, culverts, and ROBs.

Inspection and Structural Assessment

The Contractor shall conduct periodic inspections of all bridges, culverts, and ROBs
as per IRC:SP:35 and MoRTH Schedule-F.

Structural integrity checks shall include visual inspections, load testing (if required),
and material condition assessment.

Any signs of distress, such as cracks, spalling, or deflections, shall be documented,
and corrective measures shall be proposed.

Bearing and Expansion Joint Maintenance

Bearings shall be inspected for signs of displacement, corrosion, or excessive
deformation.
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ii. Lubrication and cleaning of bearings shall be performed as per manufacturer
recommendations.

ii. Expansion joints shall be cleaned, re-sealed, or replaced if damaged, ensuring
smooth movement of the structure.

9.5.3 Concrete Repairs and Strengthening Measures

i.  Deteriorated concrete shall be repaired using polymer-modified mortars or epoxy-
based solutions.

i. Carbon fibre wrapping or steel plate bonding shall be used for strengthening weak
structural elements.

ii. Proper curing shall be ensured after repairs to achieve the required strength and
durability.
9.5.4 Waterproofing, Drainage, and Corrosion Protection
i.  Deck waterproofing membranes shall be inspected and repaired if damaged.

i. Drainage pipes and scuppers shall be cleaned to prevent water accumulation on the
bridge deck.

ii.  Anti-corrosion coatings shall be applied to exposed reinforcement and steel
elements to prevent deterioration.

9.5.5 Traffic and Public Safety Management during Maintenance
i.  Temporary lane closures shall be planned to minimize disruption to traffic.
i. Proper signage, barricading, and flagmen shall be deployed to guide road users
safely.
ii. The Contractor shall coordinate with local authorities to ensure compliance with
safety regulations.

9.6 Detailed Maintenance Methodology

9.6.1 The Contractor shall submit a comprehensive Road Maintenance Methodology Plan
for the Client's approval before commencement. This plan must include detailed
processes for each maintenance activity, including surface repair, crack filling, patching,
resurfacing, drainage maintenance, and any other works as per the scope.

9.6.2 The plan should detail the sequence of operations, methods, materials to be used,
equipment, and labor deployment. It must also outline the methodology for managing
road closures, traffic control, and diversion routes during maintenance work.

9.6.3 Any changes to the approved methodology must be submitted for Client approval
before implementation.

9.7 Routine Maintenance Execution
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9.7.1 The Contractor shall ensure that the maintenance works, such as pothole repairs,
crack sealing, surface dressing, resurfacing, patch repairs, and drainage cleaning, are
carried out as per MoRTH and IRC standards, ensuring road safety and minimal disruption
to traffic.

9.7.2 Specific procedures for each type of work (e.g., resurfacing, pothole filling, crack
sealing) shall be outlined in the methodology, and work shall proceed strictly as per the
sequence and conditions specified.

9.7.3 For resurfacing works, the Contractor must ensure that existing road surface
preparation is adequate, including milling, cleaning, and priming, as per the IRC and
MORTH specifications.

9.8 Emergency Repairs Under Routine Maintenance

While routine maintenance includes activities such as pothole filling, crack sealing,
and minor surface repairs, emergency repair works necessitated by unforeseen
events—such as floods, landslides, major accidents, or structural failures—require a
structured response.

In the event of an emergency affecting the highway infrastructure, the contractor
shall:

i. Immediate Response: Mobilize resources within [2] hours of notification to assess the
damage and ensure temporary traffic management measures for public safety.

i. Reporting & Coordination: Notify the Authority Engineer immediately and submit a
preliminary damage assessment report within [6] hours, detailing the nature and
extent of damage.

iii. Temporary & Permanent Restoration: Execute immediate safety measures,
including temporary traffic diversions, barricading, and urgent patchwork. Permanent
repairs shall follow within the timeframe stipulated by the Authority Engineer.

iv. Material & Cost Considerations: The contractor shall maintain a stockpile of essential
materials and deploy necessary manpower and equipment for emergency response.
The cost of such emergency repairs, if beyond the scope of routine maintenance,
shall be addressed as per contractual provisions.

All emergency repair activities must comply with relevant MoRTH specifications and
safety guidelines, ensuring minimal disruption to traffic and structural integrity of the
highway.

9.9 Approval Process for Deviations

In cases where deviations from the approved maintenance plan, materials, methodology, or
schedule are necessary, the contractor shall obtain prior approval from the Client or
Authority Engineer. The approval process shall be as follows:
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i. Standard Approvals: Any planned deviation must be submitted in writing, including
justification, impact assessment, and proposed corrective measures. The
Client/Authority Engineer shall review and respond within [10] working days from
submission.

i. Urgent & Emergency Deviations: For urgent situations requiring immediate action
(e.g., safety hazards, emergency repairs), the contractor may seek verbal approval
from the Authority Engineer. Such approvals must be recorded in writing within [24]
hours, followed by formal documentation within [5] working days.

ii. Record-Keeping & Compliance: All approved deviations shall be documented for
compliance with contractual provisions and MoRTH specifications. Unauthorized
deviations may result in penalties or rejection of work.

9.10 Material Selection and Handling

9.10.1 All materials used for road maintenance must meet MoRTH and IRC specifications,
with the Contractor required to submit material samples and obtain Client approval prior
to procurement.

9.10.2 Materials must be sourced from approved suppliers, and the Contractor shall
maintain documentation for certification of compliance with MoRTH, IRC, and relevant BIS
standards.

9.10.3 Proper handling and storage of materials, such as bitumen, aggregates, and cement,
must be ensured to maintain their quality and prevent contamination or deterioration.

9.11 Timely Execution and Scheduling

9.11.1 Maintenance work shall be executed as per the approved work schedule, ensuring
that critical road maintenance activities such as resurfacing and patching are completed
within the stipulated timeframes to avoid prolonged disruption to road users.

9.11.2 Any delay in the completion of work must be reported to the Clientimmediately, along
with a revised schedule and reasons for the delay. The Contractor must take immediate
corrective actions to mitigate delays.

9.12 Site Mobilization and Readiness

9.12.1 The Contractor shall mobilize necessary resources, including equipment, skilled labor,
and materials, before starting the work to ensure site readiness. This includes setting up of
temporary safety barriers, signage, and traffic control systems as per the approved traffic
management plan.
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9.12.2 Temporary diversion routes and road closures, if necessary, must be coordinated with
the Client and relevant local authorities to ensure smooth traffic flow during the
maintenance period.

9.13 Quality Control during Execution

9.13.1 Quality control measures must be strictly adhered to at all stages of work. The
Contractor shall conduct in-situ testing, such as core sampling, compaction testing, and
bitumen content testing, in accordance with MoRTH specifications.

9.13.2 For major maintenance works such as resurfacing or surface dressing, the Contractor
must verify the compaction, uniformity, and adhesion of the new layer with the underlying
surface.

9.13.3 The Contractor must implement a system of daily inspections and testing to monitor
the quality of materials, workmanship, and progress.

9.14 Health, Safety, and Environmental Considerations

9.14.1 The Contractor is responsible for ensuring that all work is carried out in compliance
with the health, safety, and environmental standards outlined in the approved Safety
Management Plan.

9.14.2 Measures must be implemented to minimize dust, noise, and other pollutants during
work, and the site must be regularly cleaned to maintain safety and environmental
standards.

9.14.2.1 Environmental Compliance

i. The contractor shall ensure that all maintenance activities comply with
environmental regulations as per Central Pollution Control Board (CPCB) and
State Pollution Control Board (SPCB) guidelines. The following measures shall
be strictly implemented:

i. Dust Suppression: Regular water sprinkling, use of dust barriers, and other
appropriate measures shall be adopted, particularly during sweeping, pothole
repairs, and unpaved shoulder maintenance.

iii. Waste Management: Debris, removed vegetation, and other waste materials
shall be collected, segregated, and disposed of at designated locations as per
SPCB norms. No waste shall be dumped in drains, water bodies, or road
shoulders.

iv. Noise & Air Pollution Control: Construction equipment and vehicles shall
comply with prescribed emission and noise limits. Unnecessary idling of
machinery shall be avoided.
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v.  SpillPrevention: Proper handling and disposal of hazardous materials, including
bitumen and oil spills, shall be ensured to prevent contamination of soil and
water.

vi. Compliance & Monitoring: The contractor shall maintain records of
environmental protection measures undertaken and make them available for
inspection by the Client/Authority Engineer.

vii.  Non-compliance may result in penalties as per contract provisions.

9.14.3 The Contractor shall ensure that adequate signage, barriers, and flagmen are
deployed to ensure road user safety during work.

9.15 Traffic Management and Public Communication

9.15.1 The Contractor shall submit a detailed traffic management plan as part of the
methodology, outlining road closure procedures, detour routes, signages, and safety
measures for public protection.

9.15.2 Any changes to traffic management must be promptly communicated to the Client
and local authorities.

9.15.3 Public notices regarding roadwork schedules, diversions, and alternate routes must
be issued by the Contractor to ensure minimum inconvenience to the public.

9.16 Inspection and Supervision

9.16.1 The Contractor shall ensure that qualified supervisory staff are on-site at all times to
oversee daily operations, ensuring work quality, safety, and adherence to the
methodology.

9.16.2 The Client or its authorized representative reserves the right to inspect the work at any
stage. Any defects or deviations identified shall be corrected by the Contractor at their
expense.

9.17 Non-Conformance and Corrective Action

9.17.1 In case of non-conformance to the approved methodology or technical
specifications, the Contractor must take immediate corrective actions and notify the
Client of the remedial measures.

9.17.2 Failure to correct defects within the specified timeframe will result in penalties,
suspension of work, or other contractual remedies as outlined in the contract.

9.18 Reporting and Documentation
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9.18.1 The Contractor shall submit daily and weekly progress reports, highlighting
completed activities, quality checks, resource utilization, and any issues encountered
during work.

9.18.2 The Contractor must maintain all records related to material procurement, testing,
inspections, and any approvals from authorities for the duration of the project.

9.19 Completion and Handover

9.19.1 Upon completion of the maintenance work, the Contractor shall ensure that the site
is fully cleaned, all temporary structures are removed, and the road is safely reopened for
traffic.

9.19.2 The Contractor shall submit a completion report, including details of all maintenance
work carried out, materials used, quality checks performed, and any outstanding issues to
the Client for final approval.

10. Materials and Equipment
10.1 General Requirements

10.1.1 The Contractor shall supply all materials and equipment required for the execution of
new construction, periodic maintenance, and routine maintenance of roadworks and
electrification systems. This includes materials necessary for construction, rehabilitation,
resurfacing, installation, repair, and maintenance activities, as well as the tools and
machinery needed to perform these activities.

10.1.2 All materials and equipment must conform to the specifications outlined in MoRTH,
IRC, relevant IS codes, and the approved Quality Assurance and Quality Control Plan
(QA/QcC Plan) as per Clause 8.

10.2 Materials

10.2.1 All materials required for new construction, periodic maintenance, and routine
maintenance of roadworks and electrification systems must be sourced from approved
suppliers and meet the prescribed standards. The materials shall conform to MoRTH, IRC,
relevant IS codes, and the approved Quality Assurance and Quality Control Plan (QA/QC
Plan).

10.2.1.1 Materials include, but are not limited to:

i. Roadworks (New Construction & Maintenance): Bitumen, aggregates, cement,
reinforcement steel, geotextiles, concrete admixtures, paint, road signs, reflective
materials, thermoplastic road markings, joint sealants, drainage pipes, and ancillary
construction materials.
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10.2.2

Electrification Works: Poles, transformers, cables, streetlight fixtures, junction boxes,
electrical wires, electrical control panels, earthing systems, and accessories.

The Contractor shall submit samples, manufacturer test certificates, and third-

party laboratory test reports for all materials before use to ensure compliance with
project specifications. If any material fails to meet the prescribed standards, it shall be
immediately rejected, and the Contractor shall replace it with a conforming alternative
at their own expense and without affecting project timelines.

10.3
10.3.1

10.3.2

10.3.3

Equipment for Execution and Maintenance
General Requirements

The Contractor shall deploy suitable, calibrated, and well-maintained equipment for
new construction, periodic maintenance, and routine maintenance of roadworks
and electrification systems. Equipment shall conform to the MoRTH, IRC, relevant IS
codes, and the approved QA/QC Plan.

Equipment shall include but is not limited to:

Roadworks (New Construction & Maintenance): Graders, pavers, rollers, excavators,
milling machines, asphalt plants, bitumen sprayers, chip spreaders, road cutters, hot
mix transporters, crack sealing machines, and surface dressing equipment.

Electrification Works: Cranes, hoists, lifting machines, cable pullers, welding
machines, pole erection rigs, auger drilling machines, fault detection equipment, and
transformer testing kits for streetlight and electrical system installation and
maintenance.

Equipment Submission and Maintenance

The Contractor shall submit a comprehensive list of all equipment required for the
project, including calibration records and maintenance logs, ensuring that all
equipment is properly maintained and in good working condition.

Equipment must be:
Adequate for efficient and safe execution of all tasks.
Regularly serviced and calibrated to ensure compliance with project requirements.

GPS-enabled for tracking (if applicable) to monitor utilization and ensure
operational efficiency.

Immediately replaced in case of malfunction, to avoid project delays.

Equipment Fithess and Preventive Maintenance
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All deployed equipment shall be:
i.  Fitfor the intended purpose and capable of performing the assigned tasks.
i. Regularly inspected, tested, and serviced to minimize breakdowns and downtime.
iii. Maintained proactively as per manufacturer guidelines to avoid unexpected failures.

iv. Keptoperational and available at all times to meet project demands efficiently.

10.4 Quality Assurance and Testing of Materials

10.4.1 The Contractor shall ensure that all materials used in roadworks construction,
maintenance and electrification comply with the approved Quality Assurance and
Quality Control (QA/QC) Plan. The Contractor shall submit source approvals,
manufacturer test certificates (MTC), and on-site test reports for all materials prior to
their use. The quality control and testing of materials shall be conducted in accordance
with the applicable provisions of MoRTH, IRC, IS codes, and project-specific technical
specifications. Where required, testing shall be carried out by independent NABL-
accredited laboratories.

10.4.2 Any material that fails to meet the specified requirements shall be deemed non-
compliant and shall be immediately removed from the site at the Contractor’s cost. The
Contractor shall replace such material with compliant material from an approved source,
ensuring that no additional cost is incurred by the Client.

10.4.3 The Contractor shall maintain comprehensive records of all test results, approvals,
and compliance certificates and shall submit these to the Client upon request. The Client
reserves the right to inspect and verify the materials at any stage of procurement, delivery,
or installation.

10.5 Storage and Handling of Materials and Equipment

10.5.1 The Contractor shall ensure that all materials and equipment are stored, handled,
and protected in a manner that prevents damage, deterioration, contamination, or
theft. Storage facilities shall be designed to maintain materials in their original condition
and comply with relevant safety, environmental, and manufacturer’s guidelines.

10.5.2 Materials shall be stored in designated areas, with specific provisions as follows:

i. Roadworks Materials:
a. Bitumen and Cement shall be stored in covered, dry, and well-ventilated
spaces to prevent contamination and deterioration.

b. Aggregates may be stored in open spaces, duly protected from
contamination and excessive moisture.
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i. Electrical Components (e.g., transformers, cables, control panels) shall be stored
in weather-protected, moisture-free environments, ensuring compliance with
the manufacturer's storage guidelines.

10.5.3 The Contractor shall implement appropriate handling procedures to prevent
damage during loading, unloading, and transportation. All equipment shall be stored
and maintained in accordance with the manufacturer’'s recommendations to ensure its
proper functionality and longevity.

10.5.4 The Client reserves the right to inspect storage and handling procedures at any time
and may direct corrective measures if deficiencies are identified. Any material or
equipment found damaged, defective, or improperly stored shall be immediately
replaced or rectified at the Contractor’s cost.

10.6 Non-Conformance of Materials and Equipment

10.6.1 Any materials or equipment that fail to comply with the approved specifications,
quality standards, or contractual requirements shall be deemed non-conforming and
shall not be used in the project.

10.6.2 Upon identification of non-conforming materials or equipment, whether through
inspection, testing, or performance evaluation, the Contractor shall:

i. Immediately remove the defective materials or equipment from the site.

ii.  Rectify or replace the non-conforming items at their own cost, without affecting the
project timeline.

iii.  Ensure that all replacements strictly adhere to the approved specifications and
quality control requirements.

10.6.3 If the Contractor fails to remove or replace the defective materials or equipment
within the stipulated timeframe, the Client shall have the right to procure conforming
replacements at the Contractor’s risk and expense, and any associated costs shall be
recovered from the Contractor.

10.6.4 The Client reserves the right to reject any material or equipment at any stage if it is
found non-compliant, even after initial approval or installation. The Contractor shall be
solely responsible for any delays, damages, or costs arising due to the use of non-
conforming materials or equipment.

10.7 Client’s Rights to Inspect and Test
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10.7.1 The Client reserves the right to inspect and test all materials, equipment, and systems
(roadworks, electrification) at any stage. If any non-compliance or deficiencies are
identified, the Client may require corrective actions, including replacement or repair of
materials or equipment at the Contractor’s expense.

10.8 Documentation and Reporting

10.8.1 The Contractor must maintain accurate and up-to-date records of all materials
supplied, equipment deployed, and testing conducted. This includes certifications,
inspection reports, maintenance logs, calibration records, and material test results. The
Contractor shall submit regular progress reports to the Client, detailing the status of
material procurement, equipment deployment, and any issues related to materials or
equipment.

1. Health, Safety, and Environmental Requirements

1n1

Compliance

The Contractor shall comply with all applicable health, safety, and environmental
laws, regulations, and standards, including but not limited to those outlined by local
authorities, MoRTH, and IRC. The Contractor is responsible for ensuring the safety of
all personnel and for maintaining a safe working environment at all times, including
the provision of necessary safety equipment, training, and emergency preparedness
measures. All works shall be carried out in accordance with the Health, Safety, and
Environmental (HSE) guidelines as detailed in the Health, Safety, and Environmental
Requirements document. The Contractor shall also ensure compliance with
environmental protection measures, including the management of waste, pollution
control, and resource conservation.

For detailed HSE protocols, please refer to the Health, Safety, and Environmental
document.

12. Insurance and Liability

12.1

12.2

Contractor’s Insurance Requirements

The Contractor shall maintain, at their own expense, the following insurances
throughout the term of the Contract and ensure that they are in full force and effect
at all times during the execution of the work:

Workmen's Compensation Insurance
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12.3

12.4

12.5

12.6

12.7

12.8

The Contractor shall procure and maintain adequate Workmen's Compensation
Insurance to cover all liabilities arising under statutory provisions and at common law
for injuries to or death of persons employed under the Contract. Proof of insurance
shall be submitted to the Client prior to the commencement of the work.

Contractor All Risk (CAR) Insurance

The Contractor shall obtain and maintain a Contractor All Risk (CAR) Insurance policy
covering all risks associated with the execution of the works, including but not limited
to physical damage to the works, equipment, and third-party property. This insurance
shall remain valid until the issuance of the final completion certificate.

Other Insurances

Additional insurances, if required, such as Public Liability Insurance or Third-Party
Liability Insurance, shall be explicitly specified in the Special Conditions of Contract
(sccC). In such cases, the Contractor shall ensure compliance as per the SCC's
stipulations.

Proof of Insurance

Copies of all required insurance policies and proof of premium payments shall be
submitted to the Client within seven days of the contract award and before the
commencement of work.

Failure to Insure

In case the Contractor fails to procure or maintain the required insurance policies, the
Client reserves the right to procure such insurances and deduct the cost from
payments due to the Contractor, along with applicable penalties.

Indemnity

The Contractor agrees to indemnify and hold harmless the Client against any claims,
damages, losses, or liabilities arising from the Contractor’s negligence, omissions, or
failure to comply with the terms of this contract. This includes claims related to third-
party injuries, property damage, or environmental damage due to the Contractor's
actions or lack of adequate precautions.

Insurance Documentation and Proof

12.8.1 The Contractor shall provide the Client with valid certificates of insurance for all
required policies prior to the commmencement of work. The insurance policies must be
maintained for the duration of the contract and for a period of time post-completion as
specified in the contract.

12.8.2 The Client reserves the right to verify and review all insurance coverage at any time.
The Contractor shall immediately notify the Client of any cancellation, non-renewal, or
change in insurance coverage.
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12.9

Additional Insurances

The Contractor is responsible for obtaining any additional insurance that may be
necessary for the completion of specific works under this contract, including any
unforeseen risks that may arise during road maintenance works / services.

12.10 Liabilities and Limitations

12.10.1 The insurance coverage must not limit the Contractor’s liabilities or responsibilities

under the terms of the contract.

12.10.2 The Contractor shall remain liable for any risks that fall outside the scope of the

insurance coverage.

12.10.3 The Client shall not be held liable for any damage or loss that is covered under the

12.1

12.11.1

12.11.2

12.11.3

Contractor’s insurance policies, nor for any failure by the Contractor to secure
adequate insurance coverage.

Specific Insurance for Road Maintenance Works

In addition to the general types of insurance listed above, road maintenance works
have additional specific risks, particularly related to safety, traffic management, and
environmental impacts. Therefore, the following should be included to cover
roadworks effectively:

Traffic Management Insurance: To cover incidents or accidents occurring due to
changes or disruptions in traffic patterns caused by road maintenance work.

Roadwork Hazards Insurance: Coverage for accidents occurring due to the nature of
roadwork, including risks to workers and the public from construction equipment,
excavations, or surface treatments.

Hazardous Material Handling Insurance: Specifically for projects involving the
disposal of hazardous materials such as asphalt, chemicals, or other waste
generated during roadworks.

13. Labor Laws and Statutory Compliance

13.1

General Compliance

The Contractor shall comply with all applicable labour laws, regulations, and statutory
requirements as per the laws of the land, including but not limited to:

The Contract Labor (Regulation and Abolition) Act, 1970 and its amendments.
The Employees’ Provident Funds and Miscellaneous Provisions Act, 1952.
The Employees’ State Insurance Act, 1948.
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Vi.
Vii.
viii.

13.2

13.3

13.4

13.5

13.6

13.7

The Minimum Wages Act, 1948.

The Payment of Wages Act, 1936.

The Workmen’s Compensation Act, 1923 or its amended equivalents.

The Factories Act, 1948 (where applicable).

Any other applicable state or central labor legislation.

Wage Payment and Benefits

The Contractor shall ensure that all workers employed under the contract are paid
wages not less than the prescribed minimum wages and are provided with benefits
such as Provident Fund, Employee State Insurance, gratuity, and other statutory
benefits as mandated by applicable laws.

Labor Licenses and Registrations

The Contractor shall obtain and maintain valid labor licenses, registrations, and
permits required under applicable labor laws and provide copies to the Client upon
request.

Health, Safety, and Welfare

The Contractor shall ensure the welfare of workers by providing adequate safety
measures, sanitary facilities, clean drinking water, first aid, and hygienic working
conditions in compliance with statutory requirements. The Contractor shall comply
with the provisions of the Building and Other Construction Workers (Regulation of
Employment and Conditions of Service) Act, 1996 and the rules framed thereunder,
including any welfare cess.

Prohibition of Child and Forced Labor

The Contractor shall not employ any person below the age of 18 years and ensure
that no forced or bonded labour is engaged. The Contractor shall strictly comply with
the provisions of the Child Labor (Prohibition and Regulation) Act, 1986.
Compliance Monitoring and Reporting

The Contractor shall maintain accurate records of all labour engaged on the project,
including wages paid, hours worked, and statutory benefits provided. The Contractor

shall furnish periodic reports as requested by the Client to demonstrate compliance
with labor laws and statutory requirements.

Labor Disputes and Resolution

The Contractor shall be solely responsible for resolving any disputes arising with workers or
unions and shall ensure that such disputes do not disrupt project activities or create
liabilities for the Client.

13.8

Indemnification
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13.9

13.10

The Contractor shall indemnify and hold harmless the Client from and against any
liabilities, penalties, claims, or proceedings arising out of any breach of labour laws or
statutory requirements by the Contractor or their subcontractors.

Penalty for Non-Compliance

In case of non-compliance with labor laws or statutory requirements, the Client
reserves the right to impose penalties, deduct amounts from payments due to the
Contractor, or terminate the contract without prejudice to other rights and remedies.

Specific to Road Maintenance

Given the nature of road maintenance work, the Contractor shall:

Provide safety gear such as high-visibility jackets, helmets, gloves, and safety boots
to all workers.

Ensure adequate training for workers handling machinery, hazardous materials, or
working in traffic zones.

Comply with traffic management protocols to ensure worker and public safety during
maintenance activities.

14. Payment Terms and Conditions

14.1

14.2

14.3

14.4

General

The Contractor shall be entitled to receive payments for the works executed, subject
to certification by the Client or the Engineer-in-Charge. The payment structure,
whether percentage-based, lump-sum, or BoQ-based item rate, shall be as per
the type of contract and detailed in the Contract Data Sheet. This clause provides
an indicative framework for various payment scenarios.

Payment on Percentage Basis

In case the contract stipulates percentage-based payments, the Contractor shall
receive payments in predefined stages linked to the completion of specific
milestones, as outlined in the Contract Data Sheet. Each stage payment shall be
proportional to the overall contract value and subject to certification of the milestone
achievement.

Lump-Sum Payment

In case of lump-sum contracts, payments shall be made as per the agreed
milestones or deliverables, as detailed in the Contract Data Sheet. Each payment
shall be subject to satisfactory progress and certification by the Client. Any variations
in scope shall be addressed through additional work orders or amendments, as
applicable.

BoQ-Based Item Rate Payment
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14.5

14.6

14.7

14.8

14.9

14.10

In case the contract follows a Bill of Quantities (BoQ) item rate basis, the Contractor
shall be paid based on actual quantities executed and certified at the agreed unit
rates as per the BoQ. Measurements for executed works shall conform to the
applicable IS and MoRTH standards.

Retention Money

A retention amount, typically a percentage of each payment, shall be deducted and
retained as security until successful completion of the works, including defect liability
and final acceptance by the Client. The retention money shall be released along with
the final bill upon satisfactory completion of all contractual obligations, including
rectification of any defects during the defect liability period.

Advance Payments

Any advance payments, if applicable, shall be detailed in the SCC and subject to
recovery through subsequent payments as per agreed terms.

Payment Certification and Conditions

Payments shall be subject to:

Submission of detailed invoices along with supporting documents.

Certification by the Client or the Engineer-in-Charge for works completed.
Compliance with contractual obligations, including quality, safety, and statutory
requirements.

Taxes and Deductions

All payments shall be subject to statutory deductions such as TDS, GST, or any other
applicable taxes as per prevailing laws.

Final Bill Settlement

The final bill, including the release of retention money, shall be settled after:
Submission of all as-built drawings, test reports, and warranties.
Clearance of all dues related to subcontractors, suppliers, and workers.

Certification by the Client of successful completion of works, including the defect
liability period.
Interim Payment Method and Requirements

Interim payments shall be processed periodically, as specified in the contract, to
ensure timely reimbursement for the work executed. The Contractor shall submit
interim invoices along with the required documentation, including measurement
sheets, progress reports, and certifications of work completed. Each interim payment
shall be subject to verification and certification by the Engineer-in-Charge, ensuring
compliance with the contract specifications, quality standards, and milestones
achieved. Retention money, as applicable, shall be deducted from each interim
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payment, and all statutory deductions, such as taxes, shall be applied as per
prevailing laws. It is expressly clarified that all interim payments are provisional and
shall not be considered final. These payments are subject to final reconciliation,
adjustments, or modifications, as required, in the final bill to reflect the actual work
performed, material consumed, and compliance with all contract obligations.

14.11 Submission of Documentation Along with Invoice
14.11.1 For Interim Payments

To process interim bills, the Contractor must submit the following:
A. Work-Related Documentation:

a) Measurement Sheets signed by the Contractor’s representative and verified by the
Client’s representative.

b) Inspection Reports confirming adherence to Quality Assurance and Quality Control
Plans (as per Clause 8).

c) Test Reports and Material Certificates for all materials utilized during the invoiced
period.

d) Progress Photographs showcasing completed works corresponding to the invoice.
e) Approved Work Orders and Variations, if applicable.
B. Statutory Compliance Documentation:
a) Wage Registers and attendance records for labor deployed during the period.
b) PF and ESI Deposit Receipts for the period covered by the invoice.
c) Labor Licenses applicable to the workforce engaged in the project.
d) Insurance Compliance Certificates as per contractual requirements.
14.11.2 For Final Bill
In addition to the above, the following must be submitted:
A. Work-Related Documentation:
a) Final Reconciliation Statement of materials, quantities, and payments.
b) Equipment Utilization Records for all deployed equipment throughout the project.
c) Variation and Extra Work Documentation including Client-approved change orders.
B. Statutory Compliance Documentation:

a) Acknowledgment of No Claims from the Contractor, confirming no outstanding
claims.

b) Safety Compliance Records including training records and reports of any incidents.

c) Environmental Compliance Reports, if applicable.
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d)

Retention and Deduction Summary for retained amounts, advances, and penalties,
if any.

Failure to submit the required documents may delay invoice processing. The Contractor is
responsible for the timely submission of accurate and complete documentation.

15. Performance Standards and Penalties

15.1

Performance Standards

The Contractor shall ensure that all works and services under this contract are executed in
strict compliance with:

iv.

MoRTH Specifications for Road and Bridge Works (Latest Revision).
Relevant IRC Standards and IS Codes.
Contractual obligations outlined in this Agreement.

Health, Safety, and Environmental (HSE) requirements (Clause 11).

The scope of performance under this contract includes but is not limited to:

15.1.1

Road Construction and Maintenance

Execution of road construction, resurfacing, periodic and routine maintenance in
compliance with approved drawings, designs, and specifications.

Timely and quality completion of pothole repairs, crack sealing, shoulder
maintenance, and pavement rehabilitation.

Ensuring drainage structures (culverts, stormwater drains, etc.) are functional and
free of obstructions throughout the contract period.

Maintenance of roadside infrastructure, including crash barriers, guardrails,
embankments, and signage.

Electrical Works

Installation, maintenance, and operation of street lighting systems, high-mast
lights, transformers, and power supply infrastructure.

Ensuring that streetlights have minimum 98% operational uptime, with faulty units
repaired or replaced within the response time.

Safety and Environmental Compliance
Implementation of proper traffic management, barricading, and warning signs
during work execution.

Adherence to CPCB and SPCB environmental regulations, including dust
suppression, waste disposal, and pollution control measures.

Compliance with statutory safety provisions to prevent workplace hazards and
ensure public safety.
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15.2 Minimum Performance Requirements

The Contractor shall meet the following minimum performance standards, ensuring timely
and quality execution of all works:

15.2.1 Road Maintenance Performance Standards

Activity Maximum Response Time

Pothole repairs 24 hours from identification/reporting

Crack sealing & patchwork | 48 hours from reporting

Shoulder maintenance 72 hours after deterioration is reported

Drainage clearing Before & after monsoon, periodic check every 3 months

Road markings & signage | Maintained in reflective condition at all times

15.2.2 Electrical System Performance Standards

Activity Maximum Response Time
Streetlight repair 48 hours from reporting
Transformer/panel fault repair 72 hours from reporting
Operational uptime for lighting systems Minimum 98% uptime required

Non-compliance with these performance requirements shall attract penalties as per Clause
15.4.

15.3 Monitoring and Inspection
The Contractor shall conduct regular inspections and performance evaluations as per the
approved Maintenance Plan, which shall include:
1. Daily inspections for routine maintenance (potholes, cracks, road markings, signage,
and lighting).
2. Weekly inspections for structural elements, including drains, safety barriers, and
electrical systems.
3. Monthlyinspections for periodic maintenance planning, material quality checks, and
service life assessments.
4. Post-completion monitoring of rectified works, ensuring durability as per Clause
28.4.
All inspections shall be documented as per Clause 27 (Reporting and Documentation), and
the Contractor shall rectify any identified deficiencies within the stipulated response time,
failing which penalties shall apply as per Clause 15.4.
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Recurring defects or repeated failures in previously rectified areas shall be closely monitored
to ensure compliance with quality standards.

15.4 Penalties for Non-Compliance

The following penalties shall be imposed in case of failure to meet the specified performance
standards:

15.4.1 Delay in Completion of Works

i. If the Contractor fails to complete scheduled construction or maintenance work
within the agreed timeline, a penalty of [0.5] % of the contract value per day of
delay shall be imposed, up to a maximum of [10] % of the contract value.

15.4.2 Road Maintenance Non-Compliance

Deficiency Penalty

Failure to repair potholes within 24 hours 2[X] per pothole per day
Cracks & patchwork not completed within 48 hours Z[X] per defect per day
Failure to clear drainage in stipulated time Z[X] per km per day
Non-maintenance of faded/damaged signage Z[X] per sign per day

i. If a defect reappears in the same location within the defect liability period, the
Contractor shall extend its performance guarantee for that section as per Clause
24.

ii. Failure to maintain the rectified section will attract additional penalties, which shall
be deducted from the performance security or monthly invoices.

15.4.3 Electrical System Failures

Deficiency Penalty

Non-functional streetlights beyond 48 hours Z[X] per pole per day

Transformer/panel failures beyond 72 hours Z[x] per unit per day

Failure to maintain 98% uptime for lighting | 2[X] per month as a lump sum
systems deduction

15.4.4 Safety Violations

Violation Penalty

Failure to implement safety measures (barricades, | 2[X] per location per day
traffic diversion, warning signs, etc.)
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Any incident causing injury/property damage due to | As per EHS Policy
safety non-compliance

Repeated safety violations Escalated penalties + possible
work suspension

Penalties shall be deducted from the Contractor’'s monthly invoice or performance
security.

15.5 Grace Period for Rectification

i. The Client may allow a grace period of [7] days for rectification of minor defects,
provided they do not impact public safety or overall project timelines.

i. No penalty shall be imposed during this period, but the Contractor shall bear all
rectification costs.

15.6 Cumulative Penalties and Termination

i. If the cumulative penalties imposed on the Contractor exceed [5] % of the total
contract value, the Client reserves the right to terminate the contract under Clause
20 (Termination for Default).

i. The Client shall have the right to recover additional costs and damages for non-
performance.

15.7 Documentation of Penalties and Appeals

All penalties shall be formally documented and notified to the Contractor. The penalty
notice shall include:

i. Details of the non-compliance.
i. Applicable performance standard and response time.
iii. Penalty amount and reference clause.

The Contractor shall have the right to appeal within [15] days of receiving the penalty notice,
submitting supporting evidence for reconsideration. The Client shall review the appeal and
decide on waiving, reducing, or upholding the penalty. The Client’s decision shall be final
and binding unless an alternate dispute resolution mechanism is specified in the contract.

16. Amendments and Variations
16.1 Change Management Framework

All Amendments and Variations under this Agreement shall be governed by a structured
Change Management framework to ensure transparency, accountability, and compliance
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with the contractual terms. The framework shall serve as the guiding principle for initiating,
processing, and implementing Amendments and Variations. The Change Management
process involves:

16.2

16.3

16.3.1

16.3.2

16.3.3

a) Identification of Change: Both parties shall identify any changes required in
the scope, cost, or timelines of the contract.

b) Evaluation and Assessment: Changes shall be evaluated for their technical,
financial, and schedule impacts in accordance with the processes outlined in
this clause.

c) Approval and Implementation: Changes shall only be implemented upon
written approval by the Client, following the procedures detailed in Clause 16.3.

d) Documentation: All changes, including approved Variations and
Amendments, shall be formally documented and included in the contractual
records.

This Change Management Framework establishes the overarching principles under
which all Amendments and Variations shall be handled as specified in this clause.

Definition of Amendments and Variations

For the purpose of this Agreement, the term "Amendment” refers to any change to the
terms, conditions, scope, or requirements of this contract that is agreed upon by both
parties, whereas "Variation® refers to any alteration, addition, or omission in the work
or services required under this contract, as directed by the Client in writing during the
performance of the contract.

Initiation of Variations
Variations may be initiated under the following circumstances:
Client-Initiated Variations

The Client may, at any time, request the Contractor to carry out variations to the work
through a formal written instruction. These may include, but are not limited to,
changes in the scope of work, design modifications, or adjustments to specifications
or schedule.

Contractor-Initiated Variations

The Contractor may propose a variation in case of unforeseen circumstances,
including technical difficulties, material unavailability, or changes in statutory
regulations that require adjustments to the original scope of work. Such proposals
must be submitted in writing and subject to the Client's approval.

Force Majeure
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In cases where events beyond the control of either party (such as natural disasters,
governmental actions, etc.) affect the performance of the contract, a variation may
be necessary to accommodate the resulting changes in work or schedule.

16.4 Process for Issuing a Variation or Amendment
16.4.1 Written Request

i.  Any proposed variation or amendment must be communicated through a formal
written request by the initiating party (Client or Contractor). The request shalll
include:

a. A detailed description of the proposed change.

b. Justification for the variation (e.g, technical necessity, statutory
compliance, unforeseen circumstances).

c. The expected impact on cost, schedule, and scope.

16.4.2 Impact Assessment:
Upon receipt of a variation request:

i. If initiated by the Client, the Contractor shall submit a detailed Impact
Assessment Report within [7] days. This report shall include:

a. A detailed description of the variation.

b. The impact on the scope of work, materials, and design.

c. A comprehensive cost estimate, including:
= Breakdown of costs (labor, materials, and equipment).
* Rate analysis for any new items.

= Comparison with the original scope—if the revised work is
cheaper, the Contractor shall indicate the applicable discount.

d. Impacton the project schedule, including adjustments to milestones.

Any other relevant contractual or technical considerations affecting
execution.

i. Ifinitiated by the Contractor, the request shall include:

a. Justification for the variation, such as technical feasibility, material
unavailability, regulatory changes, or unforeseen site conditions.

b. Proposed scope of change, including any design modifications.

c. Rate analysis and cost impact, broken down into labor, material, and
equipment costs.

d. Impact on the project schedule, including any required extension of
time.
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16.4.3

16.4.4

16.4.5

16.5

16.5.1

e. Any supporting technical documentation, such as drawings,
calculations, or statutory approvals, if applicable.

The Client shall review the request and seek clarifications within [15] days, if
necessary. The Contractor shall then submit the complete impact assessment within
[15] days from the Client’s request for additional details.

The Contractor shall not proceed with the variation until formal written approval is
granted by the Client.

Approval of Variation:

i.  The Client shall review the assessment and either approve, reject, or request
modifications within [30] days.

i. If the variation is Contractor-initiated, the Client may either approve or
suggest modifications, considering the project’'s feasibility and budget
constraints.

iii.  No work related to the variation shall commence unless a formal Variation
Order (VO) is issued.

Variation Order (VO):

Upon Client approval, the Variation Order shall be issued, specifying:
a) The scope and nature of the variation.
b) The agreed-upon adjustments to cost and schedule.
c) Any necessary changes to other contract terms or conditions.

The VO shall form an integral part of the contract, and the Contractor shall proceed
with the work as per the revised terms.

Finalization and Agreement:

Once the Variation Order is issued, both parties shall agree to the revised terms in
writing, and the work shall proceed in accordance with the approved changes. Any
financial or schedule adjustments will be incorporated into subsequent payments as
per the agreed-upon terms in the Variation Order.

Cost and Payment for Variations
All variations shall be priced as follows:
Unit Rates or Lump Sum:

Variations shall be priced based on the existing unit rates or lump-sum rates in the
contract. If unit rates are not applicable, the Contractor shall submit a detailed
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16.5.2

16.5.3

16.6
16.6.1

16.6.2

16.7

16.8

breakdown of costs for labor, materials, and equipment, which shall be subject to
Client approval.

Cost Adjustment:

In cases where the original contract price cannot be used as a basis for the variation,
the parties shall mutually agree on the appropriate cost adjustment. The Client
reserves the right to request supporting documentation for any cost increase.

Retention of Rights:

The approval of a variation does not waive the Client's right to deduct penalties or
enforce any contractual obligations related to the original scope of work. Any
additional costs due to variations shall be subject to the retention of any agreed
retention amounts.

Time Implications of Variations
Extension of Time (EoT):

If a variation impacts the project timeline, the Contractor shall request an extension
of time in accordance with the provisions of Clause 21 (Extension of Time). The Client
shall consider the justification for the extension based on the impact of the variation.

Delays Due to Variations:

Any delay in approval or execution of variations caused by either party shall not be
considered as an excusable delay for the purpose of an extension of time unless the
delay is due to reasons beyond control, such as force majeure.

Variation Documentation and Records

Both parties shall maintain detailed records of all variations, including:
Copies of all Variation Orders (VOs).
Documentation of cost and time adjustments.

Correspondence and agreements related to the variation.

The Contractor shall provide a detailed update of the variations in every progress
report and billing cycle, ensuring transparency and adherence to the amended
scope and timelines.

Dispute Resolution for Variations

In case of any dispute regarding the scope, cost, or impact of a variation, the matter
shall be resolved in accordance with the dispute resolution mechanism set forth in
Clause 18 (Dispute Resolution). Pending resolution, the Contractor shall continue to
perform the work in accordance with the Variation Order.
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17. Governing Law and Jurisdiction

This Agreement shall be governed by, and construed in accordance with, the laws of
India. The parties hereby agree that any disputes, claims, or controversies arising out
of or in connection with this Agreement, including its validity, interpretation,
enforcement, or performance, shall be subject to the exclusive jurisdiction of the
courts in New Delhi, India.

The parties’ consent to the jurisdiction of the courts of New Delhi and waive any

objections based on venue or forum non convenience. All legal proceedings under
this Agreement shall be conducted in the English language.

18. Dispute Resolution

18.1

18.2

18.3

Dispute Notification and Procedure

The Contractor shall notify the Client in writing within 7 days of the occurrence of any
dispute, difference, or claim that requires resolution. The notice should clearly detail
the nature of the dispute, relevant facts, and the legal or factual basis for the claim.
Upon receipt of the dispute notice, the Client and Contractor shall engage in
discussions for a period not exceeding 30 days to attempt an amicable settlement.

Amicable Settlement

In the event of any dispute, difference, or claim arising between the Client and the
Contractor in connection with or related to the Contract, the parties shall first attempt
to resolve such dispute amicably through mutual consultation and negotiation. The
party initiating the dispute (the "Notifying Party") shall notify the other party in writing,
clearly outlining the nature and scope of the dispute. Both parties shall make all
reasonable efforts to settle the dispute, amicably, within 30 days from the date of
notification.

If the dispute remains unresolved after this period, the decision of the Client's CEO
shall be final and binding on both parties. Should the decision of the Client's CEO not
be acceptable, and the dispute persists, the matter shall proceed to the Dispute
Resolution process as outlined below.

Dispute Resolution Board (DRB)

If the dispute remains unresolved after the amicable settlement period, the dispute
shall be referred to a Dispute Resolution Board (DRB).
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18.4

b)

c)

18.5

18.6

a) The DRB will be constituted solely from the senior management team of the
Client at its Head Office (HO). No external person or third party will be involved
in this process.

b) The DRB shall be tasked with reviewing the dispute and providing a
recommendation or resolution within 45 days from the date the dispute is
referred to it. The decision of the DRB shall be binding on both parties unless
challenged under the Arbitration clause below.

c) In the event the DRB fails to resolve the dispute within the prescribed time, or
if either party is dissatisfied with the DRB’s decision, the dispute will proceed to
arbitration.

Arbitration

If the dispute remains unresolved after mediation, the dispute shall be referred to and
resolved through arbitration in accordance with the provisions of the Arbitration and
Conciliation Act, 1996, as amended from time to time.

In cases where the disputed amount is up to INR 1.5 Crore, the arbitration shall be
conducted by a sole arbitrator appointed by the Client.

In cases where the disputed amount exceeds INR 1.5 Crore, three arbitrators shall be
appointed. One arbitrator shall be appointed by the Client, one by the Contractor, and
the third arbitrator shall be appointed by the two previously appointed arbitrators. In
case the two arbitrators fail to agree on the appointment of the third arbitrator, the
third arbitrator shall be appointed by the relevant arbitration institution in New Delnhi.

The arbitration proceedings shall be held in New Delhi, India, and the language of
arbitration shall be English. The arbitrator’s decision shall be final and binding on both
parties. The cost of arbitration, including the arbitrator's fees, shall be borne equally
by the parties unless otherwise awarded by the arbitrator.

Jurisdiction and Venue

The courts at Delhi, India, shall have exclusive jurisdiction over all disputes and legal
proceedings arising from or relating to the Contract. Both parties expressly consent
to the jurisdiction of the courts at Delhi for the purpose of enforcement of any
judgment or award.

Interim Relief

Notwithstanding the above, either party may seek interim relief from a court of
competent jurisdiction at any time before or during the dispute resolution process, in
order to preserve its rights or prevent any irreparable damage or harm.
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18.7

No Suspension of Work

The Contractor shall continue with the performance of its obligations under the
Contract, including the Works, during the dispute resolution process unless the Client
has issued a formal suspension order. Non-payment of money or non-performance
of obligations by the Client shall not relieve the Contractor of its responsibilities to
continue the work.

19. Force Majeure

19.1

19.2

Definition

Force Majeure shall mean any extraordinary event or circumstance beyond the
reasonable control of the affected party that prevents or delays the performance of
its contractual obligations. These events may include, but are not limited to, acts of
God, natural disasters (such as floods, earthquakes, or storms), acts of war, terrorism,
riots, civil commotion, government orders, pandemics, or any other unforeseen event
that cannot be mitigated through reasonable diligence.

Notification

The party affected by a Force Majeure event shall notify the other party in writing
within seven (7) days of the occurrence of such an event, providing reasonable
details of its nature, likely duration, and impact on performance. Failure to notify within
this period may result in the loss of the right to claim Force Majeure relief.

Consequences of Force Majeure

The obligations of the affected party shall be suspended for the duration of the Force
Majeure event, to the extent that they are directly impacted by it.

Both parties shall use all reasonable efforts to mitigate the effect of the Force Majeure
event and resume performance of their obligations as soon as practicable.

If the Force Majeure event continues for a period exceeding ninety (90) days, either
party may terminate the contract upon written notice to the other party.

Exclusions
Force Majeure shall not include:
Any event caused by the negligence or intentional act of the affected party.

Economic hardship, changes in market conditions, or lack of funds.
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19.4 Extension of Time

If the Contractor's performance is delayed due to a Force Majeure event, the
Contractor shall be entitled to an extension of time equivalent to the period of delay,
subject to approval by the Client.

19.5 Payments During Force Majeure
The Contractor shall not be entitled to claim compensation or additional payments
due to Force Majeure events unless explicitly agreed upon in the contract or otherwise
required under applicable law.

19.6 Final Determination

Any disputes regarding the application of this clause shall be resolved in accordance
with Clause 18 (Dispute Resolution).

20. Termination of Contract
20.1 Termination by the Client

The Client may terminate the Contract, in whole or in part, with immediate effect or after
a specified notice period, in the following circumstances:

20.1.1 Non-Performance: If the Contractor fails to meet contractual obligations, including
delays or substandard performance, after receiving a written notice to cure the breach
within a period specified in the Contract.

20.1.2 Breach of Terms: In case of material violation of any terms or conditions of the
Contract, including but not limited to safety standards, statutory compliance, or quality
assurance requirements.

20.1.3 Insolvency: If the Contractor becomes insolvent, enters into bankruptcy proceedings,
or undergoes dissolution, liquidation, or similar financial distress events.

20.1.4 Force Majeure: If Force Majeure conditions continue for more than ninety (90) days,
making further performance impracticable.

20.1.5 Convenience of the Client: The Client reserves the right to terminate the Contract for
convenience, provided reasonable compensation for work performed up to the date of
termination is made.

20.1.6 Termination for Default:

In case of default by the Contractor, the Client reserves the right to terminate the Contract,
either in whole or in part, by giving written notice. Default includes the following:

a) Non-Performance: Failure to meet key contractual obligations, including delays in
execution or substandard work, despite receiving a notice to cure within a period
specified in the Contract.
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b) Breach of Terms: Failure to comply with any material provisions of the Contract,
including statutory, safety, or quality assurance requirements.

c) Insolvency or Financial Distress: If the Contractor enters into insolvency, bankruptcy,
liquidation, or similar financial distress, or any situation that materially impacts its
ability to fulfil its obligations under this Contract.

Upon such termination, the following shall apply:

a) Noticeto Cure: A written notice shall be issued to the Contractor, specifying the nature
of the default. The Contractor will be granted a cure period of 15 days (or as specified
in the Special Conditions of Contract) to remedy the default. Failure to rectify the
default within the cure period will lead to immediate termination.

b) Penalties and Compensation: The Client may impose penalties of up to 5% of the
Contract value for non-performance or failure to meet standards. The Contractor
shall be liable to compensate the Client for any costs incurred due to the default,
including but not limited to the cost of procuring alternate contractors to complete
the work.

c) Withholding of Payments: The Client has the right to withhold payments
corresponding to incomplete, defective, or unsatisfactory work performed prior to
termination.

Termination under this clause is without prejudice to any other legal or contractual rights
available to the Client, including claims for damages and performance guarantees.

20.2 Termination by the Contractor
The Contractor may terminate the Contract by providing a written notice, subject to
fulfilling its obligations until the termination date, in the following circumstances:
20.2.1 Non-Payment: If the Client fails to pay undisputed invoices for a period exceeding
One Hundred & Eighty (180) days after they become due, despite receiving written notice.
20.2.2 Client Hindrance: If the Client repeatedly obstructs the Contractor’s performance by
failing to provide access, approvals, or other essential resources as specified in the
Contract.
20.2.3 Force Majeure: If Force Majeure conditions persist beyond Ninety (90) days, rendering
performance impossible.

20.3 Procedure for Termination

20.3.1 Notice of Intent: A party initiating termination shall issue a formal written notice
detailing the grounds for termination and the intended termination date, allowing a
minimum of thirty (30) days for remedial action unless otherwise specified.
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20.3.2 Efforts to Resolve: The parties shall engage in good-faith discussions during the
notice period to address and resolve the stated issues.

20.3.3 Confirmation of Termination: If the issues remain unresolved by the end of the notice
period, the initiating party shall issue a final termination notice, effectively ending the
Contract.

20.4 Post-Termination Obligations

20.4.1 Cease Work: The Contractor shall cease all work immediately except for activities
required to protect the works already executed or to comply with statutory obligations.

20.4.2 Return of Assets: All equipment, materials, designs, and other assets belonging to the
Client shall be returned or securely handed over within seven (7) days of termination.

20.4.3 Payments: The Client shall settle payments for verified work performed up to the
termination date, subject to deductions for any damages, penalties, or liabilities.

20.5 Liabilities Upon Termination

20.5.1 Contractor’s Liabilities: The Contractor shall bear the cost of demobilization, removal
of equipment, and site clearance unless otherwise agreed.

20.5.2 Client’s Liabilities: In cases of termination for convenience, the Client shall pay
reasonable compensation for expenses directly attributable to the termination.
Reasonable compensation is limited to:

20.5.2.1 Costs for completed works and verified quantities based on contract rates.

20.5.2.2 Documented and substantiated costs for materials procured specifically for
the project, provided these materials are handed over to the Client.

20.5.2.3 Actual and reasonable costs incurred for demobilization and site clearance.

20.5.2.4 Compensation shall exclude anticipated profits on unexecuted work, costs due
to the Contractor's default, and any claims not supported by documentary
evidence. Total compensation shall not exceed 10% of the original contract value.
Claims for compensation must be submitted within 30 days of termination with all
supporting documents, subject to verification by the Client.

20.6 Survival of Provisions

Provisions relating to confidentiality, indemnities, dispute resolution, warranties, and
other obligations explicitly stated to survive termination shall remain enforceable.

20.7 Dispute Arising from Termination
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Any disputes related to or arising from termination shall be resolved as per Clause 18
(Dispute Resolution).

21. Extension of Time

21.1

21.2

21.3

21.4

21.5

Request for Extension:

The Contractor shall apply for an extension of time in writing if the completion of work
is delayed due to any of the following reasons, which are not attributable to the
Contractor's fault:

Unforeseen Force Majeure events, including but not limited to natural calamities, war,
civil disturbances, strikes, etc.

Changes in the scope of work, design modifications, or delays in instructions from the
Client.

Delays in the availability of land or necessary permissions from local authorities.
Delays in the supply of materials or equipment by the Client.

Any other circumstances as agreed upon in the Special Conditions of Contract.

Time Extension Request Procedure:

The Contractor must submit a written request for an extension of time, detailing the
reasons for the delay, its impact on the project schedule, and any supporting
documentation (e.g. reports, correspondence). Such requests must be made within
seven (7) days from the occurrence of the event causing the delay. The Client shalll
review the request and provide a written decision within a reasonable period.

Approval and Grant of Extension:

The Client may grant an extension of time if the delay is caused by factors beyond
the Contractor's control. Upon approval, the Contractor's completion date shall be
extended for the period equal to the delay, subject to the terms of this Clause. No
extension of time shall be granted for delays caused by the Contractor's own fault,
negligence, or failure to manage the work.

No Financial Compensation:

An extension of time granted under this clause does not entitle the Contractor to any
financial compensation or additional costs unless specifically agreed upon in writing
by the Client and outlined in the Special Conditions of Contract.

Liquidated Damages during Extension:
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21.6

In case of delay beyond the extended time granted, the Contractor shall be liable to
pay Liquidated Damages as specified in Clause 30 of this Agreement. The extension
of time does not absolve the Contractor of its responsibility to meet the revised
completion dates and obligations under the Contract.

Client’s Right to Terminate for Prolonged Delay:

If the delay exceeds a period of [refer contract data sheet] months or extends
beyond a point where the completion of the work is no longer feasible, the Client
reserves the right to terminate the Contract under Clause 20.1.5 (Termination for
Convenience) or Clause 20.1.6 (Termination for Default), as applicable.

22. Price Variation [ Escalation

Price escalation shall be applicable to contracts with a duration exceeding twelve (12)
calendar months.

22.1

22.2

Scope of Price Variation

Price variation (Escalation / De-escalation) shall apply to the work under this Contract
in the event of changes in the prices of materials, labor, fuel, and equipment during
the Contract period, based on the indices and benchmarks specified below. Price
variation shall be payable for the work executed within the original contract period
and shall not apply to work performed beyond the contract period or during any
extension of time unless specifically agreed upon by both parties in writing.

Escalation Calculation Formula

The price variation shall be calculated based on the following formula:

P.v.=0.85RW x = (((C,- B,) / B,) x W,)

Where:
RW = Invoice Value i.e. Value of work done & certified for the work completed

P.V. = Price Variation (Escalation/De-escalation) as a percentage of the total value
of work executed.

C, = Current price of the relevant component (labor, material, fuel, or equipment) for
the nth item.

B, = Base price (originol agreed rate) of the relevant component (labor, material, fuel,
or equipment) for the nth item.
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22.3

22.3.1

22.3.2

22.3.3

W, = Weight of the nth item, representing the proportion of that component in the
total contract value.

Escalation Components and Basis

Labor Escalation (PL)

Labor price variation shall be based on the Minimum Wages as issued by the Central
Labour Commissioner (CLC), New Delhi. The escalation will be determined by the
percentage change in the minimum wage rates for the relevant labor categories
between the base rate and the current rate at the time of execution.

The formula for labor escalation is:

P.V(Labor) = ((Current Minimum Wage - Base Minimum Wage) [ Base Minimum
Wage) x (Weight of Labor in Total Cost)

Cement Escalation (PC)

Cement price variation will be calculated based on the Wholesale Price Index (WPI)
published by the Reserve Bank of India (RBI) for Ordinary Portland Cement. The
Cement escalation will be determined by the percentage change in the WPI for All
commodities used in the project between the base month and the month of
execution.

The formula for material escalation is:

P.v(Cement) = ((Current WPI - Base WPI) / Base WPI) x (Weight of Cement in Total
Cost)

Steel Escalation (PS)

Steel (steel/components (including strands and cables)) price variation will be
calculated based on the Wholesale Price Index (WPI) published by the Reserve
Bank of India (RBI) for Mild Steel -Long Products. The Steel escalation will be
determined by the percentage change in the WPI for All commodities used in the
project between the base month and the month of execution.

The formula for material escalation is:
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22.3.4

22.3.5

22.3.6

P.vV(Material) = ((Current WPI - Base WPI) [ Base WPI) x (Weight of Steel in Total Cost)

Bitumen Escalation (PB)

Bitumen price variation will be calculated based on the official retail price of bitumen
at the nearest refinery of IOCL on the first day of the month. The Bitumen escalation
will be determined by the percentage change in the Bitumen prices as issued by IOCL
used in the project between the base month and the month of execution.

The formula for material escalation is:

P.V(Material) = ((Current Bitumen Price - Base Bitumen Price) [ Base Bitumen Price) x
(Weight of Bitumen in Total Cost)

Material Escalation (PM)

Material price variation will be calculated based on the Wholesale Price Index (WPI)
published by the Reserve Bank of India (RBI) for All Commodities. The material
escalation will be determined by the percentage change in the WPI for All
commodities used in the project between the base month and the month of
execution.

The formula for material escalation is:

P.v(Material) = ((Current WPI - Base WPI) [/ Base WPI) x (Weight of Material in Total
Cost)

Fuel Escalation (PF)

Fuel price variation shall be based on the diesel prices at the nearest petrol pump to
the project site, as published by the local authorities or oil companies. The escalation
will be determined by the percentage change in the diesel price between the base
price at the time of contract signing and the current price during execution.

The formula for fuel escalation is:

P.V(Fuel) = ((Current Diesel Price - Base Diesel Price) [ Base Diesel Price) x (Weight of
Fuel in Total Cost)
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22.3.7 Equipment Escalation (PA)

22.4

22.5

22.6

Equipment price variation shall be based on the Manufacture of Machinery and
Equipment WPI issued by the Reserve Bank of India (RBI). The escalation will be
calculated based on the percentage change in the WPI for machinery and equipment
between the base month and the month of execution.

The formula for equipment escalation is:

P.V(Equipment) = ((Current Equipment WPI - Base Equipment WPI) [ Base Equipment
WPI) x (Weight of Equipment in Total Cost)

Calculation of Price Variation

The total price variation for the contract will be the sum of the individual price
variations for materials, labor, fuel, and equipment, calculated as follows:

P.V. = [P.V(Labor) + P.V(Cement) + P.V(Steel) + P.V(Bitumen) + P.V(Material) +
P.V(Fuel) + P.V(Equipment)]

Where the individual components are calculated based on the relevant indices and
their corresponding weights in the contract value.

Invoice Value for Price Variation

Price variation shall be payable based on the value of work completed and certified
during the contract period. The amount of price variation will be calculated on the
total invoiced value of the work executed during the contract period (excluding any
work completed beyond the contract period or during extensions). The formula for
the invoiced amount based on price variation is:

P.V. Amount = (P.V. x Invoice Value x 0.85)
Where:

« P.V. = Price variation (as a percentage)

* Invoice Value = Certified value of the work completed during the contract period.

Exclusions for Price Variation

Price variation shall not apply to:
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a) ltems for which the rates have been fixed by the Client and are not subject to
escalation.

b) Any variation arising due to changes in taxes, duties, or levies after the contract is

signed.

c) Works executed beyond the contract period, unless extended by mutual agreement.

22.7 Component Weightage
Weightage of each component shall be as defined in the table “Price Variation
Component Breakdown” below:
Price Variation Component Breakdown
Component | Earthwork, Bituminous | Cement Culverts, Major
Granular work Concrete minor Bridges and
work, and Pavement | bridges and | Structures
other works other
structures
Labour (PL) [20%] [20%] [20%] [15%] [15%]
Cement (PC) [5%] Nil [20%] [15%] [15%]
steel (PS) Nil Nil Nil [15%] [20%]
Bitumen (PB) Nil [15%] Nil Nil Nil
Fuel and [10%] [10%] [10%] [10%] [10%]
Lubricants
(PF)
Other [50%] [40%] [35%] [30%] [25%]
Materials
(PMm)
Plant, [15%] [15%] [15%] [15%] [15%]
Machinery,
and Spares
(PA)
Total 100% 100% 100% 100% 100%
22.8 Limitations on Price Variation
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The maximum allowable price variation, for any individual item or group of items, shall
not exceed [10%] of the original contract price. Any variation in excess of this limit
shall be subject to mutual agreement between the Client and the Contractor.

22.9 Final Adjustment

At the completion of the work, a final adjustment of the Price Variation will be made
based on the actual quantities and costs incurred during the contract period. Any
discrepancies, overpayments, or underpayments will be corrected in the final
settlement.

23. substantial Completion and Final Acceptance
23.1 Substantial Completion
23.1.1 Definition

Substantial Completion shall be deemed achieved when all contractual obligations related
to road construction, periodic maintenance, routine maintenance, electrical works, and
electrical maintenance have been completed to a stage where the works:

i.  Are fully operational and fit for their intended purpose.

i. Comply with all contractual specifications, statutory requirements, and safety
standardes.

ii. Have only minor Punch List items remaining, which do not impair the functionality,
safety, or operability of the works.

23.1.2 Notice of Substantial Completion

The Contractor shall issue a written Notice of Substantial Completion to the Client,
accompanied by:

i.  PunchlList — A detailed list of minor pending works or defects.

i. Compliance Certificates — Certifying that all civil and electrical installations meet
the required standards and regulations.

ii. Test and Inspection Reports — Demonstrating adherence to contractual and
statutory requirements.

23.1.3 Client's Inspection and Certification

i.  The Client shall inspect the works within the timeframe specified in the Contract Data
Sheet (CDS) and shall either:
a) Issue a Substantial Completion Certificate, or
b) Provide a written notice specifying deficiencies to be rectified by the
Contractor within a prescribed period.

23.1.4 Contractor’s Continuing Obligations
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i.  The Contractor remains responsible for completing all Punch List items and shall not
be relieved of obligations under the Defect Liability Period (DLP) and Maintenance
Provisions of the contract.

23.2 Final Acceptance
23.2.1 Conditions for Final Acceptance
Final Acceptance shall be granted when the following conditions are met:

i. Completion of all Punch List items to the satisfaction of the Client.
ii. Successful completion of the Defect Liability Period (DLP) as stipulated in the
Special Conditions of Contract (SCC).
iii. Submission of Final Documentation, including:
a) Completion Certificates for road construction, periodic maintenance, routine
maintenance, and electrical works.
b) Compliance Certificates for safety, environmental, and statutory
requirements.
c) Warranties and Guarantees for materials, equipment, and systems used.
d) Operation and Maintenance (0&M) Manuals where applicable.
e) Final reconciliation of all quantities, variations, and payments.

23.2.2 Request for Final Acceptance

The Contractor shall formally request Final Acceptance in writing, along with supporting
documentation proving compliance with all contractual obligations.

23.2.3 Client's Final Inspection and Certification

i.  The Client shall conduct a Final Inspection within the timeframe specified in the
SCC.

i. If the Client is satisfied, a Final Acceptance Certificate (FAC) shall be issued,
confirming that the Contractor has fully discharged its obligations, except for
warranties and ongoing maintenance commitments.

23.2.4 Release of Retention Money and Final Payment

i.  The issuance of the Final Acceptance Certificate shall be a precondition for:
a) The release of retention money.
b) The final settlement of outstanding payments to the Contractor under the
contract.

23.3 Retention of Rights
The issuance of the Final Acceptance Certificate shall not:
23.3.1 Waive the Client's rights to claim against the Contractor for:

i. Latentdefects discovered after Final Acceptance.
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i. Fraud, wilful misconduct, or gross negligence that may come to light post-
acceptance.

23.3.2 Release the Contractor from:

i.  Warranty and guarantee obligations under the contract.
i. Statutory liabilities that extend beyond the contract period.

23.4 Disputes Regarding Acceptance

i. Any dispute regarding Substantial Completion or Final Acceptance shall be
resolved in accordance with Clause 18 (Dispute Resolution) of this contract.

23.5 Consequences of Non-Compliance

Failure to achieve Substantial Completion or Final Acceptance within the stipulated
timeframes shall result in:

i. Liquidated damages as specified in the SCC.
i. Applicable penalties as per the contract.
iii. Other contractual remedies, including the right of the Client to engage third
parties to complete pending works at the Contractor’s cost.

24. Warranty and Maintenance Period
241 Warranty Period:

"Warranty” shall mean the Contractor’s obligation to ensure that all works executed under
this Contract, including Road Construction, Periodic Maintenance, Routine Maintenance,
Electrical Works, and Electrical Maintenance, comply with the prescribed technical
specifications, contractual requirements, and statutory standards for the duration of the
Warranty Period.

The Contractor shall be responsible for rectifying, at no additional cost to the Client, any
defects arising from faulty materials, poor workmanship, design deficiencies, or non-
compliance with contractual obligations, as identified within the Warranty Period.

The Warranty Period shall be independent of and in addition to the Defects Liability Period
(DLP). The DLP is a defined post-completion phase during which the Contractor remains
obligated to rectify defects notified by the Client before the issuance of the Final Acceptance
Certificate. The expiry of the DLP shall not relieve the Contractor from its obligations under
the Warranty Period, which shall extend beyond the DLP to ensure the long-term durability,
functionality, and compliance of the executed works as per the terms of this Contract.

2411 Scope of Warranty
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The Contractor shall provide a warranty for all new construction works, periodic
maintenance, routine maintenance, and electrical works for a period specified in the
Special Conditions of Contract (SCC). The warranty period shall commence from the date

of the Final Acceptance Certificate issued by the Client.

24.1.2 Warranty Obligations for Different Works

The Contractor shall be responsible for repairing, replacing, or rectifying any defects
arising due to faulty materials, substandard workmanship, or design deficiencies within

the warranty period. The warranty coverage shall include:

i. New Road Construction:

a. Structural integrity of pavement layers, including subgrade, GSB, WMM, DBM, BC,

PQC, and shoulders.

b. Bridges, culverts, embankments, and retaining structures.

c. Roadside infrastructure, including crash barriers, pedestrian facilities, and

signage.

. Periodic Maintenance Works:

a. Overlay works, resurfacing, micro surfacing, and rejuvenation treatments.

b. Crack sealing and surface treatments.
c. Drainage system rehabilitation.

.  Routine Maintenance Works:

a. Pothole patching, crack repairs, and road markings.

b. Cleaning and upkeep of shoulders, medians, and embankments.

IV. Electrical Works:

a. Street lighting, transformers, feeder panels, and cabling systems.

b. Power supply infrastructure and associated electrical components.

24.1.3 Coverage and Responsibility

a. The Contractor shall rectify all defects at no additional cost to the Client,

including labor, materials, and execution.

b. If a rectified defect reoccurs within the warranty period, the warranty for that

section shall be extended.

c. Any failure affecting road safety shall be treated as an emergency and rectified

immediately.

24.2 Maintenance Period
24.2.1 Duration & Scope
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Following the completion of the Warranty Period, the Contractor shall undertake
maintenance responsibilities for a period specified in the Contract Data Sheet (referred to
as the "Maintenance Period").

The Contractor shall be responsible for:

a. Ensuring the durability and continued serviceability of the constructed works.

b. Periodic inspections and preventive maintenance of roads, drainage, and
electrical systems.

c. Immediate rectification of defects identified during inspections or reported by
the Client.

24.2.2 Maintenance Responsibilities

During the Maintenance Period, the Contractor shall:

243
24.3.1

Conduct periodic inspections for early detection of defects.

Ensure timely interventions to prevent deterioration of road surfaces and electrical
systems.

Maintain an adequate workforce, materials, and equipment for all maintenance
activities.

Defect Rectifications During Warranty and Maintenance Period
Responsibilities During Warranty Period

The Client shall notify the Contractor in writing of any defects. The Contractor shall
rectify them within the response time defined in the SCC.

If a rectified defect reoccurs within the Warranty Period, the Contractor shall extend
the warranty obligations for that section at no additional cost to the Client.

Failure to rectify defects within the stipulated timeline will result in penailties, as per
Clause 15 (Penalties for Non-Compliance).

Post-completion monitoring of rectified defects shall be undertaken as per Clause
28.4 (Post-Completion Monitoring and Extended Responsibility).

24.3.2 Responsibilities During Maintenance Period

Any defects identified during the Maintenance Period must be attended to promptly,
following the maintenance schedule in the SCC.

Recurring failures due to substandard repairs will lead to additional penalties, as
per Clause 15 (Penalties for Non-Compliance).
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All defect rectifications shall be performed in accordance with Clause 28.3 (Defect
Rectification and Performance Assurance).

24.3.3 Liability for Non-Performance of Warranty & Maintenance Obligations

If the Contractor fails to rectify defects within the stipulated timeline, the Client shall
have the right to:

a) Undertake the necessary rectifications at the Contractor’s risk and cost.
b) Recover the expenses incurred by deducting the amount from payments due
or the performance security.

The Contractor shall bear all costs for repairing or replacing defective work and any
damage caused to third parties due to non-compliance.

24.3.4 Extended Warranty or Maintenance Period

If defects persist beyond the original Warranty or Maintenance Period, an extension
of obligations may be required under the same terms and conditions.

The extension shall be subject to mutual agreement between the Client and the
Contractor.

For extended responsibilities related to defect rectifications, Clause 28.3 shall
apply.

24.3.5 Performance Testing & Inspections

During the Warranty and Maintenance Period, the Contractor shall conduct
performance testing and inspections to ensure compliance with MoRTH and IRC
standards.

The Client may require additional testing based on statutory requirements or
performance benchmarks.

24.3.6 Final Inspection & Completion of Maintenance Period

At the end of the Maintenance Period, the Contractor shall formally notify the Client
and request a Final Inspection.

The Client shall conduct a final performance inspection to verify compliance with all
maintenance obligations.

If all contractual conditions are met, the Client shall issue a Certificate of Completion
for the Maintenance Period.
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iv. Any outstanding defect rectifications and post-completion responsibilities shall
be handled as per Clause 28.4.

25. Site Management and Supervision
25.1 Site Management and Supervision Requirements:

25.1.1 The Contractor shall be responsible for the effective management, supervision, and
control of the worksite throughout the duration of the Contract, ensuring that all work is
carried out in compliance with the approved plans, specifications, and relevant statutory
and regulatory requirements.

25.1.2 The Contractor shall provide all necessary site management and supervision staff to
ensure the timely, efficient, and safe execution of the works. The Contractor's site
management team shall include suitably qualified engineers and personnel, each
possessing the necessary qualifications, experience, and competence relevant to the
specific tasks they are assigned.

25.2 Qualification of Engineers and Personnel:

25.2.1 The Contractor shall submit the qualifications, certifications, and experience details
of all key personnel assigned to the project, including engineers, supervisors, and safety
officers, for approval by the Client prior to commencement of work.

25.2.2 All engineers and supervisors shall hold qualifications and experience that are
consistent with industry standards, and the Client reserves the right to reject any personnel
deemed unqualified or inadequate for their assigned tasks.

25.3 Organization Chart and Manpower Deployment:

25.3.1 The Contractor shall submit an updated Organization Chart detailing the project’s key
personnel and their responsibilities, along with a manpower deployment plan, to the Client
for approval.

25.3.2 The Contractor shall ensure that the necessary number and skill levels of personnel
are deployed at the worksite throughout the project. The manpower plan shall include, but
not be limited to, civil engineers, electrical engineers, safety officers, supervisors, foremen,
and labourers. The Contractor shall update the manpower deployment plan regularly to
reflect any changes in staffing or work requirements.

25.4 Construction Schedule and Work Monitoring:

25.4.1 The Contractor shall submit a detailed construction schedule, including milestones
and timelines, for Client approval prior to the commencement of work. This schedule shall
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outline the planned sequence of work, dependencies, and estimated completion dates for
each phase of the project.

25.4.2 The construction schedule shall be regularly updated and adjusted to reflect actual
progress and any changes to the work scope, delays, or other factors affecting the
timeline. The Contractor shall notify the Client in writing of any deviations from the
approved schedule.

25.5 Progress Reporting and Documentation:

25.5.1 The Contractor shall provide daily, weekly, and monthly progress reports to the Client.
These reports shall detail the progress of all ongoing work, including work completed, work
planned for the next reporting period, any issues encountered, and actions taken to
address them.

25.5.2 The reports shall include:

a) Daily Progress Reports (to include manpower deployed, equipment used, work
accomplished, and any issues encountered).

b) Weekly Progress Reports (to provide a summary of work completed, pending, and
planned tasks, along with any delays or obstacles).

¢) Monthly Progress Reports (including a detailed overview of overall project progress,
challenges, and mitigation measures).

25.5.3 The reports must be submitted in the format approved by the Client, and shall be
accompanied by photographs or other relevant documentation as necessary to clearly
demonstrate progress.

25.6 Supervision and Site Inspections:

25.6.1 The Contractor shall ensure that qualified engineers and supervisors are present on-
site at all times during the execution of the works, supervising the quality and progress of
the work.

25.6.2 The Contractor shall provide the Client with access to the site at all times for the
purpose of inspecting, reviewing, and evaluating the work. The Client may conduct
periodic or surprise inspections to ensure compliance with the contract specifications and
work quality standards.

25.7 Coordination and Collaboration:

25.7.1 The Contractor shall coordinate all activities on-site, including subcontractors,
suppliers, and any third-party entities involved in the project, to ensure smooth,
uninterrupted work flow and adherence to the project schedule.
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25.7.2 The Contractor shall maintain effective communication with the Client’s designated
project manager and provide all necessary support for coordination and monitoring of
work progress.

25.8 Site Safety and Compliance:

25.8.1 The Contractor shall ensure that all work is performed in compliance with the
applicable health, safety, and environmental regulations. A qualified Safety Officer shall
be assigned to monitor compliance with safety standards on the site.

25.8.2 The Contractor shall submit safety plans, emergency procedures, and risk
assessments for approval before commencement of any work. Regular safety audits and
reviews shall be conducted as part of the project supervision.

25.9 Penalties for Non-Compliance:

25.9.1 Failure to comply with the site management and supervision requirements, including
the submission of the Organization Chart, manpower plan, construction schedule,
progress reports, or failure to ensure appropriate supervision, shall result in penalties as
outlined in the Special Conditions of Contract (SCC).

25.9.2 Non-compliance with safety standards, manpower shortages, or inadequate
supervision will be subject to corrective actions, including possible suspension of work until
compliance is achieved.

26. Indemnity and Liability
26.1 Contractor’s Liability for Faults and Failures:

The Contractor shall be liable for all costs, losses, or damages incurred by the Client arising
from:

26.1.1 Defective Work: Any defects in workmanship, materials, or designs that are not in
accordance with the agreed specifications or industry standards.

26.1.2 Non-Compliance: Any failure by the Contractor to comply with the terms of the
contract, including delays, substandard work, or failure to meet performance standards.

26.1.3 Failure to Meet Milestones: If the Contractor's fault causes delay or non-performance
that affects the overall project timeline, the Contractor shall be liable for additional costs
or damages suffered by the Client due to such delays.

26.2 Recovery of Costs:

26.2.1 The Client has the right to recover any costs incurred due to the Contractor's failures
or delays, which include but are not limited to:

26.2.1.1 Costs for rework or rectification of defective work.
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26.2.1.2 Additional costs for resources required to mitigate the impact of the
Contractor's failure.

26.2.1.3 Costs for hiring third-party services, consultants, or experts to address the
consequences of the Contractor’s shortcomings.

26.2.2 The Client may deduct these costs from any pending payments due to the
Contractor, including retention amounts.

26.3 Indemnity:

26.3.1 The Contractor shallindemnify and hold the Client harmless against all claims, losses,
damages, liabilities, or expenses arising from:

26.3.1.1 Breach of the contract by the Contractor.

26.3.1.2 Negligence or failure to act in accordance with statutory and regulatory
requirements.

26.3.1.3 Any third-party claims related to defective work or performance under the
contract.

26.4 Exclusion of Certain Liabilities:

26.4.1 This clause shall not apply to liabilities arising from Force Majeure events, or those
outside the Contractor’s control, unless expressly stated in the contract.

i.  The Contractor’s liability is also subject to the terms of the Force Majeure and Risk
Allocation clauses, where applicable.

26.5 Documentation and Notices:

26.5.1 The Client shall notify the Contractor in writing of any defects or costs incurred due to
the Contractor’s fault within a specified period after discovery.

26.5.2 The Contractor shall promptly investigate and take corrective actions at their own

cost, or the Client may take remedial measures if the Contractor fails to act within a
reasonable timeframe.

27. Reporting and Documentation
27.1 General Reporting Requirements:

The Contractor shall maintain accurate, up-to-date, and detailed records of all activities,
progress, and events related to the execution of Road Construction, Periodic
Maintenance, Routine Maintenance, and Electrical Works & Maintenance. These records
shall include, but are not limited to:
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Vi.

Daily progress reports covering work completed, material consumption,
deployed manpower, and equipment usage.

Quality control reports including test results, material inspections, and
compliance with MoRTH, IRC, and IS standards.

Maintenance logs documenting all periodic and routine maintenance activities,
including pothole repairs, resurfacing, drainage cleaning, and roadside
infrastructure upkeep.

Electrical maintenance records for streetlights, transformers, feeder panels, and
high-mast lights, including uptime tracking and fault rectification timelines.
Safety and environmental compliance reports, detailing adherence to HSE
standards, traffic management measures, and environmental mitigation actions.
Emergency repair reports specifying the nature of the incident, response time,
and remedial actions taken.

The Contractor shall also maintain and submit detailed records of defect rectifications,
including recurrence tracking, corrective actions taken, and post-completion monitoring
reports, as required under Clause 28.5 (Documentation & Record-Keeping)

The Contractor shall ensure that all documentation is properly organized, legible, and
readily available for inspection by the Client or its authorized representatives at any time.
Reports shall be submitted as per the prescribed formats and timelines defined in the
contract.

All reports and documentation shall be submitted in accordance with the formats,
timelines, and instructions provided by the Client. The Contractor shall ensure the timely
and correct submission of the required documentation without delay.

27.2

Types of Reports:

27.2.1 Daily Progress Reports:

The Contractor shall submit daily progress reports detailing the work performed,
manpower deployed, equipment utilized, and any challenges encountered on-
site. These reports shall also include information on material consumption, quality
control activities, and safety compliance. The reports should clearly identify any
work delays, hindrances, or deviations from the scheduled activities, as well as the
corrective actions taken.

The daily progress report shall be submitted to the Client within [24] hours from
the end of each working day.

27.2.2 Weekly Progress Reports:

The Contractor shall provide a weekly progress report summarizing the work
accomplished, work planned for the following week, and any ongoing or
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anticipated challenges or risks. This report shall also include updated details of
the work schedule, manpower, equipment, and materials usage, along with key
project metrics and any changes to the approved schedule or scope.

The weekly report shall be submitted to the Client no later than [every Friday] for
the preceding week.

27.2.3 Monthly Progress Reports:

A detailed monthly progress report shall be submitted, covering all aspects of the
project’s progress, including completed milestones, ongoing works, deviations
from the schedule, safety performance, and material and equipment status. The
report shall highlight any issues impacting project completion and propose
corrective actions.

This report shall be submitted to the Client within [5] working days after the end
of each month.

27.3 Document Submission Requirements:

27.3.1 Work-Related Documentation:

The Contractor shall submit the following documents along with their respective
reports or as required by the Client:

a.  Updated construction schedule and progress charts.

b. Record of materials used, including delivery notes, material certifications,
and inspection reports.

c.  Details of equipment usage and maintenance logs.
Work inspection reports and any testing or quality control documentation.
Photos or drawings illustrating the progress of key works or any issues
encountered.

f. Correspondence, meeting minutes, and any other relevant documents that
affect the progress of the work.

27.3.2 Statutory Compliance Documents:

The Contractor shall also submit all statutory compliance documentation in line with
legal and regulatory requirements, including:

a.  Proof of statutory licenses, permits, and approvals.
Safety inspection and audit reports.

Workers' compensation and insurance certificates.
Records of labor and safety audits, if applicable.

Environmental compliance certificates, if applicable.

-~ 0o Q0 T

Health, safety, and environmental incident reports, if applicable.
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27.4 Documentation for Payment Claims:

27.4.1 Submission Requirements

The Contractor shall submit all required supporting documentation along with each
payment claim, as stipulated in Clause 14 (Payment Terms and Conditions). The submitted
documentation must be complete, accurate, and verifiable, ensuring compliance with
contractual, statutory, and quality standards.

27.4.2 Mandatory Supporting Documents

Each payment claim shall be accompanied by the following:

Vi.

Detailed Tax Invoices

a. Clearly itemized breakdown of work completed, including road works, periodic
Mmaintenance, routine maintenance, electrical works, and electrical maintenance.

b. 6ST-compliant format, where applicable.
Certification of Work Completion

a. Site Supervisor's or Client’'s Representative’s Certification, confirming
satisfactory completion of the claimed work.

b. Measurement Books (MBs) and Work Logs duly signed and authenticated.
Inspection and Test Reports

a. Quality control and assurance reports, including material and workmanship
compliance records.

b. Inspection and certification reports for specialized works such as electrical
installations and roadwork quality assessments.

Labor Deployment Records

a. Signed timesheets, specifying workforce details, shift durations, and site
attendance.

b. Deploymentlogs for skilled and unskilled labor.
Material Delivery and Receipt Confirmations

a. Supplier delivery challans and invoices, duly acknowledged by the Client’s site
representative.

b. Material reconciliation statements, where required.
Additional Documentation

a. Any other document(s) requested by the Client for verification, including
statutory compliance records, safety certifications, and subcontractor invoices,
where applicable.
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27.4.3 Verification and Approval Process

i.  The Client shall review and verify the submitted documents within the timeframe
specified in Clause 14 (Payment Terms and Conditions).

i. In case of discrepancies or missing documents, the Contractor shall provide
clarifications or resubmissions within the stipulated period, without affecting the
overall payment timeline.

27.4.4 Consequences of Non-Compliance
Failure to submit complete and accurate documentation shall result in:
i.  Withholding or delay of payment until compliance is achieved.
ii. Possible imposition of penalties or contractual remedies, as per Clause 14.

ii. Rejection of the payment claim if deficiencies persist beyond the specified
rectification period.

27.5 Record Keeping and Client Access:

27.5.1 The Contractor shall maintain records of all work performed, materials supplied, and
equipment used for the duration of the contract, including any variations or changes to
the original scope. All records shall be made available to the Client upon request.

27.5.2 The Client or its representatives shall have the right to review, audit, and copy any of
the documentation submitted by the Contractor. The Contractor shall cooperate fully with
the Client during such audits and inspections, providing all necessary assistance and
documentation.

27.6 Corrective Actions for Non-Compliance:

27.6.1 Inthe eventthat the Contractor fails to submit any required reports or documentation
in a timely or accurate manner, the Client reserves the right to impose corrective actions,
including penalties or suspension of payment, until the required documentation is
provided.

27.6.2 If any discrepancies, omissions, or inaccuracies are found in the documentation
provided, the Contractor shall promptly correct and resubmit the documentation within
[a specified time frame] at no additional cost to the Client.

27.7 Final Documentation:

27.7.1 Upon the completion of the contract, and prior to the final acceptance of the works,
the Contractor shall submit all relevant final documentation, including but not limited to:

a) As-built drawings and final construction reports.
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b)
c)
d)

e)

27.8

27.8.1
where possible, to facilitate faster processing and easier access. All electronic
submissions should be in an acceptable file format, such as PDF, Excel, or Word, as
specified by the Client.

Final certification of work completion and acceptance by the Client.
All warranty documents for materials and equipment installed.
Final test and inspection certificates, if applicable.

Any other documents as stipulated in the Special Conditions of Contract or by the
Client.

Electronic Submission of Documents:

The Contractor is encouraged to submit all reports and documentation electronically,

27.8.2 In case of hardcopy submission, the Contractor shall provide the necessary number
of copies as requested by the Client.

28. Maintenance Responsibilities and Post-Completion Obligations

28.1

28.2

Contractor’s Obligations for Maintenance Works

The Contractor shall be fully responsible for the maintenance, upkeep, and
operational performance of all road infrastructure and associated electrical
systems. This includes, but is not limited to:
Pavements, shoulders, and drainage systems, ensuring structural integrity and
unobstructed water flow.
Traffic sighage, road markings, and safety barriers, ensuring visibility and
compliance with MoRTH and IRC standards.
Street lighting, transformers, and electrical systems, ensuring a minimum 98%
operational uptime.
Emergency maintenance response, including prompt rectification of damages
caused by accidents, adverse weather, or unforeseen events.
All maintenance activities shall comply with the contract specifications, MoRTH
guidelines, IRC standards, and relevant statutory regulations. The Contractor shall
ensure timely rectification of defects, preventive maintenance, and performance
monitoring throughout the contract period.

Inspection, Monitoring, and Reporting

The Contractor shall conduct regular inspections and performance evaluations as
per the approved Maintenance Plan, which shall include:
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Daily inspections for routine maintenance (potholes, cracks, road markings,
signage, and lighting).

Weekly inspections for structural elements, including drains, safety barriers, and
electrical systems.

Monthly inspections for periodic maintenance planning, material quality checks,
and service life assessments.

Post-completion monitoring of rectified works to ensure durability and
adherence to quality standards.

Inspection reports shall be maintained and submitted as per Clause 27 (Reporting
and Documentation), ensuring traceability of all maintenance activities. Any defects
identified shall be rectified within the prescribed response times, failing which
penalties shall be imposed as per Clause 15 (Performance Standards and Penalties).

28.3 Defect Rectification and Performance Assurance

The Contractor shallimmediately address any reported defects or failures within
the contractual response time.

All rectifications, repairs, and replacements shall be executed at the Contractor’s
cost during the maintenance period.

If rectification delays exceed the maximum allowable limit, the Client reserves
the right to undertake corrective actions at the Contractor’s risk and cost, with
recovery through penalties or performance security deductions.

If a defect reappears in the same location within the maintenance period due to
poor workmanship or substandard materials, the Contractor shall be responsible
for rework at no additional cost to the Client.

Repeated failures in rectified sections will result in extended performance
obligations and additional penalties, as per Clause 15.4.2.

28.4 Post-Completion Monitoring and Extended Responsibility

After the completion of any repair, resurfacing, or structural rectification, the
Contractor shall monitor the performance of the restored section for a period as
defined in the contract.

If failures occur within this monitoring period due to poor workmanship,
substandard materials, or improper execution, the Contractor shall be obligated
to rework at no additional cost to the Client.

The Client or its authorized representative shall have the right to inspect and
assess the performance of all maintenance works and may impose corrective
measures if performance benchmarks are not met.
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28.5

Documentation and Record-Keeping
The Contractor shall maintain detailed records of all maintenance activities,
inspections, defect rectifications, and post-completion monitoring. These records
shall include:
Daily maintenance logs with details of work completed, manpower deployed,
and materials used.
Inspection reports and defect records, specifying issues identified, response
times, and corrective measures taken.
Compliance reports to verify adherence to MoRTH, IRC, and contractual quality
standards.

All reports shall be submitted to the Client in accordance with Clause 27 (Reporting
and Documentation) and made available for audits or verification at any time.

29. Defects Liability Period (DLP)

29.1

29.2

Definition and Scope

The Defects Liability Period (DLP) shall commence from the date of Substantial
Completion and the issuance of the Certificate of Substantial Completion by the
Client. During this period, the Contractor shall be responsible for identifying and
rectifying any defects, deficiencies, or non-conformities in the works related to road
construction, periodic maintenance, routine maintenance, electrical works, and
electrical maintenance. These defects may arise due to faulty materials, poor
workmanship, or non-compliance with the contract specifications, approved
designs, or relevant standards. The Contractor shall, at its own cost, rectify such
defects within the timeframe stipulated by the Client, ensuring that the works meet
the required functional, structural, and safety standards. Any failure to address
defects within the specified period may result in the Client undertaking the necessary
rectifications at the Contractor's risk and expense. The issuance of the Final
Acceptance Certificate shall be subject to the satisfactory completion of all remedial
works.

Rectification of Defects

The Contractor shall promptly investigate and rectify any defects or deficiencies
identified by the Client during the Defects Liability Period (DLP) within the timeframe
specified in the Contract or as instructed by the Client. The rectification work shall be
carried out in compliance with the contract specifications, applicable standards, and
safety requirements, ensuring that the works maintain their structural integrity,
functionality, and operational efficiency. All costs associated with defect rectification,
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29.3

29.4

including materials, labor, equipment, and any necessary rework, shall be borne
entirely by the Contractor. In the event of failure to rectify defects within the stipulated
timeframe, the Client reserves the right to impose penalties as per Clause 15
(Performance Standards and Penalties) or undertake the rectification work at the
Contractor’s risk and expense. The Contractor shall also ensure that any remedial
work does not disrupt the ongoing operations or compromise the safety of road users
and site personnel.

Inspection During DLP

During the Defects Liability Period (DLP), the Client or its authorized representative
shall have the unrestricted right to inspect the completed works at any time to assess
their performance, structural integrity, and compliance with contractual
requirements. The Contractor shall facilitate such inspections by providing full access
to all relevant areas, documentation, and personnel necessary for a thorough
evaluation. Any defects, deficiencies, or non-conformities identified during these
inspections shall be formally notified to the Contractor in writing, specifying the
nature and extent of the required remedial actions. The Contractor shall undertake
corrective measures without delay, ensuring that all defects are rectified to the
satisfaction of the Client. Failure to address the notified defects within the prescribed
timeframe shall attract penalties as per Clause 15 (Performance Standards and
Penalties), and the Client may undertake the necessary rectifications at the
Contractor’s cost and risk.

Maintenance During DLP

The Contractor shall ensure that all components related to road construction,
periodic maintenance, routine maintenance, electrical works, and electrical
maintenance— including road pavements, drainage systems, street lighting, signage,
and other associated civil and electrical infrastructure— are maintained in a fully
functional and compliant state throughout the Defects Liability Period (DLP). The
Contractor shall conduct routine inspections and undertake necessary maintenance
activities in accordance with the standards specified in the Contract, MoRTH
specifications, and IRC guidelines. Any deterioration, structural failures, electrical
malfunctions, or deficiencies identified during this period shall be rectified by the
Contractor at its own cost within the timeframe specified in the Contract or as
directed by the Client. Non-compliance with maintenance obligations or delays in
rectification shall attract penalties as per Clause 15 (Performance Standards and
Penalties), and the Client reserves the right to undertake necessary corrective actions
at the Contractor’s expense.
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29.5

29.6

29.7

Final Inspection and Handover

Before the expiry of the Defects Liability Period (DLP), the Contractor shall formally
notify the Client of the readiness for a final inspection. The Client or its authorized
representative shall conduct a thorough inspection of all works related to road
construction, periodic maintenance, routine maintenance, electrical works, and
electrical maintenance, including road pavements, drainage systems, street lighting,
signage, and other associated civil and electrical infrastructure. The inspection shall
verify that all identified defects, deficiencies, and non-conformities have been
rectified as per the contractual requirements, MoRTH specifications, and IRC
guidelines. If the works are found to be in compliance and satisfactory, the Client shall
issue the Final Acceptance Certificate, formally concluding the DLP. In case of any
outstanding deficiencies, the Contractor shall be required to address them within the
stipulated timeframe before the certificate is issued.

Extension of DLP

If any defects, deficiencies, or non-conformities related to road construction, periodic
Mmaintenance, routine maintenance, electrical works, or electrical maintenance
remain unresolved at the expiry of the Defects Liability Period (DLP), the DLP shall be
automatically extended until all such defects have been satisfactorily rectified and
certified by the Client. The Contractor shall remain fully responsible for rectifying these
defects at its own cost, ensuring compliance with the contractual requirements,
MoRTH specifications, and IRC guidelines. The extended DLP shall continue until the
Client formally certifies that all outstanding defects have been addressed to its
satisfaction. Any failure to rectify defects within the extended period may result in
penalties, deductions, or other remedies as stipulated in the contract.

Retention Release

The release of retention money or any portion thereof, held as a performance
guarantee during the Defects Liability Period (DLP), shall be contingent upon the
satisfactory rectification of all defects, deficiencies, and non-conformities related to
road construction, periodic maintenance, routine maintenance, electrical works, and
electrical maintenance. Upon successful completion of the final inspection and
verification that all rectifications have been carried out in accordance with the
contract, MoRTH specifications, and IRC guidelines, the Client shall issue the Final
Acceptance Certificate. Only upon issuance of this certificate shall the retention
money be released to the Contractor. Any pending defects at the time of DLP expiry
may lead to a proportional withholding of retention money until all outstanding issues
are resolved.
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29.8

Duration of DLP

The Defects Liability Period (DLP) shall be twelve (12) months or as mentioned in
Contract Data Sheet, from the date of issuance of the Certificate of Substantial
Completion by the Client, unless extended under Clause 29.6.

Exclusions

The Contractor shall not be liable for defects arising due to normal wear and tear,
misuse, or acts of God as defined under Clause 19, Force Majeure, unless otherwise
specified in the Contract.

30.Liquidated Damages

30.1

30.2

a)

b)

d)

30.3

30.4

Applicability

The Contractor acknowledges that the timely and satisfactory execution of Road
Construction, Periodic Maintenance, Routine Maintenance, Electrical Works, and
Electrical Maintenance is critical to the Client’s operations. Any failure to meet the
performance standards, contractual timelines, or obligations as specified in this
Contract shall result in the imposition of Liquidated Damages (LD) as compensation
for losses, operational disruptions, orinconvenience caused to the Client.

Trigger for Liquidated Damages

Liguidated Damages shall become applicable in the following scenarios:

Delayed commencement or completion of any scheduled maintenance activities.
Non-compliance with response times for emergency repairs or incident
management.

Failure to maintain performance standards as per Clause 28, Maintenance and
Performance.

Repeated non-rectification of defects within stipulated time frames during the
Defects Liability Period (DLP).

Rate of Liquidated Damages

The LD rate shall be calculated as a percentage of the Contract Value or the specific
milestone value, as detailed in the Contract Data Sheet. The total LD shall not exceed
the maximum cap, 10% of the Contract Value, unless otherwise specified in the
Contract Data Sheet.

Computation and Deduction
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30.5

b)

30.6

30.7

30.8

The Liquidated Damages shall be calculated on a pro-rata basis for delays or
deficiencies, as applicable, and shall be deducted from the Contractor’s interim
payments, retention money, or any other dues payable under the Contract.

Exemptions

No Liquidated Damages shall apply if the delay or non-compliance is solely
attributable to:

Force Majeure events, as defined in Clause 19.

Written instructions or approvals awaited from the Client beyond the stipulated
period.

Additional Penalties for Chronic Non-Performance

In cases of persistent or willful non-performance by the Contractor, as determined by
the Client, the Liquidated Damages may be supplemented with penalties,
termination, or other remedies provided under this Contract.

Non-Exclusivity of LD

The imposition of Liquidated Damages shall not preclude the Client from seeking
other remedies, including termination of the Contract or claims for actual damages,
where applicable.

Acknowledgement

The Contractor agrees that the Liquidated Damages are a genuine pre-estimate of
the loss likely to be suffered by the Client and do not constitute a penalty under
applicable laws.

31. Notices and Communications

311

a)
b)

31.2

Mode of Communication:

All notices, instructions, approvals, requests, and other communications required or
permitted under this contract shall be in writing and delivered through one of the
following means:

Registered post or courier to the designated addresses of the parties.

Email communication to the designated official email addresses provided by the
parties, provided that such emails are acknowledged by the recipient.

Designated Contact Details:
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31.3

31.4

31.5

31.6

31.7

Each party shall provide and maintain updated contact details, including physical
address, email address, and phone number, for all official communications. Notices
sent to these addresses shall be deemed to have been duly served.

Effective Date of Notices:
Notices shall be deemed to have been received:

If delivered by registered post or courier, on the date of actual delivery or
acknowledgment of receipt.

If sent by email, on the date of acknowledgment by the recipient, or, if no
acknowledgment is received, within 48 hours of dispatch, provided no error or failure
message is received.

Change of Address or Contact Details:

Either party may change its designated contact details by giving written notice to the
other party. Such changes shall become effective five (5) business days after receipt
of the notice.

Language of Communication:

All notices and communications under this contract shall be in English unless
otherwise specified in the Special Conditions of Contract.

Binding Nature of Communications:

All instructions, notices, and approvals issued by the Client under this clause shall be
binding on the Contractor. Any queries or clarifications from the Contractor must be
sought in writing within the stipulated time frame specified in the contract.

Service of Legal Notices:

Legal notices related to the contract shall be served to the respective registered office
addresses of the parties and marked “For the Attention of Legal Counsel.”

32. Confidentiality and Non-Disclosure

32.1

32.2

Confidential Information:

All information, data, reports, drawings, documents, trade secrets, technical
specifications, and other materials, whether written, verbal, or electronic, disclosed by
either party during the performance of this contract shall be considered confidential
and proprietary ("Confidential Information”).

Obligations of the Contractor:
The Contractor agrees to:

Use Confidential Information solely for the purpose of fulfilling its obligations under
this contract.
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b)

c)

b)

324

d)

32.5

32.6

32.7

Not disclose or permit the disclosure of Confidential Information to any third party
without the prior written consent of the Client, except as required by law.

Protect Confidential Information with the same degree of care used to safeguard its
own confidential and proprietary information but no less than reasonable care.

Permitted Disclosures:
The Contractor may disclose Confidential Information to:

Employees or subcontractors who need access to such information to perform the
contract, provided they are bound by confidentiality obligations no less restrictive
than those in this clause.

Government authorities or regulatory bodies, as required by applicable law, after
notifying the Client in writing (unless prohibited by law).

Exclusions from Confidentiality:

The obligations under this clause shall not apply to information that:

Is or becomes publicly available through no breach of this agreement.

Was already in the possession of the receiving party without restriction before its
disclosure.

Is independently developed by the receiving party without use of or reference to the
Client’s Confidential Information.

Is lawfully disclosed to the receiving party by a third party without restriction on
disclosure.

Return or Destruction of Information:

Upon the completion, termination, or expiration of this contract, or upon the Client's
written request, the Contractor shall return or destroy all copies of the Client’s
Confidential Information and provide written confirmation of such destruction.

Duration of Confidentiality Obligations:

The confidentiality obligations under this clause shall survive the termination or
expiration of this contract for a period of five (5) years unless otherwise agreed in
writing.

Remedies for Breach:

In the event of a breach or threatened breach of this clause, the Client shall be entitled
to seek equitable relief, including but not limited to an injunction, in addition to any
other remedies available under law or equity.

33. Bank Guarantee Formats

33.1

Provision of Bank Guarantee Formats:

Bank Guarantee Formats:
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33.1.1 The Client shall provide the Contractor with the required formats for Bank Guarantees
as per the terms and conditions stipulated in the Contract, including but not limited to:

i. Performance Bank Guarantee
ii. Advance Payment Bank Guarantee
iii.  Retention Money Bank Guarantee

iv.  Security Deposit Bank Guarantee, if applicable.

33.2 Avadilability of Formats:

33.2.1 The Contractor shall be provided with the Bank Guarantee formats within [7] days
from the date of contract execution or from the date of any event that triggers the
requirement for a Bank Guarantee (e.g., Advance Payment, Performance Guarantee).

33.2.2 These formats shall be made available either through the following means: - Directly
from the Client’s Contract Administrator or Authorized Representative. - Via the Client’s
designated electronic document management system (if applicable), accessible to the
Contractor.

33.2.3 Request for Formats: In the event the Contractor does not receive the Bank
Guarantee formats as specified, the Contractor may request the required format(s) in
writing. The Client shall make the necessary formats available to the Contractor within [7]
days of receiving such a request.

33.3 Compliance with Format:

The Contractor shall ensure that the Bank Guarantees are furnished in strict
accordance with the formats provided by the Client. Any deviations from the
prescribed format shall be subject to the Client’s approval.

33.4 Submission of Bank Guarantees:

The Contractor shall submit the original Bank Guarantees to the Client at the
appropriate stages, as per the terms of the Contract, and ensure that they are valid
for the required period as per the contractual obligations.

33.5 Costs of Bank Guarantees:
All costs, charges, and fees related to the issuance and renewal of the Bank
Guarantees shall be borne by the Contractor unless otherwise agreed by the parties
in writing.
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34.Limitation of Liability

The liability of the Contractor under this Agreement, whether arising from breach of contract,
negligence, or any other cause, shall not exceed the total contract value or the amount
recoverable under applicable insurance policies, whichever is higher, except in cases of
gross negligence, wilful misconduct, or fraud. The Contractor shall not be held liable for
indirect, incidental, or consequential damages, including but not limited to loss of profit,
revenue, or anticipated savings, unless expressly stated otherwise in this Agreement or
applicable law.

The Client’s liability under this Agreement is limited to payment for works / services rendered
and duly certified in accordance with the terms of this Contract. In no case shall either party
be liable for claims arising from delays, disruptions, or failures resulting from events
classified as Force Majeure, as defined under Clause 19.

This limitation shall not affect the Contractor’s obligations related to indemnities, intellectual
property, warranties, or the rectification of defects as outlined in this Agreement.

35. Annexures and Appendices

The following annexures and appendices form an integral part of this Contract and shall be
referred to for detailed guidelines, specifications, and requirements applicable to the Road
Maintenance Works:

a) Bill of Quantities (BOQ)

This annexure includes the detailed schedule of quantities, unit rates, and cost
estimates for all items of work covered under the Contract. The BOQ shall form the
basis for interim and final payments, subject to adjustments as per the Contract
terms.

b) Specifications for Materials and Equipment

This document provides the technical specifications for all materials and equipment
to be supplied and utilized in the execution of the works, as per the latest MORTH
specifications, IRC standards, and other applicable codes. Compliance with these
specifications is mandatory.

c) Work Orders and Sample Forms

Standardized templates for issuing work orders, recording daily progress, and
maintaining site records are provided. These shall be used for proper documentation
and record-keeping during the execution of the Contract.

d) Inspection and Maintenance Checklists

Comprehensive checklists detailing the procedures for inspections, periodic
maintenance activities, and quality assurance measures are included to ensure
compliance with performance standards.

Page 95 of 99




National Highways Infra Trust

Doc No.: NSPPL/FY26-27/RFP/

NHIT General Conditions of Contract | AP-TN-KAR-Mahasamudram

nal Highways Infra Trust

/MNB, VUP & Civil Works

e) Safety Standards and Procedures

f)

This appendix outlines the safety protocols, emergency response plans, and
mandatory compliance measures to ensure the health and safety of workers and the
general public during the execution of works.

Bank Guarantees

This annexure includes the formats for bank guarantees required under the Contract,
such as Performance Bank Guarantee, Advance Payment Guarantee, and Retention
Money Guarantee. The Contractor shall ensure that all bank guarantees are
submitted in the approved format and within the stipulated timelines as specified in
the Contract.

The Contractor shall ensure familiarity with all annexures and appendices and
comply with their requirements. Any deviations or non-compliance must be
addressed through written approval from the Client.

In case of any conflict between the annexures or appendices and the main Contract
terms, the provisions of the main Contract shall prevail unless expressly stated
otherwise.

36. Other Conditions

36.1

36.2

General Compliance

The Contractor shall comply with all applicable laws, regulations, codes, and
standards governing road maintenance works, including but not limited to labor laws,
environmental regulations, safety standards, and other statutory requirements. Any
failure to comply with such laws and regulations shall be considered a breach of
contract, and the Contractor shall bear all resulting consequences, including
penalties and corrective actions. The Contractor shall also adhere to industry best
practices and ensure that all personnel, subcontractors, and suppliers engaged in
the project operate within the boundaries of the law and the terms of this Agreement.

Interpretation of Contract

In the event of ambiguity or inconsistency between clauses of this Contract, the
interpretation most consistent with the overall intent and objectives of the Agreement
shall prevail. Should disputes regarding interpretation arise, they shall initially be
resolved through consultation between the Client and Contractor. If unresolved, the
matter shall follow the dispute resolution mechanism outlined in Clause 18. Both
parties agree that all provisions of this Contract must be interpreted harmoniously to
avoid rendering any clause redundant or inapplicable.
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36.3 Confidentiality and Intellectual Property Rights
36.3.1 Ownership of Deliverables

36.3.1.1 All data, drawings, designs, reports, calculations, manuals, mMaps,
photographs, and other deliverables produced or supplied by the Contractor under
this Contract shall become the sole property of the Client upon submission. The
Contractor shall not use, replicate, or disclose such deliverables for any purpose
outside the scope of this Contract without the prior written consent of the Client.

36.3.2 Confidential Information

36.3.2.1 The Contractor agrees to treat all information provided by the Client or
generated during the execution of this Contract as confidential. Such information
shall not be disclosed to any third party or used for any purpose other than fulfilling
the obligations under this Contract, except as required by law or with the written
approval of the Client.

36.3.3 Intellectual Property Warranty

36.3.3.1 The Contractor warrants that all work, methodologies, and materials provided
under this Contract do not infringe upon any existing intellectual property rights,
including patents, copyrights, or trademarks of third parties, as per the applicable
laws in Indig, including but not limited to the Copyright Act, 1957, and the Patents Act,
1970. The Contractor shall be solely responsible for resolving any claims or disputes
arising from such infringements at its own cost.

36.3.4 Proprietary Technology and Methods

36.3.4.1 If the Contractor uses any proprietary technology, software, or methodologies
owned by the Contractor during the performance of this Contract, it shall obtain
prior written approval from the Client. Such proprietary elements shall remain the
property of the Contractor unless explicitly transferred to the Client in writing.

36.3.5 Return of Data and Materials

36.3.5.1 Upon the termination or expiration of this Contract, the Contractor shall return
or destroy all confidential information, data, and materials belonging to the Client,
as instructed by the Client.

36.3.6 Compliance with Laws

36.3.6.1 The Contractor shall comply with all applicable intellectual property and
confidentiality laws in Indig, including but not limited to the Indian Contract Act, 1872,
the Copyright Act, 1957, and any relevant rules or guidelines issued by Indian
authorities.

36.4 Third-Party Rights
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36.5

36.6

36.7

36.8

This Contract is intended solely for the benefit of the Client and Contractor. It does not
confer any rights, privileges, or remedies upon any third party, nor does it create any
obligations or liabilities for the benefit of third parties. However, this limitation does
not preclude the enforcement of obligations or liabilities directly related to third-party
safety, property damage, or environmental compliance arising out of the
Contractor’s actions during the execution of this Contract.

Force of Documentation

This General Conditions of Contract (GCC), along with its annexures, appendices, and
referenced documents such as technical specifications, MoRTH guidelines, IRC
standards, and work orders, forms the complete and binding agreement between the
Client and Contractor. Any deviations, amendments, or additions to these documents
must be agreed upon in writing and signed by both parties to take effect. In the event
of conflict between the main Agreement and its annexures or appendices, the order
of precedence specified in the Special Conditions of Contract shall apply.

Provisions for Emergencies

In the event of an emergency, such as natural disasters, accidents, or critical incidents
that threaten public safety, the Contractor shall take immediate action to mitigate
risks and prevent further harm. This includes mobilizing resources, securing the
affected area, and providing necessary assistance in coordination with local
authorities. The Contractor must notify the Client of such actions within 24 hours and
submit a detailed report outlining the measures taken and any anticipated costs. Any
additional work performed under such circumstances shall be subject to review and
approval by the Client.

Waiver

The failure of either party to enforce any provision of this Contract shall not constitute
a waiver of their rights to enforce the same or any other provision at a later time. A
waiver shall only be valid if expressed in writing and signed by the party granting it.
Such a waiver shall be limited to the specific breach or circumstance outlined and
shall not be construed as a continuing waiver of other or future breaches.

Entirety of Agreement

This Contract constitutes the entire agreement between the Client and Contractor
concerning the scope of road maintenance works and supersedes all prior
agreements, communications, and understandings, whether written or oral. No
modifications or amendments to this Agreement shall be valid unless executed in
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36.9

36.10

36.11

writing and signed by both parties. Both parties affirm that they have entered into this
Agreement based on its express terms and not in reliance on any representations,
promises, or warranties not explicitly contained herein.

Survival of Terms

Provisions of this Contract that by their nature extend beyond its termination or
expiration shall survive and remain in effect. This includes, but is not limited to, clauses
related to confidentiality, intellectual property, warranties, dispute resolution,
indemnities, and liabilities. The Contractor acknowledges that these surviving
obligations are essential to protecting the Client’s rights and interests even after the
completion or termination of this Contract.

Acknowledgment

The Contractor acknowledges that they have read and understood the terms and
conditions of this Contract, including all annexures, appendices, and referenced
documents. By signing this Agreement, the Contractor agrees to be bound by its
terms and confirms their capability to fulfill all obligations outlined herein. The
Contractor also warrants that they have sought independent legal or professional
advice as necessary to comprehend the implications of this Contract fully.

Language of the Contract

The official language of this Contract shall be English. All correspondence,
documentation, instructions, and deliverables related to this Contract shall be
prepared, submitted, and interpreted in English only. In the event of any discrepancy
between versions of this Contract or its associated documents in any other language,
the English version shall prevail.

The Contractor shall ensure that its personnel, subcontractors, and agents are
adequately conversant in English to comply effectively with the terms and obligations
under this Contract. Any translation of this Contract or related documentation into
another language shall be for convenience only and shall not carry legal validity
unless expressly agreed upon by both parties in writing.

The parties agree that clarity and consistency in communication are paramount to
the successful execution of the Contract, and this provision is binding on all parties.
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Annexure A3 - List of Approved Makes (V-01)

List of Approved Makes

S.No

Items Description

Name of Approved Suppliers/Vendors

Cement

Ultratech Cement Ltd

Ambuja Cement- Holcim

J K Super/Laxmi

Wonder

Shree Cement

Birla/Mangalam Cement

ACC ltd

Reinforcement Steel

1. SAL

2. TATASteel

3. Rastriya Ispat Nigam Ltd [RINL]

4. Jindal Steel Power Ltd

5. JSW Steel Ltd (Including former JSW Ispat/Ispat industries Ltd)

Plates

Essar Steel Limited

SAIL

Jindal Steel & Power Limited

JSW Steel Itd (Including former JSW Ispat/ispat industries Ltd)

RINL

Uttam Galva Steel

Bhushan Steel & Power

Arcelor & Mittal

Tata Steel

Structural Steel

1. Tata Steel

2.SAIL

3. RINL

4. Jindal Steel Power Ltd

Bitumen (VG 30/ VG 40)

—_

. HPCL

. lIoCL

. BPCL

. MRPL

. Reliance

Emulsion (RS & SS)

. Hincol

. Tiki Tar Shell India Ltd.
. BPCL

IOCL

Concrete Admixtures

. FOSROC
. Sika

. BASF

. Dr. Fixit

RONPoN [l

AC Pipes

Local vendors complying IS requirement

PVC/HDPE Pipes

FIP

Astral

Finolex

Prince

Supreme Industries Ltd

Kissan Irrigation Ltd.

Jain Irrigation
APL Apollo
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List of Approved Makes
S.No Items Description Name of Approved Suppliers/Vendors
10 [High Tensile Steel strands  [1. Usha Martin
2. TATA
3. Kataria
n Sealant and sealant 1. FOSROC
Primer for PQC 2. Sika
3. BASF
4. Dr. Fixit
12 Curing Compound 1. FOSROC
2. Sika
3. BASF
4. Dr. Fixit
13 [Separation Membrane 1. Vishakha Polyfab
(LDPE) 2. DP. Wires
14 Hume Pipe Local vendors complying IS requirement
15 Paver Blocks Local vendors complying IS requirement
16 Drainage Spout Local vendors complying IS requirement
17 Sheathing Pipes 1. Tirupati Plastomatics Private Limited
2. Usha Martin
3. Dynamic
4. Kataria
18 | Expansion joints 1. Dynamic Prestress(l) Pvt Ltd, Navi Mumbai
(Modular/strip seal) 2. Maurer - Sanfield India Limited
3. Mageba Bridge Products Pvt. Ltd. Kolkata
19 Bearings
19.01 Elastomeric bearing 1. Dynamic Prestress(1) Pvt Ltd, Navi Mumbai
2. Maurer - Sanfield India Limited
3. Mageba Bridge Products Pvt. Ltd. Kolkata
19.02 POT-PTFE Bearings 1. Dynamic Prestress(I) Pvt Ltd, Navi Mumbai
2. Maurer - Sanfield India Limited
3. Mageba Bridge Products Pvt. Ltd. Kolkato
20 Re Wall: 1. Maccaferri
Panels with all accessories | 2. Techfab India
like Geo Grid Materials, 3. Strata Geosystems
Gl Clamp, etc 4. Reinforced Earth India Pvt. Ltd
5. Geosys India Infrastructure Pvt. Ltd.
21 Geocomosite Material for | 1. Maccaferri
Filter Media 2. Strata Geosystems
3. Techfab India
22 Traffic Signs, Marking and
other Appurtenances:
22.01 | RetroReflective Tapes Any supplier with "3M/Orafol" Reflective sheet
for Signages
22.02 | Delineators (Roadway Any supplier with "3M/Orafol " Reflective sheet
Indicators)
22.03 | Reflective pavement Any supplier with "3M/Orafol/Kataline/Alcolite " Reflective sheet
markers (road Studs)
22.04 Solar blinkers Any supplier with "3M/Orafol/ Alcolite” Reflective sheet
22.05 | Solar studs with red Any supplier with "3M/Orafol/ Alcolite” Reflective sheet

flashes
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List of Approved Makes
S.No Items Description Name of Approved Suppliers/Vendors
23 Highways & toll
lllumination & Electrical
works
23.01 High mast Bajaij/ Philips/ Crompton/ Valmont (upto 70M)/ Trans rail Lighting
(up to 30M)/ Utkal (upto 30 M) Sigma Search light (uptg
30M)/Utkarsh India Ltd.
23.02 Pole with Single Arm For Gl Poles - Bajaj/ Ridhdhi Poles/ Zenith Poles/ Subham Poles/
Aster Teleservices/Utkarsh India Ltd.
23.03| Median Lighting, Double For Gl Poles - Bajaj/ Ridhdhi Poles/ Zenith Poles/ Subham Poles/
Arm Aster Teleservices/ Utkarsh India Ltd.
23.04| Lightinside/ underthe |Wipro/CGL/ Philips/Bajaj/ GE/ Osram/Havells/Sigma search light
Structure (i.e. VUP, PUP,
Flyover, Toll Plaza canopy
etc.)
23.05 HT Cable Polycab/KEI [ Ravin Cables/ Universal Cable/ Sterlite/ Gupta Power/
ccl/ Torrent Power/ Finolex /RPG
23.06 LT Cable Polycab/KEI [ Ravin Cables/ Universal Cable/ Torrent/Nicco/ Finolex
/RPG/Havells/Cords/Thermos/Delton/Suyog
23.07 LT Panels BCH/ Siemens/Schneider/ ABB/ L&T [ C&S/ Manish Engineering
Mumbai [ Akshar Electric. Baroda [Maktel, Vadodara/ Rishq
Control, Delhi/ Bharat Engineers, Vadodara/ Vidhyut Control
Ghaziabad/ Pyrotech Electronics, Udoipur/MiIestone, Rudrapur |
Unilec Engineer, Gurgaon/ Electro Control system, Noida
23.08 Junction Boxes Sintex/Hensel
23.09 Cabel Termination 3M/Yamuna/Raychem/Gala shrinkfit
231 Cable Glands Comet/VBI/Dowells/HMI/Sunil & Co/ Arup Engg/Quality Precision
231 Conduit M. Chandra/Supreme/Precision/BEC Industries/ EiImech India
24 |Pavement marking (Hot 1. Setwell Coating (India) Pvt. Ltd.

applied thermoplastic
paint)

2. Kataline group, Mumbai
3. Asian Paint, Mumbai

4. Automark Industries

5. Berger

25

Chequered Tiles (25mm thk)

Local vendors complying IS requirement

26

ATMS & Toll Equipment’s

. Efkon, Mumbai

. Metro, Delhi

. Rajdeep, MP

. Devaditya Technocrats LLP

. Qualix Information System LLP

. Vaaan Infra Pvt Ltd

. Superwave Communications & Infra Solutions Pvt Ltd

27

Metal Beam Crash Barrier

. Safety First

. AARNEEL Technocraft Private Limited

. Vinfab Engineers India Limited

. GR Infra Projects Ltd

. Utkarsh India Ltd.

. Jindal (india) Limited

. HI-TECH PIPES LIMITED

. Prakash Asphalting and Toll Highways India Limited

O NO OO, WON=_2 NGB ON -~
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List of Approved Makes

S.No

Items Description

Name of Approved Suppliers/Vendors

28

Static Weigh Bridge

RICELAKE WEIGHING SYSTEM

AVERY INDIA LTD

ESSAE DIGITRONICS PVT. LTD.

|Ashbee System Ltd.

29

Weigh In Motion

1. Efkon, Mumbai

2. Metro, Delhi

3. Rajdeep, MP

4. Ashbee System Ltd.

30

Aluminium Section

Hindalco

BALCO

NALCO

31

Bajri/Frosted/Wired Glass/
Clear Float Glass(5mm
Thick) for Doors, windows,

saint Gobain

Asahi Float

Modiguard

32

Ceramic/ Vitrified Tiles

Somany Ceramics Limited

Nitco Tiles

Kajaria Ceramics

Johnson Tiles

Asian Granito India Ltd.

33

Paints

Jotun

Asian

Grandpolycoat

Nerolac

Berger

34

Sanitory Fittings

Parryware

Jaquar

Hindware

Cera

Somany

35

ACP Panels

Eurobond industries

Alcan Composites India

Aludecor Lamination

36

Cement Board

SHERA cement board by Mahapant fibre cement

AEROCON C board from HIL

37

Mortised Locks & Door
Accessories

Assa Abloy India Pvt. Ltd (Yale)

Everiet

Godrej & Boyce Manufacturing Company Limited

Link Group of Industries

Europa

38

Pipes-MS Tube & Pipes
(Galvanized)(1S1239/1S
3589)

Tata Steel

Indus

Jindal

Advance Steel Tubes Ltd.

PS Steel tubes Ltd
APL Apollo

39

Bituminous Paint

Shalimar

STP

Tiki Tar Industries
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List of Approved Makes
S.No Items Description Name of Approved Suppliers/Vendors
40 Gypsum Board False Saint Gobain Gyproc India Ltd.
Ceiling/Partition Borai Gypsum India Pvt. Ltd.
Wall/ Fireproof Gypsonite
Partition
4 Fasteners for Structural [Nexo Fasteners
Steel Lakshmi precision Screws Ltd.
Precision Taps & dies pvt. Ltd.
Bharti
Deepak fasteners,
Sundaram fasteners Ltd
42 Structural Hollow Steel  |Vinay Wires & Poly products (P) limited - (VWPPL)
Sections (Square & Hi Tech Pipes, Limited, TISCO
Rectangular) Riddhi Steel & Tube Limited
APL Apollo
43 Structural Tubular TISCO
Sections Jindal Steel
SAIL
Welspun
Maharashtra Seamless
Surya Roshni
Ratnamani
PSL Industries
APL Apollo
44 RBT/CONCERTINA Zonate Wire Industries

COIL/BARBED WIRE

Guru Krupa Wire Netting Industries

A1Fence Products Company Pvt. Ltd.

Sai Wire

Parmeshwar Wire Products
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Annexure A5- EHS Responsibilities and Requirements — Work on Live Road

1.  Generadl
1.1 Personal Protective Equipment & Safety Appliances
The Contractor [ Agency shall provide all the PPE (Personal Protective Equipment) and safety
appliances required to carry out the job to all the workmen at its own cost and expenses.

12. PTW System (Wherever applicable, Sole discretion of - NHIT
The Contractor [ Agency shall adhere to all the provisions of EHS requirements. In case of non-
compliance or continuous failure in the implementation of any of EHS provisions. NHIT may
impose stoppage of work without any cost or time implications /or impose a suitable penalty
for non-compliance.

1.3. EHS violation Penalty List in INR
131.  Non usage of PPEs —1000/-
132.  Violation of Barricading Requirements 2,000/ -
13.3.  Caution boards/signs not displayed.l000/-
13.4.  Work without PTW system 1000/~ (EPC, O&M and Work on Live Road)
135.  Usage tools & tackles without valid third-party certification 2000/-
1.3.6. Deployment and usage of cranes and equipment without valid third-party certification
5000/-
137.  Main carriage way blockage without prior permission and PTW 5,000/~

1.3.8.  Failure to deploy a shadow vehicle: 2,000 per instance. However, the requirement for a
shadow vehicle may be waived at the sole discretion of the EHS Manager, depending on
the duration of the activity and the severity of the hazard.

1.3.9.  Transportation of manpower using makeshift arrangements or a shadow vehicle: 2,000
per instance [ per person.

1310.  Any other unsafe act and condition 2000/-

Remarks: Fines & Penalties shall be decided & revised by NHIT project manager. Fines & Penalties
amount will be deducted from Contractor / Agency payment. Above penalties are per violation
per occasion basis.

Repeated EHS violations will result in escalating disciplinary measures. A third occurrence of the
same violation may lead to temporary suspension, while a fifth recurrence may result in
permanent contract termination.

2. Method Statement & HIRA (Wherever applicable, Sole discretion of NHIT. The Contractor [ Agency
shall submit a detailed Work method statement and Hazard Identification & Risk Assessment
(HIRA) for review and approval before commencing work.

3. Work on Live Road (Wherever applicable, Sole discretion of NHIT

3.1 Work Zone - Contractor /[ Agency shall create and maintain the Traffic control zones as
per Section 4 of IRC SP 55 2014 — Advance warning zone, Approach transition zone, Activity
zone, Terminal transition zone, Work zone end, ref figure (a) attached as annexture.

3.1 Provide MS board with “Arrow marking & Work in progress” display @ 100 meters ahead of
the work zone and fix red flags over it for good visibility.
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Annexure A5- EHS Responsibilities and Requirements — Work on Live Road

31.2.  Ensure to provide LED chevron or blinker in case of fog time or working during inadequate
illumination.

3.1.3.  Display sign boards such as Go Slow, Speed Limit etc.

314. Deploy flag man along with Red & Green flags with a whistle or virtual flagman to be
placed for better visibility and a risk-free approach.

315. Contractor |/ Agency should ensure sufficient manpower to provide the safety
arrangement on live carriage way.

316.  MS board with display “Men at Work” (300 mm) & Arrow marking should be placed on the
live carriageway in particular lane at least 500 m ahead of working place.

4. 1SO 14001 and ISO 45001 Requirement

The Contractors and Agencies are encouraged to comply with the requirements of ISO 14001 and
ISO 45001.

5. Environment
General — The Contractor/Agency shall be responsible for the storage and disposal of any waste
generated as a result of its operations and comply with the respective state / central pollution
control board regulations.

Routine maintenance/Initial improvement works — The Contractor/Agency shall obtain Consent
to Establish (CTE) and Consent to Operate (CTO) at its own cost and expenses from the respective
State Pollution Control Board and comply with the Hazardous and Other Wastes (Management
and Transboundary Movement) Rules, 2016.

Annexture - figure (a)

T
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Bank Guarantee Format for Bid Security
(To be stamped in accordance with Stamp Act if any, of the country of issuing bank)

Ref.:  Tender No. , dated

Bank Guarantee:

Date:

WHEREAS (Name of Bidder) __ (hereinafter called “the bidder”) has submitted
his bid dated (date) for the Tender No. , dated
(hereinafter called “the Bid”).

KNOW ALL MEN by these presents that We, [Name of Bank) of

[Name of Country] having our registered office at

(hereinafter called “the Bank”) are bound unto

[Name of Client] (hereinafter called “the

Client”) in the sum of Rs. (Rupees Lakhs Only) for which payment will and truly to be made

to the said Client the Bank binds himself, his successors and assigns by these presents.
SEALED with the Common Seal of the said Bank this day of 202

THE CONDITIONS of this obligation are:

1. If the Bidder withdraws his Bid during the period of bid validity specified in the Bid document; or

2. If the Bidder does not accept the correction of arithmetical errors of his Bid Price in accordance with the
Instructions to Bidder; or

3. If the Bidder having been notified of the acceptance of his Bid by the Client during the period of bid

validity,
a. fails or refuses to execute the Form of Agreement in accordance with the Instructions to Bidders, if
required; or

b. fails or refuses to furnish the Performance Security, in accordance with the Instructions to Bidders,
we undertake to pay the Client up to the above amount upon receipt of his first written demand, without the
Client having to substantiate his demand, provided that in his demand the Client will note that the amount
claimed by him is due to him owing to the occurrence of one or any of the conditions, specifying the occurred
condition or conditions.

This Guarantee will remain in force up to and including the date 120 (one hundred and twenty) days after the
deadline for submission of bids as such deadline is stated in the Instructions to Bidders or as it may be
extended by the Client, notice of which extension(s) to the Bank is hereby waived. Any demand in respect of
this Guarantee should reach the Bank not later than the above date.

Notwithstanding anything contained herein before, our liability under this guarantee is restricted to
Rs. (Rs. ) and the guarantee shall remain valid till

Unless a claim or a demand in writing is made upon us on or before all our liability under this
guarantee shall cease.

This guarantee shall also be operatable at our New Delhi Branch located at .............. , from whom,
confirmation regarding the issue of this guarantee or extension / renewal thereof shall be made available on
demand. In the contingency of this guarantee being invoked and payment there under claimed, the said
branch shall accept such invocation letter and make payment of amounts so demanded under the said
invocation
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DATE

SIGNATURE OF THE BANK
SEAL OF THE BANK
SIGNATURE OF THE WITNESS
Name and Address of the Witness

The bank guarantee shall be issued by a bank (Nationalized/Scheduled) located in India

NOTE for Issuing Bank (Not to be included in the BG):-

1. The stamp papers of appropriate value shall be purchased in the name of bank, who issues the
"“Bank Guarantee”.

2. The bank guarantee shall be from a Nationalized Indian Bank or reputed foreign commercial Bank
acceptable to client for Foreign Consultant with counter guarantee from Nationalized Bank. Bank
guarantee furnished by Foreign consultant shall be confirmed by any Nationalized Bank in India.

3. The bank guarantee(s) contain(s) the name, designation and Code number of the officer(s) signing
the guarantee(s).
4, The address, telephone no. and other details of the Head Office of the Bank as well as of issuing
branch should be mentioned on the covering letter of issuing Branch.
5. The bank guarantee for Rs. 10,000 and above is signed by at least two officials (or as per the norms
prescribed by the RBI in this regard).
6. The Bank Guarantee shall be transmitted through SFMS gateway to our banker with following details:
S. No. |Particulars Details

1 Name of Beneficiary

2 Beneficiary Bank Account No.

3 Beneficiary Bank Branch IFSC

4 Swift Code

(For foreign Applicants)
Beneficiary Bank Branch Name
6 Beneficiary Bank Address

a

7. The confirmation with supporting details if any shall be specifically mentioned in the covering letter
issued with the Bank Guarantee.
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Bank Guarantee for Performance Security/Additional Performance

To,

Security

NHIT Southern Projects Private Limited
(Unit of National Highways Infra Trust)

Unit No. 325, 3rd Floor, D-21 Corporate Park,
Sector-21, Dwarka, New Delhi — 110077

WHEREAS:

@)

B)

©

[name and address of contractor] (hereinafter called the
“Contractor") and NHIT Southern Projects Private Limited, Unit No. 325, 3rd Floor, D-21
Corporate Park, Sector-21, Dwarka, New Delhi-110077, (hereinafter called the
“Concessionaire”) have entered into an agreement (hereinafter called the “Agreement”) for the
[Name of Work], subject to and in accordance with the provisions of the Agreement

The Agreement requires the Contractor to furnish a Performance Security for due and faithful
performance of its obligations, under and in accordance with the Agreement, during the
{Construction Period/ Defects Liability Period and Maintenance Period} (as defined in the
Agreement) in a sum of Rs..... cr. (Rupees ................ crore) (the “Guarantee Amount”).

We, through ourbranch at ...................... (the “Bank”) have agreed to furnish
this bank guarantee (hereinafter called the “Guarantee”) by way of Performance Security.

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms as

follows:

The Bank hereby unconditionally and irrevocably guarantees the due and faithful performance of
the Contractor's obligations during the {Construction Period/ Defects Liability Period and
Maintenance Period} under and in accordance with the Agreement, and agrees and undertakes
to pay to the Concessionaire, upon its mere first written demand, and without any demur,
reservation, recourse, contest or protest, and without any reference to the Contractor, such sum
or sums up to an aggregate sum of the Guarantee Amount as the Concessionaire shall claim,
without the Concessionaire being required to prove or to show grounds or reasons for its
demand and/or for the sum specified therein.

A letter from the Concessionaire, under the hand of an officer not below the rank of Head SPV in
the NHIT Southern Projects Private Limited, that the Contractor has committed default in the due
and faithful performance of all or any of its obligations under and in accordance with the
Agreement shall be conclusive, final and binding on the Bank. The Bank further agrees that the
Concessionaire shall be the sole judge as to whether the Contractor is in default in due and
faithful performance of its obligations during and under the Agreement and its decision that the
Contractor is in default shall be final and binding on the Bank, notwithstanding any differences
between the Concessionaire and the Contractor, or any dispute between them pending before
any court, tribunal, arbitrators or any other authority or body, or by the discharge of the
Contractor for any reason whatsoever.

In order to give effect to this Guarantee, the Concessionaire shall be entitled to act as if the Bank
were the principal debtor and any change in the constitution of the Contractor and/or the Bank,
whether by their absorption with any other body or corporation or otherwise, shall not in any way
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10.

11.

or manner affect the liability or obligation of the Bank under this Guarantee.

It shall not be necessary, and the Bank hereby waives any necessity, for the Concessionaire to
proceed against the Contractor before presenting to the Bank its demand under this Guarantee.

The Concessionaire shall have the liberty, without affecting in any manner the liability of the
Bank under this Guarantee, to vary at any time, the terms and conditions of the Agreement or to
extend the time or period for the compliance with, fulfilment and/ or performance of all or any of
the obligations of the Contractor contained in the Agreement or to postpone for any time, and
from time to time, any of the rights and powers exercisable by the Concessionaire against the
Contractor, and either to enforce or forbear from enforcing any of the terms and conditions
contained in the Agreement and/or the securities available to the Concessionaire, and the Bank
shall not be released from its liability and obligation under these presents by any exercise by the
Concessionaire of the liberty with reference to the matters aforesaid or by reason of time being
given tothe Contractor or any other forbearance, indulgence, act or omission on the part of the
Concessionaire or of any other matter or thing whatsoever which under any law relating to
sureties and guarantors would but for this provision have the effect of releasing the Bank from its
liability and obligation under this Guarantee and the Bank hereby waives all of its rights under
any such law.

This Guarantee is in addition to and not in substitution of any other guarantee or security now or
which may hereafter be held by the Concessionaire in respect of or relating to the Agreement or
for the fulfilment, compliance and/or performance of all or any of the obligations of the Contractor
under the Agreement.

Notwithstanding anything contained hereinbefore, the liability of the Bank under this Guarantee is
restricted to the Guarantee Amount and this Guarantee will remain in force for the period
specified in paragraph 8 below and unless a demand or claim in writing is made by the
Concessionaire on the Bank under this Guarantee all rights of the Concessionaire under this
Guarantee shall be forfeited and the Bank shall be relieved from its liabilities hereunder.

The Guarantee shall cease to be in force and effect on ****$. Unless a demand or claim under this
Guarantee is made in writing before expiry of the Guarantee, the Bank shall be discharged from
its liabilities hereunder.

The Bank undertakes not to revoke this Guarantee during its currency, except with the previous
express consent of the Concessionaire in writing and declares and warrants that it has the power
to issue this Guarantee and the undersigned has full powers to do so on behalf of the Bank.

Any notice by way of request, demand or otherwise hereunder may be sent by post addressed to
the Bank at its above referred branch, which shall be deemed to have been duly authorised to
receive such notice and to effect payment thereof forthwith, and if sent by post it shall be
deemed to have been given at the time when it ought to have been delivered in due course of
post and in proving such notice, when given by post, it shall be sufficient to prove that the
envelope containing the notice was posted and a certificate signed by an officer of the
Concessionaire that the envelope was so posted shall be conclusive.

This Guarantee shall come into force with immediate effect and shall remain in force and effect
for up to the date specified in paragraph 8 above or until it is released earlier by the

Page 6 of 11




National Highways Infra Trust

Doc No.: NSPPL/FY26-27/RFP/
NHIT Bank Guarantee Template AP-TN-KAR-Mahasamudram
/MNB, VUP & Civil Works

Concessionaire pursuant to the provisions of the Agreement.

12. This guarantee shall also be operatable at our...... .............. Branch at New Delhi, from whom,
confirmation regarding the issue of this guarantee or extension / renewal thereof shall be made
available on demand. In the contingency of this guarantee being invoked and payment
thereunder claimed, the said branch shall accept such invocation letter and make payment of
amounts so demanded under the said invocation.

13. The guarantor/bank hereby confirms that it is on the SFMS (Structural Finance Messaging
System) platform & shall invariably send an advice of this Bank Guarantee to the designated
bank of NHIT Southern Projects Private Limited, details of which is as under:

S. No. | Particulars Details
1. Name of Beneficiary NHIT Southern Projects Private Limited
2. Name of Bank State Bank of India
3. Account No. _00000043929078939
4. IFSC Code SBIN0017313
Signed and sealed this .......... day of ........... , 20......... at ...

SIGNED, SEALED AND DELIVERED

For and on behalf of the Bank by: (Signature)
(Name)

(Designation)

(Code Number)

(Address)

NOTES:

(1) The bank guarantee should contain the name, designation and code number of the officer(s)
signing the guarantee.

(11) The address, telephone number and other details of the head office of the Bank as well as of
issuing branch should be mentioned on the covering letter of issuing branch.
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To,

Guarantee for Advance Payment

NHIT Southern Projects Private Limited
(Unit of National Highways Infra Trust)

Unit No. 325, 3rd Floor, D-21 Corporate Park,
Sector-21, Dwarka, New Delhi — 110077

WHEREAS:

A)

B)

©

................................................................... [name and address of contractor] (hereinafter
called the “Contractor") has executed an agreement (hereinafter called the “Agreement”) with
NHIT Southern Projects Private Limited, Unit No. 325, 3rd Floor, D-21 Corporate Park, Sector-
21, Dwarka, New Delhi-110077, (hereinafter called the “Concessionaire”) have entered into an
agreement (hereinafter called the “Agreement’) for the [Name of Work], subject to and in
accordance with the provisions of the Agreement

In accordance with Clause [....... ] of the Agreement, the Concessionaire shall make to the
Contractor an interest bearing [Specify Percentage] advance payment (herein after called
“Advance Payment’) equal to [ % ( per cent) ] of the Contract Price; and that the
Advance Payment shall be made in instalments subject to the Contractor furnishing an

irrevocable and unconditional guarantee by a scheduled bank for an amount equivalent to 110%
(one hundred and ten percent) of such instalment to remain effective till the complete and full
repayment of the instalment of the Advance Payment as security for compliance with its
obligations in accordance with the Agreement. The amount of {first/second} installment of the

Advance Payment is Rs. ------ cr. (Rupees ------ crore) and the amount of this Guarantee is Rs. ---
---- ¢r. (Rupees ------ crore) (the “Guarantee Amount”)®.
We, .o through our branchat ...................... (the “Bank”) have agreed to furnish

this bank guarantee (hereinafter called the “Guarantee”) for the Guarantee Amount.

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms as

follows:

The Bank hereby unconditionally and irrevocably guarantees the due and faithful repayment on
time of the aforesaid instalment of the Advance Payment under and in accordance with the
Agreement, and agrees and undertakes to pay to the Concessionaire, upon its mere first
written demand, and without any demur, reservation, recourse, contest or protest, and without
any reference to the Contractor, such sum or sums up to an aggregate sum of the Guarantee
Amount as the Concessionaire shall claim, without the Concessionaire being required to prove
or to show grounds or reasons for its demand and/or for the sum specified therein.

A letter from the Concessionaire, under the hand of an officer not below the rank of Head SPV in
the NHIT Southern Projects Private Limited, that the Contractor has committed default in the due
and faithful performance of all or any of its obligations for the repayment of the instalment of the
Advance Payment under and in accordance with the Agreement shall be conclusive, final and

$ The Guarantee Amount should be equivalent to % of the value of the applicable instalment.
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10.

binding on the Bank. The Bank further agrees that the Concessionaire shall be the sole judge as
to whether the Contractor is in default in due and faithful performance of its obligations during
and under the Agreement and its decision that the Contractor is in default shall be final and
binding on the Bank, notwithstanding any differences between the Concessionaire and the
Contractor, or any dispute between them pending before any court, tribunal, arbitrators or any
other authority or body, or by the discharge of the Contractor for any reason whatsoever.

In order to give effect to this Guarantee, the Concessionaire shall be entitled to act as if the Bank
were the principal debtor and any change in the constitution of the Contractor and/or the Bank,
whether by their absorption with any other body or corporation or otherwise, shall not in any way
or manner affect the liability or obligation of the Bank under this Guarantee.

It shall not be necessary, and the Bank hereby waives any necessity, for the Concessionaire to
proceed against the Contractor before presenting to the Bank its demand under this Guarantee.

The Concessionaire shall have the liberty, without affecting in any manner the liability of the
Bank under this Guarantee, to vary at any time, the terms and conditions of the Advance
Payment or to extend the time or period of its repayment or to postpone for any time, and from
time to time, any of the rights and powers exercisable by the Concessionaire against the
Contractor, and either to enforce or forbear from enforcing any of the terms and conditions
contained in the Agreement and/or the securities available to the Concessionaire, and the Bank
shall not be released from its liability and obligation under these presents by any exercise by the
Concessionaire of the liberty with reference to the matters aforesaid or by reason of time being
given to the Contractor or any other forbearance, indulgence, act or omission on the part of the
Concessionaire or of any other matter or thing whatsoever which under any law relating to
sureties and guarantors would but for this provision have the effect of releasing the Bank from its
liability and obligation under this Guarantee and the Bank hereby waives all of its rights under
any such law.

This Guarantee is in addition to and not in substitution of any other guarantee or security now or
which may hereafter be held by the Concessionaire in respect of or relating to the Advance
Payment.

Notwithstanding anything contained hereinbefore, the liability of the Bank under this Guarantee is
restricted to the Guarantee Amount and this Guarantee will remain in force for the period
specified in paragraph 8 below and unless a demand or claim in writing is made by the
Concessionaire on the Bank under this Guarantee all rights of the Concessionaire under this
Guarantee shall be forfeited and the Bank shall be relieved from its liabilities hereunder.

The Guarantee shall cease to be in force and effect on ****.$ Unless a demand or claim under this
Guarantee is made in writing on or before the aforesaid date, the Bank shall be discharged from
its liabilities hereunder.

The Bank undertakes not to revoke this Guarantee during its currency, except with the previous
express consent of the Concessionaire in writing and declares and warrants that it has the power
to issue this Guarantee, and the undersigned has full powers to do so on behalf of the Bank.

Any notice by way of request, demand or otherwise hereunder may be sent by post addressed to

S Insert a date being days after the end of one year from the date of payment of the Advance payment
to the Contractor (in accordance with Clause of the Agreement).
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the Bank at its above referred branch, which shall be deemed to have been duly authorised to
receive such notice and to effect payment thereof forthwith, and if sent by post it shall be
deemed to have been given at the time when it ought to have been delivered in due course of
post and in proving such notice, when given by post, it shall be sufficient to prove that the
envelope containing the notice was posted and a certificate signed by an officer of the
Concessionaire that the envelope was so posted shall be conclusive.

1L This Guarantee shall come into force with immediate effect and shall remain in force and effect
up to the date specified in paragraph 8 above or until it is released earlier by the Concessionaire
pursuant to the provisions of the Agreement.

12 This guarantee shall also be operatable at our.................... Branch at New Delhi, from whom,
confirmation regarding the issue of this guarantee or extension / renewal thereof shall be made
available on demand. In the contingency of this guarantee being invoked and payment
thereunder claimed, the said branch shall accept such invocation letter and make payment of
amounts so demanded under the said invocation.

13 The guarantor/bank hereby confirms that it is on the SFMS (Structural Finance Messaging
System) platform & shall invariably send an advice of this Bank Guarantee to the designated
bank of NHIT Southern Projects Private Limited, details of which is as under:

S. No. | Particulars Details
5. Name of Beneficiary NHIT Southern Projects Private Limited
6. Name of Bank State Bank of India
7. Account No. ~00000043929078939
8. IFSC Code SBIN0017313
Signed and sealed this .......... day of ........... , 20......... at ...

SIGNED, SEALED AND DELIVERED

For and on behalf of the Bank by: (Signature)

(Name)

(Designation)

(Code Number)

(Address)

NOTES:

(1)

(i)

The bank guarantee should contain the name, designation and code number of the officer(s)
signing the guarantee.

The address, telephone number and other details of the head office of the Bank as well as of
issuing branch should be mentioned on the covering letter of issuing branch.
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Contract Data Sheet (CDS)

This Contract Data Sheet (CDS) provides project-specific details as referenced in the
Request for Proposal (RFP) for MNB, VUP & Civil Works at AP-TN-KAR-Mahasamudram Road
Section in Andhra Pradesh and General Conditions of Contract.

1. Employer and Contractor — Contact Information

11. Employer (Client) Contact Details

Detail

Information

Name of Employer

NHIT Southern Projects Private Limited (NSPPL)

Office Address

Unit No. 325, 3rd Floor, D-21 Corporate Park,

Sector-21, Dwarka, New Delhi — 110077.

Official Contact Person

Sandeep Khosa, GM Procurement

Phone Number

011 49253927

Email ID

tender@nhit.co.in

Employer's  Representative  (if

applicable) N-A

1.2. Contractor Contact Details (As per RFP Clause 1.4)

Detail

Information

Name of Contractor

Office Address

Authorized Representative

Phone Number

Email ID

If JV/Consortium:

2. Bid Invitation & Contract Overview (As per RFP Clause 1.1 & 1.2 of RFP; GCC Clause 2)

2.1. Project Title (Clause 4 of RFP)

Request for Proposal (“RFP”) issued by NHIT Southern Projects Private Limited (NSPPL)
for Engagement of Agency/Firm for repair works of MNB and VUP and other
miscellaneous Civil works at Four-lane of TN/AP - Border to Nalagampalli to
AP/Karnataka Border Road section of NH-69 with the project length of 84.797 Km in the
state of Andhra Pradesh. Tender No.: NSPPL/FY26-27/RFP/AP-TN-KAR-Mahasamudram

/MNB, VUP & Civil Works.

2.2. Scope of Work (Brief Overview) (Clause 4.1 of RFP & Annexure [C2] of RFP)
As per attached Annexure C2 and Annexure C3 BOQ.
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2.3. Contract Type & Payment Terms (GCC Clause 14; RFP Clause 2.2.14)
The contract shall be awarded on Iltem Rate basis. The payment structure shall follow the
provisions outlined in the RFP and GCC, as detailed below:

Payment Details
Component

Advance Payment | Not Applicable.

Mobilization Not Applicable.
Advance Recovery

Interim [ Milestone | Payments shall be made as per certified progress of work, subject to
Payments deductions for advance recovery, retention money, and statutory
taxes.

Retention Money [06] % deduction from each bill, Subject to up to a maximum of 5% of
the contract value. 'Refundable within 30 days after rectifying all
defects which were identified on DLP period. Retention money can be
released on submission of equivalent value of Bank Guarantee (BG).

Deductions & Deductions shall include statutory taxes, liquidated damages (if

Recoveries any), and advance recovery as per contract terms.

Price Adjustments | Adjustments for inflation, material cost variations, or statutory

(if applicable) changes as per the agreed formula.

Performance [05] % of Contract Value, submitted as BG or FDR, valid until 30 days

Security from the end of the Defect Liability Period (DLP).

Final Payment Released upon successful completion, certification, and compliance
with contract conditions.

Defect Liability Any withheld amounts for DLP shall be released after 30 days of

Period rectification of defects within the specified period.

(DLP)Payment

Bank Guarantees | As per the CDS, the Performance Bank Guarantee (PBG) shall be valid

(BGs) & Validity for a minimum period of 13 months from the date of completion of the
contract or as per the duration specified in the contract, whichever is
later

Website www.nhit.co.in

Note: NHIT shall be responsible for contract administration, ensuring compliance with the
terms and conditions of the RFP and GCC, and overseeing project execution.

2.4. Bid Reference & Contract Number

The contract shall be identified by the following references:
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Description Reference

Bid Reference Number

NSPPL/FY26-27/RFP/AP-TN-KAR-
Mahasamudram/MNB, VUP & Civil Works

Contract Number N.A.

Project Code (if applicable) | N.A.

Package Number (if | N. A

applicable)

2.5. Key Dates & Milestones (Clause 1.2 of RFP)

Event Description Date & Time Location /[ Mode
(online/offline)

Invitation of RFP 21.04.2026 Online

Last Date for Receiving Queries [ | 26.04.2026 Online

Clarifications

Pre-Bid Meeting Date N.A. N.A.

Pre-Bid Meeting Venue N.A. N.A.

Client’'s Response to Queries [ | 28.04.2026 Online

Clarifications

Last Date of Bid Submission 04.05.2026 up to 14:00 Hrs | Online & NHIT Office-
Both way

Submission of Bid Security & | Along with Bid documents | Online & NHIT Office-

Mandatory Documents Both way

Opening of Technical Bid 04.05.2026 at 16:00 Hrs Online & NHIT Office-
Both way

Declaration of Eligible [ Qualified | To be intimated later Online

Bidders

Opening of Financial Bid To be intimated later Online & NHIT Office-
Both way

Letter of Award (LOA) To be intimated later Online

Bid Validity Period 120 Days from Submission | ----

Date, as per RFP

Signing of Agreement To be intimated later Online & NHIT Office-

Both way

Note: Dates are indicative and subject to change via addendum.

3. Time and Performance Obligations

3.1

Commencement and Completion Dates:

(RFP Clause 4; Annexure [C2] of RFP — Scope of Work; Clause 3 of GCC)
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Description Details
Commencement within 15 days of LoA/WO - The date on which the contract
Date becomes effective, following the issuance of the Letter of
Acceptance (LOA) and fulfilment of pre-commencement
conditions by the contractor.
Conditions for - Submission and approval of Performance Security.
Commencement - Submission and approval of Insurance Policies as per

contract.

- Mobilization of key personnel and equipment as per the
approved deployment plan.

- Submission and approval of the Detailed Work Program.

Completion Date

Within 03 months from the Commencement Date

Milestones [ Key
Project Dates

The contractor shall adhere to the milestone schedule outlined
in the contract. Failure to meet key milestones may result in
penalties or liquidated damages as per the contract.

3.2. Contract Duration
(RFP Clause 4; Annexure [C2] of RFP — Scope of Work; Clause 3 of GCC)

Execution Period

Description Details
Total Contract
. 03 Months from the date of issuance of Work Order
Duration
Construction /

03 Months from the date of issuance of Work Order

Defects Liability
Period

12 Months after the issuance of the Completion Certificate.

Extension of Time
(EOT) Conditions

The contractor may apply for an EOT in case of force majeure,
employer delays, or other justifiable reasons as per contract
provisions. Approval of an EOT is subject to the Engineer’s review
and Employer’s approval.

Penalty for Delay

If the contractor fails to complete the work within the stipulated
duration or delays mobilization or delays in achieving milestones
beyond the agreed timeline, liquidated damages (LD) shall be
levied as per contract terms as per contract terms.
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3.3. Defects Liability Period (Ref: GCC Clause 29)

Description

Details

Defects Liability
Period (DLP)

(12 months) from the issuance of the Completion Certificate.

Duration
- Rectification of any defects, deficiencies, or failures occurring
during the DLP.
Scope of . . . .
Contractor's - Conducting necessary inspections and maintenance to
obliaations ensure the durability of the work.
9 - Responding to defect notifications within the stipulated
timeframe.
. Minor defects — 10 Days
Response Time for .
vae a Major defects — 20 Days
Rectifications

Critical defects affecting safety — Immediate action required

Retention Money [
Security Release

[06] % deduction from each bill, Subject to up to a maximum of
5% of the contract value. ‘Refundable within 30 days after
rectifying all defects which were identified on DLP period.
Retention money can be released on submission of equivalent
value of Bank Guarantee (BG).

Failure to Rectify
Defects

If the contractor fails to rectify defects within the stipulated time,
the Employer may engage a third party to perform the
necessary rectifications at the contractor’'s cost, deducted
from retention money or performance security.

3.4. Substantial Completion: (Ref. GCC Clause 23)

Description Details
Definition of The stage when the Works, as per the Contract, are completed
Substantial except for minor pending works or defects that do not
Completion materially affect the intended use of the project.
Conditions for — All major works are completed as per the approved
Substantial drawings and specifications.
Completion - The project is functional and fit for its intended purpose.
Certification Testing & commissioning (if applicable) is successfully
conducted.
— Safety and operational compliance are ensured.
- Any pending minor rectifications or works do not hinder
functionality.
Issuance of Upon fulfilment of the above conditions, the
Substantial Engineer/Employer shall issue the Substantial Completion
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Description Details
Completion Certificate, marking the transition to the Defects Liability
Certificate (SCC) Period (DLP).

Responsibility of the | -
Contractor Post-
Substantial -
Completion -

Rectification of minor pending works within the specified
timeframe.

Adhering to defect rectification obligations during the DLP.
Handover of As-Built Drawings, O&M Manuals, and other
necessary documents.

Final Acceptance and | The Final Completion Certificate shall be issued after the
Completion Defects Liability Period, provided all outstanding issues are
Certification resolved to the Employer’s satisfaction.

This section is structured in accordance with GCC Clause 23 and provides a clear
framework for determining substantial completion.

4. Instructions to Bidders (ITB)

4.1. Definitions & Interpretations (Ref: RFP Clause 2.1)

All terms shall have the meanings assigned to them as per the Request for Proposal (RFP)
and General Conditions of Contract (GCC). In case of any inconsistency, the order of
precedence shall be as defined in the contract documents.

4.2. Earnest Money Deposit (EMD) (Ref: RFP Clause 2.4.1)

EMD Details Description
EMD Amount Z1,20,000
Mode of Submission Demand Draft
Validity of EMD 90 days.

Refund Timeline for
Unsuccessful Bidders

within [30] days of bid finalization.

Forfeiture Conditions

- Withdrawal or modification of bid during validity
period.

- Failure to sign the contract or submit performance
security within the stipulated time.

Exemptions (if applicable)

As per the provisions of the RFP, MSME/Startups may be
exempted — N.A.
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4.3.

Electronic Submission (If Applicable) (Ref: RFP Clause 2.3.2.8)

Description

Details

Portal for Submission

https://mt.tyasuite.com/#/login?public_reg=a68f9eb27
7f60f168baa8741dfel0abafce830477598258b192b19bfaf9
€cca6a76998090da77762flbd37d839666d73407652b0512]
5da7d2169b62ffcc68261KCwrUfYz75pjfglV%2FNnwSsN9I1z5Z
ARAxNx6%201xiUpJstMhDDggJpDPVX%2FKONnzZCDAM7V|s90
IdjSsepMZ7ToBx5B%207IxGCIxe37NLRYOkTPxITUNNDMEQFF
GeZ%20kr7W77bLcWiXIISr5i01V1q%2F908NzmAz7851JVrrzUj
7MHE4C5KhgUVi3tDGJXxdENSysrb

Submission Deadline

As above clause 2.5. Bidders are advised to submit their
Technical and Financial bids in both ways i.e. Online and
offline (at NHIT Office).

File Format & Size .
e . Not Applicable
Restrictions
Digital Signature | There is no requirement of any Digital signature from
Requirement Bidders.

Helpdesk/Support Contact

Attached herewith as Annexure C10 - Process of Online Bid
Submission. (Please use the Google Chrome browser for
bid submission)

5. Eligibility & Qualification Criteria

5.1.  Financial Eligibility (Ref: RFP Clause 3.6.1& Clause 12.1)
Criteria Requirement Reference
Minimum Cumulative | Z [5,00,00,000] (last 03 financial
Ref: RFP Clause 3.6.1

Turnover years)
Net Worth

. Yes, should be Positive Ref: RFP Clause 3.6.1
Requirement

Solvency Certificate

Not Applicable

Ref: RFP Clause 3.6.1

Financial Data
Submission Format

Ref: RFP Clause 12.1 - Not Required

Ref: RFP Clause 12.1

5.2. Work Experience (Ref: RFP Clause 3 & Clause 12.2)
Criteria Requirement Reference
Executed Work Value Ref: RFP Clause
. 2 5,00,00,000 in last 03 years
Requirement 323
. . . i. Minimum 05 Years’ Experience in | Ref: RFP Clause
Similar Experience . . ..
Highways & Bridge Civil works: 3.21
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NHIT Contract Data Sheet AP-TN-KAR-Mahasamudram
/MNB, VUP & Civil Works
Criteria Requirement Reference

Minimum 03 Projects.

ii. Number of Highways & Bridge Civil
works completed in last 5 years -

Ref: RFP Clause

Civil Works Experience Yes
3.3.3

. . Ref: RFP Clause
Electrical Works Experience | N.A. 334
Ongoing Projects (if Ref: RFP Clause

9 . 9 ) ( As per RFP Clause 2.2.7.3 & 12.2- N.A.

required) 227.3;12.2
Work Experience Data Ref: RFP Clause

. . As per Clause 12.2 — N.A.
Submission Format 12.2

5.3.

Joint Venture or Consortium — Not Allowed (For RFP Clause 2.2.1).

6. ProjectInformation (Ref: RFP Clause 4)

6.1

[c2])

Time for Completion & Key Dates (Ref: GCC Clause 3.1 & Clause 4; RFP Annexure

The Contractor shall commence the work within the stipulated time as per the Letter of
Acceptance (LoA) and shall ensure completion within the contract duration specified

below.

Particulars

Details

Date of Commencement

Within 15 days of LoA/WO

Contract Duration

03 Months from the date of issuance of Work Order.

Scheduled Date of Completion

Within 03 Months from the date of commencement.

6.2

Milestones & Performance Benchmarks (RFP Clause 4; Annexure [C2])

The Contractor shall achieve the following key milestones within the stipulated timeline:

Milestone No. Description Timeline from Start Date
Milestone 1 Not Applicable Not Applicable
Milestone 2 Not Applicable Not Applicable
Milestone 3 Not Applicable Not Applicable
Failure to meet these milestones shall be subject to penalties or liquidated damages, as
per Clause 30 of GCC.
6.3. Project Scope (Ref: RFP Clause 4; Annexure [C2])

As per attached annexure C2
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6.4. ProjectLocation & Length (Ref: RFP Clause Annexure C2 - Scope)

Description

Details

Project Name

Project Title: Request for Proposal (“RFP”) issued by NHIT Southern
Projects Private Limited (NSPPL) for Engagement of Agency/Firm
for repair works of MNB and VUP and other miscellaneous Civil
works at Four-lane of TN/AP-Border to Nalagampalli to
AP/Karnataka Border Road section of NH-69 with the project
length of 84.797 Km in the state of Andhra Pradesh. Tender No.:
NSPPL/FY26-27/RFP/AP-TN-KAR-Mahasamudram [MNB, VUP &
Civil Works.

Highway Stretch

Four-lane of TN/AP — Border to Nalagampalli to AP/Karnataka
Border Road section of NH-69 with the project length of 84.797 Km
in the state of Andhra Pradesh.

Chainage Refer Annexure C4
Total Length Refer Annexure C4
State/Region Andhra Pradesh

6.5. Technical Specifications & Standards (Ref RFP Clause 11.4.2, Section 6.3,

Annexure [C7])

The works shall conform to the following applicable standards:
i. Relevant MoRTH Specifications for Highways & Bridge Civil work.
i. RelevantIRC (Indian Roads Congress) Codes & Guidelines
ii. Relevant Indian Standard (IS) Codes
iv.  Relevant Employer’s Requirements as specified in the RFP, subsequent updates
on NHIT website (CPWD specifications).

7. Financial Proposal (Ref: RFP Clause 9)

7..  Payment Schedule (Ref: RFP Clause 9.2 & GCC Clause 14)

The Contractor shall be paid as per the approved payment schedule, ensuring
compliance with contractual obligations and performance benchmarks.

Payment

Particulars Details
Milestone-Based

[No]
Payments
Bill of Quantities-Based

[Yes]

applicable)

Advance Payment (if

Not Applicable

Clause 14.5)

[06] % deduction from each bill, Subject to up to a

Retention Money (Ref GCC | maximum of 5% of the contract value. ‘Refundable within

30 days after rectifying all defects which were identified
on DLP period. Retention money can be released on
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Particulars

Details

submission of equivalent value of Bank Guarantee
(BG).

Interim Payment
Certificates (IPCs)

Issued upon verification of completed work as per BoQ
(monthly)

Final Payment

Released after successful completion and final
acceptance of works

Deductions (if any)

Includes retention, penalties, or adjustments for non-
conformance

GST Payable Extra

[Yes]

Mode of Payment

[NEFT / RTGS]

Payment Processing Time

Payment shall be made only after submission and
verification of the invoice by the authorized
representative.

Taxes & Duties (excluding
GST)

As applicable, to be deducted at source (TDS, etc.)

7.2. Bills of Quantities (BoQ) (Ref: RFP Clause 9.3)
Measurement and payment shall be made strictly as per the approved Bill of Quantities
(BoQ) and contractual provisions.

Particulars

Details

Measurement & Payment
Terms

As per BoQ

Verification Process

Joint measurement by Engineer & Contractor before
certification

Variation in Quantities

Subject to approval and rate adjustments as per
contract

8. Performance & Security Documents (Ref: RFP Clause 10.1 & 10.2)
8.1. Performance Security (Ref. GCC Clause 33 & RFP Clause 10.1)
The Contractor shall submit a Performance Security as per the details below:

Particulars

Details

Performance Security Amount | 05 % of contract Value

Mode of Submission

Bank Guarantee (BG)

Validity Period

[13] months from the Date of Completion

Issuing Bank Criteria

Scheduled Commercial Bank as per RFP guidelines

Invocation Conditions
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8.2.

Advance Payment Security (Ref: RFP Clause 10.2)

If an Advance Payment is applicable, the Contractor shall provide a Bank Guarantee
(ABG) as security for the same:

Particulars Details

Advance Bank Guarantee .
Equal to the Advance Payment sanctioned

(ABG) Amount

Format for Bank Guarantee As per Annexure [B3]

Validity Period Until full adjustment of advance

Adjustment Mechanism

Deduction from Interim Payments as per the agreed
recovery schedule

Bank Guarantee Issuing
Authority

Nationalized/Scheduled Commercial Bank

9. Payments, Financials, and Security

9.1

Insurance Requirements (Ref: GCC Clause 12)

The Contractor shall procure and maintain the following insurances during the contract
period:

9.2

Contractor’s All-Risk Insurance covering loss or damage to works, plant, and
materials.
Public Liability Insurance covering third-party claims due to contractor's
operations.

Worker's Compensation Insurance as per applicable labor laws.
Any other insurance required as per Employer’s requirements.

Currency of Payment (Ref: RFP Clause 2.2.14.3)

All payments shall be made in INDIAN RUPEES (INR), as per contract terms.

9.3. Total Contract Price (RFP Clause 2.1; 2.3)
Total Contract Value ‘ N.A.
i.  The contract price is inclusive/exclusive of applicable taxes and duties, as defined
in the Agreement.
i. GSTshall be payable extra, as applicable.
9.4. Liquidated Damages for Delay (Ref: GCC Clause 30)

If the Contractor fails to achieve mobilization as well as completion timelines
(Milestone), LD shall be levied at 0.5% of contract value per day of delay, subject to
a maximum of [05] % of the contract price.

Delay beyond the maximum LD cap shall be liable for further penalties or contract
termination, as per Employer’s discretion.
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ii. In the event of non-payment of liquidated damages as stipulated herein, the
Employer shall be entitled to levy an interest @18% till dated of realization of
liquidated damages, the said sum shall be payable by sole fact of the delay without
the need for any previous notice or any legal proceedings, of proof of damages,
which shall in all cases be considered as ascertained. The Employer may, without
prejudice to any other method of recovery, deduct the amount of such liquidated
damages from any moneys in its hand due for payment to the contractor. The
payment of deduction of such damages shall not relieve the contractor of its
obligation to complete the work or form any other of its obligations and liabilities

under the contract.

10. Supplementary Information for Bidders

Particulars

Details

Reference
Clause

After Pre-Bid

Clarifications Issued

Any amendments or clarifications post pre-
bid meeting will be officially communicated
through an addendum.

RFP Clause 11.b
& 25

non-disclosure

related confidential information. Breach may
lead to disqualification.

Addendums & Any modifications to the RFP will be issued | RFP Clause 11.6
Corrigenda through formal addenda. Bidders must
regularly check the employer’s
website/portal.
Bidder's Bidders must examine site conditions before | RFP Clause
Responsibility for Site | submission. No claims due to lack of site | 2.2.21.4.
Conditions awareness will be entertained.
Bid Withdrawal & Conditions under which bidders may | RFP Clause
Modification Rules withdraw or modify their bids before the | 2.3.2.5.
submission deadline.
Confidentiality & Bidders must not disclose any project- | RFP Clause

2.218; 15, GCC
Clause 32; 36.3

Disqualification
Criteria

Grounds for bid rejection (e.g, non-
compliance, blacklisting, fraudulent
practices).

RFP Clause 3.8

Financial Proposals

Bidders may submit their proposal for any
number of projects mentioned in this RFP.

Financial Proposals

Bidders may submit their proposal for the
given project/number of projects/ Packages
(If applicable) mentioned in this RFP.
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Particulars Details Reference
Clause
Number of Engaged The SPVs under the NHIT shall have the
Contractors authority to determine the allocation of
projects to contractors. The SPVs at its
discretion may choose to award each
project/Packages separately to different
contractors or collectively to a single
contractor.
1. Abstract of Relevant Contractual Information

Item | Description Details GCC

No. Clause

Dispute Resolution and Governing Law

1 Dispute Resolution | Process for resolving disputes (e.g, | GCC18

Mechanism Arbitration, Mediation).

2 Governing Law Jurisdiction and  applicable laws | GCC 17
governing the contract.

Force Majeure and Termination

3 Force Majeure Clause Conditions under which force majeure | GCC 19
applies and the process for notifying.

4 Termination Clauses Conditions under which the contract can | GCC 20
be terminated by either party.

Health, Safety, Environment, and Quality Management

5 Health,  Safety, and | Contractor's responsibilities regarding | GCC 11

Environmental health, safety, and environmental
Management protection.

6 Quality Management Quality control measures, adherence to | GCC 8
standards, and quality certifications
required.

Contractor’s Obligations

7 Contractor’s Obligations | Contractor's  primary  responsibilities | GCC 4
including timelines, material standards,
and compliance.

8 Contractor's Personnel Details of the required personnel | GCC5
qualifications and roles.

Subcontracting, Risk, and Documentation

9 Subcontracting and | Conditions under which the contractor | GCC 6

Assignment may subcontract or assign parts of the
contract.
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Item | Description Details GCC

No. Clause

10 Risk Management Contractor’'s obligations for identifying, | GCC 7
monitoring, and mitigating risks.

n Project Documentation | Reporting requirements, documentation | GCC 27

and Reporting submission during project progress.

12 Change Management Procedures for changes in project scope, | GCC 16

cost, or time.

Warranties and Maintenance

13 Warranties and | Warranties regarding the quality and | GCC 24
Guarantees performance of work/materials.
14 Maintenance and | Specific maintenance standards and | GCC 28

Performance Standards | performance benchmarks.
Performance Monitoring, Reporting, and Penalties

15 Performance Monitoring | Requirements for monitoring contractor | GCC 15
and Reporting performance and reporting during
execution.
16 Performance Penalties Mechanisms for imposing penalties for | GCC 15
underperformance.
Intellectual Property
17 Intellectual Property | Ownership and use of designs, | GCC 36.3
Rights deliverables, or documents created

during the project.

Miscellaneous Provisions

18 Compliance with Local | Contractor shall comply with labor laws, | GCC 4;13;

Laws & Regulations environmental regulations, and tox |17
obligations.

19 Language of | All official communication, reports, and | GCC 31.5
Communication documents shall be in English.

20 Amendments & | Any modifications to the contract must | GCC 16
Modifications be agreed upon in writing by both parties.

21 Contractor's Obligations | Responsibilities in case of contract | GCC 3.4;
in Case of Termination termination, including project handover. | 20

12. Project-Specific Annexures (Ref: RFP Clause 18)

The list of project-specific annexures, along with their respective formats and
requirements, is detailed in RFP Clause 18 “List of Annexures”. Bidders shall refer to Clause
18 (List of Annexures) for complete details and ensure compliance with the submission
requirements.
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13. Proposed price adjustment and calculation methodology:

There will be no adjustment in price of material for the variation in price up to £6% from
the Base Rate. The Vendors shall have to bear variation in price up to £6%. The variation in
price in excess of £6% shall be compensated for the materials actually consumed in
construction.

The amounts payable to the contractors shall be adjusted for rise and fall in the cost of
the following input material.

a. Bitumen (VG30/VG40) content in the DBM/BC/ Tack coat/Prime coat

b. HSD

c. LDO

13.1 Base Price
. Bitumen VG30/VG40:

Upcoming contact: The official retail price of bitumen at the nearest IOCL refinery as
on Bid due date.

. HSD:

Upcoming contact: The official retail price of high-speed diesel (HSD) oil at the
existing consumer pumps of India oil corporation (IOC) nearest at construction
camp in the respective state on bid due date.

° LDO:

Upcoming contact: The official retail price of Light Diesel Oil (LDO) oil at the approved
suppler rate in the respective state on Bid due date. The employer shall cross
checked the rate form the nearest LDO supplier.

13.2. Price adjustment for the changes in cost shall be paid in accordance with the
following formula

13.2.1 Bitumen Increase/decrease calculation methodology

Price adjustment shall be applicable when the variation calculated as (B; - By) / B
exceeds +6%.

When (B; - B,) / B, > +6% (Increase): Vi, = Q x (B, - 1.06 B,)

When (B, - B,) / B, < -6% (Decrease): V, = Q x (B, - 0.94 B,)

Where;
e Q= The quantity of bitumen. The quantity will be lesser of the actual consumption
established based on bitumen extraction test results and the quantity derived as
per the approved design mix.
e B, = Base price as mentioned above in 13.1
e B; =Weighted average at lesser of purchase price supported by the original invoice
or Official retails price of bitumen at the nearest IOCL Refinery during invoice month.
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 For tack coat/Emulsion standard methodology of determining Bitumen content per
square metre shall be adopted

13.2.2 HSD Increase/decrease calculation methodology
Price adjustment shall be applicable when the variation calculated as (Di - Do) / Do
exceeds +6%.
When (Di - Do) / Do > +6% (Increase): V4 = 5% x R x (Di - 1.06 Do) / (1.06 Do)
When (Di - Do) / Do < -6% (Decrease): V4 = 5% x R x (Di - 0.94 Do) [ (0.94 Do)
Where;
e R =Value of work done of DBM, BC, Tack coat & Prime Coat
e D, = Base price as mentioned above in 13.1
e Di = Actual procured weighted average of the HSD from the nearest petrol pump
during the invoicing period supported by original invoice.

13.2.3 LDO Increase/decrease calculation mythology
Price adjustment shall be applicable when the variation calculated as (Li - L) / L, exceeds
£6%.
When (Li - Lo) / Lo > +6% (Increase): V= 5% x W x (Li - 1.06 Lo) / (1.06 Lo)
When (Li - Lo) [ Lo < -6% (Decrease): V, = 5% x W x (Li - 0.94 Lo) / (0.94 Lo)
Where.
e W = Value of work done of DBM and BC
* Lo, = Base price as mentioned above in13.1
e L = Actual procure weighted average of the LDO during the invoicing period
supported by original invoice.
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Hational Highways Infra Trust

Annexure C2
Scope of Works



National Highways Infra Trust

Doc No.: NSPPL/FY26-27/RFP/

NHIT Scope of Works AP-TN-KAR-Mahasamudram
/MNB, VUP & Civil Works

Request for Proposal (“RFP") issued by NHIT Southern Projects Private Limited (NSPPL) for
Engagement of Agency/Firm for repair works of MNB and VUP and other miscellaneous Civil
works at Four-lane of TN/AP - Border to Nalagampalli to AP/Karnataka Border Road section

of NH-69 with the project length of 84.797 Km in the state of Andhra Pradesh. Tender No.:

NSPPL/FY26-27/RFP[ AP-TN-KAR-Mahasamudram /MNB, VUP & Civil Works.

The detailed scope shall be as per Annexure - C3 BOQ, however rate shall include all costs
associated with labor, material, machinery, Excavation, transporting, placing, Panting,
curing, sampling, testing, and incidental works. Shuttering costs, where required, are also
deemed included in the rate. The work shall be executed with due diligence, adhering
to environmental and safety measures, and ensuring compliance with the project’s
specifications and MoRTH standards.

All costs towards transport, handling, hoisting, storage, watch and ward for all the
materials procured for use in the Works, including all the equipment, labour,
machinery, tools and tackles required for the Works and other similar works as per
needs from time to time shall be included in the Quoted Price and no extra claim on
account of these charges will be entertained.

¢ Al materials, machinery, Labor shall be scope of vendor.
 Alltests for material as per Morth specification shall be in the scope of Agency/Firm.

e Scope of Work is distributed throughout the chainage mentioned above.
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Haotlonal Highways infra Trust

Annexure C4
Detailed location maps, site layouts,
and access points



National Highways Infra Trust

Doc No.: NSPPL/FY26-27/RFP/
NHIT Detailed location AP-TN-KAR-Mahasamudram
/MNB, VUP & Civil Works

TN/AP - Border to Nalagampalli to AP/Karnataka Border
(NH-69)

A four-lane road on NH-140 with the project length of 84.797 Km

The project road is part of the major National Highway 69/140 and is starting from
AP/TN Border to Nalagampalli Village Section from Existing km 133.360 to km 171.590
(Design Chainage from km 134.890 to km 172.000) (Package-1) & from Nalagampalli
Village to AP/Karnataka Border Section from km 172.000 (existing chainage km 171.590)
to km 219.687(existing chainage km 216.912) (Package-ll). There is one operational toll
plaza on the project road, Mahasamudram toll plaza.
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Hational Highways Infro Trust

Annexure C5
Design requirements including
parameters for structural and safety
submissions.



National Highways Infra Trust

Doc No.: NSPPL/FY26-27/RFP/
NHIT Design Requirements AP-TN-KAR-Mahasamudram
/MNB, VUP & Civil Works

Not Required
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Hational Highways Infro Trust

Annexure C6
Construction requirements covering
quality, workmanship, and Testing
Standards.



National Highways Infra Trust

NHIT Construction Requirements

Doc No.: NSPPL/FY26-27/RFP/
AP-TN-KAR-Mahasamudram
/MNB, VUP & Civil Works

As per Contract Data Sheet

Specifications
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Hational Highways Infro Trust

Annexure C7
Technical Specifications based on
MoRTH, IRC, and IS codes.



National Highways Infra Trust

NHIT Technical Specifications

Doc No.: NSPPL/FY26-27/RFP/
AP-TN-KAR-Mahasamudram
/MNB, VUP & Civil Works

As per Contract Data Sheet
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Hational Highways Infro Trust

Annexure C8
Approved Drawings including
layouts, GADs, and structural details



National Highways Infra Trust

Doc No.: NSPPL/FY26-27/RFP/
NHIT Approved Drawings AP-TN-KAR-Mahasamudram
m—— /MNB, VUP & Civil Works

Not Applicable
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Hational Highways Infro Trust

Annexure C9
Draft Contract Agreement



National Highways Infra Trust

Doc No.: NSPPL/FY26-27/RFP/
NHIT Draft Contract Agreement AP-TN-KAR-Mahasamudram
e — /MNB, VUP & Civil Works

Not Applicable
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Hational Highways Infra Trust

Annexure C10
Process of Online Bid Submission



Process/Step note for Open RFP Online Submission in NHIT
NHIT TYASuite




Step 1
Click on the URL: - https://nhit.tyasuite.com/#/login

User will land on to page of Login (Refer the screenshot).

Introducing KomplianceNavigator 4!{ o,
(7 4

Navigating to Compliance Excellence ! i oite
+ Effortless Compliance Tracking Welcome
+ Automated Alerts and natifications Login to your TYASuite

v Secure & Reliable

+ Intuitive Dashboard
Email

+ In-Depth Reporting

Set Sail for Compliance Success [REIES ERRENGY and Discover Password @
KoemplianceNavigator Today!

Vendor Login
[ Remember Email e

G signin Sign in

Farget Password?

© TYASuite 2025. All right reserved

e User will fill the email ID and Password to login by clicking on Login Button.
e After login, User will land on to Dashbord of TYASuite which will look below.

Select ] Change Company

ASUITE ERP

[ inda ] ™
NHIT(CMP240731002) - m N

aehboard -
‘Show All Company Data
# > Home » Dashboard

@Good Morning TYASUITE ERP

Pending For My Approval (0)

0 0 0 [/] 0 0

PO Inveice Payment PO Hold Adhoc Advance Payment GRN

Pending Raised Task Statistics( 15 )

15 0 0 [/] 0 0

My PO For Raise My GRN For Raise My Inveice For Raise My Payment For Raise PR Hold PO Hold

My Project Statistics (2)

My Project (2)

Povered By ﬂﬁsulg

e Dashboard will reveal what access(role) the user has been given
e There is search Option in Top Right Corner as well as Menu Option in extreme left.


https://nhit.tyasuite.com/#/login

Step 2

e User can Search the “Open RFP” in the Search option or else it can be search through
the menu option(Refer the screenshot).

m T;.tvmmm; -nuzy search o) TYASUITE ERP
" - (TY v
Suite Asic Your Cusery open rf X A (Tya00n

Project Management
DIC Note

© Good Morning TYASUITE ERP

Goods Retum

Dashboard >

Quotation Managementv

0 0 0 0 0
All Approved RFP Response Invoice Payment PO Hold Adnoc Advance Payment GRN
Drafl RFQ
Open RFP k Statistics(15)
Open RFF Approval 0 0 1] 0 o

My GRN For Raise My Invoice For Raise My Payment For Raise PR Hold PO Hold

RFP Financial Response

RFP Financial Re nse. o\
epOnSe DRIy  Project Statistics (2)

RFP Response Approved Sumn
RFP Technical Response
RFP Technical Response Appro

m— My Project (2)
)  Advance Payment >

powered By T YA Suite

e When searched, user will land on to the Open RFP Page(Refer the screenshot)

'YASUITE ERP

ange Company N
MP240731002) . search Q ‘@ (rvacon)

[ ind ]
NHIT

Add Open RFP

<
# > Quotation Management » Add Open RFP
Back
RFQ/FY25-26/001 REP Name * RFF Description B Date of Publication* ¥ E@ Bid Due Date * - Date of Opening Fi... ¥

[ Bid Close Date * -

Vendor
Selected Vendor
Employee Who can Open Financial Bid*
Select Loc * ~ Select Department ~ Bill To Location * ~ s
Oosenrre O2steoree
Submission of Technical Details
SNo. Requirements Field Type Is Mandatory Attachment Action

1 o Label 1 Tepex O O

Following are the fields mentioned in Open RFP Page.



® 6 @

) @ @ (¢

® @«

Step 3

User will fill the following fields.

e RFP Name: - Name of the RFP has to be filled.
e RFP Description: - Description of the RFP has to be filled
e Date of Publication

e Bid Due Date

e Date of Opening Financial Bid

e Bid Close Date

e Open RFP Dropdown

e 2 step RFP Dropdown

e Employee Who can Open Financial Bid

e Employee Who can Open Technical Bid

e Technical Bid Open Date

e Submission of Technical Details

e Financial Bid Details

e Is Product Master

e IsPR

e |tem Description
e UOM

e Quantity

e Remarks




After saving this, User has to submit the document for Approval (if required).

Step 4

|II

Below is the Screenshot of “RFP Approval” Page

e User has to search the Page “Open RFP Approval” in the search box and also from “Side
menus given.

List Of RFP Approval - 3

#A > Quotation Management > List Of RFP Approval

Search Q
RFPNumber &+ RFPName 4 Daieof Publicaion © BidDueDate 4  Date of Opening/Financial Bid 4  Bid Close Date 1 Ship To Localion Bill To Locaion 4+
a RFQ00023 Temp001 06022025 07-02.2025 07-02-2025 08-02-2025 Kora1(000001000) Koral(000001000) ‘D) @
23.07-2024 24.07-2024 24.07-2024 24072024
O 2  rraoooto RFQTESTht Kora1-ARC(000001001) Koral-ARC(000001001 D) @
23-07-2024 24-07-2024 24-07-2024 24-07-2024

e User has to click on eye button to see the full details of the document.
e The inside page will appear like below as per given by the Document Raiser.

- Sheet Metal Works (VENGOT)

Submission of Technical Details

Email 1o send Quoiation FDF:

] . .

User can Approve or Reject the document by the “Approve” “Reject” Option given in the bottom
of the page.



Step 5: - Vendor Login

A link will be generated that will be posted at NHIT Website

Please make sure to make a new Chrome Profile before Opening a new Link for different Entities

as it is necessary to avoid login and password and Link confusions
Here is the step to make a new Google Chrome Profile

e Go to Google Chrome, Click on the Profile Name shown here.
e Click on the “Add Chrome Profile”

~ @ (6)Whats' X | LM GoogleMs: X | W scriptgoos X | G mittyasuite X | @ Implement: X | [ Developme X | @ NHITPortzl X | LM GoogleMe X | EJ Companys X @& NewTsb X +

C G Ssearch Google or type a URL % n

88 ¥ scriptgooglecom/. ADD
Admin Company
Amaanullzh

bubbly (impl2)

Chandu

Google

Purchase (hemaniaromatics.com)
gaintelaccounts.com

sandezp khosa

=
)

Q  search Google or type a URL
Satakshi
Sharath
+ Siva
staging
Add shortcut Staging - Odessa
STAGING ADMIN
Support (Support ID)
Syed

Tanuj

uwb

DO OOREO00EEEOEOREEOEOL0E OO E®
< _

Western

2+ Add Chrome profile
& Open Guest profile

2 Manage Chrome profiles

W 27C Partiysunny A Bz @ @ ) NG

181
o625 B

When clicked on “Add Chrome Profile” then this page will appear

~ @ (@) Whatss X | LM GoogleMe X S scriptgooy X S mt tyasuite X Implemenn % Developme % | @ NHIT Portal % | L# Google Me. X | Bl Company® X & NewTab x o+
@ Google Chiome — [S] 3¢
(<] YA @ fr EY
¥ scriptgooa
> mag a

®

Set up your new Chrome profile

Sign in to get your passwords and more on all your devices




e Now click on “Continue without an Account” and the below page will appear.

L
— \
7’
Welcome!

& name or labe), like Wark or Personal

¥

Delete profile

5 T T
b z@mo)me s B

e Save the Page as per NHIT Entities Name.

e Make 5 Profiles like this as per NHIT Entities Name.

e Click on Done button to save the profile.

e Go to the NHIT Website and then Click on the Particular Link as per entity

Below are the Link for Entities

1. Link for NHIT Entity

https://mt.tyasuite.com/#/login?public reg=04f58dac471d1d0faaf64535d127893b85780b0f76
45b3164d75fcal64aldaf824ed37fdd34ebfad71de822f7ed82b5731194d2b15acb00867ab4d8d0
22e58e7XIX8XMQrP6YEO4tomjhtOVvKBTk8EFahHXNU8jOFKdn0C1KUNn8SEap3bjeivM2Ft8t+zkHgS
wbn5QC2gMpVTopDQB2rljoYyclaSsVMslaRRyfWbM3cVrQ+XQZv6N5Ny1A2f10q382feeBXbfuF
DPYNC5dQvXyqtN/g1BxtMSRel/Kllp4kJK8Yonvd62U5JU



https://mt.tyasuite.com/#/login?public_reg=04f58dac471d1d0faaf64535d127893b85780b0f7645b3164d75fca164a14af824ed37fdd34ebfa471de822f7ed82b5731194d2b15acb00867ab4d8d0a2e58e7XIX8XMQrP6YEO4tomjhtOvKBTk8EFahHxNU8jOFKdn0C1KUn8SEap3bjeivM2Ft8t+zkHqSwbn5QC2gMpVTopDQB2r1joYyc1aSsVMsIaRRyfWbM3cVrQ+XQZv6N5Ny1A2f1Oq382feeBXbfuFDPYNC5dQvXyqtN/g1BxtMSReI/KIIp4kJK8Yonvd62U5JU
https://mt.tyasuite.com/#/login?public_reg=04f58dac471d1d0faaf64535d127893b85780b0f7645b3164d75fca164a14af824ed37fdd34ebfa471de822f7ed82b5731194d2b15acb00867ab4d8d0a2e58e7XIX8XMQrP6YEO4tomjhtOvKBTk8EFahHxNU8jOFKdn0C1KUn8SEap3bjeivM2Ft8t+zkHqSwbn5QC2gMpVTopDQB2r1joYyc1aSsVMsIaRRyfWbM3cVrQ+XQZv6N5Ny1A2f1Oq382feeBXbfuFDPYNC5dQvXyqtN/g1BxtMSReI/KIIp4kJK8Yonvd62U5JU
https://mt.tyasuite.com/#/login?public_reg=04f58dac471d1d0faaf64535d127893b85780b0f7645b3164d75fca164a14af824ed37fdd34ebfa471de822f7ed82b5731194d2b15acb00867ab4d8d0a2e58e7XIX8XMQrP6YEO4tomjhtOvKBTk8EFahHxNU8jOFKdn0C1KUn8SEap3bjeivM2Ft8t+zkHqSwbn5QC2gMpVTopDQB2r1joYyc1aSsVMsIaRRyfWbM3cVrQ+XQZv6N5Ny1A2f1Oq382feeBXbfuFDPYNC5dQvXyqtN/g1BxtMSReI/KIIp4kJK8Yonvd62U5JU
https://mt.tyasuite.com/#/login?public_reg=04f58dac471d1d0faaf64535d127893b85780b0f7645b3164d75fca164a14af824ed37fdd34ebfa471de822f7ed82b5731194d2b15acb00867ab4d8d0a2e58e7XIX8XMQrP6YEO4tomjhtOvKBTk8EFahHxNU8jOFKdn0C1KUn8SEap3bjeivM2Ft8t+zkHqSwbn5QC2gMpVTopDQB2r1joYyc1aSsVMsIaRRyfWbM3cVrQ+XQZv6N5Ny1A2f1Oq382feeBXbfuFDPYNC5dQvXyqtN/g1BxtMSReI/KIIp4kJK8Yonvd62U5JU
https://mt.tyasuite.com/#/login?public_reg=04f58dac471d1d0faaf64535d127893b85780b0f7645b3164d75fca164a14af824ed37fdd34ebfa471de822f7ed82b5731194d2b15acb00867ab4d8d0a2e58e7XIX8XMQrP6YEO4tomjhtOvKBTk8EFahHxNU8jOFKdn0C1KUn8SEap3bjeivM2Ft8t+zkHqSwbn5QC2gMpVTopDQB2r1joYyc1aSsVMsIaRRyfWbM3cVrQ+XQZv6N5Ny1A2f1Oq382feeBXbfuFDPYNC5dQvXyqtN/g1BxtMSReI/KIIp4kJK8Yonvd62U5JU

2. Link for NHIM

https://mt.tyasuite.com/#/login?public reg=72551be97dae469d4fe4569cc4346d2229cb418f68
bf757bb2636c4d3a5e95f121496c8f7fac904ef8bcd3c4b7c616ba2bd844a0bc42e1d9526fbfd085

e42be910Zte)X4Co9XZe/rIwvKafqi3UTpF+CmeEHfM+p07LCXvwpNF4eiRvIXEBQyqimzC603Hjm

O7RYCstrcagMwM09890rvkZuE7z0jDgnviLXHTZNRWYUGGUdSXF74bagOTTEHGsBWI9JelwD4IN

FTKxdh8qAaUGgRY8ISqnc8DzRvZ/m8nl0AfhalMQerHmg

3. Link for NEPPL

https://mt.tyasuite.com/#/login?public reg=0aaf37e9251457250bffd3a42962adec3e4c963c4fe
62f3674b56a05bb61abd8c49036f1cb243563de6e29889c0d918c288b026c0e10ceal49eleddc9
749c6feUOISboLsfcgxttbBmGFGMhZvfgE3cql/012st20xgnx908hIWpxoNkcD60OAQRgDpwnLGgoG
C34NZq47bHc3M|79iZNpeShehqListmrISSBYmFz8RMdiumQwmwwKSdr7utlToQ1NKZc1wvfJFsS

wo4QbTWW2hoNoDHIWsDKcMeZ3M5jR2V2qdYcl+9hUUcEC

4. Link for NWPPL

https://mt.tyasuite.com/#/login?public reg=7e8739a27948fbce39f896f0b2e8b98f6f5ed8c28d5
5ac4d64d235cc85bfa3f4efO0ale5ce7d38e9edf054de6053feeOacac8d11c03992fa656fe30115276
700e0pdNJDZMB6a70dbyCk5yXlzWAMbopvINRNaTyn29{i6gUFYruvZvysjU3QNsELC3Yy9h7WtgE
BrIK4g0W1Dgn/i6/GrhwX+rxMIXrfMFOjlg6MLYyfGkiDHBLYg06JFKQLUgZLngY+BwFXMs8U+TatiJP
kncDdovJ9NDb1Jis09dOEDwz1ifDG8etvVInY7F

5. Link for NSPPL

https://mt.tyasuite.com/#/login?public reg=a68f9eb277f60f168baa8741dfel0abafce83047759
8258b192b19bfaf9ccaba76998090da77762f1bd37d839666d73407652b051215da7d2169b62ffc
c68261KCwrUfYz75pijfglV/nwSsN9I1z5ZARaxNx6+1xiUplJsftMhDDaglpDPVX/KOnzCDAmM7Vis90IdjS
sepMZ7ToBx5B+7IxGClxe37NLRYokTPx11uNnDmMEQFFGeZ+kr7W77bLcWiXIISr5i01V1g/908Nzm
Az7851VrrzUj7MHE4C5KhgUvi3tDGJIxdEnSysrb

e Vendor will click on the Link and land on to Vendor Login Page (Refer the screenshot
below).


https://mt.tyasuite.com/#/login?public_reg=0aaf37e9251457250bffd3a42962adec3e4c963c4fe62f3674b56a05bb61abd8c49036f1cb243563de6e29889c0d918c288b026c0e10cea049e1e4dc9749c6feUOISboLsfcgxttbBmGfGMhZvfgE3cqI/o12st2oxgnx9O8hIWpxoNkcD6OAQRqDpwnLGgoGC34NZq47bHc3Mj79iZNpeShehqListmrlSSBVmFz8RMdiumQwmwwKSdr7utlTpQ1NKZc1wvfJFsSwo4QbTWW2hoNoDHIWsDKcMeZ3M5jR2V2qdYcI+9hUUcEC
https://mt.tyasuite.com/#/login?public_reg=0aaf37e9251457250bffd3a42962adec3e4c963c4fe62f3674b56a05bb61abd8c49036f1cb243563de6e29889c0d918c288b026c0e10cea049e1e4dc9749c6feUOISboLsfcgxttbBmGfGMhZvfgE3cqI/o12st2oxgnx9O8hIWpxoNkcD6OAQRqDpwnLGgoGC34NZq47bHc3Mj79iZNpeShehqListmrlSSBVmFz8RMdiumQwmwwKSdr7utlTpQ1NKZc1wvfJFsSwo4QbTWW2hoNoDHIWsDKcMeZ3M5jR2V2qdYcI+9hUUcEC
https://mt.tyasuite.com/#/login?public_reg=0aaf37e9251457250bffd3a42962adec3e4c963c4fe62f3674b56a05bb61abd8c49036f1cb243563de6e29889c0d918c288b026c0e10cea049e1e4dc9749c6feUOISboLsfcgxttbBmGfGMhZvfgE3cqI/o12st2oxgnx9O8hIWpxoNkcD6OAQRqDpwnLGgoGC34NZq47bHc3Mj79iZNpeShehqListmrlSSBVmFz8RMdiumQwmwwKSdr7utlTpQ1NKZc1wvfJFsSwo4QbTWW2hoNoDHIWsDKcMeZ3M5jR2V2qdYcI+9hUUcEC
https://mt.tyasuite.com/#/login?public_reg=0aaf37e9251457250bffd3a42962adec3e4c963c4fe62f3674b56a05bb61abd8c49036f1cb243563de6e29889c0d918c288b026c0e10cea049e1e4dc9749c6feUOISboLsfcgxttbBmGfGMhZvfgE3cqI/o12st2oxgnx9O8hIWpxoNkcD6OAQRqDpwnLGgoGC34NZq47bHc3Mj79iZNpeShehqListmrlSSBVmFz8RMdiumQwmwwKSdr7utlTpQ1NKZc1wvfJFsSwo4QbTWW2hoNoDHIWsDKcMeZ3M5jR2V2qdYcI+9hUUcEC
https://mt.tyasuite.com/#/login?public_reg=0aaf37e9251457250bffd3a42962adec3e4c963c4fe62f3674b56a05bb61abd8c49036f1cb243563de6e29889c0d918c288b026c0e10cea049e1e4dc9749c6feUOISboLsfcgxttbBmGfGMhZvfgE3cqI/o12st2oxgnx9O8hIWpxoNkcD6OAQRqDpwnLGgoGC34NZq47bHc3Mj79iZNpeShehqListmrlSSBVmFz8RMdiumQwmwwKSdr7utlTpQ1NKZc1wvfJFsSwo4QbTWW2hoNoDHIWsDKcMeZ3M5jR2V2qdYcI+9hUUcEC
https://mt.tyasuite.com/#/login?public_reg=a68f9eb277f60f168baa8741dfe10abafce830477598258b192b19bfaf9cca6a76998090da77762f1bd37d839666d73407652b051215da7d2169b62ffcc68261KCwrUfYz75pjfglV/nwSsN9I1z5ZARaxNx6+1xiUpJsfMhDDqgJpDPVX/K0nzCDAm7Vjs90ldjSsepMZ7ToBx5B+7lxGClxe37NLRYokTPx11uNnDmEQFFGeZ+kr7W77bLcWiXIlSr5io1V1q/9o8NzmAz785lJVrrzUj7MHE4C5KhgUvi3tDGJxdEnSysrb
https://mt.tyasuite.com/#/login?public_reg=a68f9eb277f60f168baa8741dfe10abafce830477598258b192b19bfaf9cca6a76998090da77762f1bd37d839666d73407652b051215da7d2169b62ffcc68261KCwrUfYz75pjfglV/nwSsN9I1z5ZARaxNx6+1xiUpJsfMhDDqgJpDPVX/K0nzCDAm7Vjs90ldjSsepMZ7ToBx5B+7lxGClxe37NLRYokTPx11uNnDmEQFFGeZ+kr7W77bLcWiXIlSr5io1V1q/9o8NzmAz785lJVrrzUj7MHE4C5KhgUvi3tDGJxdEnSysrb
https://mt.tyasuite.com/#/login?public_reg=a68f9eb277f60f168baa8741dfe10abafce830477598258b192b19bfaf9cca6a76998090da77762f1bd37d839666d73407652b051215da7d2169b62ffcc68261KCwrUfYz75pjfglV/nwSsN9I1z5ZARaxNx6+1xiUpJsfMhDDqgJpDPVX/K0nzCDAm7Vjs90ldjSsepMZ7ToBx5B+7lxGClxe37NLRYokTPx11uNnDmEQFFGeZ+kr7W77bLcWiXIlSr5io1V1q/9o8NzmAz785lJVrrzUj7MHE4C5KhgUvi3tDGJxdEnSysrb
https://mt.tyasuite.com/#/login?public_reg=a68f9eb277f60f168baa8741dfe10abafce830477598258b192b19bfaf9cca6a76998090da77762f1bd37d839666d73407652b051215da7d2169b62ffcc68261KCwrUfYz75pjfglV/nwSsN9I1z5ZARaxNx6+1xiUpJsfMhDDqgJpDPVX/K0nzCDAm7Vjs90ldjSsepMZ7ToBx5B+7lxGClxe37NLRYokTPx11uNnDmEQFFGeZ+kr7W77bLcWiXIlSr5io1V1q/9o8NzmAz785lJVrrzUj7MHE4C5KhgUvi3tDGJxdEnSysrb
https://mt.tyasuite.com/#/login?public_reg=a68f9eb277f60f168baa8741dfe10abafce830477598258b192b19bfaf9cca6a76998090da77762f1bd37d839666d73407652b051215da7d2169b62ffcc68261KCwrUfYz75pjfglV/nwSsN9I1z5ZARaxNx6+1xiUpJsfMhDDqgJpDPVX/K0nzCDAm7Vjs90ldjSsepMZ7ToBx5B+7lxGClxe37NLRYokTPx11uNnDmEQFFGeZ+kr7W77bLcWiXIlSr5io1V1q/9o8NzmAz785lJVrrzUj7MHE4C5KhgUvi3tDGJxdEnSysrb
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e Here If the Vendor is already registered to NHIT — TYASuite Portal so the Vendor can
Directly put the Login ID and Password.

e If the Vendor is new and He has to registered with the Option of “New Registration”.

e When Vendor Clicks on “New Registration” then a Page appears to submit some basic

details in order to submit the registration details.

Registration Form

Vendor Name *

Mobile Number *

GSTN Number for Billing purpose *

By registering | hereby agree to pay TYASuite or any other
agency the Vendor Portal Charges of Rs. 1,200 plus GST/year |
understand that my access will be blocked if payment is not

made within 3 working days.
Generate OTP

o Vendor will submit the following details
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Vendor Name

Email

Mobile Number

GSTN Number for Billing Purpose.

e Vendor will submit the details and OTP will be sent to the mail ID given and after He will
create a password for Login.

o 0 T o

e When the Password is generated then He can login to the Portal (Vendor Portal), The
portal will look like below.

[[india ] Syed Brothers
Haris Testing search.. Q A E:‘:‘z)“ﬂf* v

Vendor Profile

@ Good Evening Syed Brothers Enterprises
# > Profile Settings ¥ Vendor Profile

Basic Details Other Details
Documents
1 Pan Doc ‘ Upload Pan Doc. ‘

Syed Brothers
ices

a o+ EE
Invoice
PO @ Good Evening Syed Brothers Enterprises

fendor Profile

Profile Settings

Questionnaire
Quotation By Vendor
ils Other Details
Open RFP

RFI By Vendor

RFQ by Vendor

‘Vendor Add Product

e When Vendor will click on “Open RFP” from Menu Bar then following page will open.
e List of Open RFPs will appear in the Page. Vendor shall
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List Of Open RFP - 5

# > Quotation By Vendor > List Of Open RFP

Search Q D ) D
20250416 2025.04-16 20250416 20250416 20250416 200
RFQO00052 RFQ OPEN Test8 17:25:14 12:25:1 2025-04-16 18:28:03 18:44:21 18:54:21 Active 15:58:27 15:
Response
20250410 2025.04-10 2025.04-10 20250410 20250410 20; Submit
2 RFQ00051 OPEN RFP Test3 AN “orerns 2025-04-10 16:28:24 P e Active Taraas il e v
@
Response
20250409 2025.04.09 2025.04.00 2025.04.090 2025.04.09 20; Submit
3 RFQO00050 OPEN RFP Test1 16:28:50 16:46:50 2025-04-09 16:47:25 16:54:50 17:05:50 Active 15:06:50 15: Time Over

e Vendor will submit the Response after clicking on “+” button.
e Vendor will see the following details once he clicks on + button.

RFQ Details

RFQ Filing Activity List

Label1: ‘Submitted ok B

I N O K — ]
a NUTE AND sCREWS (PROSS o . I - ok P

T 100
¥

e Vendor has to submit the Technical Details with Attachment in the Activity Table and
Financial details in Product Table with Pricing and attachments.
e Once Vendor Submits the details, he can change the details till the Bid Time is over.

Step 6: Open RFP Technical Response (Employee Login)

Employee can login to the Portal and can check the Response submitted by the once Bid Due
Time is Over.

e User can click on Eye button appearing against the RFP created listing below in the
screenshot.
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Seect Crange Company @ "
4 !N Haris Haris v
Suite TestinglCMP230614008) search. Q ? ) (empoat)

Recuming Invo

hnical Response - 3

IEEIVEIEELCN | 5 Lot Of RFP Technical Response

Al Approved RFQ Response

DrantRFQ Q

RFI x RFP Name 1 Date of Publication BidDueDate - Dale of OpeningfFinancialBid 4  BidCloseDale 1 ShipTolocaon 1  Bil Tolocation 1 Employeewho Action
2025-04-16 2025-08-16 Koral

RFI Response RFQ OPEN Test3 20250416 172514 L 5m T 2025-04-16 18:41:21 igean Kora' (000001000) (o 1. Moharr

ErlEe 2025-04-10 2025-04-10 Koral

OPEN RFF Test3 2025:0410160819  (oSr 2025-04-10 16:39:24 prert Kora (000001000)  naciang) 1. Mohar @

RFP Approval
20250409 20250409 Kora1 1. Moharr

e — RFQ OPEN Test 2250400 132232 (g 2025-04-00 13:59:18 w001 Kora1 000001000) (B 2 moher @

RFP Financial Approval Rows per page

10 . Go to page > o
RFQ Response Approved Sum

RFP Technical Response

RFP Technical Respr

Production

PICK & PACK

e User can see a Column in Dashboard as “Numbers of Vendors Responded” where counts
of the Vendors will appear which will be clickable

List Of RFP Technical Response - 3

# > Quotation Management ¥ List Of RFP Technical Response

Search Q

NO. 4 0ToLocation T Employee who can open Technical Bid T Open RFP Nos Of Vendor RFQ Sent Nos Of Vendor Responded ™ RFQ Response Appi Date Added T pdated T
wa 20250416 2025-04-16
) - )

1 00001000) 1. Mohammad Haris (EMP001) ive Yes 1 1 Not Yet Submitted 15:58:27 15:58:47
ral N . 2025-04-10 2025-04-10

2 — 1. Mohammad Haris (EMPOD1) Active Yes 1 1 Not Yet Submitied P, prani @
wa 1. Mohammad Haris (EMP0D1) ) 20250408 2005-04-09

3 Acti Ye 2 2 Not Yet Submitted @
00001000) 2. Mohammad Haris (EMP002) e e 2 ot et Submitte 11:56:53 124934

e Details of Vendors will appear once the count is clicked like below screenshot

Details of the vendor who responded

m f—

1 TYA (TEMFVENDDS) Ulekha. prasad@gmail com

2 Syed Brothers Enterprises (VENDOZ) | harism10@yshoo.in

e When User will click on eye Icon and can see the Technical Details submitted by the

Vendors at one go like below(refer the screenshot).
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e User has to check the details of submission for each Vendors and qualify the Vendors by
clicking on “Is Technically Qualified”.

e Once checked and marked, the user has to submit the Technical Response for Approval.

e User has to go the “RFP Technical Approval” and approve it.

List Of RFP Technical Response Approval - 0

A > OQuotation Management » List Of RFP Technical Response Approval

Search Q 'é‘ ‘él

SLNO. 4 RFPNumber 4 RFPName 1  Daleof Publication 1 BidDueDate 1  Dale of Opening/Financial Bid T  Bid Close Date 1  ShipTolocalion 4  Bill ToLocaion 1  Employee who can open Technical Bid 1 St Action

No Data Available

A
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Step 7: - RFP Financial Response

Once the Technical response has been submitted then RFP Financial Response will be opened by

the User to see the Financial Response

List Of RFP Financial Response - 24

# > Quotation Management » List Of RFP Financial Response

Search Q Open RFQ Response
SLNO. ™ RFP Number Date of Publication 1 Bid Due Date Date of Opening/Financial Bid T Bid Close Date 1 Ship To Location Bill To Loca Action
. 2025-04-16 2025-04-16 Koral
1 RFQ00052 RFQ OPEN Tesi8 2025-04-16 17:25:14 l82521 2025-04-16 18:41:21 (E5a21 Kora1 (000001000) (00000100¢ ‘Show Rank To Vendor
@ 9D X
2 RFQO0051 OPEN RFP Test3 2025-04-10 16:08:19 32225(;0{:10 2025-04-10 16:39:24 322551%;;1u Kora1 (000001000) rnnnr:;mnn(
- ‘Show Rank To Vendor
@ 9 X
3 RFQO00049 RFQ OPEN Test 2025-04-09 13:22:32 igiﬁ?ng 2025-04-09 13:59:18 33%%2:“9 Kora1 (000001000) ;(Dnnrs;mnn(
B ‘Show Rank To Vendor
2025-03-21 Korat
-03-: % D 3
4 RFQO00047 RFQT144345bg 2025-03-21 13:09:52 170057 Kora1 (000001000) (00000100¢ @ 'D -

e User has to click on eye button to see the Financial Response.
e The Financial Response will be seen for those Vendors which has been Technically
qualified.

e User will see the Financial + Technical Response and after seeing and selection of
Vendor, He can submit the Financial Response.
e User will go to the RFP Financial Approval Page and approve the Line item

List Of
# > ouo

ncial Approval - 5
i > List Of RFP Financial Approval

Date of Opening/Financial Bid

RFQo004s OPEN RFP Test 2025-04-09 114111 2025-04-08 12:3117 20 Kerat (o00001000)  NOURl Mo @ &
. . I 2024-12-20 . ) 20241220 o 000001000, KO
2 RFGO001E REQTESTA7E 202412-20 100437 202412 2024-12-20 10:10:42 Pz Korat (000001000 KO @ &
s § 2024-12-18 , , 2024-12-18 - worat
RFO00014 AL Tast 20240218 162004 202E12 2024-12.18 16:30.20 2020z Kerat (00001000 KOUEL ve @ &



Step 8: - All Approved RFP Response(Raise PO)

From here A PO can be raised from “All Approved RFP Response”.

List Of All Approved RFQ Response - 18

A > Quotation Management > List Of All Approved RFQ Response

Search Q

SLNO. 1 RFP Number 1 RFP Name Dale of Publication 4  Bid Due Dale T  Dale of Opening/Financial Bid 1  Bid Close Date 1

ocation

Employee Who can Open F

Action ™

2025-04-09 2025-04-09
1 RFQ00050 ‘OPEN RFP Test1 2025-04-09 16:28:50 154650 2025-04-09 16:54:59 17-05:59 Kera1 (000001000)
2 RFQ00046 RFQTESTusvendor 2025-03-18 13:24:24 322:5;2:20 Mum (000004000)

Koral

(000001000)

Mum (000004000

1. Mohammad Haris (E

@® L
ise Customer

Quotation

Update Agreement

@ L
Raise Customer
Quotation

Update Agreemen

16



